

ANNEX B

PRRI (Bico) Procurement Monitoring Report as of June 30, 2020

Code (PAP)	Procurement Project	PMO/ Eng/ Lead	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adv/Post of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Out	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation		Post Out	Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
GAS-10-003	Repair of alternator assembly of Police Bico vehicle Toyota Hina (BWA-772)	Admin	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	18/02/2020	18/02/2020	GCIP	3,000.00	3,000.00		2,500.00	2,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Repair of starter of Police Bico vehicle Toyota Hina (BWA-772)	Admin	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	13/02/2020	13/02/2020	GCIP	3,000.00	3,000.00		2,500.00	2,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Refabrication fee for the refabrication of OBO insurance claim of Police Bico building	Admin	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	27/02/2020	27/02/2020	GCIP	400.00	400.00		400.00	400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Purchase of 1C Regulator for the replacement of defective regulator of the Police Bico vehicle Toyota Hina (BWA-772)	Admin	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	17/02/2020	17/02/2020	GCIP	1,500.00	1,500.00		1,200.00	1,200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Additional labor and materials for the repair of Mitsubishi Adventure B02-792	Admin	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	29/01/2020	29/01/2020	9/02/2020	9/02/2020	GCIP	4,900.00	4,900.00		4,000.00	4,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Labor and materials for the repair of Mitsubishi Adventure B02-792	Admin	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	21/01/2020	N/A	N/A	24/01/2020	24/01/2020	N/A	6/01/2020	27/01/2020	29/01/2020	29/01/2020	9/02/2020	9/02/2020	GCIP	14,500.00	14,500.00		9,800.00	9,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
BIC-101	Communication expense for the month of January to February 2020 per Bico Head Office and February 16, 2020	RSD	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	18/02/2020	18/02/2020	GCIP	1,000.00	1,000.00		1,000.00	1,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Purchase of 1 pc Ladder 8 steps used for climbing up 4.5 down from the roof at Police Bico Station	Sanitar	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	18/02/2020	18/02/2020	GCIP	3,000.00	3,000.00		2,400.00	2,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Purchase of 4 pc Load used for office at Police Bico Station	Sanitar	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	17/02/2020	17/02/2020	GCIP	1,000.00	1,000.00		1,000.00	1,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Purchase of 4 pc Load used for office at Police Bico Station	Sanitar	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	21/02/2020	21/02/2020	GCIP	800.00	800.00		800.00	800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Purchase of 4 pc Load used for office at Police Bico Station	Sanitar	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	18/02/2020	18/02/2020	GCIP	1,800.00	1,800.00		1,800.00	1,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	LT to Regulator used for replacement of Police Bico vehicle BUE-801 at Police Station	Sanitar	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	12/02/2020	12/02/2020	GCIP	2,329.08	2,329.08		2,329.08	2,329.08	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Emission Test of Police Bico vehicle BUE-801 at Police Station	Sanitar	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	9/02/2020	9/02/2020	GCIP	500.00	500.00		500.00	500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Purchase of Flat Wall Cement, O.D.C. White, Flat Bricks	Sanitar	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	16/02/2020	16/02/2020	GCIP	375.00	375.00		367.00	367.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Purchase of Weeding Rod and Blade	Sanitar	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	30/01/2020	30/01/2020	GCIP	325.00	325.00		325.00	325.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Purchase of Weeding Rod, Cutting Ch, Grinder Chis and Bit & 1/4" Tap Screw Adapter, Gravel and 1/4" Tap Screw	Sanitar	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	6/02/2020	6/02/2020	GCIP	250.00	250.00		250.00	250.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Purchase of Gravel Chis, Bit & 1/4" Tap Screw Adapter to be used for Police Bico Station	Sanitar	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	6/02/2020	6/02/2020	GCIP	415.00	415.00		375.00	375.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Purchase of cement, concrete nails and cutting discs to be used for Police Bico Station	Sanitar	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	2/02/2020	2/02/2020	GCIP	2,200.00	2,200.00		1,800.00	1,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Water consumption for the month of January 2020 at Police Station	Sanitar	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	29/01/2020	29/01/2020	GCIP	500.00	500.00		450.00	450.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Postage and delivery for documents at Police Station	Sanitar	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	29/01/2020	29/01/2020	GCIP	290.00	290.00		290.00	290.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Purchase of 4 pc Load used for office at Police Bico Station	Sanitar	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	18/02/2020	18/02/2020	GCIP	2,000.00	2,000.00		1,800.00	1,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RTF-01-022	Communication expense for the month of February 2020	RSD	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	13/02/2020	13/02/2020	GCIP	1,000.00	1,000.00		495.00	495.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RTF-01-028v	Purchase of nylon rope used for tying of steel wire at Police Bico Station	Sanitar	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	6/02/2020	6/02/2020	GCIP	630.00	630.00		630.00	630.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RTF-01-028v	Taproot printing lines for Rice Seed Production at Police Bico Station	Sanitar	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	9/02/2020	9/02/2020	GCIP	300.00	300.00		300.00	300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RTF-01-297	Plant needed by the project: Selection and Dissemination of Bico Station Variants for AFFA Member Countries this January 2020	RSD	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	9/01/2020	N/A	N/A	9/01/2020	9/01/2020	N/A	6/01/2020	9/01/2020	9/01/2020	9/01/2020	2/03/2020	2/03/2020	GCIP	1,153.85	1,153.85		1,154.75	1,154.75	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
PSD-104-026	Plant needed by the project: Multi-Environment and Adaptability Test for Breeding Lines For Aduca Stress this January 2020	RSD	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	17/01/2020	N/A	N/A	18/01/2020	18/01/2020	N/A	6/01/2020	18/01/2020	18/01/2020	18/01/2020	17/03/2020	17/03/2020	GCIP	4,003.99	4,003.99		3,823.55	3,823.55	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Purchase of lead cards used by the Admin. Assistant for the communication purposes related to procurement this 1st quarter of 2020	Admin	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	15/01/2020	15/01/2020	GCIP	900.00	900.00		900.00	900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Purchase of lead cards used by the Admin. Assistant for the communication purposes related to procurement this 2nd quarter of 2020	Admin	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	2/04/2020	2/04/2020	GCIP	900.00	900.00		900.00	900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Purchase of lead cards used by Police Bico officer for the month of February 2020 related to communication purposes	Admin	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	9/02/2020	9/02/2020	GCIP	300.00	300.00		300.00	300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
GAS-10-003	Purchase of lead cards used by Police Bico officer for the month of March 2020 related to communication purposes	Admin	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/01/2020	N/A	N/A	N/A	9/03/2020	9/03/2020	GCIP	330.00	330.00		300.00	300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
PSD-104-026, RTF-01-011	Taproot needed as project label for the study "Selection and dissemination of the salt tolerant varieties to AFFA member countries for both saline and non-saline water in Mexico, Aduca and project label for the study Multi-Stress Trial (Breeding Lines for Tolerant Lowland) in Mexico, Cameroon and Sur"	RSD	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	4/02/2020	N/A	N/A	7/02/2020	7/02/2020	N/A	6/01/2020	10/02/2020	10/02/2020	10/02/2020	10/02/2020	10/02/2020	GCIP	1,500.00	1,500.00		624.00	624.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
PSD-104-026	Multi-Regulator used for the replacement of defective battery of Toyota Hina (BWA-772)	RSD	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	10/02/2020	N/A	N/A	13/02/2020	13/02/2020	N/A	6/01/2020	13/02/2020	13/02/2020	14/02/2020	14/02/2020	GCIP	6,000.00	6,000.00		5,500.00	5,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
BIC-202	Material needed for the reconstruction of mudroom house in On-Station Palyamanian Plus due to the damage by Typhoon Tisay	RSD	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	8/02/2020	N/A	N/A	11/02/2020	11/02/2020	N/A	6/01/2020	14/02/2020	17/02/2020	20/02/2020	20/02/2020	GCIP	39,805.00	39,805.00		36,108.00	36,108.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
BIC-202	Material needed for the reconstruction of mudroom house in On-Station Palyamanian Plus due to the damage by Typhoon Tisay	RSD	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	8/02/2020	N/A	N/A	11/02/2020	11/02/2020	N/A	6/01/2020	14/02/2020	17/02/2020	2/03/2020	2/03/2020	GCIP	10,360.00	10,360.00		9,810.00	9,810.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
BIC-202	Material needed for reconstruction of mudroom house in On-Station Palyamanian Plus	RSD	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	21/01/2020	N/A	N/A	24/01/2020	24/01/2020	N/A	6/01/2020	24/01/2020	29/01/2020	27/01/2020	27/01/2020	GCIP	28,760.00	28,760.00		23,284.20	23,284.20	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
BIC-202	Material needed for reconstruction of mudroom house in On-Station Palyamanian Plus	RSD	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	21/01/2020	N/A	N/A	24/01/2020	24/01/2020	N/A	6/01/2020	24/01/2020	24/01/2020	29/01/2020	29/01/2020	GCIP	20,400.00	20,400.00		14,810.00	14,810.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		

[illegible]

[illegible]

Prepared by: 
GIDEON F. DELA CRUZ
BAC Secretariat