

ANNEX B

PhilRice Branch Stations Procurement Monitoring Report as of June 30, 2020 (RCEF- Special Purpose Fund)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
RCE-002-000	Procurement of Commonly used supplies not available in DBM PS	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	01/08/2020	N/A	N/A	01/14/2020	01/14/2020	N/A	05/22/2020	01/14/2020	01/14/2020	01/14/2020	01/14/2020	01/14/2020	GoP	49,125.14	49,125.14		37,925.00	37,925.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-002-000	Procurement of Commonly used supplies not available in DBM PS	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	01/08/2020	N/A	N/A	01/14/2020	01/14/2020	N/A	05/22/2020	01/14/2020	01/14/2020	01/14/2020	01/17/2020	01/17/2020	GoP	9,000.00	9,000.00		8,900.00	8,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-002-000	Procurement of Commonly used supplies not available in DBM PS	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	01/08/2020	N/A	N/A	01/14/2020	01/14/2020	N/A	05/22/2020	01/14/2020	01/16/2020	01/16/2020	01/17/2020	01/17/2020	GoP	7,907.08	7,907.08		7,353.00	7,353.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006-000	Procurement of Airline Ticket	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/03/2020	01/03/2020	N/A	05/22/2020	01/03/2020	01/03/2020	01/03/2020	01/08/2020	01/08/2020	GoP	20,000.00	20,000.00		16,105.37	16,105.37		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006-000	Procurement of Hauling Services for pulled-out seeds	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	01/08/2020	N/A	N/A	01/10/2020	01/10/2020	N/A	01/10/2020	01/10/2020	01/11/2020	01/13/2020	01/14/2020	01/14/2020	GoP	120,000.00	120,000.00		117,285.00	117,285.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006-000	Procurement of Trucking services for pulled-out seeds	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	01/08/2020	N/A	N/A	01/10/2020	01/10/2020	N/A	05/22/2020	01/10/2020	01/11/2020	01/13/2020	01/17/2020	01/18/2020	GoP	75,000.00	75,000.00		73,400.00	73,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006-000	Procurement of Airline Ticket	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/04/2020	01/04/2020	N/A	05/22/2020	01/04/2020	01/04/2020	01/04/2020	01/08/2020		GoP	19,000.00	19,000.00		15,680.13	15,680.13		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-002-000	Procurement of Computer Chairs (with arm rest)	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/08/2020	01/08/2020	N/A	05/22/2020	01/28/2020	02/08/2020	02/08/2020	02/08/2020	02/08/2020	GoP	33,000.00	33,000.00		22,800.00	22,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-002-000	Procurement of Mega Box Storage Box (120L)	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/04/2020	01/04/2020	N/A	05/22/2020	01/23/2020	01/23/2020	01/23/2020	01/23/2020	01/23/2020	GoP	5,000.00	5,000.00		4,750.00	4,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-002-000	Procurement of Documentary Tray (3 layers, color black)	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/07/2020	01/07/2020	N/A	05/22/2020	01/24/2020	02/12/2020	02/12/2020	02/12/2020	02/12/2020	GoP	1,200.00	1,200.00		990.00	990.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-002-000	Procurement of Office Supplies (Laminator)	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/04/2020	01/04/2020	N/A	05/22/2020	01/22/2020	01/23/2020	01/23/2020	01/23/2020	01/23/2020	GoP	5,000.00	5,000.00		4,200.00	4,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-003-000	Procurement of Advocacy T-shirt	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	01/22/2020	N/A	N/A	01/28/2020	01/28/2020	N/A	05/22/2020	02/11/2020	02/11/2020	02/11/2020	03/17/2020	03/17/2020	GoP	89,780.00	89,780.00		65,280.00	65,280.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-002-000	Procurement of Audio and Visual Equipment	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/03/2020	01/03/2020	N/A	05/22/2020	02/03/2020	02/05/2020	02/05/2020	02/24/2020	02/24/2020	GoP	44,700.00	44,700.00		30,600.00	30,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-002-000	Procurement of Office Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/03/2020	01/03/2020	N/A	05/22/2020	01/22/2020	01/22/2020	01/22/2020	01/30/2020	01/30/2020	GoP	7,950.00	7,950.00		7,950.00	7,950.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-002-000	Procurement of Office Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/03/2020	01/03/2020	N/A	05/22/2020	01/22/2020	01/22/2020	01/22/2020	02/05/2020	02/05/2020	GoP	845.00	845.00		645.00	645.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-002-000	Procurement of Audio and Visual Equipment	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/04/2020	01/04/2020	N/A	05/22/2020	02/03/2020	02/05/2020	02/05/2020	02/24/2020	02/24/2020	GoP	20,000.00	20,000.00		15,000.00	15,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-002-000	Procurement of Office Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/04/2020	01/04/2020	N/A	05/22/2020	01/22/2020	01/22/2020	01/22/2020	01/24/2020	01/24/2020	GoP	8,000.00	8,000.00		2,600.00	2,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-002-000	Procurement of Office Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/04/2020	01/04/2020	N/A	05/22/2020	01/22/2020	01/22/2020	01/22/2020	02/20/2020	02/20/2020	GoP	3,200.00	3,200.00		900.00	900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-002-000	Procurement of IT Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	01/22/2020	N/A	N/A	01/28/2020	01/28/2020	N/A	05/22/2020	03/08/2020	03/08/2020	03/08/2020	06/19/2020	06/19/2020	GoP	12,000.00	12,000.00		5,550.00	5,550.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-002-000	Procurement of IT Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	01/22/2020	N/A	N/A	01/28/2020	01/28/2020	N/A	05/22/2020	02/05/2020	02/28/2020	02/28/2020	03/12/2020	03/12/2020	GoP	925.00	925.00		925.00	925.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006-000	Procurement of Chemicals	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/07/2020	01/07/2020	N/A	05/22/2020	01/10/2020	02/13/2020	02/13/2020	02/14/2020	02/14/2020	GoP	4,000.00	4,000.00		3,905.00	3,905.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-002-000	Procurement of Medicine Kit, etc.	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/23/2020	01/23/2020	N/A	05/22/2020	01/23/2020	05/20/2020	05/20/2020	06/01/2020																	

RCE-002-000	Procurement of Tarpaulin	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	03/09/2020	03/09/2020	03/09/2020	03/09/2020	03/09/2020	GoP	4,400.00	4,400.00		1,584.00	1,584.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCE-002-000, RCS-006-000	Procurement of Fuel	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	01/18/2020	01/18/2020	01/18/2020	02/01/2020	02/01/2020	GoP	11,889.62	11,889.62		11,889.62	11,889.62		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCE-002-000	Procurement of Airline Ticket	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	03/05/2020	03/05/2020	03/05/2020	03/05/2020	03/05/2020	03/09/2020	GoP	16,000.00	16,000.00		7,985.00	7,985.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCS-006-000	Procurement of Catering Services: Meals & Snacks	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	03/09/2020	03/09/2020	03/09/2020	03/09/2020	03/09/2020	03/09/2020	GoP	16,000.00	16,000.00		7,985.00	7,985.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCE-002-000	Procurement of Airline Ticket	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	03/07/2020	03/07/2020	03/07/2020	03/07/2020	03/10/2020	03/12/2020	GoP	25,320.00	25,320.00		21,540.00	21,540.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCS-006-000	Procurement of Fuel	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	N/A	N/A	N/A	03/09/2020	N/A	GoP	2,250.00	2,250.00		2,500.00	2,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCS-006-000	Procurement of Fuel	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	N/A	N/A	N/A	02/28/2020	N/A	GoP	1,000.00	1,000.00		1,000.00	1,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCS-006-000	Procurement of Fuel	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	N/A	N/A	N/A	03/09/2020	N/A	GoP	1,750.00	1,750.00		1,500.00	1,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCS-006-000	Procurement of IT Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/19/2020	05/19/2020	05/19/2020	05/19/2020	05/30/2020	06/30/2020	GoP	30,000.00	30,000.00		14,850.00	14,850.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCS-006-000	Procurement of Transportation Expense	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	N/A	N/A	N/A	02/10/2020	02/10/2020	GoP	100.00	100.00		70.00	70.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCS-006-000	Procurement of Consumables	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	N/A	N/A	N/A	03/18/2020	03/18/2020	GoP	1,095.00	1,095.00		825.85	825.85		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCS-006-000	Procurement of First Aid Kit & Medicines	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/26/2020	05/26/2020	N/A	05/22/2020	05/27/2020	06/05/2020	06/05/2020	GoP	3,780.00	3,780.00		2,047.50	2,047.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006-000, RCS-004-000	Procurement of Communication Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/13/2020	05/13/2020	N/A	05/22/2020	05/14/2020	07/06/2020	07/06/2020	GoP	33,000.00	33,000.00		32,600.00	32,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-004-000	Procurement of Uncommon Office Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	06/10/2020	06/10/2020	N/A	05/22/2020	06/11/2020	06/23/2020	06/23/2020	GoP	23,000.00	23,000.00		14,550.00	14,550.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-004-000	Procurement of Uncommon Office Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	06/10/2020	06/10/2020	N/A	05/22/2020	06/23/2020	06/23/2020	06/23/2020	GoP	5,000.00	5,000.00		3,900.00	3,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-004-000	Procurement of Field Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	06/15/2020	06/15/2020	N/A	05/22/2020	06/19/2020	06/19/2020	06/19/2020	GoP	15,000.00	15,000.00		13,350.00	13,350.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006-000	Procurement of Vehicle Rental	Agusan	NO	Competitive Bidding	N/A	04/19/2020	04/20/2020	05/04/2020	05/04/2020	05/04/2020	05/06/2020	05/07/2020	05/07/2020	05/07/2020	05/08/2020	07/02/2020	07/02/2020	GoP	1,625,000.00	1,625,000.00		1,507,700.00	1,507,700.00		Pir. Nerilio Culas, M. William Robillos, 04/10/2020 04/10/2020 04/10/2020 04/10/2020 04/10/2020 04/10/2020									
RCS-004-000	Procurement of Field Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	04/27/2020	N/A	N/A	05/04/2020	06/05/2020	N/A	05/22/2020	06/23/2020	07/08/2020	07/08/2020	07/08/2020	07/08/2020	GoP	24,000.00	24,000.00		13,200.00	13,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-004-000	Procurement of Field Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	04/27/2020	N/A	N/A	05/04/2020	06/05/2020	N/A	05/22/2020	06/23/2020	07/08/2020	07/08/2020	07/08/2020	07/08/2020	GoP	29,220.00	29,220.00		20,240.00	20,240.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-004-000	Procurement of Field Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	04/27/2020	N/A	N/A	05/04/2020	06/05/2020	N/A	05/22/2020	06/23/2020	06/30/2020	09/30/2020	07/14/2020	07/19/2020	GoP	2,750.00	2,750.00		2,750.00	2,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006-000	Procurement of Office Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	06/10/2020	06/10/2020	N/A	05/22/2020	06/11/2020	06/23/2020	06/23/2020	GoP	5,780.00	5,780.00		4,326.00	4,326.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006-000	Procurement of Office Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	06/10/2020	06/10/2020	N/A	05/22/2020	06/11/2020	06/23/2020	06/23/2020	GoP	6,050.00	6,050.00		5,215.00	5,215.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006-000	Procurement of Instant Coffee	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	06/10/2020	06/10/2020	N/A	05/22/2020	06/11/2020	06/23/2020	06/23/2020	GoP	1,500.00	1,500.00		975.00	975.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006-000	Procurement of Warehouse Rental	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	06/13/2020	06/13/2020	N/A	05/22/2020	06/08/2020	06/14/2020	06/14/2020	GoP	1,070.00	1,070.00		554.40	554.40		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006-000	Procurement of Trucking Services	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	05/08/2020	N/A	N/A	05/12/2020	05/13/2020	N/A	05/22/2020	05/13/2020	05/14/2020	05/14/2020	05/17/2020	05/17/2020	GoP	160,800.00	160,800.00		148,000.00	148,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006-000	Procurement of Tarpaulin	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	05/13/2020	05/13/2020	05/13/2020	05/13/2020	05/13/2020	GoP	900.00	900.00		672.00	672.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-003-000	Procurement of IT Equipment	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	05/20/2020	06/18/2020	06/18/2020	07/06/2020	07/06/2020	GoP	3,000.00	3,000.00		2,990.00	2,990.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCS-006-000	Procurement of PPE	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	N/A	N/A	N/A	05/22/2020	05/22/2020	GoP	7,500.00	7,500.00		6,500.00	6,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCE-002-000, RCE-003-000, RCS-006-000	Procurement of Fuel	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	02/18/2020	03/01/2020	03/01/2020	02/29/2020	03/10/2020	GoP	14,016.52	14,016.52		14,016.52	14,016.52		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCS-006-000, RCS-004-000	Procurement of Communication Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	07/01/2020	07/01/2020	N/A	05/22/2020	07/02/2020	07/08/2020	07/10/2020	GoP	39,000.00	39,000.00		38,520.00	38,520.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006-000	Procurement of Fuel	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	N/A	N/A	N/A	05/09/2020	05/09/2020	GoP	1,050.00	1,050.00		1,000.00	1,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCS-006-000	Procurement of Fuel	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	N/A	N/A	N/A	05/13/2020	N/A	GoP	1,650.00	1,650.00		1,400.00	1,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCS-006-000	Procurement of Fuel	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	N/A	N/A	N/A	05/15/2020	N/A	GoP	1,500.00	1,500.00		1,000.00	1,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCS-006-000	Procurement of Fuel	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	N/A	N/A	N/A	05/11/2020	N/A	GoP	1,350.00	1,350.00		1,200.00	1,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCS-006-000	Procurement of Raincoat	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	06/04/2020	06/04/2020	N/A	05/22/2020	06/05/2020	06/23/2020	06/23/2020	GoP	15,000.00	15,000.00		14,400.00	14,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006-000	Procurement of PPE	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	06/02/2020	N/A	N/A	06/08/2020	06/08/2020	N/A	05/22/2020	06/19/2020	06/19/2020	06/19/2020	06/19/2020	GoP	60,000.00	60,000.00		30,000.00	30,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCS-006-000	Procurement Meals for the quarantined personnel	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	N/A	N/A	N/A	05/31/2020	05/31/2020	GoP	6,000.00	6,000.00		4,972.65	4,972.65		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCS-006-000	Procurement of IT Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	06/11/2020	N/A	N/A	06/15/2020	06/18/2020	N/A	05/22/2020	07/06/2020	07/06/2020	07/06/2020	07/23/2020	07/23/2020	GoP	60,000.00	60,000.00		57,000.00	57,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCE-002-000	Procurement of Uncommon Office Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	06/19/2020	06/19/2020	N/A	05/22/2020	06/19/2020	07/08/2020	07/08/2020	GoP	32,000.00	32,000.00		28,800.00	28,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006-000	Procurement of Common Office Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	05/22/2020	N/A	N/A	N/A	05/21/2020	05/21/2020	GoP	1,350.00	1,350.00		1,065.00	1,065.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
RCE-002-000	Procurement of IT Supplies	Agusan	NO	NP-53.9 - Small Value Procurement	N/A																													

RCS-006	Procurement of Meals and Snacks (Region II, CAR)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/04/2020	05/04/2020	GoP		3,000.00	3,000.00			3,000.00	3,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	procured per destination when needed	
RCS-006	Procurement of Meals and Snacks (Region II, CAR)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/04/2020	05/04/2020	GoP		3,000.00	3,000.00			230.00	230.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	procured per destination when needed	
RCS-006	Procurement of Meals and Snacks (Region II, CAR)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/09/2020	05/09/2020	GoP		2,250.00	2,250.00			1,710.00	1,710.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	procured per destination when needed	
RCS-006	Procurement of Meals and Snacks (Region II, CAR)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/09/2020	06/09/2020	GoP		1,800.00	1,800.00			1,400.00	1,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	procured per destination when needed	
RCS-006	Procurement of Meals and Snacks (Region II, CAR)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/23/2020	07/22/2020	GoP		1,000.00	1,000.00			1,000.00	1,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	procured per destination when needed	
RCS-006	Procurement of Meals and Snacks (Region II, CAR)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/26/2020	02/26/2020	GoP		31,950.00	31,950.00			31,950.00	31,950.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	procured per destination when needed	
RCS-006	Procurement of Meals and Snacks (Region II, CAR)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/21/2020	01/21/2020	GoP		2,000.00	2,000.00			700.00	700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	procured per destination when needed	
RCS-006	Procurement of Meals and Snacks (Region II, CAR)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/04/2020	05/04/2020	GoP		3,600.00	3,600.00			1,939.50	1,939.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	procured per destination when needed	
RCS-006	Procurement of Meals and Snacks (Region II, CAR)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/04/2020	05/04/2020	GoP		3,000.00	3,000.00			3,000.00	3,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	procured per destination when needed	
RCS-006	Procurement of Meals and Snacks (Region II, CAR)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/25/2020	06/25/2020	GoP		3,600.00	3,600.00			683.20	683.20		N/A	N/A	N/A	N/A	N/A	N/A	N/A	procured per destination when needed	
RCS-006	Procurement of Meals and Snacks (Region II, CAR)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/24/2020	01/24/2020	GoP		3,000.00	3,000.00			3,000.00	3,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	procured per destination when needed	
RCS-006	Other MOOE - Laptop Rental	Isabela	No	NP-53.9 - Small Value Procurement	N/A	06/11/2020	N/A	N/A	06/22/2020	06/23/2020	06/23/2020	06/23/2020	06/26/2020	06/26/2020	06/26/2020	07/03/2020	07/03/2020	GoP		900,000.00	900,000.00			694,000.00	694,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	procured per destination when needed	
RCS-006	Other MOE- Warehouse Rental	Isabela	No	Direct Contracting														GoP		0															
RCS-006	Other MOE - Payment of Lodging	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/04/2020	05/04/2020	GoP		4,500.00	4,500.00			1,900.00	1,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-007	Other MOOE - Truck Rental (truck to pull out seeds from distribution to OS/ other municipalities)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/09/2020	01/09/2020	01/09/2020	01/09/2020	01/09/2020	N/A	01/10/2020	01/10/2020	06/10/2020	06/10/2020	GoP		72,500.00	72,500.00			5,000.00	5,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Other MOOE - Truck Rental (truck to pull out seeds from distribution to OS/ other municipalities)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/10/2020	01/10/2020	01/10/2020	01/10/2020	01/10/2020	N/A	01/10/2020	01/10/2020	06/11/2020	06/11/2020	GoP		-				12,000.00	12,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-009	Other MOOE - Truck Rental (truck to pull out seeds from distribution to OS/ other municipalities)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/14/2020	01/14/2020	01/14/2020	01/14/2020	01/14/2020	N/A	01/14/2020	01/14/2020	01/17/2020	01/17/2020	GoP		-				8,000.00	8,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-006	Other MOOE - (Vehicle Rental to CES to submit RCEP documents)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/13/2020	01/13/2020	01/13/2020	01/13/2020	01/13/2020	01/13/2020	01/13/2020	01/16/2020	01/16/2020	GoP		25,000.00	25,000.00			24,000.00	24,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Undersized NP SVP due to failed bids	
RCS-006	Other MOOE - (Vehicle Rental seeds distribution)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03/10/2020	03/10/2020	03/10/2020	03/10/2020	03/10/2020	03/10/2020	03/10/2020	06/16/2020	06/16/2020	GoP		20,000.00	20,000.00			17,900.00	17,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Undersized NP SVP due to failed bids	
RCS-006	Other MOOE - (Vehicle Rental seeds distribution)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	02/19/2020	N/A	02/20/2020	02/20/2020	02/20/2020	02/20/2020	02/20/2020	02/24/2020	02/24/2020	02/24/2020	03/11/2020	03/11/2020	GoP		321,500.00	321,500.00			38,000.00	38,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Undersized NP SVP due to failed bids	
RCS-006	Other MOOE - (Vehicle Rental seeds distribution)	Isabela	No	Procurement	N/A	01/07/2020	N/A	01/08/2020	01/08/2020	01/08/2020	01/08/2020	01/08/2020	01/11/2020	01/13/2020	01/13/2020	01/15/2020	01/15/2020	GoP		106,000.00	106,000.00			106,000.00	106,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Undersized NP SVP due to failed bids	
RCS-006	Other MOOE - (Vehicle Rental seeds distribution)	Isabela	No	NP-53.9 - Small Value Procurement	N/A	01/04/2020	N/A	01/03/2020	01/03/2020	01/03/2020	01/03/2020	01/03/2020	01/08/2020	01/08/2020	01/08/2020	01/10/2020	01/10/2020	GoP		256,000.00	256,000.00			121,400.00	121,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Conducted NP SVP due to failed bids	
RCS-006	Other MOOE - (Vehicle Rental to Baguio for the preparation of Annual Report	Isabela	No	NP-53.9 - Small Value Procurement	N/A	01/10/2020	N																												

rce-000-000	2days car rental, during RCEF rice distribution and courtesy call to selected municipalities/ cities at negros on Jan. 13-14-2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/10/2020	01/10/2020	n/a	n/a	01/10/2020	01/10/2020	01/10/2020	01/14/2020	01/14/2020	GoP		11,000.00	11,000.00		10,000.00	10,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rce-000-000	1day car rental, rental for RCEF seed inspection at Canion City, Negros oriental on January 9, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/09/2020	01/09/2020	n/a	n/a	01/09/2020	01/09/2020	01/09/2020	01/09/2020	01/09/2020	GoP		4,500.00	4,500.00		4,000.00	4,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rce-000-000	4days/unit car rental, for RCEF seed distribution and rice technical briefing at selected municipalities/ cities of negros occidental on Jan 13-17-2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/10/2020	01/10/2020	n/a	n/a	01/10/2020	01/10/2020	01/10/2020	01/17/2020	01/17/2020	GoP		22,500.00	22,500.00		20,000.00	20,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rce-000-000	2days car rental, for RCEF seed distribution at Canion City Neg oriental on Jan. 16-17-2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/15/2020	01/15/2020	n/a	n/a	01/15/2020	01/15/2020	01/15/2020	01/17/2020	01/17/2020	GoP		10,000.00	10,000.00		10,000.00	10,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rce-000-000	1day car rental, for RCEF seed distribution at Sipalay on Jan. 18, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/15/2020	01/15/2020	n/a	n/a	01/15/2020	01/15/2020	01/15/2020	01/16/2020	01/16/2020	GoP		4,000.00	4,000.00		4,000.00	4,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rce-000-000	4 days Car Rental, for RCEF seed distribution and transfer of seeds at selected cities/ municipalities of negros occidental on Jan. 21-24, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/20/2020	01/20/2020	n/a	n/a	01/20/2020	01/20/2020	01/20/2020	01/24/2020	01/24/2020	GoP		20,000.00	20,000.00		20,000.00	20,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rce-000-000	2 days Car Rental, for seed distribution at Sierra Bulones and Alicia, Bohol on Jan 21-22, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/02/2020	01/02/2020	n/a	n/a	01/02/2020	n/a	01/21/2020	01/22/2020	01/22/2020	GoP		9,000.00	9,000.00		8,500.00	8,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rce-000-000	4 days Car Rental, for Rcef seed distribution at selected cities/ municipalities of Negros Occidental on Jan 20-23-2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/20/2020	01/20/2020	n/a	n/a	01/17/2020	01/17/2020	01/17/2020	01/23/2020	01/23/2020	GoP		20,000.00	20,000.00		18,000.00	18,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rce-000-000	4days car rental, for RCEF courtesy call at DA- attached agencies in Region ^ and scout warehouse at selected cities/municipalities of Iloilo, Capiz, Aklan and Antique on Jan. 20-23-2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/20/2020	01/20/2020	n/a	n/a	01/09/2020	01/09/2020	01/09/2020	01/23/2020	01/23/2020	GoP		28,500.00	28,500.00		28,500.00	28,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rce-000-000	3days car rental, during travel to conduct rice technical briefing and re distribute of seed at Isabela, Calatrava and cadiz on Jan. 8-10, 2020.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/19/2020	01/19/2020	n/a	n/a	01/07/2020	01/07/2020	01/07/2020	01/10/2020	01/10/2020	GoP		15,000.00	15,000.00		12,000.00	12,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rce-000-000	2 days Car Rental,for technical briefing and RCEF seed seed distribution at Tayasan and Siaton Neg. oriental on Jan. 27-28, 2020.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/24/2020	01/24/2020	n/a	n/a	01/24/2020	01/24/2020	01/24/2020	01/28/2020	01/28/2020	GoP		11,000.00	11,000.00		10,000.00	10,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rcef	4 days car rental, 1/12-18/20, car rental for RCEF seed distribution at Ubay, Sierra Bulones, Alicia Bohol on Jan 13-18-2020	Negros	no	small value procurement	n/a	n/a	n/a	n/a	01/16/2020	01/16/2020	n/a	n/a	01/13/2020	01/13/2020	01/13/2020	01/18/2020	01/18/2020	GoP		18,500.00	18,500.00		18,500.00	18,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rcef	4days car rental, for RCEF seed distribution at selected cities/ municipalities of province of Iloilo on Jan 7-8-2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/09/2020	01/09/2020	n/a	n/a	01/09/2020	01/09/2020	01/09/2020	01/09/2020	01/09/2020	GoP		10,000.00	10,000.00		1,000.00	1,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rcef	1lot Car rental, rental for RCEF seed delivery inspection at Kabankalan City, Neg. Occidental on May 7, 2020.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/08/2020	05/08/2020	n/a	n/a	05/08/2020	05/08/2020	05/08/2020	05/07/2020	05/07/2020	GoP		4,500.00	4,500.00		4,500.00	4,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rcef	1 day car rental bago to Sagay, rental for monitoring of red seed stock, release seeds and conduct on field training of newly hired seed inspectors at Bago and Sagay, Neg. Occidental	Negros	no	small value procurement	n/a	n/a	n/a	n/a	05/20/2020	05/20/2020	n/a	n/a	05/20/2020	05/20/2020	05/20/2020	05/21/2020	05/21/2020	GoP		5,000.00	5,000.00		5,000.00	5,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	1 day car rental to Capiz, for RCEF Facilitation and assisting on seed distribution, gather SAR and other distribution documents on May 20, 2020	Negros	no	small value procurement	n/a	n/a	n/a	n/a	05/19/2020	05/19/2020	n/a	n/a	05/19/2020	05/19/2020	05/19/2020	05/20/2020	05/20/2020	GoP		7,000.00	7,000.00		7,000.00	7,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rcef	5days Car Rental, to Iloilo, for RCEF staff that will be conducting courtesy call, facilitate and assist seed distribution, collect SAR and other documents at selected cities/ municipalities in the Province of Iloilo on May 18-22, 2020.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/16/2020	05/16/2020	n/a	n/a	05/16/2020	05/16/2020	05/16/2020	05/22/2020	05/22/2020	GoP		40,000.00	40,000.00		30,000.00	30,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rcef	2 days car rental to capiz, for RCEF staff that will facilitate and assist seed distribution, check and gather SAR, FAR, QR at selected cities/ municipalities in the province of Capiz on May 26 and May 28, 2020.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/24/2020	05/24/2020	n/a	n/a	05/24/2020	05/24/2020	05/24/2020	05/28/2020	05/28/2020	GoP		14,000.00	14,000.00		14,000.00	14,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rcef	1day car rental to toboso & Escalante, for Rcef staff that will facilitate and assist LGU-staff on RCEF seed distribution.	Negros	no	small value procurement	no	n/a	n/a	n/a	05/22/2020	05/22/2020	n/a	n/a	05/22/2020	05/22/2020	05/22/2020	05/27/2020	05/27/2020	GoP		5,000.00	5,000.00		5,000.00	5,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rcef	1 day Car Rental, Sibolan Antique, rental for RCEF staff that will be conducting RCEF seed inspection at Sibolan, Antique on May 23, 2020.	Negros	no	NP-53.9 Small Value Procurement	no	n/a	n/a	n/a	05/22/2020	05/22/2020	n/a	n/a	05/22/2020	05/22/2020	05/22/2020	05/23/2020	05/23/2020	GoP		7,000.00	7,000.00		7,000.00	7,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rcef	2days Car Rental to Antique, for RCEF staff that will facilitate and assist seeds distribution, check and gather SAR, FAR at selected cities/ municipalities of the Province of Antique on May 26-28-2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/24/2020	05/24/2020	n/a	n/a	05/24/2020	05/24/2020	05/24/2020	05/28/2020	05/28/2020	GoP		14,000.00	14,000.00		14,000.00	14,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rcef	1day, Car Rental, for RCEF staff that will facilitate and assist seed distribution, check and gather SAR and other distribution documents at Dingle, Iloilo on May 23, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/22/2020	05/22/2020	n/a	n/a	05/22/2020	05/24/2020	05/24/2020	05/23/2020	05/23/2020	GoP		5,000.00	5,000.00		5,000.00	5,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rcef	4days car rental to Iloilo, for rcef staffs that will facilitate and assist seeds distribution, check and gather SAR, FAR, QR at selected cities/municipalities of the Province of Iloilo On May 26-29-2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/24/2020	05/24/2020	n/a	n/a	05/24/2020	05/24/2020	05/24/2020	05/29/2020	05/29/2020	GoP		20,000.00	20,000.00		20,000.00	20,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rcef	1day car rental, Negros Occidental, for RCEF staffs that will conduct RCEF seed delivery inspection at selected cities/municipalities of Negros Occidental on May 29, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/24/2020	05/24/2020	n/a	n/a	05/24/2020	n/a	n/a	N/A	N/A	GoP		5,000.00	5,000.00		4,500.00	4,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rcef	1 day Car Rental, for RCEF seed delivery inspection at selected cities and municipalities in the Province of Antique on May 27, 2020.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	N/A	N/A	GoP		7,000.00	7,000.00		7,000.00	7,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rcef	1day car rental, Negros Oriental, for RCEF validation of Techno demo site and monitoring at selected cities/municipalities in Negros Oriental on May 26, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/27/2020	05/27/2020	n/a	n/a	05/27/2020	05/27/2020	05/27/2020	05/28/2020	05/28/2020	GoP		6,000.00	6,000.00		5,500.00	5,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	2days Car Rental to Antique, for seed delivery inspection and seed distribution- gather SAR at selected cities/municipalities of Antique on June 3-4-2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/31/2020	05/31/2020	n/a	n/a	05/31/2020	05/31/2020	05/31/2020	06/03/2020	06/03/2020	GoP		14,000.00	14,000.00		14,000.00	14,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
rcef	2days car Rental Hinobatan to Sagay rental for RCEF technical briefing and seed distribution at Hinobatan and sagay, Negros Occidental on Feb. 6-7, 2020	Negros	no	small value procurement	n/a	n/a	n/a	n/a	02/02/2020	02/02/2020	n/a	n/a	02/03/2020	02/03/2020	02/03/2020	02/07/2020	02/07/2020	GoP		10,000.00	10,000.00		8,000.00	8,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

RCEF	2days car rental, EB Magalona, technical briefing and seed distribution at EB Magalona, Neg Occidental on Jan. 27-28, 2020	Negros	no	small value procurement	n/a	n/a	n/a	n/a	01/22/2020	01/22/2020	n/a	n/a	01/24/2020	01/24/2020	01/24/2020	01/28/2020	01/28/2020	GoP		10,000.00	10,000.00			6,000.00	6,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	1 day car rental to San Carlos, for roof technical briefing and seed distribution at San Carlos, Negros Occidental on Feb 4, 2020	Negros	no	small value procurement	n/a	n/a	n/a	n/a	02/03/2020	02/03/2020	n/a	n/a	02/03/2020	02/03/2020	02/03/2020	02/05/2020	02/05/2020	GoP		5,000.00	5,000.00			4,000.00	4,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	1lot Car Rental Kabankalan, for roof seed delivery inspection at kabankalan city negr occ. Feb 24, 2020	Negros	no	small value procurement	n/a	n/a	n/a	n/a	02/22/2020	02/22/2020	n/a	n/a	02/22/2020	02/22/2020	02/22/2020	02/24/2020	02/24/2020	GoP		4,500.00	4,500.00			4,000.00	4,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	1lot Car Rental (Bago, Isabela), for RCEF seed inspection at Bago and Isabela on June 16, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	06/16/2020	06/16/2020	n/a	n/a	06/16/2020	06/16/2020	06/16/2020	06/16/2020	06/16/2020	GoP		4,800.00	4,800.00			4,500.00	4,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	Car rental (Cádiz, silay, Talisay, Bacolod, Manapla, for RCEF seed inspection at Cádiz and Talisay and collect FLSAR and SAR at Sagay Manapla, EB Magalona, Silay and Bacolod on June 16, 2020.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	06/15/2020	06/15/2020	n/a	n/a	06/15/2020	06/15/2020	06/15/2020	06/16/2020	06/16/2020	GoP		4,800.00	4,800.00			4,500.00	4,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	1lot car rental Sagay, EB Magalona, for RCEF seed delivery for technodemo at Bago and Binalbagan on June 16, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	06/16/2020	06/16/2020	n/a	n/a	06/16/2020	06/16/2020	06/16/2020	06/16/2020	06/16/2020	GoP		4,800.00	4,800.00			4,500.00	4,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	1lot car rental (kabankalan), car rental for RCEF inspection of releasing seeds at Kabankalan City, May 15, 2020.	Negros	no	small value procurement	n/a	n/a	n/a	n/a	05/14/2020	05/14/2020	n/a	n/a	05/14/2020	05/14/2020	05/14/2020	05/15/2020	05/15/2020	GoP		4,500.00	4,500.00			4,500.00	4,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	1lot car rental (Negros Occidental Oriental), for RCEF seeds delivery inspection on selected cities , municipalities in Negros Occidental	Negros	no	small value procurement	n/a	n/a	n/a	n/a	05/31/2020	05/31/2020	n/a	n/a	05/31/2020	05/31/2020	05/31/2020	06/02/2020	06/02/2020	GoP		6,000.00	6,000.00			6,000.00	6,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	1lot car Rental (kabankalan), for RCEF distribution and delivery inspection at kabankalan City on June 1-2020.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/31/2020	05/31/2020	n/a	n/a	05/31/2020	05/31/2020	05/31/2020	05/31/2020	05/31/2020	GoP		4,500.00	4,500.00			4,500.00	4,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	Car rental (Mambusao), for seed distribution at Mambusao, Capiz on May 29, 2020	Negros	no	small value procurement	n/a	n/a	n/a	n/a	05/28/2020	05/28/2020	n/a	n/a	05/28/2020	05/28/2020	05/28/2020	05/30/2020	05/30/2020	GoP		7,000.00	7,000.00			7,000.00	7,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	1lot car rental (Negros oriental), rental for inspecting seeds delivery in selected cities/ municipalities in neg oriental on May 21-22, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/20/2020	05/20/2020	n/a	n/a	05/20/2020	05/21/2020	05/21/2020	05/22/2020	05/22/2020	GoP		12,000.00	12,000.00			11,000.00	11,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	1lot car rental (Negros occidental), for RCEF seed delivery inspection on selected cities/municipalities in Negros Occidental on June 2, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/31/2020	05/31/2020	n/a	n/a	05/31/2020	05/31/2020	05/31/2020	06/02/2020	06/02/2020	GoP		5,000.00	5,000.00			4,500.00	4,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	1lot car Rental (Isabela), for RCEF staffs to account and documents reported RCEF seed loss at Isabela Negros Occidental on June 16, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	06/17/2020	06/17/2020	n/a	n/a	06/17/2020	06/17/2020	06/17/2020	06/18/2020	06/18/2020	GoP		4,600.00	4,600.00			4,500.00	4,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	1lot car rental(silay), for RCEF seed inspection at Silay on June 5, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	06/04/2020	06/04/2020	n/a	n/a	06/04/2020	06/04/2020	06/04/2020	06/05/2020	06/05/2020	GoP		5,000.00	5,000.00			4,500.00	4,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	1lot car rental (Antique), for RCEF staffs that will conduct courtesy call, to facilitate and assist seed distribution, collect SAR and other distribution documents at selected cities/ municipalities of Antique province on May 18-19, 2020 and 22, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/18/2020	05/18/2020	n/a	n/a	05/18/2020	05/18/2020	05/18/2020	05/18/2020	05/18/2020	GoP		28,000.00	28,000.00			26,000.00	26,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	1lot car rental (capiz), for RCEF staff that will conduct courtesy call, facilitate and assist seed distribution; collect sar and other distribution documents at San Miguel, San Rafael, Jamindan, Dumalag, Tapaz, Dao, Sigma, panitan, Rous City Pilar, Capiz on May 18, 19 and 21, 2020.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/18/2020	05/18/2020	n/a	n/a	05/18/2020	05/18/2020	05/18/2020	05/21/2020	05/21/2020	GoP		21,000.00	21,000.00			21,000.00	21,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rca-000-000	5 unit, 3 days car rental TOT, TRAINING OD TRAINERS ON THE production of high quality inbred rice and seeds and farm mechanization to fetch & ferry participants/ guest speakers during arrival on march 8 and field visit on march 14-16 2020.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	03/09/2020	03/09/2020	n/a	n/a	03/09/2020	03/09/2020	03/09/2020	03/16/2020	03/16/2020	GoP		26,000.00	25,000.00			25,000.00	25,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	1day car rental to Akian, for RCEF seed delivery inspection and seed distribution at Lemery, Iloilo on June 5, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/31/2020	05/31/2020	n/a	n/a	05/31/2020	06/05/2020	06/05/2020	06/05/2020	06/05/2020	GoP		7,000.00	7,000.00			5,000.00	5,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	1LOT car rental (Pilar, Masyon and Capiz), for RCEF seed inspection at Piloa, Masyon, Capiz on June 5, 2020.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	06/04/2020	06/04/2020	n/a	n/a	06/04/2020	06/05/2020	06/05/2020	06/05/2020	06/05/2020	GoP		7,000.00	7,000.00			7,000.00	7,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	1lot Car Rental, for rcef staffs that will conduct seed distribution and inspection at selected cities/municipalities of the Province of Akian on June 11-12-2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	06/07/2020	06/07/2020	n/a	n/a	06/07/2020	06/11/2020	06/11/2020	06/12/2020	N/A	GoP		14,000.00	14,000.00			14,000.00	14,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcef	IT Equipment use for RC's and PC's during inspection and distribution of seeds 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	05/09/2020	n/a	n/a	05/09/2020	06/11/2020	n/a	01/17/2020	06/15/2020	07/07/2020	07/07/2020	07/13/2020	07/13/2020	GoP		77,000.00	77,000.00			69,600.00	69,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rca-009-000	March 9-21, meals, meals and snacks for Training of Trainers on the production of high quality inbred rice and seeds and farm mechanization on march 9-20, 2020.	Negros	no	NP-53.9 Small Value Procurement	n/a	02/28/2020	n/a	n/a	03/03/2020	03/05/2020	n/a	01/17/2020	03/05/2020	03/09/2020	03/09/2020	03/19/2020	03/19/2020			448,000.00	448,000.00			386,800.00	386,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rca-000-000	500pax snack, 20pax Lunch, Meals and snack for RCEF seed distribution at Buglasong, Antique on January 9, 2020.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/08/2020	01/08/2020	n/a	n/a	01/08/2020	01/09/2020	01/09/2020	01/09/2020	01/09/2020	GOP		28,000.00	28,000.00			28,000.00	28,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rca-000-000	400pax snacks and 40pax lunch, for RCEF seed distribution at Carleón, Negros Oriental on Jan 16-17-2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/15/2020	01/15/2020	n/a	n/a	01/15/2020	01/16/2020	01/16/2020	01/17/2020	01/17/2020	GOP		26,000.00	26,000.00			2,600.00	2,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rca-000-000	Snacks & Meals, for RCEF seed distribution at Barilayan, Antique on Jan 16, 17, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/15/2020	01/15/2020	n/a	n/a	01/15/2020	01/16/2020	01/16/2020	01/16/2020	01/16/2020	GOP		31,000.00	31,000.00			31,000.00	31,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rca-000-000	500pax snacks, 40pax lunch, Snack and lunch for RCEF seed distribution at Buglasong, Antique on Jan. 23-24, 2020.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/20/2020	01/20/2020	n/a	n/a	01/22/2020	01/23/2020	01/23/2020	01/23/2020	01/23/2020	GOP		31,000.00	31,000.00			31,000.00	31,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rca-000-000	15pax Lunch, meals for RCEF seed distribution at Tayayan, Negros oriental on Jan. 27, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/27/2020	01/27/2020	n/a	n/a	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020	GOP		2,250.00	2,250.00			2,250.00	2,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rca-000-000	100pax snack and 15 pax meals, for RCEF seed distribution at Ayungon, Neg Oriental on Feb. 4, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	02/04/2020	02/04/2020	n/a	n/a	02/04/2020	02/04/2020	02/04/2020	02/04/2020	02/04/2020	GOP		7,250.00	7,250.00			7,250.00	7,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rca-000-000	300pax snack, 30pax lunch, for RCEF seed distribution at Masinay, Negros Oriental on Feb. 13-14, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	02/09/2020	02/09/2020	n/a	n/a	01/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020	GOP		14,500.00	14,500.00			7,250.00	7,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

rcs-000-000	260pax, snack and 25pax meals, meals for RCEF seed distribution at Ubay, Bohol on Jan. 14, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/10/2020	01/10/2020	n/a	n/a	01/13/2020	01/14/2020	01/14/2020	01/14/2020	01/14/2020	gop		17,750.00	17,750.00		17,750.00	17,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcs-000-000	200pax snack and 20pax lunch, meals for RCEF seed distribution at Tanjay City, negros Oriental on Jan. 8, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/07/2020	01/07/2020	n/a	n/a	01/09/2020	01/09/2020	01/09/2020	01/09/2020	01/09/2020	gop		13,000.00	13,000.00		13,000.00	13,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcs-000-000	15pax meals (Lunch)	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/24/2020	01/24/2020	n/a	n/a	01/24/2020	01/24/2020	01/24/2020	01/24/2020	01/24/2020	gop		2,250.00	2,250.00		2,250.00	2,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcs-000-000	1lot Water Refill for the station	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	03/18/2020	03/18/2020	n/a	n/a	03/18/2020	03/18/2020	03/18/2020	03/18/2020	03/18/2020	gop		2,080.00	2,080.00		2,080.00	2,080.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcs-000-000	100pax snacks and 20pax lunch, Snack and meals for RCEF seed distribution at San Carlos City, Negros occidental on Jan 22, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/22/2020	01/22/2020	n/a	n/a	01/22/2020	01/22/2020	01/22/2020	01/22/2020	01/22/2020	gop		8,000.00	8,000.00		8,000.00	8,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcs-000-000	80pax snack and 20pax lunch, for RCEF Seed distribution at San Remigio, Antique on Jan 2020, 2020.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/17/2020	01/17/2020	n/a	n/a	01/20/2020	01/20/2020	01/20/2020	01/20/2020	01/20/2020	GOP		7,000.00	7,000.00		7,000.00	7,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcs-000-000	40pax AM snack, 60pax Lunch, 60pax PM snack, for Philrice Negros RCEF planning workshop on Feb 26, 28, 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	02/21/2020	02/21/2020	n/a	n/a	02/18/2020	02/28/2020	02/28/2020	02/28/2020	02/28/2020	gop		18,800.00	18,800.00		18,800.00	18,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcs-000-000	1lot meals counterpart for BFAR, meals counterpart for the BFAR crew for the transportation of RCEF staff from Negros to Pansay Island	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/14/2020	05/14/2020	n/a	n/a	05/14/2020	05/14/2020	05/14/2020	05/14/2020	05/14/2020	GoP		1,950.00	1,950.00		1,950.00	1,950.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcs-000-000	Disinfectant Solution, to disinfect the whole building of PhilRice Negros	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/20/2020	05/20/2020	n/a	n/a	05/20/2020	05/20/2020	05/20/2020	05/20/2020	05/20/2020	gop		1,800.00	1,800.00		1,800.00	1,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcs-000-000	Face mask, use for admin staff	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/28/2020	05/28/2020	n/a	n/a	05/28/2020	05/28/2020	05/28/2020	05/28/2020	05/28/2020	gop		5,200.00	5,200.00		3,000.00	3,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Rcef	Face mask, use for admin staff	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	05/19/2020	05/19/2020	n/a	n/a	05/19/2020	05/19/2020	05/19/2020	05/19/2020	05/19/2020	gop		780.00	780.00		600.00	600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcs-000-000	1lot freight philrice negros to DSB, pick up and deliver the seed from Philrice Negros to DSB Kalahi, Brgy. Pandanon.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/09/2020	01/09/2020	n/a	n/a	01/09/2020	01/20/2020	01/20/2020	01/27/2020	01/27/2020	gop		9,500.00	9,500.00		8,840.00	8,840.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcs-000-000	1lot freight San Enrique, Valladolid to Bago City, Bayawan City, pick up and deliver the seed from MA office San Enrique, MA office Valladolid to MA office Bago City	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/18/2020	01/18/2020	n/a	n/a	01/18/2020	01/21/2020	01/21/2020	01/21/2020	01/21/2020	GOP		19,000.00	19,000.00		17,642.64	17,642.64		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcs-000-000	1lot Tagulisan to Mabinary, 1lot Bayawan to Bohol Neg. Occidental, pick up and deliver the seed from PhilRice Negros to Mabinary M. A. office and Guibangan M.A. Office.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/21/2020	01/21/2020	n/a	n/a	01/21/2020	01/23/2020	01/23/2020	01/23/2020	01/23/2020	GOP		43,000.00	43,000.00		42,120.00	42,120.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcs-000-000	1lot Fright PhilRice to Victoria, 1lot Slay to Victoria, pick up and deliver the seed from Philrice Negros to Agricultural office victorias and Slay to Agricultural office victorias	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	01/23/2020	01/23/2020	n/a	n/a	01/23/2020	01/24/2020	01/24/2020	01/27/2020	01/27/2020	gop		20,500.00	20,500.00		19,333.04	19,333.04		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcs-000-000	1lot Postage and Deliveries, send documents(seed and brochure acknowledgment receipts and seed delivery and inspection to PhilRice Cex, send payment to Bohol suppliers of meals.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	02/08/2020	02/08/2020	n/a	n/a	02/08/2020	02/08/2020	02/08/2020	02/08/2020	02/08/2020	gop		1,000.00	1,000.00		620.00	620.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcsf	1lot Postage and Deliveries, for RCEF documents (IAR, FARs, SARs and LOA) to Rcef PMO, PhilRice CES.	Negros	no	NP-53.9 Small Value Procurement	n/a	n/a	n/a	n/a	04/22/2020	04/22/2020	n/a	n/a	04/22/2020	04/22/2020	04/22/2020	04/22/2020	04/22/2020	gop		500.00	500.00		456.00	456.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
rcs-000-000	3months Rental of Desktop(7 unit) used for RCEF staff for January to March 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	01/14/2020	n/a	n/a	01/17/2020	01/17/2020	n/a	01/17/2020	01/18/2020	01/18/2020	01/18/2020	03/31/2020	03/31/2020	GOP		105,000.00	105,000.00		94,500.00	94,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Total for Negros																																	
RCS-002-002C	Payment for 1 lot supply and delivery of rice combine harvester.	Bicol	NO	Competitive Bidding	N/A	11/20/2019	11/29/19	12/11/2019	12/11/2019	12/11/2019	12/18/2019	12/18/2019	12/20/2019	12/27/2019	12/27/2019	02/24/2020	02/24/2020	GOP		1,600,000.00	1,600,000.00		1,288,000.00	1,288,000.00									
RCS-006	Communication expense for the month of January to February 2020 (JBBagino)	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/13/2020	01/13/2020	GOP		640.00	640.00		600.00	600.00									
RCS-006	Communication expense for the month of January (SJSales)	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/20/2020	01/20/2020	GOP		320.00	320.00		300.00	300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-006	Communication expense for the month of February (SJSales)	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/28/20	02/28/20	GOP		320.00	320.00		300.00	300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-006	Communication expense for the month of January to February 2020 (GGNunez)	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/15/20	01/15/20	GOP		1,040.00	1,040.00		1,000.00	1,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-006	Meals and snacks served during the seed distribution last January 15, 2020 at Dulag, Leyte.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	13/01/2020	13/01/2020	N/A	N/A	14/01/2020	14/01/2020	14/01/2020	15/01/2020	GOP		43,000.00	43,000.00		32,500.00	32,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-006	Meals and snacks served during the seed distribution last January 10, 2020 at Ormoc City, Leyte.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	08/01/2020	01/08/2020	N/A	01/09/2020	01/09/2020	01/08/2020	01/10/2020	01/10/2020	GOP		44,000.00	44,000.00		33,500.00	33,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-006	Meals and snacks served during the seed distribution last January 14, 2020 at San Miguel, Leyte.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	01/10/2020	01/10/2020	N/A	01/13/2020	01/13/2020	01/13/2020	01/14/2020	01/14/2020	GOP		44,000.00	44,000.00		33,500.00	33,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006	Meals and snacks served during the seed distribution last January 14, 2020 at Santa Fe, Leyte.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	01/10/2020	01/10/2020	N/A	01/13/2020	01/13/2020	01/13/2020	01/14/2020	01/14/2020	GOP		33,000.00	33,000.00		25,500.00	25,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006	Meals and snacks served during the seed distribution last January 16, 2020 at Maricao, Leyte.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	01/14/2020	01/14/2020	N/A	01/15/2020	01/15/2020	01/15/2020	01/16/2020	01/16/2020	GOP		17,300.00	17,300.00		13,550.00	13,550.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006	Meals and snacks served during the seed distribution last January 15, 2020 at Kananga, Leyte.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	01/14/2020	01/14/2020	N/A	01/14/2020	01/14/2020	01/14/2020	01/15/2020	01/16/2020	GOP		24,800.00	24,800.00		18,900.00	18,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006	Meals and snacks served during meetings, seminars and workshops from January to June 2020	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	06/01/2020	06/01/2020	N/A	06/01/2020	06/01/2020	06/01/2020	06/25/2020	06/25/2020	GOP		20,700.00	20,700.00		20,354.00	20,354.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006	Fuel needed for travels related to the implementation of RCEP by PhilRice-Bicol this January 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	01/23/2020	01/23/2020	N/A	01/24/2020	01/24/2020	01/24/2020	01/24/2020	03/2/2020	GOP		1,412.82	1,412.82		1,352.70	1,352.70		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006	Fuel needed in the implementation of RCEP under PhilRice Bicol last February to March 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	02/03/2020	02/03/2020	N/A	02/03/2020	02/03/2020	02/03/2020	02/07/2020	03/9/2020	GOP		7,475.35	7,475.35		7,157.25	7,157.25		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006	Fuel needed in the implementation of RCEP under PhilRice Bicol last February to March 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	02/03/2020	02/03/2020	N/A	02/03/2020	02/03/2020	02/03/2020	03/12/2020	08/11/2020	GOP		7,121.44	7,121.44		6,818.40	6,818.40		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCS-006	Costs incurred by the POC, Provincial Coordinators, Regional Coordinators and Admin Staff for coordination and logistics purposes related to the implementation of RCEP	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	03/13/2020	03/16/2020	N/A	03/16/2020	03/16/2020	03/16/2020	03/18/2020	03/19/2020	GOP		44,020.00	44,020.00		43,672.00	43,672.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		

RCS-005	Vehicle rental to transport PhilRice Bicol RCEP staff (Jimmy Boyano) to Tacloban, Calbayog, Sta Rita, Basey, Villareal, Hilongos on January 20-21, 2020 to facilitate seed distribution.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	01/17/2020	01/17/2020	N/A		01/17/2020	01/17/2020	01/17/2020	01/21/2020	01/21/2020	GOP		40,000.00		12,000.00	12,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP Staff (Roxie Cuyag) to Uson, Mandaon, Milagro, and Balud, Masbate Province on January 20-24, 2020 to facilitate seed distribution.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	01/17/2020	01/17/2020	N/A		01/17/2020	01/17/2020	01/17/2020	01/24/2020	01/24/2020	GOP		40,000.00		23,500.00	23,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP Staff (Roxie Cuyag) to Cawayan, Mandaon, Pinar, Masbate on January 8-10, 2020 to facilitate seed distribution.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	01/07/2020	01/07/2020	N/A		01/07/2020	01/07/2020	01/07/2020	01/10/2020	01/10/2020	GOP		35,000.00		15,000.00	15,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP staff (Randy Bombasa, Ramon Oroz, Jerez Angella Pante, Daren Octaza) to Tacloban/Tabango/Alangalang, Mayor a Jaro, Carigara, Dagami, Pastana, Villanan, Bauraen on January 20-24, 2020	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	01/17/2020	01/17/2020	N/A		01/17/2020	01/17/2020	01/17/2020	01/24/2020	01/24/2020	GOP		45,000.00		40,000.00	40,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP Staff (Roxie Cuyag) to municipalities of Milagro and Balud on January 13 & 17, 2020 to facilitate seed distribution.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	01/10/2020	01/10/2020	N/A		01/10/2020	01/10/2020	01/10/2020	01/17/2020	01/17/2020	GOP		25,000.00		8,500.00	8,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP Staff (Marino Nave) to Barcelona, Julian, Bulan, Pinar, Iriga, Sorsogon on January 7-10, 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	01/09/2020	01/09/2020	N/A							GOP		25,000.00		21,500.00	21,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP staff (Julius Mariatela, Gina Nunez) to Lagonoy Camarines Sur on June 2, 2020 to meet with the farmer cooperators RCEF technology demo and facilitate seed delivery inspection.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	05/29/2020	05/29/2020	N/A		01/09/2020	01/09/2020	01/09/2020	01/10/2020	01/10/2020	GOP		4,800.00		4,500.00	4,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP staff (Mathew Nocete, Raymart Nabor) to Baso Camarines Sur on June 12, 2020 to facilitate seed delivery inspection.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	08/11/20	08/11/20	N/A							GOP		4,500.00		4,300.00	4,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP staff (Mathew Nocete, Sarah Jane Sales) to Iriga City on June 18, 2020 to facilitate seed delivery inspection and retrieve FLSAR.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	08/17/2020	08/17/2020	N/A		08/17/2020	08/17/2020	08/17/2020	08/18/2020	08/18/2020	GOP		4,500.00		4,000.00	4,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP staff (Julius Mariatela, Gina Nunez) to Malinao Albay on June 18, 2020 to facilitate seed sowing for the RCEF technology demo site.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	08/17/2020	08/17/2020	N/A		08/17/2020	08/17/2020	08/17/2020	08/18/2020	08/18/2020	GOP		4,000.00		3,300.00	3,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP staff (Julius Mariatela, Gina Nunez) to Gubat, Sorsogon City, Bacon, Iriga on Sorsogon on June 11, 2020 to coordinate regarding the establishment of RCEF technology demo site.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	08/10/2020	08/10/2020	N/A		08/10/2020	08/10/2020	08/10/2020	08/11/2020	08/11/2020	GOP		4,900.00		4,800.00	4,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP staff (Sarah Jane Sales, Mathew Nocete) to Tinambac, Camarines Sur on June 11, 2020 to facilitate seed delivery inspection.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	08/10/2020	08/10/2020	N/A		08/10/2020	08/10/2020	08/10/2020	08/11/2020	08/11/2020	GOP		6,000.00		5,500.00	5,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP, Admin & RnD staff from Legazpi City, Daraga, Guinobatan, Polangui, Oas, Ligao City to PhilRice Bicol Station and vice versa on June 1-5, 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	05/28/2020	05/28/2020	N/A		05/28/2020	05/28/2020	05/28/2020	08/05/2020	08/05/2020	GOP		26,300.00		26,000.00	26,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP, Admin & RnD staff from Legazpi City, Daraga, Guinobatan, Polangui, Oas, Ligao City to PhilRice Bicol Station and vice versa on June 8-11, 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	08/04/2020	08/04/2020	N/A		08/04/2020	08/04/2020	08/04/2020	08/11/2020	08/11/2020	GOP		40,000.00		32,500.00	32,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP staff (Sarah Jane Sales, Mathew Nocete) to Milao, Minalabac, Libmanan, Sipocot Camarines Sur on June 10, 2020 to facilitate seed delivery inspection and retrieve FLSAR	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	08/08/2020	08/08/2020	N/A		08/08/2020	08/08/2020	08/08/2020	08/10/2020	08/10/2020	GOP		4,900.00		4,800.00	4,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP staff (Julius Mariatela) to Minalabac, Candiman, Magarao, Pampanga, Pasacog, Cabuao, Libmanan, Ragay, Del Gallego, DAPI on June 23-25, 2020	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	08/22/2020	08/22/2020	N/A		08/22/2020	08/22/2020	08/22/2020	08/25/2020	08/25/2020	GOP		25,000.00		24,000.00	24,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP staff (Sarah Jane Sales) to Lagonoy Camarines Sur on June 24, 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	08/22/2020	08/22/2020	N/A		08/22/2020	08/22/2020	08/22/2020	08/24/2020	08/24/2020	GOP		10,000.00		7,000.00	7,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP staff (Mathew Nocete, Sarah Jane Sales) on June 23-25, 2020 to Nabua, Iriga City, Baso, Bato, Pili, Minalabac, Pampanga, Libmanan Camarines Sur.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	08/22/2020	08/22/2020	N/A		08/22/2020	08/22/2020	08/22/2020	08/25/2020	08/25/2020	GOP		15,000.00		13,400.00	13,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Vehicle rental to transport PhilRice Bicol RCEP staff (Julius Mariatela) to Gubat Sorsogon, San Fernando Camarines Sur on June 25-28, 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	08/24/2020	08/24/2020	N/A		08/24/2020	08/24/2020	08/24/2020	08/25/2020	08/25/2020	GOP		12,000.00		8,500.00	8,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Stock Replenishment (Common Use Supplies)	Bicol	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A	08/17/2020	08/17/2020	GOP	170,483.17	170,483.17		170,483.17	170,483.17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Stock Replenishment (Common Use Supplies)	Bicol	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A	08/02/2020	08/02/2020	GOP	33,048.00	33,048.00		33,048.00	33,048.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Stock Replenishment (Common Use Supplies)	Bicol	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A	04/28/20	04/28/20	GOP	23,892.50	23,892.50		23,892.50	23,892.50	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Stock Replenishment (Common Use Supplies)	Bicol	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A	04/28/2020	04/28/2020	GOP	3,572.10	3,572.10		3,572.10	3,572.10	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Reimbursement for the load card used as Administrative Assistant IV (MJMasayda)	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A	01/08/2020	01/08/2020	GOP	300.00	300.00		300.00	300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Reimbursement for the load card used as Administrative Assistant IV (MJMasayda)	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A	02/03/2020	02/03/2020	GOP	300.00	300.00		300.00	300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-005	Reimbursement for the load card used as Administrative Assistant IV (MJMasayda)	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A	03/02/2020	03/02/2020	GOP	300.00	300.00		300.00	300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

RCS-008	Meals and snacks served during the seed distribution last January 9, 2020 at Sta. Rita, Samar.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	01/07/2020	01/07/2020	N/A		01/08/2020	01/08/2020	01/08/2020	01/09/2020	01/09/2020	GOP		49,000.00	49,000.00		47,400.00	47,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Purchase of prepaid cards for January and February 2020 (JD Boyano)	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A	02/15/2020	02/15/2020	GOP		640.00	640.00		600.00	600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Purchase of prepaid cards for January and February 2020 (JMBian)	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A	02/03/2020	02/03/2020	GOP		640.00	640.00		600.00	600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Purchase of load cards to be used by LGU-Staff of different cities /municipalities in Region V for coordination and logistics purposes related to the implementation of RCEP seed program covered by PhilRice-Bicol this dry season of 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	08/08/2020	N/A	N/A	08/15/2020	08/15/2020	N/A		08/16/2020	08/16/2020	08/19/2020	08/24/2020	08/24/2020	GOP		55,640.00	55,640.00		55,120.00	55,120.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Communication expense for the month of January and February (GCDsPeralta)	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A	01/06/2020	01/06/2020	GOP		1,040.00	1,040.00		1,000.00	1,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Postage and Delivery (PhilRice Bicol to CES)	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A	05/07/2020	05/07/2020	GOP		260.00	260.00		200.00	200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Communication expense for the month of January and February (RTBombase)	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A	01/07/2020	01/07/2020	GOP		640.00	640.00		600.00	600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Postage and Delivery (PhilRice Bicol to CES)	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A	05/27/2020	05/27/2020	GOP		300.00	300.00		200.00	200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Postage and Delivery (PhilRice Bicol to CES)	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A	05/28/2020	05/28/2020	GOP		300.00	300.00		200.00	200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Postage and Delivery (PhilRice Bicol to CES)	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A	N/A	06/16/2020	06/16/2020	GOP		300.00	300.00		236.00	236.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Vehicle rental to transport PhilRice Bicol RCEP with R&D STAFF (ARRIVERA,MSaluto,GNuñez,LPeña, Melanie Aileen De Peralta,Shiela Sabaria,Aileen Riverallo, Calabanga,Mainabac,Goa, San Jose,Naga City,Guinza, Camarines Sur on Jan. 7-10, 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	01/06/2020	01/06/2020	N/A		01/06/2020	01/06/2020	01/09/2020	01/10/2020	01/10/2020	GOP		40,000.00	40,000.00		35,000.00	35,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Vehicle rental that will transport PhilRice Bicol RCEP staff (Marino Nayve) to Prieto Diaz, Gubat, Barcelona, Bulusan, Sorsogon City, Bacon District, Casiguran, Juban, Magallanes, Castila, Irosin, Sta Magdalena, Matnog Sorsogon on June 23-26, 2020 to coordinate with Municipal Agriculturists (Mas) and to collect/follow up Farmers Are per municipality.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	06/22/2020	06/22/2020	N/A		06/22/2020	06/22/2020	06/22/2020	06/26/2020	06/26/2020	GOP		25,000.00	25,000.00		18,000.00	18,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Vehicle rental that will transport PhilRice Bicol Staff (Rona T. Dolientes, Melanie Aileen C. De Peralta, Junior A. Sienes) to Naga City on January 29, 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	01/29/2020	01/29/2020	N/A		01/29/2020	01/29/2020	01/29/2020	01/29/2020	01/29/2020	GOP		4,900.00	4,900.00		4,900.00	4,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Vehicle rental that will transport PhilRice Bicol rcep Staff (Jahaseel Bien,Sarah Jane Sales,Daren Octeza,Michele Manabat,Jerez Angela Panto, Randy Bombase,Ramchan Ordiz) to Matnog Port on January 8, 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	01/07/2020	01/07/2020	N/A		01/07/2020	01/07/2020	01/07/2020	01/08/2020	01/08/2020	GOP		4,500.00	4,500.00		4,500.00	4,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Vehicle rental to transport PhilRice Bicol RCEP staff (Sarah Jane Sales, Matthew Nocete,Raymart Nabor) to Tigson, Goa, Buh Camarines Sur on June 05, 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	06/04/2020	06/04/2020	N/A		06/04/2020	06/04/2020	06/04/2020	06/05/2020	06/05/2020	GOP		4,900.00	4,900.00		4,900.00	4,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Vehicle rental to transport PhilRice Bicol RCEP staff (Julius Mariabale, Gina C. Nunez) to Gubat, Sorsogon City & Casiguran Sorsogon on June 17, 2020	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	06/15/2020	06/15/2020	N/A		06/15/2020	06/15/2020	06/15/2020	06/17/2020	06/17/2020	GOP		4,800.00	4,800.00		4,500.00	4,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Vehicle rental to transport PhilRice Bicol RCEP staff (Mathew Nocete) to Pili, Buh Camarines Sur on June 17, 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	06/16/2020	06/16/2020	N/A		06/16/2020	06/16/2020	06/16/2020	06/17/2020	06/17/2020	GOP		4,950.00	4,950.00		4,950.00	4,950.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Vehicle rental to transport PhilRice Bicol RCEP staff (Dennis Mayote) to Hinunangan & Hinundayan, So. Leyte and Carigara, Palenpon, Kananga & Sta. Fe, Leyte on May 4-8, 2020 to facilitate seed inspection.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	04/30/2020	04/30/20	N/A		04/30/2020	04/30/2020	04/30/2020	05/08/2020	05/08/2020	GOP		30,000.00	30,000.00		24,000.00	24,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Vehicle rental that will ferry and fetch PhilRice Bicol RCEP staff (Randy Bombase, Jerez Angela Panto, Michele Manabat) to Del Gallego, Ragay, Sipocot, Naga, Libmanan, Camarines Sur on June 01, 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	05/29/2020	05/29/2020	N/A		05/29/2020	05/29/2020	05/29/2020	06/01/2020	06/01/2020	GOP		10,000.00	10,000.00		8,000.00	8,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Vehicle rental that will ferry and fetch PhilRice Bicol RCEP staff (Randy Bombase) to Pasaito, Pili, Ragay, Lupi, Calabanga, Bombon, Camaman, Magarao,Guinza, Mainabac, Pamplona, Camarines Sur on June 16-19, 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	06/15/2020	06/15/2020	N/A		06/15/2020	06/15/2020	06/15/2020	06/18/2020	06/19/2020	GOP		30,000.00	30,000.00		24,000.00	24,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Vehicle rental that will ferry and fetch PhilRice Bicol RCEP staff (Randy Bombase) to Lupi, Ragay, Del Gallego, Sipocot, Cebuao, Libmanan, Pamplona, Pasacao, San Fernando, Milao, Mainabac, Naga, Guinza, Camarigan, Camaman, Bombon, Magarao, Calabanga Camarines Sur on June 23-26, 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	06/22/2020	06/22/2020	N/A		06/22/2020	06/22/2020	06/22/2020	06/26/2020	06/26/2020	GOP		25,000.00	25,000.00		18,000.00	18,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Payment for vehicle rental to transport PhilRice Bicol RCEP staff (Sarah Jane Sales) to Tigson, Camarines Sur on June 04, 2020.	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	06/03/2020	06/03/2020	N/A		06/03/2020	06/03/2020	06/03/2020	06/04/2020	06/04/2020	GOP		10,000.00	10,000.00		5,000.00	5,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCS-008	Vehicle rental to transport PhilRice Bicol RCEP staff (Sarah Jane Sales, Matthew Nocete) to Batatan, San Jose Camarines Sur on June 8-9, 2020	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	06/05/2020	06/05/2020	N/A		06/05/2020	06/05/2020	06/05/2020	06/09/2020	06/09/2020	GOP		15,000.00	15,000.00		10,000.00	10,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

[illegible]

RCS-008-000	Seed Distribution (Lanao del Sur) Jan. 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/14-16-2020	N/A	GoP		4,680.00	4,680.00	-	4,680.00	4,680.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	RCEF Meeting at PhilRice-MES Social Hall on March 11, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/11/2020	N/A	GoP		2,200.00	2,200.00	-	1,048.00	1,048.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	RCEF Monthly Meeting at PhilRice-MES Social Hall on March 11, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/10/2020	03/10/2020	N/A	GoP		4,400.00	4,400.00	-	3,960.00	3,960.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	RCEF Meeting and Evaluation on January 8, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/06/2020	01/06/2020	N/A	GoP		1,250.00	1,250.00	-	1,200.85	1,200.85	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to assist in seed inspection and distribution at Zamboanga del Sur and Zamboanga del Norte on January 20-22, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/17/2020	01/17/2020	N/A	GoP		18,000.00	18,000.00	-	18,000.00	18,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to assist in seed distribution. To validate drop off points and assist the delivery inspection on January 13-17, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/10/2020	01/10/2020	N/A	GoP		27,500.00	27,500.00	-	27,500.00	27,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to facilitate seed delivery, acceptance and supervise the seed distribution. To conduct seed delivery and distribution on January 14-17, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/10/2020	01/10/2020	N/A	GoP		22,000.00	22,000.00	-	22,000.00	22,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to facilitate seed delivery and distribution of RCEF seeds in target municipalities in Zamboanga Sibugay and Zamboanga del Sur on January 13-17, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/10/2020	01/10/2020	N/A	GoP		30,000.00	30,000.00	-	30,000.00	30,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to facilitate seed delivery inspection in the Municipalities of Zamboanga Sibugay, Zamboanga del Sur and Zamboanga City on January 20-26, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/17/2020	01/17/2020	N/A	GoP		42,000.00	42,000.00	-	42,000.00	42,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to conduct seed delivery inspection, technical briefing and seed distribution on Jan. 23, 24 and 27, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/22/2020	01/22/2020	N/A	GoP		18,500.00	18,500.00	-	18,500.00	18,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to conduct seed delivery and inspection on Jan. 15-18, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/13/2020	01/13/2020	N/A	GoP		22,000.00	22,000.00	-	22,000.00	22,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to conduct technical briefing and seed distribution on Jan. 21-26, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/17/2020	01/17/2020	N/A	GoP		33,000.00	33,000.00	-	33,000.00	33,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to conduct technical briefing, seed distribution and monitoring of demo site on Feb. 21, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/20/2020	02/20/2020	N/A	GoP		5,500.00	5,500.00	-	5,500.00	5,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to inspect undelivered seeds at CIMPC on March 3, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/02/2020	03/02/2020	N/A	GoP		5,500.00	5,500.00	-	5,500.00	5,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to facilitate seed delivery inspection and seed distribution on Feb. 5-9 & 11-14, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/03/2020	02/03/2020	N/A	GoP		48,500.00	48,500.00	-	48,500.00	48,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to inspect the RCEF rice seeds at Municipality of Buton and Sultan Kudarat Maguindanao on Feb. 17-18, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/14/2020	02/14/2020	N/A	GoP		11,000.00	11,000.00	-	11,000.00	11,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to assist the deputized seed inspectors in the conduct of undelivered seeds inspection at the GOOP warehouses in Region 12 on Feb. 26-28, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/24/2020	02/24/2020	N/A	GoP		16,500.00	16,500.00	-	16,500.00	16,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to conduct briefing and seed distribution on February 11-14, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/03/2020	02/03/2020	N/A	GoP		22,000.00	22,000.00	-	22,000.00	22,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to assist seed delivery inspection and handle technical briefing and seed distribution on January 22-25, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/21/2020	01/21/2020	N/A	GoP		22,000.00	22,000.00	-	22,000.00	22,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to conduct seed delivery and distribution on January 20-24, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/17/2020	01/17/2020	N/A	GoP		27,500.00	27,500.00	-	27,500.00	27,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to conduct seed delivery and distribution on January 20-27, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/17/2020	01/17/2020	N/A	GoP		44,000.00	44,000.00	-	44,000.00	44,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to conduct seed delivery and distribution on January 20-25, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/17/2020	01/17/2020	N/A	GoP		38,500.00	38,500.00	-	38,500.00	38,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to conduct seed delivery and seed inspection, conduct technical briefing and seed distribution on February 5-7 and 11-14, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/03/2020	02/03/2020	N/A	GoP		38,500.00	38,500.00	-	38,500.00	38,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Fetch and ferry PhilRice staff to attend monthly meeting and prepared materials needed for distribution. To conduct seed delivery inspection technical briefing and seed distribution on Feb. 6-8, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/03/20	02/03/20	N/A	GoP		16,500.00	16,500.00	-	16,500.00	16,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	January 1-15, 2020	MES	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/15/20	N/A	GoP		33,282.22	33,282.22	-	33,282.22	33,282.22	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	January 16-30, 2020	MES	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/30/20	N/A	GoP		29,988.69	29,988.69	-	29,988.69	29,988.69	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	February 1-15, 2020	MES	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/15/20	N/A	GoP		10,011.91	10,011.90	-	10,011.91	10,011.91	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	February 16-30, 2020	MES	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/30/20	N/A	GoP		13,004.55	13,004.55	-	13,004.55	13,004.55	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	March 1-15, 2020	MES	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/15/20	N/A	GoP		4,697.34	4,697.34	-	4,697.34	4,697.34	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	April 1-15, 2020	MES	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/15/20	N/A	GoP		12,232.18	12,232.18	-	12,232.18	12,232.18	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	April 16-30, 2020	MES	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/30/20	N/A	GoP		23,598.71	23,598.71	-	23,598.71	23,598.71	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	May 1-15, 2020	MES	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/15/20	N/A	GoP		22,323.21	22,323.21	-	22,323.21	22,323.21	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	May 16-30, 2020	MES	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/30/20	N/A	GoP		13,367.33	13,367.33	-	13,367.33	13,367.33	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	June 1-15, 2020	MES	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/15/20	N/A	GoP		14,005.00	14,005.00	-	14,005.00	14,005.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCE-003-000	Roundtrip PAL Airfare of STCQuiring & MEGandervel (DVO-CRK) on Feb. 26 and (MNL-CBG) Feb. 29 & March 1, 2020 to attend RCEF Comm. Workshop	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/20/2020	02/21/2020	N/A	GoP		23,529.00	23,529.00	-	23,529.00	23,529.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-006-000	Roundtrip PAL Airfare of SEAbdul (DVO-CRK-DVO) on Jan. 29 & Feb. 1	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/27/2020	01/27/2020	N/A	GoP		11,176.00	11,176.00	-	11,176.00	11,176.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A

RCS-008-000	Roundtrip PAL Airfare of Mr. JGPalleo et. Al (MNL-CBO-MNL) on Jan. 12 & 16, 2020 to assist set-up of RCEF seed monitoring system during seed distribution	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/07/2020	01/07/2020	N/A	N/A	N/A	N/A	01/08/2020	01/08/2020	N/A	GeP	65,278.64	65,278.64	-	65,278.64	65,278.64	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Roundtrip PAL Airfare of Mr. RAAgueda et. Al on January 20 & 26, 2020 to assist during seed distribution under RCEF	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/16/2020	01/16/2020	N/A	N/A	N/A	N/A	01/17/2020	01/28/2020	N/A	GeP	49,776.00	49,776.00	-	49,776.00	49,776.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Roundtrip PAL Airfare (DVO-CRK-DVO) on January 29 and February 1, 2020 of RCEF staff attending annual review and assessment at PCC	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/23/2020	01/23/2020	N/A	N/A	N/A	N/A	01/24/2020	02/01/2020	N/A	GeP	130,309.52	130,309.52	-	130,309.52	130,309.52	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Roundtrip PAL Airfare of OHAbdulkadi (DVO-MNL) on March 3, 2020, (CRK-DVO) on March 8, 2020	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02/28/2020	02/28/2020	N/A	N/A	N/A	N/A	03/02/2020	03/08/2020	N/A	GeP	9,247.00	9,247.00	-	9,247.00	9,247.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Roundtrip PAL Airfare of OHAbdulkadi (CBO-MNL, CRK-DVO) on January 7 & 9, 2020 to attend RCEF Focal Person Meeting	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/02/2020	01/02/2020	N/A	N/A	N/A	N/A	01/03/2020	01/08/2020	N/A	GeP	15,949.00	15,949.00	-	15,949.00	15,949.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	One Way Airfare of PLSabes (CBO-MNL) on January 20,2020 to participate RCEF Seed Workshop	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/17/2020	01/17/2020	N/A	N/A	N/A	N/A	01/17/2020	01/20/2020	N/A	GeP	8,697.00	8,697.00	-	8,697.00	8,697.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Delivery charge for documents sent at PhilRice-CES dated April 2 and 7, 2020 under RCEF	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04/02/2020	04/02/2020	N/A	N/A	N/A	N/A	04/02/2020	04/07/2020	N/A	GeP	4,500.00	4,500.00	-	656.00	656.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Delivery charge for documents sent at PhilRice-CES dated April 24, May 9, 27 and June 3, 2020 under RCEF	MES	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04/24/2020	04/24/2020	N/A	N/A	N/A	N/A	04/24/2020	06/03/2020	N/A	GeP	4,500.00	4,500.00	-	1,487.00	1,487.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Room Accommodation of Mr. Lauriaga during seed distribution on Jan. 19-25, 2020	MES	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/19/2020	01/25/2020	N/A	GeP	1,200.00	1,200.00	-	1,200.00	1,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Room Accommodation of WCGaton on April 17-21, 2020	MES	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/17/2020	04/21/2020	N/A	GeP	800.00	800.00	-	800.00	800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCS-008-000	Room Accommodation of WCGaton on June 4-9 and 8, 2020	MES	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/04/2020	06/08/2020	N/A	GeP	750.00	750.00	-	750.00	750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A
TOTAL for Midseyap																			3,141,876.30			2,194,787.36			N/A	N/A	N/A	N/A	N/A	N/A	

ON-GOING PROCUREMENT ACTIVITIES

		TOTAL On-going for Agusan																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
--	--	---------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

RCS-008-000	Meals during GASS meeting to improve the process flow of transactions on June 11, 2020	Batac	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/10/2020	06/10/2020	06/11/2020	06/11/2020	GoP	4,680.00	4,680.00		4,420.00	4,420.00		N/A	N/A	N/A	N/A	N/A	N/A	11/09/2020																
RCS-008-000	Supplies and materials to be used for the project for the 1st semester of 2020	Batac	NO	Shopping	N/A	03/08/2020	N/A	N/A	8/9/2020	8/9/2020	N/A	8/9/2020	8/9/2020	08/30/2020	08/30/2020			GoP	298,000.00	298,000.00		219,480.00	219,480.00		N/A	N/A	N/A	N/A	N/A	N/A																	
RCS-008-000	Supplies and materials to be used for the project for the 1st semester of 2020	Batac	NO	Shopping	N/A	8/3/2020	N/A	N/A	8/9/2020	8/9/2020	N/A	8/9/2020	8/9/2020	08/30/2020	08/30/2020			GoP	85,000.00	85,000.00		84,240.00	84,240.00		N/A	N/A	N/A	N/A	N/A	N/A																	
RCS-008-000	Meals and snacks for the seed distribution in Ilocos Norte, Ilocos Sur and Pangasinan for January 2020.	Batac	NO	NP-53.9 - Small Value Procurement	N/A	01/11/2020	N/A	N/A	01/13/2020	01/13/2020	N/A	01/13/2020	01/13/2020	01/14/2020	1/23/2020	1/23/2020	GoP	123,540.00	123,540.00		107,840.00	107,840.00		N/A	N/A	N/A	N/A	N/A	N/A	23/01/2020																	
RCS-008-000	Additional meals and snacks for the distribution of seeds in Ilocos Norte, Ilocos Sur, and Pangasinan for January 2020.	Batac	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/23/2020	01/23/2020	01/24/2020	01/24/2020	GoP	45,550.00	45,550.00		38,410.00	38,410.00		N/A	N/A	N/A	N/A	N/A	N/A	24/01/2020																
RCS-008-000	Desktop rental for the month of June to December 2020 for the processing of RCEP transactions.	Batac	NO	NP-53.9 - Small Value Procurement	N/A	05/22/20	N/A	N/A	05/28/20	05/28/20	N/A	05/28/20	05/28/20	6/2/2020	6/2/2020			GoP	455,000.00	455,000.00		428,000.00	428,000.00		N/A	N/A	N/A	N/A	N/A	N/A																	
RCS-008-000	Fuel, oil & lubricant expenses from May 18-31, 2020.	Batac	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/15/2020	05/15/2020	06/10/2020	06/10/2020	GoP	5,416.84	5,416.84		5,197.36	5,197.36		N/A	N/A	N/A	N/A	N/A	N/A	10/09/2020																
RCEF Fund	Fuel, oil and Lubricant expenses from June-30, 2020	Batac	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/15/2020	08/15/2020			GoP	3,763.04	3,763.04		3,688.22	3,688.22		N/A	N/A	N/A	N/A	N/A	N/A																	
RCS-008-000	Supplies and materials to be used for the project for the 1st semester of 2020	Batac	NO	Shopping	N/A	8/3/2020	N/A	N/A	08/09/2020	08/09/2020	N/A	08/09/2020	08/09/2020	08/26/2020	08/26/2020			GoP	41,200.00	41,200.00		31,700.00	31,700.00		N/A	N/A	N/A	N/A	N/A	N/A	26/08/2020																
RCS-008-000	Supplies and materials to be used for the project for the 1st semester of 2020	Batac	NO	Shopping	N/A	8/3/2020	N/A	N/A	08/09/2020	08/09/2020	N/A	08/09/2020	08/09/2020	08/26/2020	08/26/2020			GoP	101,700.00	101,700.00		89,300.00	89,300.00		N/A	N/A	N/A	N/A	N/A	N/A	26/08/2020																
RCEF Fund	Fuel, oil & lubricant expenses from June 1-15, 2020.	Batac	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/28/2020	05/28/2020	6/24/2020	6/24/2020	GoP	11,663.09	11,663.09		11,381.95	11,381.95		N/A	N/A	N/A	N/A	N/A	N/A	24/08/2020																
RCS-008-000	Purchase of snacks for the discussion regarding the remaining budget of RCEF for the Year 2019	Batac	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/15/2020	01/15/2020	01/16/2020	01/16/2020	GoP	960.00	960.00		600.00	600.00		N/A	N/A	N/A	N/A	N/A	N/A	16/01/2020																
RCS-008-000	Purchase of Meals and snacks during the meeting and workshop with RCEF ISO staff re distribution Apps and Data.	Batac	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01/09/2020	01/09/2020	N/A	01/09/2020	N/A	01/09/2020	01/09/2020	1/10/2020	1/10/2020	GoP	13,275.00	13,275.00		11,810.00	11,810.00		N/A	N/A	N/A	N/A	N/A	N/A	10/01/2020																
RCE-003-000	Purchase Tokens for farmers during technicals briefing and for promotion of PhilRice text center	Batac	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/13/2020	01/13/2020	2/13/2020	2/13/2020	GoP	48,250.00	48,250.00		48,250.00	48,250.00		N/A	N/A	N/A	N/A	N/A	N/A	13/02/2020																
RCS-008-000	Purchase of Meals and snacks during the streamlining/refocusing and planning of R&D program	Batac	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06/25/2020	06/25/2020	N/A	06/25/2020	N/A	06/25/2020	06/25/2020	6/26/2020	6/26/2020	GoP	14,000.00	14,000.00		10,500.00	10,500.00		N/A	N/A	N/A	N/A	N/A	N/A	26/06/2020																
RCS-008-000	Purchase of Meals and snacks for the RCEF planning workshop on March 12, 2020 at PRC Sta Barbara, Pangasinan and March 13, 2020 at Training Hall, OPAG Station, Marikina-Pangasinan	Batac	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	3/8/2020	3/8/2020	N/A	3/8/2020	N/A	03/09/2020	03/09/2020	3/12/2020	3/12/2020	GoP	11,760.00	11,760.00		11,760.00	11,760.00		N/A	N/A	N/A	N/A	N/A	N/A	12/03/2020																
RCS-008-000	Purchase of Commonly used OFFICE SUPPLIES (Outside PS)	Batac	NO	Shopping	N/A	N/A	N/A	N/A	06/09/2020	06/09/2020	N/A	06/09/2020	N/A	06/26/2020	06/26/2020			GoP	1,000.00	1,000.00		900.00	900.00		N/A	N/A	N/A	N/A	N/A	N/A																	
Total On-going for Batac																				1,489,587.97																											
rce-000-000	Rental of Laptop, serve as registry and verification data base during RCEF seed distribution for 2020	Negros	no	NP-53.9 Small Value Procurement	n/a	03/13/2020	n/a	n/a	03/17/2020	06/03/2020	n/a	01/17/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/04/2020	GoP	840,000.00	840,000.00			827,400.00																								
Total On-going for Negros																				848,999.99																											
RCS-006	Supply, delivery, installation and testing of various IT Equipment rental for 5 months	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	05/30/2020	N/A	N/A	06/03/2020	06/04/2020	N/A		06/04/2020	06/05/2020	06/05/2020			GOP	957,000.00	957,000.00		801,950.00	801,950.00																								
RCS-006	Stock Replenishment (Common Use Supplies)	Bicol	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			GOP	148,296.37	148,296.37		148,296.37	148,296.37																								
RCS-006	Stock Replenishment (Common Use Supplies)	Bicol	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			GOP	12.42	12.42		12.42	12.42																								
RCS-006	Stock Replenishment (Common Use Supplies)	Bicol	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			GOP	115.94	115.94		115.94	115.94																								
RCS-006	Stock Replenishment (Common Use Supplies)	Bicol	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			GOP	21,216.00	21,216.00		21,216.00	21,216.00																								
RCS-006	Additional fuel needed in the implementation of RCEP under PhilRice-Bicol this June 2020	Bicol	NO	Negotiated Procurement - Small Value Procurement (Sec 53.9)	N/A	N/A	N/A	N/A	05/27/2020	05/27/2020	N/A		05/28/2020	05/28/2020	05/28/2020			GOP	17,110.35	17,110.35		13,105.90	13,105.90																								

[illegible]

Dr. ROEL P. SURALTA
BAC Chairperson

Approved by: 
Dr. JOHN C. DE LEON
Executive Director