



Philippine Rice Research Institute
Central Experiment Station
Maligaya, Science City of Muñoz, 3119 Nueva Ecija

Quality Rice. Quality Life.

NOTICE TO PROCEED

March 11, 2022

MR. ENRICO A. DOCULAN

President

Aeraka Construction & Supply Corp.

Brgy. Abar 1st, San Jose City, Nueva Ecija

Dear Mr. Doculan,

In accordance with our signed Purchase Order/Contract, notice is hereby given to **Aeraka Construction & Supply Corp.** to proceed with **Improvement of the Future Rice Public Toilet and Shed at PhilRice-CES (PR#2022-02-0374) under PO #2022-03-0142C.** We will be expecting to start the implementation of the project indicated in the PO/Construction Contract not later than 7 days after receipt of this document.

In relation thereto, you are hereby responsible for performing the services or delivering the goods under the terms and conditions of the PO.

Please acknowledge receipt and acceptance of this notice by signing the space provided below. Kindly return a signed copy thru fax (044-456-0650), email (mcjtibayan@philrice.gov.ph), or courier to the Philippine Rice Research Institute, Procurement Management Division.

Thank you very much.

Very truly yours,


SOPHIA T. BORJA
Division Head- Admin
(OIC-DED ASF)

ACKNOWLEDGEMENT

I acknowledge receipt of this Notice on: March 15, 2022

Name of the Representative of the Bidder: ENRICO A. DOCULAN

Authorized Signature: 

For Contract Management Use Only:

☐ Issued/Served ☐ Conformed ☐ Delivery Confirmed ☐ Database Updated

