

PHILRICE Los Baños

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Delivery/ Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibili ty Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				
COMPLETED PROCUREMENT ACTIVITIES																																		
OMO-02	Supply and delivery of meals and snacks for 2024 Annual Review on January 13-16, 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	08-01-2025	N/A	N/A	09-01-2025	10-01-2025	N/A	15-01-2025	10-01-2025	10-01-2025	10-01-2025	16-01-2025	01/16/2025	Government of the Philippines (current year's budget)	48,600.00	48,600.00		47,355.00	47,355.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
OMO-04	Vehicle rental for Philrice staff who will serve as resource speakers on retooling course in hybrid rice seed production and certification	Research	No	NP-53.9 - Small Value Procurement	N/A	23-01-2025	N/A	N/A	23-01-2025	24-01-2025	N/A	15-01-2025	24-01-2025	24-01-2025	24-01-2025	31-01-2025	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00		10,000.00	10,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A			
OMO-04	Vehicle rental to conduct harvesting of basic seeds of S-Lines, rouging and application of fertilizers, visitation of seed production plots for seed certification to BPI- NSQCS	Research	No	NP-53.9 - Small Value Procurement	N/A	21-01-2025	N/A	N/A	22-01-2025	23-01-2025	N/A	15-01-2025	28-01-2025	28-01-2025	28-01-2025	31-01-2025	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00		40,000.00	40,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A			
OMO-02	Supply and delivery of meals and snacks for Mancom meeting dated February 3, 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	30-01-2025	N/A	N/A	30-01-2025	31-01-2025	N/A	15-01-2025	31-01-2025	31-01-2025	31-01-2025	03-02-2025	02/03/2025	Government of the Philippines (current year's budget)	6,820.00	6,820.00		6,820.00	6,820.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A			
OMO-02	Meals and snacks for the participants of the 2024 RCEF Seed and Extension Annual Review on February 4- 6, 2025 at PhilRice Los Banos Conference Rm	RCEF	No	NP-53.9 - Small Value Procurement	N/A	31-01-2025	N/A	N/A	03-02-2025	03-02-2025	N/A	15-01-2025	03-02-2025	03-02-2025	03-02-2025	06-02-2025	02/06/2025	Government of the Philippines (current year's budget)	39,240.00	39,240.00		39,240.00	39,240.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A			
OMO-10	Venue and accomodation of PhilRice CES Staff during the Project Workshop dated February 5, 2025	Development	No	NP-53.9 - Small Value Procurement	N/A	03-02-2025	N/A	N/A	03-02-2025	04-02-2025	N/A	15-01-2025	04-02-2025	04-02-2025	04-02-2025	05-02-2025	02/05/2025	Government of the Philippines (current year's budget)	5,700.00	5,700.00		5,700.00	5,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A			
OMO-04	Vehicle rental for the 2024 DA-PhilRice Annual Review and Planning workshop in the PhilRice Nueva Ecija dated 2/11- 12/2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	06-02-2025	N/A	N/A	06-02-2025	06-02-2025	N/A	15-01-2025	07-02-2025	07-02-2025	07-02-2025	12-02-2025	N/A	Government of the Philippines (current year's budget)	22,000.00	22,000.00		22,000.00	22,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A			
OMO-04	Vehicle rental for the conduct of monitoring of experimental areas, assist seed inspectors of BPI-NSQCS, and rouging of experimental area dtd 2/4/2025	RND	No	NP-53.9 - Small Value Procurement	N/A	27-01-2025	N/A	N/A	28-01-2025	31-01-2025	N/A	15-01-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025	N/A	Government of the Philippines (current year's budget)	6,000.00	6,000.00		6,000.00	6,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A			
OMO-04	Vehicle rental for to attend 2024 RCEF Annual Review cum Philrice RCEF Seed and Extension General Assembly dated 2/6- 8/2025	RCEF	No	NP-53.9 - Small Value Procurement	N/A	31-01-2025	N/A	N/A	03-02-2025	03-02-2025	N/A	15-01-2025	05-02-2025	05-02-2025	05-02-2025	08-02-2025	N/A	Government of the Philippines (current year's budget)	28,000.00	28,000.00		28,000.00	28,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A			
OMO-04	Vehicle rental to fetch and ferry PhilRice Staff who will attend 2024 RCEF Annual Review cum PhilRice RCEF Seed and Extension General Assembly on February 6-8, 2025,	RCEF	No	NP-53.9 - Small Value Procurement	N/A	03-02-2025	N/A	N/A	04-02-2025	05-02-2025	N/A	15-01-2025	05-02-2025	05-02-2025	05-02-2025	08-02-2025	N/A	Government of the Philippines (current year's budget)	32,000.00	32,000.00		32,000.00	32,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A			
OMO-04	Vehicle rental to fetch and ferry PhilRice employees who will attend and participate in review and planning workshop on February 10-11, 2025,	Research	No	NP-53.9 - Small Value Procurement	N/A	03-02-2025	N/A	N/A	06-02-2025	07-02-2025	N/A	15-01-2025	07-02-2025	07-02-2025	07-02-2025	11-02-2025	N/A	Government of the Philippines (current year's budget)	22,000.00	22,000.00		22,000.00	22,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A			
OMO-04	Vehicle rental for conducting rouging of seed production area and assist the BPI- NSQCS personnel in the field inspection dated 2/13&14/2025	RND	No	NP-53.9 - Small Value Procurement	N/A	06-02-2025	N/A	N/A	06-02-2025	07-02-2025	N/A	15-01-2025	12-02-2025	12-02-2025	12-02-2025	14-02-2025	N/A	Government of the Philippines (current year's budget)	12,000.00	12,000.00		12,000.00	12,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A			
OMO-04	Vehicle rental to fetch and ferry PhilRice Staff to Tublay, La Trinidad Benguet dated Feb. 19- 21, 2025	Research	No	NP-53.9 - Small Value Procurement	N/A	06-02-2025	N/A	N/A	10-02-2025	13-02-2025	N/A	15-01-2025	18-02-2025	17-02-2025	17-02-2025	21-02-2025	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00		40,000.00	40,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A			

TEV-01	Traveling expenses to conduct CS Map Workshop I in Province of Palawan dated March 18 & 21, 2025	RND	No	NP-53.9 - Small Value Procurement	N/A	06-02-2025	N/A	N/A	10-02-2025	13-02-2025	N/A	15-01-2025	17-02-2025	17-02-2025	17-02-2025	21-03-2025	N/A	Government of the Philippines (current year's budget)	33,480.00	33,480.00			27,012.00	27,012.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-05	Procurement of token for participants of CS Map Workshop in Oriental Mindoro, Occidental Mindoro and Palawan	Research	No	NP-53.9 - Small Value Procurement	N/A	06-02-2025	N/A	N/A	11-02-2025	13-02-2025	N/A	15-01-2025	20-02-2025	20-02-2025	20-02-2025	24-02-2025	02/24/2025	Government of the Philippines (current year's budget)	37,500.00	37,500.00			36,875.00	36,875.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RAM-03	Repair and Maintenance of Foton Wing Van Truck (SNA5910),	Admin	No	Direct Contracting	N/A	28-02-2025	N/A	N/A	04-03-2025	N/A	N/A	15-01-2025	05-03-2025	03-05-2025	05-03-2025	12-03-2025	03/12/2025	Government of the Philippines (current year's budget)	45,000.00	45,000.00			43,057.00	43,057.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
SME-14	Procurement of laboratory supplies for storing sampled greenhouse gas	RND	No	NP-53.9 - Small Value Procurement	N/A	22-01-2025	N/A	N/A	24-01-2025	07-02-2025	N/A	15-01-2025	04-03-2025	04-03-2025	04-03-2025	24-03-2025	03/24/2025	Government of the Philippines (current year's budget)	14,000.00	14,000.00			14,000.00	14,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-06	Drinking water for the 1st semester of 2025, Procurement of drinking water for the 1st semester of 2025,	RND	No	NP-53.9 - Small Value Procurement	N/A	05-02-2025	N/A	N/A	11-02-2025	04-03-2025	N/A	15-01-2025	04-03-2025	04-03-2025	04-03-2025	24-03-2025	03/24/2025	Government of the Philippines (current year's budget)	14,000.00	14,000.00			14,000.00	14,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RAM-03	Repair and Maintenance of Isuzu Dmax (5JL482),	Admin	No	NP-53.9 - Small Value Procurement	N/A	27-02-2025	N/A	N/A	03-03-2025	04-03-2025	N/A	15-01-2025	04-03-2025	04-03-2025	04-03-2025	25-04-2025	04/25/2025	Government of the Philippines (current year's budget)	18,000.00	18,000.00			16,600.00	16,600.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-07	Supply and Delivery of meals and snacks for Rice Technology Demonstration of Inbred, Hybrid, and Climate Smart Varieties-DS 2025 On-Station Fieldwalk dated 4/21/2025	Research	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	26-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	03-03-2025	03-03-2025	21-04-2025	04/21/2025	Government of the Philippines (current year's budget)	6,000.00	6,000.00			6,000.00	6,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-03	Supply and delivery of meals and snacks for the visit of CPAF Phd students with Doc Bruce Tolentino dated March 7, 2025	Research	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	26-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	03-03-2025	03-03-2025	07-03-2025	03/07/2025	Government of the Philippines (current year's budget)	975.00	975.00			975.00	975.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-02	Supply and delivery of meals and snacks for station Mancon dated March 3, 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	26-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	28-02-2025	03-03-2025	03-03-2025	03/03/2025	Government of the Philippines (current year's budget)	7,370.00	7,370.00			7,370.00	7,370.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-02	Supply and delivery of meals and snacks for Re-orientation on Administrative & Finance Process Flow dated March 24, 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	26-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	28-02-2025	03-03-2025	24-03-2025	03/24/2025	Government of the Philippines (current year's budget)	7,500.00	7,500.00			7,500.00	7,500.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-02	Supply and delivery of meals and snacks for Meeting on BPCR Targets with unit heads and project leaders dated March 17, 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	26-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	28-02-2025	03-03-2025	17-03-2025	03/17/2025	Government of the Philippines (current year's budget)	1,350.00	1,350.00			1,350.00	1,350.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-02	Supply and Delivery of meals and snacks for RiceBIS 2.0 Marketing meeting with MAYANI online market dated May 7, 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	26-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	03-03-2025	03-03-2025	07-05-2025	05/07/2025	Government of the Philippines (current year's budget)	850.00	850.00			850.00	850.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-02	Supply and Delivery of meals and snacks for SMART ICM Meeting with DA-Philrice Consultants dated April 25, 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	26-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	03-03-2025	03-03-2025	25-04-2025	04/25/2025	Government of the Philippines (current year's budget)	3,200.00	3,200.00			3,200.00	3,200.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-03	Supply and Delivery of meals and snacks for meeting on Restructuring Proposal for Philrice LB dated May 2,2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	26-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	03-03-2025	03-03-2025	02-05-2025	05/02/2025	Government of the Philippines (current year's budget)	1,275.00	1,275.00			1,275.00	1,275.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-02	Supply and Delivery of meals and snacks for meeting on Restructuring Proposal for Philrice LB dated May 7,2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	26-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	03-03-2025	03-03-2025	07-05-2025	05/07/2025	Government of the Philippines (current year's budget)	1,275.00	1,275.00			1,275.00	1,275.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-02	Supply and Delivery of meals and snacks for meeting of the Philrice LB Gender and Development Focal Point System (GDFPS) Internal Committee dated May 14,2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	21-02-2025	N/A	N/A	27-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	03-03-2025	03-03-2025	14-05-2025	05/14/2025	Government of the Philippines (current year's budget)	2,550.00	2,550.00			2,550.00	2,550.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

OMO-02	Procurement of Meals and Snacks for Development Meetings -KSL on Digital Methods of Data Collection on May 19, 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	26-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	03-03-2025	03-03-2025	19-05-2025	05/19/2025	Government of the Philippines (current year's budget)	2,550.00	2,550.00			2,550.00	2,550.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OMO-02	Procurement of Meals and Snacks for Mancom Meeting on April 11, 2025 at Philrice Los Baños Conference	Admin	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	26-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	03-03-2025	03-03-2025	12-04-2025	04/12/2025	Government of the Philippines (current year's budget)	5,720.00	5,720.00			5,720.00	5,720.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OMO-02	Procurement of Meals and Snacks for R&D Meeting in PhilRice LB Conference Room on May 5, 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	26-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	03-03-2025	03-03-2025	05-05-2025	05/05/2025	Government of the Philippines (current year's budget)	1,875.00	1,875.00			1,875.00	1,875.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OMO-02	Supply and delivery of meals and snacks for Station Mancon dated May 19, 2025 at PhilRice Los Baños	Admin	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	26-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	03-03-2025	3-/3/2025	19-05-2025	05/19/2025	Government of the Philippines (current year's budget)	5,720.00	5,720.00			5,720.00	5,720.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OMO-02	Supply and delivery of meals and snacks for CASS Sectoral Meeting dated May 6, 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	26-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	03-03-2025	03-03-2025	06-05-2025	05/06/2025	Government of the Philippines (current year's budget)	3,000.00	3,000.00			3,000.00	3,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OMO-02	Supply and delivery of meals and snacks for Internal Audit dated June 18 & 20, 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	26-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	03-03-2025	03-03-2025	20-06-2025	06/20/2025	Government of the Philippines (current year's budget)	2,200.00	2,200.00			2,200.00	2,200.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OMO-02	Supply and delivery of meals and snacks for Internal Audit dated June 16-17, 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	20-02-2025	N/A	N/A	26-02-2025	28-02-2025	N/A	15-01-2025	03-03-2025	03-03-2025	03-03-2025	17-06-2025	06/17/2025	Government of the Philippines (current year's budget)	3,540.00	3,540.00			3,540.00	3,540.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OMO-03	Procurement of tokens for 2025 National Women's Month Kick off Ceremony dated March 10, 2025	RND	No	NP-53.9 - Small Value Procurement	N/A	19-02-2025	N/A	N/A	21-02-2025	25-02-2025	N/A	15-01-2025	05-03-2025	05-03-2025	05-03-2025	07-03-2025	03/07/2025	Government of the Philippines (current year's budget)	9,000.00	9,000.00			9,000.00	9,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OMO-04	Vehicle Rental for Presentation of Proposal Ordinance on Nutrient Management Techno Scaling and Baseline Survey of Farmers in Infanta, Mauban and General Nakar, Quezon dated March 25-27, 2025	Research	No	NP-53.9 - Small Value Procurement	N/A	17-02-2025	N/A	N/A	19-02-2025	28-02-2025	N/A	15-01-2025	27-03-2025	11-03-2025	11-03-2025	27-03-2025	N/A	Government of the Philippines (current year's budget)	22,500.00	22,500.00			20,250.00	20,250.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OMO-04	Vehicle rental to fetch and ferry PhilRice employees who will conduct harvesting of ratoons at Tublay and La Trinidad, Benguet dated March 12-14, 2025	Research	No	NP-53.9 - Small Value Procurement	N/A	28-02-2025	N/A	N/A	03-03-2025	05-03-2025	N/A	15-01-2025	10-03-2025	10-03-2025	10-03-2025	14-03-2025	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00			40,000.00	40,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OMO-03	Procurement of token for Site working Group Partners dated March 12, 2025	RND	No	NP-53.9 - Small Value Procurement	N/A	27-02-2025	N/A	N/A	28-02-2025	06-03-2025	N/A	15-01-2025	10-03-2025	10-03-2025	10-03-2025	12-03-2025	03/12/2025	Government of the Philippines (current year's budget)	11,375.00	11,375.00			11,375.00	11,375.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OMO-02	Supply and delivery of meals and snacks for Capacity Enhancement Training for GFPS committee dated March 10-11, 2025	RND	No	NP-53.9 - Small Value Procurement	N/A	21-02-2025	N/A	N/A	25-02-2025	03-03-2025	N/A	15-01-2025	07-03-2025	07-03-2025	07-03-2025	11-03-2025	03/11/2025	Government of the Philippines (current year's budget)	19,800.00	19,800.00			16,500.00	16,500.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OMO-04	Vehicle rental to fetch and ferry the farmers of MARENCO Sariaya Quezon ,farmers of Taong Quezon and AEW's who will attend the RiceBIS site working group meeting at PhilRice LB station on March 12, 2025,	Research	No	NP-53.9 - Small Value Procurement	N/A	05-03-2025	N/A	N/A	07-03-2025	10-03-2025	N/A	15-01-2025	10-03-2025	10-03-2025	10-03-2025	12-03-2025	N/A	Government of the Philippines (current year's budget)	5,000.00	5,000.00			5,000.00	5,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OMO-02	Supply and delivery of meals and snacks for CS Map Workshop 3 in Laguna dated April 2, 2025	RND	No	NP-53.9 - Small Value Procurement	N/A	10-02-2025	N/A	N/A	12-02-2025	03-03-2025	N/A	15-01-2025	19-03-2025	19-03-2025	19-03-2025	02-04-2025	04/02/2025	Government of the Philippines (current year's budget)	12,600.00	12,600.00			12,576.00	12,576.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OMO-04	Vehicle rental to fetch and ferry staffs from PhilRice LB to NAIJA dated March 10, 2025 and NAIJA to PhilRice LB on March 12, 2025	Research	No	NP-53.9 - Small Value Procurement	N/A	05-03-2025	N/A	N/A	06-03-2025	07-03-2025	N/A	15-01-2025	07-03-2025	07-03-2025	07-03-2025	12-03-2025	N/A	Government of the Philippines (current year's budget)	9,000.00	9,000.00			9,000.00	9,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

OMO-04	Vehicle rental for staffs who will serve as resource speaker and participate in the Intensive Training on TGM5 two-line hybrid production and seed certification dated 3/14/2025	Research	No	NP-53.9 - Small Value Procurement	N/A	10-03-2025	N/A	N/A	11-03-2025	12-03-2025	N/A	15-01-2025	12-03-2025	12-03-2025	12-03-2025	14-03-2025	N/A	Government of the Philippines (current year's budget)	4,500.00	4,500.00		4,500.00	4,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-02	Supply and delivery of meals and snacks for Final Inspection of Sariaya Farmers Federation for Philippine Good Agricultural Practices (PhilGAP) Group Certification of Rice in Sariaya, Quezon dated March 11-14, 2025	RND	No	NP-53.9 - Small Value Procurement	N/A	21-02-2025	N/A	N/A	26-02-2025	03-03-2025	N/A	15-01-2025	10-03-2025	10-03-2025	10-03-2025	14-03-2025	03/14/2025	Government of the Philippines (current year's budget)	40,812.00	40,812.00		40,812.00	40,812.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-02	Supply and Delivery of meals and snacks for meeting and trainings/seminars in Quezon Province for the 1st semester of 2025	Research	No	NP-53.9 - Small Value Procurement	N/A	21-02-2025	N/A	N/A	26-02-2025	03-03-2025	N/A	15-01-2025	10-03-2025	03-03-2025	10-03-2025	27-03-2025	03/27/2025	Government of the Philippines (current year's budget)	99,900.00	99,900.00		99,345.00	99,345.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-02	Supply and delivery of Meals and Snacks for Orientation in ACPCLoan Program dated May 16,2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	21-02-2025	N/A	N/A	26-02-2025	03-03-2025	N/A	15-01-2025	10-03-2025	10-03-2025	10-03-2025	16-05-2025	05/16/2025	Government of the Philippines (current year's budget)	10,450.00	10,450.00		10,450.00	10,450.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-02	Supply and delivery of Meals and Snacks for RiceBis Marketing Meeting with Heagers hut and Municipal Agriculture Office , Tiaong Quezon on May 26,2025	Research	No	NP-53.9 - Small Value Procurement	N/A	21-02-2025	N/A	N/A	26-02-2025	03-03-2025	N/A	15-01-2025	10-03-2025	10-03-2025	10-03-2025	26-05-2025	05/26/2025	Government of the Philippines (current year's budget)	1,785.00	1,785.00		1,785.00	1,785.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-04	Vehicle rental for the conduct of focus group discussions with farmers in Brgy. Rural Rizal and Brgy. Boboc dated March 15, 2025	Research	No	NP-53.9 - Small Value Procurement	N/A	12-03-2025	N/A	N/A	13-03-2025	13-03-2025	N/A	15-01-2025	14-03-2025	14-03-2025	14-03-2025	15-03-2025	N/A	Government of the Philippines (current year's budget)	36,000.00	36,000.00		36,000.00	36,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-04	Vehicle rental for the conduct of monitoring of the experimental area, assist seed inspectors of BPI, NSQCA, harvesting of breeding materials dated March 25-27, 2025	Research	No	NP-53.9 - Small Value Procurement	N/A	18-02-2025	N/A	N/A	20-02-2025	28-02-2025	N/A	15-01-2025	17-03-2025	17-03-2025	17-03-2025	04-04-2025	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00		35,000.00	35,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-02	Supply and Delivery of meals and snacks for Rice Technology Demonstration of Inbred, Hybrid, and Climate Smart Varieties-DS 2025 Off-Station Fieldwalk in San Juan Batangas dated March 28,2025	Research	No	NP-53.9 - Small Value Procurement	N/A	03-03-2025	N/A	N/A	06-03-2025	07-03-2025	N/A	15-01-2025	17-03-2025	17-03-2025	17-03-2025	28-03-2025	03/28/2025	Government of the Philippines (current year's budget)	29,400.00	29,400.00		29,190.00	29,190.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
SME-07	Procurement of bluetooth speaker to amplify time cue during GHG sampling	Research	No	NP-53.9 - Small Value Procurement	N/A	22-01-2025	N/A	N/A	24-01-2025	27-02-2025	N/A	15-01-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	03/31/2025	Government of the Philippines (current year's budget)	2,500.00	2,500.00		2,250.00	2,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-04	Vehicle rental rental for the conduct of Rice Technology Demonstration of Inbred, Hybrid, and Climate Smart Varieties-DS 2025 Off-Station Fieldwalk in San Juan Batangas dtd March 27 and 28, 2025	RND	No	NP-53.9 - Small Value Procurement	N/A	03-03-2025	N/A	N/A	06-03-2025	07-03-2025	N/A	15-01-2025	18-03-2025	18-03-2025	18-03-2025	28-03-2025	N/A	Government of the Philippines (current year's budget)	15,000.00	15,000.00		14,200.00	14,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-04	Vehicle rental to meet Dr. Loida Perez to discuss a proposal on hybrid seed production and research dated March 17, 2025	Research	No	NP-53.9 - Small Value Procurement	N/A	14-03-2025	N/A	N/A	14-03-2025	14-03-2025	N/A	15-01-2025	14-03-2025	14-03-2025	14-03-2025	17-03-2025	N/A	Government of the Philippines (current year's budget)	12,000.00	12,000.00		12,000.00	12,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-04	Vehicle rental for the conduct of visitation of NCT Trials sites at Marilao, Bulacan; Guimba, Nueva Ecija; and Asinga, Pangasinan dated March 20, 2025	Research	No	NP-53.9 - Small Value Procurement	N/A	18-03-2025	N/A	N/A	18-03-2025	19-03-2025	N/A	15-01-2025	19-03-2025	19-03-2025	19-03-2025	20-03-2025	N/A	Government of the Philippines (current year's budget)	15,000.00	15,000.00		15,000.00	15,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RAM-03	Repair and Maintenance of Isuzu Dmax (SJL482)	Admin	No	NP-53.9 - Small Value Procurement	N/A	05-03-2025	N/A	N/A	07-03-2025	10-03-2025	N/A	15-01-2025	19-03-2025	19-03-2025	19-03-2025	20-03-2025	03/20/2025	Government of the Philippines (current year's budget)	8,000.00	8,000.00		7,700.00	7,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

OMO-01	Supply and delivery of meals and snacks for LLS Webinar Women Empowerment in the Agricultural Sector dated March 25, 2025	Development	No	NP-53.9 - Small Value Procurement	N/A	06-03-2025	N/A	N/A	10-03-2025	12-03-2025	N/A	15-01-2025	21-03-2025	21-03-2025	21-03-2025	25-03-2025	03/25/2025	Government of the Philippines (current year's budget)	5,040.00	5,040.00		4,122.00	4,122.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-04	Vehicle rental for site visitation and field inspection of F1 seed production at Buenavista, Quezon dated March 27, 2025	Research	No	NP-53.9 - Small Value Procurement	N/A	21-03-2025	N/A	N/A	21-03-2025	24-03-2025	N/A	15-01-2025	26-03-2025	26-03-2025	26-03-2025	27-03-2025	N/A	Government of the Philippines (current year's budget)	13,000.00	13,000.00		13,000.00	13,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
SME-05	Procurement of Janitorial Supplies for the 1st Semester of 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	24-02-2025	N/A	N/A	27-02-2025	28-02-2025	N/A	15-01-2025	31-03-2025	31-03-2025	31-03-2025	11-04-2025	04/11/2025	Government of the Philippines (current year's budget)	14,750.00	14,750.00		13,865.00	13,865.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-02	Supply and delivery of meals and snacks for Workshop on the Development of the Public Hybrid Rice Proposal 2026-2028 dated March 31, 2025	Research	No	NP-53.9 - Small Value Procurement	N/A	27-03-2025	N/A	N/A	27-03-2025	27-03-2025	N/A	15-01-2025	28-03-2025	28-03-2025	28-03-2025	31-03-2025	03/31/2025	Government of the Philippines (current year's budget)	10,350.00	10,350.00		10,350.00	10,350.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-04	Vehicle rental to fetch and ferry PhilRice employees who will conduct harvesting of S-Line seed production on March 31, 2025,	Research	No	NP-53.9 - Small Value Procurement	N/A	25-03-2025	N/A	N/A	27-03-2025	28-03-2025	N/A	15-01-2025	28-03-2025	28-03-2025	28-03-2025	31-03-2025	N/A	Government of the Philippines (current year's budget)	6,000.00	6,000.00		6,000.00	6,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
SME-06	Procurement of medical supplies for the 1st Semester of 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	24-02-2025	N/A	N/A	27-02-2025	26-03-2025	N/A	15-01-2025	02-04-2025	02-04-2025	02-04-2025	08-04-2025	04/08/2025	Government of the Philippines (current year's budget)	5,268.00	5,268.00		5,102.00	5,102.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-03	Supply and delivery of meals and snacks for the Stakeholders Meeting and Discussion of New RCEF Seed Program Components with CALABARZON Seed Growers Cooperatives and Associations at Philrice-LB dated April 2, 2025	RCEF	No	NP-53.9 - Small Value Procurement	N/A	24-03-2025	N/A	N/A	27-03-2025	27-03-2025	N/A	15-01-2025	02-04-2025	02-04-2025	02-04-2025	02-04-2025	04/02/2025	Government of the Philippines (current year's budget)	10,400.00	10,400.00		9,400.00	9,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-04	Vehicle rental to fetch and ferry PhilRice Staff who will conduct harvesting of S-Line seed production on April 8,10, and 11, 2025 in Lucban, Quezon	Research	No	NP-53.9 - Small Value Procurement	N/A	27-03-2025	N/A	N/A	28-03-2025	31-03-2025	N/A	15-01-2025	03-04-2025	03-04-2025	03-04-2025	11-04-2025	N/A	Government of the Philippines (current year's budget)	18,000.00	18,000.00		18,000.00	18,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-04	Vehicle rental to fetch and ferry the project leaders and the staffs of theRice Genome sequencing project for 1KGIRO Workshop at PhilRice - CES dated April 3, 2025	Research	No	NP-53.9 - Small Value Procurement	N/A	28-03-2025	N/A	N/A	28-03-2025	29-03-2025	N/A	15-01-2025	02-04-2025	02-04-2025	02-04-2025	03-04-2025	N/A	Government of the Philippines (current year's budget)	26,000.00	26,000.00		13,000.00	13,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
SME-07	Procurement of Office Supplies for the 1st Semester of 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	24-02-2025	N/A	N/A	27-02-2025	02-04-2025	N/A	15-01-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025	04/11/2025	Government of the Philippines (current year's budget)	38,790.00	38,790.00		35,821.00	35,821.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
SME-10	Procurement of construction and field supplies for the 1st semester of 2025	RND	No	NP-53.9 - Small Value Procurement	N/A	24-02-2025	N/A	N/A	28-02-2025	03-03-2025	N/A	15-01-2025	07-04-2025	11-04-2025	11-04-2025			Government of the Philippines (current year's budget)	52,810.00	52,810.00		48,648.00	48,648.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
SME-04	Procurement of IT Supplies for 1st Semester of 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	24-02-2025	N/A	N/A	28-02-2025	07-04-2025	N/A	15-01-2025	07-04-2025	11-04-2025	11-04-2025	25-04-2025	04/25/2025	Government of the Philippines (current year's budget)	64,420.00	64,420.00		58,313.00	58,313.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
SME-04	Procurement of IT Supplies for 1st Semester of 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	24-02-2025	N/A	N/A	28-02-2025	07-04-2025	N/A	15-01-2025	07-04-2025	14-04-2025	14-04-2025	30-04-2025	04/30/2025	Government of the Philippines (current year's budget)	64,420.00	64,420.00		31,390.00	31,390.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RAM-02	General cleaning, check-up, and re-insulation services of piping system of split-type AC units in the Laboratory and Cold Room 2 at the NBSP Building	Research	No	NP-53.9 - Small Value Procurement	N/A	11-03-2025	N/A	N/A	13-03-2025	21-03-2025	N/A	15-01-2025	11-04-2025	14-04-2025	14-04-2025	24-04-2025	04/24/2025	Government of the Philippines (current year's budget)	10,000.00	10,000.00		8,300.00	8,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
SME-01	Procurement of gasoline for grasscutter and hydrotriller	Research	No	NP-53.9 - Small Value Procurement	N/A	14-01-2025	N/A	N/A	17-01-2025	25-02-2025	N/A	15-01-2025	15-04-2025	15-04-2025	15-04-2025	02-06-2025	06/02/2025	Government of the Philippines (current year's budget)	1,083.00	1,083.00		1,083.00	1,083.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

SME-01	Procurement of Fuel - Gasoline premium for Grass Cutter & Diesel for Generator dated May 14,2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	14-01-2025	N/A	N/A	17-01-2025	25-02-2025	N/A	15-01-2025	15-04-2025	15-04-2025	14-05-2025	05/14/2025	Government of the Philippines (current year's budget)	6,196.00	6,196.00		6,196.00	6,196.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OMO-04	Vehicle rental for the Field Day of F1 seed production of Mestizo 20 dated April 21-23, 2025	Research	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	N/A	12-04-2025	14-04-2025	N/A	15-01-2025	16-04-2025	16-04-2025	23-04-2025	N/A	Government of the Philippines (current year's budget)	27,000.00	27,000.00		27,000.00	27,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RAM-03	Repair and Maintenance for vehicle Ford Ranger-C2W325	Admin	No	NP-53.9 - Small Value Procurement	N/A	26-03-2025	N/A	N/A	28-03-2025	31-03-2025	N/A	15-01-2025	21-04-2025	21-04-2025	21-04-2025	22-04-2025	04/22/2025	Government of the Philippines (current year's budget)	25,000.00	25,000.00		25,000.00	25,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
RAM-02	Repair and maintenance of aircon at BOD Building	RND	No	NP-53.9 - Small Value Procurement	N/A	08-04-2025	N/A	N/A	10-04-2025	15-04-2025	N/A	15-01-2025	24-04-2025	24-04-2025	24-04-2025	09-05-2025	05/09/2025	Government of the Philippines (current year's budget)	10,000.00	10,000.00		9,998.80	9,998.80		N/A	N/A	N/A	N/A	N/A	N/A	
SME-12	Procurement of agricultural supplies	Research	No	NP-53.9 - Small Value Procurement	N/A	21-02-2025	N/A	N/A	14-03-2025	07-04-2025	N/A	15-01-2025	25-04-2025	25-04-2025	25-04-2025	16-05-2025	05/16/2025	Government of the Philippines (current year's budget)	89,590.00	89,590.00		67,440.00	67,440.00		N/A	N/A	N/A	N/A	N/A	N/A	
OMO-04	Vehicle rental for final rouging of the breed production of S-Line at Tublay and La Trinidad, Benguet dated April 28-29,2025	Research	No	NP-53.9 - Small Value Procurement	N/A	22-04-2025	N/A	N/A	22-04-2025	24-04-2025	N/A	15-01-2025	25-04-2025	25-04-2025	25-04-2025	29-04-2025	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00		27,000.00	27,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
TEV-01	Air Fare Plane Ticket for staff who will facilitate personality exam of Applicant for SRS I and SRS II in Puerto Princesa, Palawan dated April 28 and 30, 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	23-04-2025	N/A	N/A	23-04-2025	25-04-2025	N/A	15-01-2025	25-04-2025	25-04-2025	25-04-2025	30-04-2025	N/A	Government of the Philippines (current year's budget)	27,000.00	27,000.00		26,100.00	26,100.00		N/A	N/A	N/A	N/A	N/A	N/A	
OMO-04	Vehicle rental to fetch and ferry PhilRice Staff on April 30,2025 for Water collection for the NOET set-up in the station	Research	No	NP-53.9 - Small Value Procurement	N/A	29-04-2025	N/A	N/A	29-04-2025	29-04-2025	N/A	15-01-2025	30-04-2025	30-04-2025	30-04-2025	30-04-2025	N/A	Government of the Philippines (current year's budget)	6,900.00	6,900.00		6,700.00	6,700.00		N/A	N/A	N/A	N/A	N/A	N/A	
OMO-09	Seed Testing and Analysis (Genotyping and Sequencing) for DNA Standard Sequencing with BLAST result.,	Research	No	Direct Contracting	N/A	04-04-2025	N/A	N/A	04-04-2025	N/A	N/A	15-01-2025	15-05-2025	15-05-2025	15-05-2025	30-05-2025	05/30/2025	Government of the Philippines (current year's budget)	34,000.00	34,000.00		33,000.00	33,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
SME-04	Purchase of IT Supplies (Ink Cartridges) dated May 16,2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	10-04-2025	N/A	N/A	25-04-2025	28-04-2025	N/A	15-01-2025	08-05-2025	08-05-2025	08-05-2025	16-05-2025	05/16/2025	Government of the Philippines (current year's budget)	32,650.00	32,650.00		32,156.00	32,156.00		N/A	N/A	N/A	N/A	N/A	N/A	
OMO-02	Supply and Delivery of meals and snacks for Board of Trustees meeting dated May 8, 2025 at Philrice Los Baños Conference 2	Admin	No	NP-53.9 - Small Value Procurement	N/A	06-05-2025	N/A	N/A	06-05-2025	07-05-2025	N/A	15-01-2025	07-05-2025	07-05-2025	07-05-2025	08-05-2025	05/08/2025	Government of the Philippines (current year's budget)	49,000.00	49,000.00		49,000.00	49,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
SME-07	Procurement of Office Supplies for the 1st Semester of 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	10-04-2025	N/A	N/A	15-04-2025	28-04-2025	N/A	15-01-2025	09-05-2025	09-05-2025	09-05-2025	26-05-2025	05/26/2025	Government of the Philippines (current year's budget)	27,755.68	27,755.68		26,687.00	26,687.00		N/A	N/A	N/A	N/A	N/A	N/A	
SME-07	Procurement of other supplies and equipment	RND	No	NP-53.9 - Small Value Procurement	N/A	03-03-2025	N/A	N/A	07-03-2025	10-03-2025	N/A	15-01-2025	15-05-2025	15-05-2025	15-05-2025	03-06-2025	06/03/2025	Government of the Philippines (current year's budget)	21,400.00	21,400.00		18,200.00	18,200.00		N/A	N/A	N/A	N/A	N/A	N/A	
SME-04	Procurement of 3D Printer	Development	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	07-03-2025	N/A	N/A	07-03-2025	09-05-2025	N/A	15-01-2025	15-05-2025	15-05-2025	15-05-2025	20-05-2025	05/20/2025	Government of the Philippines (current year's budget)	49,600.00	49,600.00		49,350.00	49,350.00		N/A	N/A	N/A	N/A	N/A	N/A	
SME-14	Procurement of tongue depressor	Research	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	10-04-2025	N/A	N/A	15-04-2025	15-05-2025	N/A	15-01-2025	22-05-2025	22-05-2025	22-05-2025	16-06-2025	06/16/2025	Government of the Philippines (current year's budget)	15,400.00	15,400.00		9,600.00	9,600.00		N/A	N/A	N/A	N/A	N/A	N/A	

RAM-03	Repair and Maintenance of Vehicle Ford Ranger (CZW324) 1. Periodic Maintenance 2. Replacement of Wiper (L&R) 3. Installation of Tint	Admin	No	NP-53.9 - Small Value Procurement	N/A	09-05-2025	N/A	N/A	09-05-2025	12-05-2025	N/A	15-01-2025	20-05-2025	20-05-2025	20-05-2025	21-05-2025	05/21/2025	Government of the Philippines (current year's budget)	25,000.00	25,000.00		23,400.00	23,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
SME-04	Procurement of ICT equipment for the 1st semester of 2025	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	24-02-2025	N/A	N/A	28-02-2025	03-03-2025	N/A	15-01-2025	14-05-2025	21-05-2025	21-05-2025	30-06-2025	06/30/2025	Government of the Philippines (current year's budget)	70,500.00	70,500.00		63,700.00	63,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
RAM-03	Repair and Maintenance of Vehicle Ford Ranger (CZW325) 1. Replacement of Car Battery 2. Replacement of Fuel Filter 3. Aircon Cleaning	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-05-2025	N/A	N/A	09-05-2025	12-05-2025	N/A	15-01-2025	21-05-2025	21-05-2025	21-05-2025	23-05-2025	05/23/2025	Government of the Philippines (current year's budget)	25,000.00	25,000.00		20,600.00	20,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
RAM-03	Repair and Maintenance of Vehicle Isuzu Dmax (5JL-482) 1. Periodic Maintenance 2. Replacement of 4pcs. Head Lamp (High & Low) LED White 3. Replacement of Hood Grill 4. Car Tire 2pcs - Replacement & Reserved	Admin	No	NP-53.9 - Small Value Procurement	N/A	09-05-2025	N/A	N/A	09-05-2025	12-05-2025	N/A	15-01-2025	21-05-2025	21-05-2025	21-05-2025	24-05-2025	05/24/2025	Government of the Philippines (current year's budget)	50,000.00	50,000.00		49,600.00	49,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
TEV-01	Airfare for 2025 SMART FARM Midyear Review and Planning Workshop in Batac, Ilocos Norte dated June 2-6, 2025	Research	No	NP-53.9 - Small Value Procurement	N/A	13-05-2025	N/A	N/A	19-05-2025	20-05-2025	N/A	15-01-2025	23-05-2025	23-05-2025	23-05-2025	07-06-2025	N/A	Government of the Philippines (current year's budget)	57,290.00	57,290.00		52,410.00	52,410.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
RAM-01	Building repair and maintenance	Research	No	NP-53.9 - Small Value Procurement	N/A	21-04-2025	N/A	N/A	30-04-2025	09-05-2025	N/A	15-01-2025	28-05-2025	28-05-2025	28-05-2025	11-06-2025	06/11/2025	Government of the Philippines (current year's budget)	160,000.00	160,000.00		149,424.00	149,424.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
TEV-01	Air fare ticket of staff who will participate in the Mindanao - wide General Assembly of RCEF -contracted Seed Grower Cooperatives and Associations in Davao City, Davao on May 28-29,2025. One-way ticket (DAVAO-MNL) on May 30,2025	RCEF	No	NP-53.9 - Small Value Procurement	N/A	23-05-2025	N/A	N/A	26-05-2025	27-05-2025	N/A	15-01-2025	27-05-2025	27-05-2025	27-05-2025	29-05-2025	N/A	Government of the Philippines (current year's budget)	20,000.00	20,000.00		20,000.00	20,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-01	Procurement of grocery items for the 1st semester of 2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	14-05-2025	N/A	N/A	16-05-2025	19-05-2025	N/A	15-01-2025	09-06-2025	09-06-2025	09-06-2025	03-07-2025	07/03/2025	Government of the Philippines (current year's budget)	19,875.50	19,875.50		19,645.70	19,645.70		N/A	N/A	N/A	N/A	N/A	N/A	N/A
SME-07	Office/laboratory supplies of RCQL	Research	No	NP-53.9 - Small Value Procurement	N/A	24-04-2025	N/A	N/A	25-04-2025	28-04-2025	N/A	15-01-2025	10-06-2025	10-06-2025	10-06-2025			Government of the Philippines (current year's budget)	8,490.00	8,490.00		8,490.00	8,490.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
RAM-02	Repair and maintenance of printer	Admin	No	NP-53.9 - Small Value Procurement	N/A	08-05-2025	N/A	N/A	09-05-2025	27-05-2025	N/A	15-01-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025	06/09/2025	Government of the Philippines (current year's budget)	4,350.00	4,350.00		1,800.00	1,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-04	Vehicle rental to conduct monitoring and evaluating of the first phase implementation of Palayamanan in Palawan dated June 9-13,2025	Research	No	NP-53.9 - Small Value Procurement	N/A	14-05-2025	N/A	N/A	15-05-2025	19-05-2025	N/A	15-01-2025	04-06-2025	04-06-2025	04-06-2025	13-06-2025	N/A	Government of the Philippines (current year's budget)	9,000.00	9,000.00		9,000.00	9,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-04	Vehicle rental from Los Baños to Sta.Cruz, Laguna for Dry Season Completion Event of Kubota Corporation dated June 5,2025	Admin	No	NP-53.9 - Small Value Procurement	N/A	02-06-2025	N/A	N/A	02-06-2025	03-06-2025	N/A	15-01-2025	04-06-2025	04-06-2025	04-06-2025	05-06-2025	N/A	Government of the Philippines (current year's budget)	4,000.00	4,000.00		3,800.00	3,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
OMO-04	Repair of vehicle Replacement of cracked windshield for vehicle Ford Ranger (CZW324)	Admin	No	NP-53.9 - Small Value Procurement	N/A	28-05-2025	N/A	N/A	28-05-2025	29-05-2025	N/A	15-01-2025	04-06-2025	04-06-2025	04-06-2025	09-06-2025	06/09/2025	Government of the Philippines (current year's budget)	9,500.00	9,500.00		7,150.00	7,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A

OMO-03	Reimbursement for sympathy flowers	Admin	No	NP-53.9 - Small Value Procurement	N/A	26-03-2025	N/A	N/A	26-03-2025	26-03-2025	N/A	15-01-2025	N/A	N/A	N/A	26-03-2025	03/26/2025	Government of the Philippines (current year's budget)	4,500.00	4,500.00		3,000.00	3,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
SME-02 BDD- SME-02	Procurement of fuel for vehicle, fleet card	RND	No	Competitive Bidding	c/o CES	c/o CES	c/o CES	c/o CES	c/o CES	c/o CES	c/o CES	c/o CES	c/o CES	c/o CES	c/o CES	c/o CES	c/o CES	Government of the Philippines (current year's budget)	835,931.00	835,931.00		835,931.00	835,931.00		c/o CES	c/o CES	c/o CES	c/o CES	c/o CES	c/o CES	c/o CES	
RAM-01	Reimbursement for Repair and Maintenance of Toilet Bowl at Ladies Comfort Room	Admin	No	NP-53.9 - Small Value Procurement	N/A	08-04-2025	N/A	N/A	08-04-2025	N/A	N/A	15-01-2025	N/A	N/A	N/A	05-05-2025	05/05/2025	Government of the Philippines (current year's budget)	1,000.00	1,000.00		979.00	979.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RAM-01	Reimbursement for repair and maintenance of 1 defective toilet floater/adjustable fill valve with adapter	Admin	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	N/A	23-06-2025	N/A	N/A	15-01-2025	N/A	N/A	N/A	24-06-2025	06/24/2025	Government of the Philippines (current year's budget)	900.00	900.00		359.10	359.10		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCEF OMO-08	Vehicle rental to fetch and ferry PhilRice staff who will conduct PalaySikatan 2.0 Harvest Festival DS 2025 Techno Demo Site Brgy. Ibabang Talim, Lucena City, Quezon dated 4/23/25	RCEF	No	NP-53.9 - Small Value Procurement	N/A	21-04-2025	N/A	N/A	21-04-2025	22-04-2025	N/A	15-01-2025	22-04-2025	22-04-2025	22-04-2025	25-04-2025	N/A	Government of the Philippines (current year's budget)	5,000.00	5,000.00		4,800.00	4,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
LP SME 02	Procurement of acrylic container	Development	No	NP-53.9 - Small Value Procurement	N/A	08-04-2025	N/A	N/A	11-04-2025	21-04-2025	N/A	15-01-2025	23-04-2025	23-04-2025	23-04-2025	23-04-2025	04/23/2025	Government of the Philippines (current year's budget)	8,000.00	8,000.00		7,600.00	7,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCEF SME-25	Procurement of office supplies for 2025 DS Lakbay Palay	RCEF	No	NP-53.9 - Small Value Procurement	N/A	06-04-2025	N/A	N/A	11-04-2025	16-04-2025	N/A	15-01-2025	24-04-2025	24-04-2025	24-04-2025	25-04-2025	04/25/2025	Government of the Philippines (current year's budget)	3,350.00	3,350.00		3,350.00	3,350.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
LP-OMO- 04	Procurement of Tarpaulin Printing for 2025 DS Lakbay Palay	RCEF	No	NP-53.9 - Small Value Procurement	N/A	14-04-2025	N/A	N/A	15-04-2025	16-04-2025	N/A	15-01-2025	24-04-2025	24-04-2025	24-04-2025	26-04-2025	04/26/2025	Government of the Philippines (current year's budget)	26,030.00	26,030.00		15,039.00	15,039.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
LP OMO- 01	Procurement for meals and snacks for 2025 DS Lakbay Palay dated April 30, 2025	RCEF	No	NP-53.9 - Small Value Procurement	N/A	08-04-2025	N/A	N/A	14-04-2025	22-04-2025	N/A	15-01-2025	22-04-2025	24-04-2025	24-04-2025	30-04-2025	04/30/2025	Government of the Philippines (current year's budget)	85,500.00	85,500.00		85,500.00	85,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCEF OMO-04	Supply and delivery of meals and snacks for PalaySikatan 2.0 Harvest Festival for DS 2025 dated 4/23/2025	RCEF	No	NP-53.9 - Small Value Procurement	N/A	21-04-2025	N/A	N/A	21-04-2025	22-04-2025	N/A	15-01-2025	22-04-2025	22-04-2025	22-04-2025	23-04-2025	04/23/2025	Government of the Philippines (current year's budget)	22,400.00	22,400.00		22,400.00	22,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
LP SME 02	Procurement of Construction Supplies for 2025 DS Lakbay Palay	RCEF	No	NP-53.9 - Small Value Procurement	N/A	08-04-2025	N/A	N/A	11-04-2025	22-04-2025	N/A	15-01-2025	24-04-2025	24-04-2025	24-04-2025	25-04-2025	04/25/2025	Government of the Philippines (current year's budget)	18,130.00	18,130.00		18,100.00	18,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
LP OMO- 05	Vehicle rental to attend and participate 2025 DS Lakbay Palay in Marinduque dated April 28-May 1, 2025	RCEF	No	NP-53.9 - Small Value Procurement	N/A	21-04-2025	N/A	N/A	22-04-2025	23-04-2025	N/A	15-01-2025	25-04-2025	25-04-2025	25-04-2025	01-05-2025	N/A	Government of the Philippines (current year's budget)	36,000.00	36,000.00		34,800.00	34,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
LP OMO- 03	Rental of tables, chairs and tent for 2025 DS Lakbay Palay dated April 30, 2025	RCEF	No	NP-53.9 - Small Value Procurement	N/A	16-04-2025	N/A	N/A	21-04-2025	24-04-2025	N/A	15-01-2025	29-04-2025	29-04-2025	29-04-2025	30-04-2025	04/30/2025	Government of the Philippines (current year's budget)	50,000.00	50,000.00		50,000.00	50,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
LP OMO- 03	Rental of sound system and LED for 2025 DS Lakbay Palay dated 4/30/2025	RCEF	No	NP-53.9 - Small Value Procurement	N/A	16-04-2025	N/A	N/A	21-04-2025	24-04-2025	N/A	15-01-2025	29-04-2025	29-04-2025	29-04-2025	30-04-2025	04/30/2025	Government of the Philippines (current year's budget)	40,000.00	40,000.00		40,000.00	40,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
LP-OMO- 04	Procurement of Tarpaulin Printing for Palay Sikatan dated MAY 8, 2025 at Brgy. Jasaan, Sta. Cruz, Laguna	RCEF	No	NP-53.9 - Small Value Procurement	N/A	25-04-2025	N/A	N/A	29-04-2025	30-04-2025	N/A	15-01-2025	07-05-2025	07-05-2025	07-05-2025	07-05-2025	05/07/2025	Government of the Philippines (current year's budget)	2,736.00	2,736.00		2,736.00	2,736.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RCEF OMO- 08A	Vehicle rental for PalaySikatan 2.0 Harvest Festival DS 2025 at Brgy. Jasaan, Sta. Cruz, Laguna dated May 7-8, 2025	RCEF	No	NP-53.9 - Small Value Procurement	N/A	25-04-2025	N/A	N/A	29-04-2025	05-05-2025	N/A	15-01-2025	06-05-2025	06-05-2025	06-05-2025	08-05-2025	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00		9,600.00	9,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

BDD-SME-03	Procurement of battery for replacement of Automatic Weather Station	MDR	No	NP-53.9 - Small Value Procurement	N/A	25-02-2025	N/A	N/A	07-03-2025	15-04-2025	N/A	15-01-2025	23-04-2025	23-04-2025	29-04-2025	04/29/2025	Government of the Philippines (current year's budget)	3,200.00	3,200.00		2,660.00	2,660.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
BDD-SME-14	Subscription, Data Storage AWS Vantage Connect service plan 15 minutes (yearly)	MDR	No	Direct Contracting	N/A	28-05-2025	N/A	N/A	30-05-2025	N/A	N/A	15-01-2025	09-06-2025	09-06-2025	09-06-2025	06/09/2025	Government of the Philippines (current year's budget)	17,000.00	17,000.00		17,000.00	17,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
Total Alloted Budget of Procurement Activities																		6,377,531.59		5,960,801.15													
Total Contract Price of Procurement Activites Conducted																				416,730.44													
Total Savings (Total Alloted Budget - Total Contract Price)																																	
ON-GOING PROCUREMENT ACTIVITIES																																	
SME-01 BDD-SME-15	Procurement of fuel consumption for the 2nd semester of 2025	Admin/RnD	No	NP-53.9 - Small Value Procurement	N/A	12-06-2025	N/A	N/A	17-06-2025		N/A	15-01-2025					Government of the Philippines (current year's budget)	138,330.00	138,330.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
BDD-SME-15	Fuel consumption in the seed production area of PMSS for WS2025	MDR	No	NP-53.9 - Small Value Procurement	N/A	12-06-2025	N/A	N/A	17-06-2025		N/A	15-01-2025					Government of the Philippines (current year's budget)	300,500.00	300,500.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCEF SME 11	Procurement of communication equipment	RCEF	No	NP-53.9 - Small Value Procurement	N/A	28-06-2025	N/A	N/A	04-07-2025		N/A	15-01-2025					Government of the Philippines (current year's budget)	91,600.00	91,600.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCEF SME 09	Procurement of IT supplies	RCEF	No	NP-53.9 - Small Value Procurement	N/A	28-06-2025	N/A	N/A	04-07-2025		N/A	15-01-2025					Government of the Philippines (current year's budget)	55,454.60	55,454.60					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCEF-SME 09	Procurement of ICT supplies and equipment	RCEF	No	NP-53.9 - Small Value Procurement	N/A	28-06-2025	N/A	N/A	04-07-2025		N/A	15-01-2025					Government of the Philippines (current year's budget)	298,434.00	298,434.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
TRUST SME-06	Procurement of Humidity and temperature chart recorder	Research	No	NP-53.9 - Small Value Procurement	N/A	28-06-2025	N/A	N/A	04-07-2025		N/A	15-01-2025					Government of the Philippines (current year's and continuing budget)	80,000.00	80,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
TRUST SME-06	Procurement of Analytical balance and weather station	Research	No	NP-53.9 - Small Value Procurement	N/A	28-06-2025	N/A	N/A	04-07-2025		N/A	15-01-2025					Government of the Philippines (current year's and continuing budget)	111,000.00	111,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
TRUST SME-06	Procurement of office furniture and fxture	Research	No	NP-53.9 - Small Value Procurement	N/A	28-06-2025	N/A	N/A	04-07-2025		N/A	15-01-2025					Government of the Philippines (current year's and continuing budget)	75,000.00	75,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
SME-03	Procurement of field supplies	Research	No	NP-53.9 - Small Value Procurement	N/A	27-06-2025	N/A	N/A	03-07-2025		N/A	15-01-2025					Government of the Philippines (current year's budget)	94,348.80	94,348.80					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
SME-07	Procurement of office supplies	Research	No	NP-53.9 - Small Value Procurement	N/A	27-06-2025	N/A	N/A	03-07-2025		N/A	15-01-2025					Government of the Philippines (current year's budget)	120,989.90	120,989.90					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
OMO-07	Fumigation of breeding materials and misting and rodenticide in Hybrid building	Research	No	NP-53.9 - Small Value Procurement	N/A	26-06-2025	N/A	N/A	04-07-2025		N/A	15-01-2025					Government of the Philippines (current year's budget)	83,800.00	83,800.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCEF SME-13	Procurement of Field supplies	RCEF	No	NP-53.9 - Small Value Procurement	N/A	26-06-2025	N/A	N/A	30-06-2025		N/A	15-01-2025					Government of the Philippines (current year's budget)	177,789.00	177,789.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RCEF SME-03	Procurement of office supplies	RCEF	No	NP-53.9 - Small Value Procurement	N/A	26-06-2025	N/A	N/A	30-06-2025		N/A	15-01-2025					Government of the Philippines (current year's budget)	314,781.25	314,781.25					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
OMO-02	Meals and snacks for station meetings and activities of the station	Admin/RnD	No	NP-53.9 - Small Value Procurement	N/A	14-06-2025	N/A	N/A	20-06-2025		N/A	15-01-2025					Government of the Philippines (current year's budget)	337,600.00	337,600.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		

OMO-02	Meals for external meetings/seminars/trainings in Quezon Province	Research	No	NP-53.9 - Small Value Procurement	N/A	12-06-2025	N/A	N/A	16-06-2025		N/A	15-01-2025						Government of the Philippines (current year's budget)	89,100.00	89,100.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
RCEF OMO-04	Meals and snacks for RCEF PalaySikatan Harvest Festival, Ceremonial Crop Establishment and Knowledge Sharing and Learning Activities for the year 2025 in the province of Quezon	RCEF	No	NP-53.9 - Small Value Procurement	N/A	12-06-2025	N/A	N/A	16-06-2025		N/A	15-01-2025						Government of the Philippines (current year's budget)	92,400.00	92,400.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
RCEF OMO-04	Meals and snacks for RCEF PalaySikatan Harvest Festival, Ceremonial Crop Establishment and Knowledge Sharing and Learning Activities for the year 2025 in the province of Laguna	RCEF	No	NP-53.9 - Small Value Procurement	N/A	12-06-2025	N/A	N/A	16-06-2025		N/A	15-01-2025						Government of the Philippines (current year's budget)	109,200.00	109,200.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
TRUST SME-06	Procurement of freezer	Research	No	NP-53.9 - Small Value Procurement	N/A	27-06-2025	N/A	N/A	04-07-2025		N/A	15-01-2025						Government of the Philippines (current year's and continuing budget)	45,000.00	45,000.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
TRUST SME-06	Procurement of other supplies and equipment	Research	No	NP-53.9 - Small Value Procurement	N/A	27-06-2025	N/A	N/A	04-07-2025		N/A	15-01-2025						Government of the Philippines (current year's and continuing budget)	4,850.00	4,850.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
Total Alloted Budget of On-going Procurement Activities																			2,620,177.55																				

Prepared by:


KRISTOFFERSON C. DE GUZMAN
BAC Secretariat

Recommended for Approval by:


MICHELLE C. QUIMBO
BAC Chairperson

Approved by


RHEMILYN Z. RELADO-SEVILLA
Head of the Procuring Entity