

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
CORPORATE																																	
MES2025-02C	Supply & delivery of Fertilizers and chemicals for 1st qtr of 2025 under PB Midsayap 2025-01-01	BOD	Yes	Competitive Bidding	11/14/2024	11/27/2024	12/5/2024	11/18/2024	11/18/2024	11/18/2024	12/23/2024	12/27/2024	1/2/2025	1/6/2025	1/6/2025	1/7/2025	1/7/2025	Government of the Philippines (current year's budget)	3,353,020.00	3,353,020.00			2,679,772.00	2,679,772.00		Norjida Romancap; Alberto Paganto; Virgilio Muyel	12/5/2024	11/18/2024	11/18/2024	11/18/2024	12/23/2024	1/7/2025	
MES2025-01C	Supply & delivery of Fuel, Oil & Lubricants for under incorporated fund for CY 2025 under PB Midsayap 2025-01-02	ASF, R&D & BOD	Yes	Competitive Bidding	N/A	11/27/2024	12/5/2024	11/18/2024	11/18/2024	11/18/2024	12/23/2024	12/27/2024	1/2/2025	1/6/2025	1/6/2025	1 year (January - December 2025)	N/A	Government of the Philippines (current year's budget)	1,816,961.00	1,816,961.00			1,816,853.65	1,816,853.65		Norjida Romancap; Alberto Paganto; Virgilio Muyel	12/5/2024	11/18/2024	11/18/2024	11/18/2024	12/23/2024	1 year (January - December 2025)	
MES2025-03C	Supply & delivery of Meals & Snacks under Corporate Fund for CY 2025 under PB Midsayap 2025-01-03	ASF, R&D & BOD	Yes	Competitive Bidding	N/A	11/27/2024	12/5/2024	11/18/2024	11/18/2024	11/18/2024	1/6/2025	1/10/2024	1/13/2024	1/14/2025	1/14/2025	1 year (January - December 2025)	N/A	Government of the Philippines (current year's budget)	1,029,000.00	1,029,000.00			944,500.00	944,500.00		Norjida Romancap; Alberto Paganto; Virgilio Muyel	12/5/2024	11/18/2024	11/18/2024	11/18/2024	1/6/2025	1 year (January - December 2025)	
MES2025-24C	Procurement of advocacy shirt for National Women's Month celebration under Accelerating Adoption of Sustainable Rice-Based Technologies in Zamboanga Peninsula, SOCCSKARAGEN, and BARMM-Component D for the first semester of 2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	2/19/2025	N/A	N/A	2/24/2025	2/24/2025	N/A	1/2/2025	2/27/2025	2/27/2025	2/27/2025	3/3/2025	3/6/2025	Government of the Philippines (current year's budget)	42,000.00	42,000.00			42,000.00	42,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
MES2025-04C	Procurement of tarpaulin printing of PhilRice MES organizational chart to be displayed at lobby of admin building.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	2/5/2025	N/A	N/A	2/10/2025	N/A	N/A	1/2/2025	2/28/2025	2/28/2025	2/28/2025	2/28/2025	3/3/2025	Government of the Philippines (current year's budget)	1,500.00	1,500.00			370.00	370.00		N/A	N/A	N/A	N/A	N/A	N/A		
MES2025-32C	Procurement of Meals and Snacks for the Conduction of Workshop 3 under CS MAP Project in King's Hill, Provincial Capitol, Isulan, Sultan Kudarat on February 19, 2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	2/18/2025	N/A	N/A	2/18/2025	2/19/2025	N/A	1/2/2025	2/19/2025	2/19/2025	2/19/2025	2/19/2025	2/19/2025	Government of the Philippines (current year's budget)	10,500.00	10,500.00			10,500.00	10,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
MES2025-33C	Procurement of Meals and Snacks for the conduction of workshop 3 in Maguindanao Del Sur under CS Map Project at Conference Hall, Provincial Capitol, Buluan, Maguindanao Del Sur on February 20, 2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	2/18/2025	N/A	N/A	2/19/2025	2/19/2025	N/A	1/2/2025	2/19/2025	2/19/2025	2/19/2025	2/20/2025	2/20/2025	Government of the Philippines (current year's budget)	10,500.00	10,500.00			10,500.00	10,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
MES2025-29C	Procurement of various supplies to be used for the celebration of 2025 National Women's Month in PhilRice MES.	ASF,	NO	NP-53.9 - Small Value Procurement	N/A	2/24/2025	N/A	N/A	2/27/2025	2/28/2025	N/A	1/2/2025	2/28/2025	2/28/2025	2/28/2025	3/6/2025	3/6/2025	Government of the Philippines (current year's budget)	5,677.50	5,677.50			4,390.25	4,390.25		N/A	N/A	N/A	N/A	N/A	N/A		
MES2025-29C	Procurement of various supplies to be used for the celebration of 2025 National Women's Month in PhilRice MES.	ASF,	NO	NP-53.9 - Small Value Procurement	N/A	2/24/2025	N/A	N/A	2/27/2025	2/28/2025	N/A	1/2/2025	2/28/2025	2/28/2025	2/28/2025	3/6/2025	3/6/2025	Government of the Philippines (current year's budget)	6,495.00	6,495.00			4,120.00	4,120.00		N/A	N/A	N/A	N/A	N/A	N/A		
MES2025-28C	Procurement of supplies/flowers) to be used on 2025 National Women's Month Celebration in PhilRice MES.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	2/24/2025	N/A	N/A	2/27/2025	N/A	N/A	1/2/2025	2/28/2025	2/28/2025	2/28/2025	3/6/2025	3/6/2025	Government of the Philippines (current year's budget)	2,000.00	2,000.00			1,000.00	1,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
MES2025-04C	Procurement of tarpaulin to be used on 2025 National Women's Month Celebration in PhilRice MES.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	2/25/2025	N/A	N/A	2/27/2025	N/A	N/A	1/2/2025	3/7/2025	3/7/2025	3/7/2025	3/10/2025	3/10/2025	Government of the Philippines (current year's budget)	1,600.00	1,600.00			1,265.00	1,265.00		N/A	N/A	N/A	N/A	N/A	N/A		
MES2025-16C	Procurement of brake pad for PhilRice utility vehicle FORD Ranger 2019 model with plate Number C2P420	ASF,	NO	NP-53.9 - Small Value Procurement	N/A	2/26/2025	N/A	N/A	3/4/2025	N/A	N/A	1/2/2025	3/7/2025	3/7/2025	3/7/2025	3/10/2025	3/10/2025	Government of the Philippines (current year's and continuing budget)	3,000.00	3,000.00			2,841.00	2,841.00		N/A	N/A	N/A	N/A	N/A	N/A		

MES2025-13C	Procurement of coating materials for the repainting of fence and Guard house at PhilRice MES	ASF,	NO	NP-53.9 - Small Value Procurement	N/A	2/19/2025	N/A	N/A	2/24/2025	3/3/2025	N/A	1/2/2025	3/17/2025	3/17/2025	3/17/2025	3/20/2025	3/20/2025	Government of the Philippines (current year's budget)	12,650.00	12,650.00		10,765.00	10,765.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-42C	Procurement of materials for covering of glass bottles for sterilization for the first semester of 2025 under RiceProTek Project.,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/26/2025	N/A	N/A	3/31/2025	N/A	N/A	1/2/2025	4/22/2025	4/22/2025	4/22/2025	5/22/2025	5/22/2025	Government of the Philippines (current year's budget)	3,000.00	3,000.00		2,990.00	2,990.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-24C	Procurement of Token Customized Shirt to be used for RCEF promotional Shirt .	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/18/2025	N/A	N/A	3/24/2025	3/28/2025	N/A	1/2/2025	4/3/2025	4/3/2025	4/3/2025	4/23/2025	4/23/2025	Government of the Philippines (current year's budget)	37,500.00	37,500.00		37,500.00	37,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-24C	Procurement of Token Customized bucket hat to be used for BDI trainings and activities.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/18/2025	N/A	N/A	3/24/2025	3/28/2025	N/A	1/2/2025	4/3/2025	4/3/2025	4/3/2025	4/23/2025	4/23/2025	Government of the Philippines (current year's budget)	30,000.00	30,000.00		27,000.00	27,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-24C	Procurement of Token Customized Tottle tag to be used for BDI trainings and activities.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/18/2025	N/A	N/A	3/24/2025	3/28/2025	N/A	1/2/2025	4/3/2025	4/3/2025	4/3/2025	4/23/2025	4/23/2025	Government of the Philippines (current year's budget)	42,000.00	42,000.00		31,200.00	31,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-24C	Procurement of Token ID lanyard for Rice Booth Camp activity and (Customized certificate holder) to be used for BDI trainings and activities	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/18/2025	N/A	N/A	3/24/2025	3/28/2025	N/A	1/2/2025	4/3/2025	4/3/2025	4/3/2025	4/23/2025	4/23/2025	Government of the Philippines (current year's budget)	46,000.00	46,000.00		42,400.00	42,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-13C	Procurement of materials for painting of slow down signage.. Procurement of LED down light for replacement at Records Office.	ASF,	NO	NP-53.9 - Small Value Procurement	N/A	3/13/2025	N/A	N/A	3/18/2025	N/A	N/A	1/2/2025	4/23/2025	4/23/2025	4/23/2025	4/24/2025	4/24/2025	Government of the Philippines (current year's budget)	5,705.00	5,705.00		3,565.00	3,565.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-32C	Meals and snacks for CS Map Workshop 2 in Zamboanga del Sur on April 8-10, 2025 for the 1st semester under CS Map Project.,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	4/3/2025	N/A	N/A	4/7/2025	4/8/2025	N/A	1/2/2025	4/8/2025	4/8/2025	4/8/2025	4/10/2025	4/10/2025	Government of the Philippines (current year's budget)	31,600.00	31,600.00		31,600.00	31,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-12C	Procurement of Vegetables seeds, Chemicals and Fertilizer for Corporate funded Project (MNC-210-0000 & Tap-300-00) for 1st Semester of 2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/18/2025	N/A	N/A	3/21/2025	4/23/2025	N/A	1/2/2025	4/29/2025	4/30/2025	5/1/2025	5/2/2025	5/2/2025	Government of the Philippines (current year's budget)	230,420.00	230,420.00		153,550.00	153,550.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-04C	Tarpaulin printing to be used for Rice Boot Camp training in Social Hall, PhilRice MES, Misayapo, Cotabato on April 22-24, 2025 (Batch 1).,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	4/2/2025	N/A	N/A	4/7/2025	N/A	N/A	1/2/2025	4/22/2025	4/22/2025	4/22/2025	4/22/2025	4/22/2025	Government of the Philippines (current year's budget)	800.00	800.00		640.00	640.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-43C	Room accommodation for the participants of Rice Boot Camp for New Agriculture Graduates in PhilRice MES, Misayapo, Cotabato on April 22-24, 2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	4/15/2025	N/A	N/A	4/21/2025	4/21/2025	N/A	1/2/2025	4/21/2025	4/21/2025	4/21/2025	4/22/2025	4/22/2025	Government of the Philippines (current year's budget)	33,600.00	33,600.00		33,600.00	33,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

MES2025-12C	Procurement of Vegetables seeds, Chemicals and Fertilizer for Corporate funded Project (MNC-210-000C & Tas-300-00) for 1st Semester of 2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/19/2025	N/A	N/A	3/24/2025	4/22/2025	N/A	1/2/2025	4/25/2025	4/25/2025	4/25/2025	5/8/2025	5/8/2025	Government of the Philippines (current year's budget)	10,000.00	10,000.00		8,800.00	8,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-26C	Procurement of I.T Supplies under Corporate fund project for 1st Semester of 2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/25/2025	N/A	N/A	3/31/2025	4/22/2025	N/A	1/2/2025	5/7/2025	5/7/2025	5/7/2025	5/8/2025	5/8/2025	Government of the Philippines (current year's budget)	23,753.60	23,753.60		17,830.00	17,830.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-26C	Procurement of I.T Supplies under Corporate fund project for 1st Semester of 2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/25/2025	N/A	N/A	3/31/2025	4/22/2025	N/A	1/2/2025	5/13/2025	5/13/2025	5/13/2025	6/17/2025	6/17/2025	Government of the Philippines (current year's budget)	49,500.00	49,500.00		49,000.00	49,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-26C	Procurement of supplies to be used as data receptor under RiceProTak Project for the year 2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/26/2025	N/A	N/A	3/31/2025	4/24/2025	N/A	1/2/2025	5/13/2025	5/13/2025	5/13/2025	5/30/2025	5/30/2025	Government of the Philippines (current year's budget)	35,000.00	35,000.00		29,999.00	29,999.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-16C	Procurement of Oil Filter and Fuel Filter for Isuzu D-max.	ASF,	NO	NP-53.9 - Small Value Procurement	N/A	3/26/2025	N/A	N/A	3/28/2025	N/A	N/A	1/2/2025	5/13/2025	5/13/2025	5/13/2025	5/14/2025	5/14/2025	Government of the Philippines (current year's budget)	6,000.00	6,000.00		1,288.00	1,288.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-26C	Procurement of I.T Supplies under Corporate fund project for 1st Semester of 2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/26/2025	N/A	N/A	3/31/2025	4/22/2025	N/A	1/2/2025	5/13/2025	5/14/2025	5/16/2025	6/11/2025	6/13/2025	Government of the Philippines (current year's budget)	100,000.00	100,000.00		99,800.00	99,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-12C	Procurement of Feed Supplies for Tilapia and duck for palyamanman Plus project under Corporate 2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/19/2025	N/A	N/A	3/25/2025	4/23/2025	N/A	1/2/2025	5/14/2025	5/14/2025	5/14/2025	6/5/2025	6/5/2025	Government of the Philippines (current year's budget)	29,311.00	29,311.00		25,497.00	25,497.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-26C	Procurement of I.T Supplies under Corporate fund project for 1st Semester of 2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/25/2025	N/A	N/A	3/31/2025	4/22/2025	N/A	1/2/2025	5/14/2025	5/14/2025	5/14/2025	5/16/2025	5/16/2025	Government of the Philippines (current year's budget)	50,000.00	50,000.00		48,680.00	48,680.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-27C	Procurement of Janitorial supplies under corporate Project for the 1st Semester of 2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/19/2025	N/A	N/A	3/25/2025	4/15/2025	N/A	1/2/2025	5/14/2025	5/14/2025	5/14/2025	6/9/2025	6/9/2025	Government of the Philippines (current year's budget)	18,000.00	18,000.00		17,280.00	17,280.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-43C	Room accommodation visitors lodging for the participants of Rice Boot Camp for New Agriculture Graduates held in PhilRice MES, Midsayap, Cotabato on May 13-15, 2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	5/6/2025	N/A	N/A	5/9/2025	5/9/2025	N/A	1/2/2025	5/13/2025	5/13/2025	5/13/2025	5/15/2025	5/15/2025	Government of the Philippines (current year's budget)	33,600.00	33,600.00		33,600.00	33,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-04C	Tarpaulin printing for the replacement of the outdated display on the entrance billboard at the PhilRice MES, Bual Norte, Midsayap, Cotabato.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	5/13/2025	N/A	N/A	5/16/2025	5/16/2025	N/A	1/2/2025	5/19/2025	5/19/2025	5/19/2025	5/27/2025	5/27/2025	Government of the Philippines (current year's budget)	6,300.00	6,300.00		6,300.00	6,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-04C	Tarpaulin printing to be used for Rice Boot Camp Training in Social Hall, PhilRice MES on May 13-15, 2025(Batch 2) and May 27-29, 2025(Batch 3).	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	5/6/2025	N/A	N/A	5/9/2025	N/A	N/A	1/2/2025	5/22/2025	5/22/2025	5/22/2025	5/27/2025	5/27/2025	Government of the Philippines (current year's budget)	1,600.00	1,600.00		1,280.00	1,280.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-28C	Procurement of Office Supplies under corporate fund Project Supplies for the 1st Semester of 2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/19/2025	N/A	N/A	3/25/2025	4/15/2025	N/A	1/2/2025	5/23/2025	5/23/2025	5/23/2025	6/7/2025	6/7/2025	Government of the Philippines (current year's budget)	9,620.40	9,620.40		3,807.00	3,807.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-42C	Procurement of Laboratory supplies materials for R&D Corporate projects for 1st Semester of 2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/24/2025	N/A	N/A	3/28/2025	4/29/2025	N/A	1/2/2025	5/23/2025	5/23/2025	5/23/2025	6/9/2025	6/9/2025	Government of the Philippines (current year's budget)	13,318.90	13,318.90		5,966.00	5,966.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A

MES2025-28C	Procurement of Office Supplies under corporate fund Project Supplies for the 1st Semester of 2025. ,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/19/2025	N/A	N/A	3/25/2025	4/15/2025	N/A	1/2/2025	5/23/2025	5/23/2025	5/23/2025	6/13/2025	6/13/2025	Government of the Philippines (current year's budget)	3,650.00	3,650.00		2,050.00	2,050.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-28C	Procurement of Office Supplies under corporate fund Project Supplies for the 1st Semester of 2025. ,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/19/2025	N/A	N/A	3/25/2025	4/15/2025	N/A	1/2/2025	5/23/2025	5/23/2025	5/23/2025	6/13/2025	6/13/2025	Government of the Philippines (current year's budget)	13,112.50	13,112.50		9,049.00	9,049.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-28C	Procurement of Office Supplies under corporate fund Project Supplies for the 1st Semester of 2025. ,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/19/2025	N/A	N/A	3/25/2025	4/15/2025	N/A	1/2/2025	5/23/2025	5/23/2025	5/23/2025	6/13/2025	6/13/2025	Government of the Philippines (current year's budget)	4,070.00	4,070.00		3,320.00	3,320.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-26C	Procurement of IT Supplies under Corporate fund project for 1st Semester of 2025. ,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/19/2025	N/A	N/A	3/25/2025	5/14/2025	N/A	1/2/2025	5/26/2025	5/26/2025	5/26/2025	6/4/2025	6/4/2025	Government of the Philippines (current year's budget)	8,200.00	8,200.00		5,045.00	5,045.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-26C	Procurement of IT Supplies under Corporate fund project for 1st Semester of 2025. ,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/19/2025	N/A	N/A	3/25/2025	5/14/2025	N/A	1/2/2025	5/26/2025	5/26/2025	5/26/2025	6/4/2025	6/4/2025	Government of the Philippines (current year's and continuing budget)	17,353.00	17,353.00		13,730.00	13,730.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-16C	Procurement of Automotive parts for repair and replacement of parts for Phlrice Utility VehicleNissan Van NV350 w/ Plate number QW3569.	ASF,	NO	NP-53.9 - Small Value Procurement	N/A	3/19/2025	N/A	N/A	3/25/2025	4/23/2025	N/A	1/2/2025	5/15/2025	5/15/2025	5/15/2025	5/27/2025	5/27/2025	Government of the Philippines (current year's budget)	11,440.00	11,440.00		11,400.00	11,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-04C	Procurement of standees and pull-up banners in compliance to the Anti Red-Tape Act (ARTA) of PhlRice Misayap..	ASF,	NO	NP-53.9 - Small Value Procurement	N/A	5/6/2025	N/A	N/A	5/9/2025	5/21/2025	N/A	1/2/2025	5/27/2025	5/27/2025	5/27/2025	5/30/2025	5/30/2025	Government of the Philippines (current year's budget)	19,000.00	19,000.00		16,100.00	16,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-28C	Procurement of toner cartridge for replacement on Kyocera Photocopier in HR office.	ASF,	NO	NP-53.9 - Small Value Procurement	N/A	5/6/2025	N/A	N/A	5/9/2025	N/A	N/A	1/2/2025	6/2/2025	6/2/2025	6/2/2025	6/23/2025	6/23/2025	Government of the Philippines (current year's budget)	20,000.00	20,000.00		19,400.00	19,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-13C	Repair and maintenance of air conditioning units of PhlRice MES under Admin. ,	ASF,	NO	NP-53.9 - Small Value Procurement	N/A	5/6/2025	N/A	N/A	5/9/2025	5/29/2025	N/A	1/2/2025	6/2/2025	6/2/2025	6/2/2025	6/6/2025	6/6/2025	Government of the Philippines (current year's budget)	8,200.00	8,200.00		8,200.00	8,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-43C	Room accommodation for CES staff during Site Survey of Proposed Multipurpose shed on April 7, 2025.	ASF,	NO	NP-53.9 - Small Value Procurement	N/A	4/4/2025	N/A	N/A	4/4/2025	N/A	N/A	1/2/2025	4/7/2025	4/7/2025	4/7/2025	4/7/2025	4/7/2025	Government of the Philippines (current year's budget)	2,000.00	2,000.00		2,000.00	2,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-42C	Procurement of Laboratory supplies materials for R&D Corporate projects for 1st Semester of 2025. ,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/24/2025	N/A	N/A	3/28/2025	4/24/2025	N/A	1/2/2025	5/20/2025	6/3/2025	6/4/2025	7/4/2025	7/4/2025	Government of the Philippines (current year's budget)	63,300.00	63,300.00		56,550.00	56,550.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-34C	Procurement of materials to be used in the construction of House for IoT device under RiceProTek Project for the 1st semester of 2025. ,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	5/20/2025	N/A	N/A	5/23/2025	N/A	N/A	1/2/2025	5/23/2025	5/23/2025	5/23/2025	6/4/2025	6/4/2025	Government of the Philippines (current year's budget)	2,400.00	2,400.00		1,207.50	1,207.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-04C	Tarpaulin printing for the Anti Red Tape Act (ARTA) Compliance of PhlRice MES to be displayed at Admin lobby. ,	ASF,	NO	NP-53.9 - Small Value Procurement	N/A	5/20/2025	N/A	N/A	5/23/2025	N/A	N/A	1/2/2025	5/23/2025	5/23/2025	5/23/2025	5/28/2025	5/28/2025	Government of the Philippines (current year's budget)	2,400.00	2,400.00		720.00	720.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-43C	Room accommodation Visitors lodging for the participants of Rice Boot Camp for New Agriculture Graduates held in PhlRice MES, Misayap, Cotoabato on May 27-29, 2025 (Batch 3).	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	5/20/2025	N/A	N/A	5/23/2025	5/23/2025	N/A	1/2/2025	5/23/2025	5/23/2025	5/23/2025	5/29/2025	5/29/2025	Government of the Philippines (current year's budget)	33,600.00	33,600.00		33,600.00	33,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-27C	Procurement of Janitorial Project for the 1st Semester of 2025. ,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/19/2025	N/A	N/A	3/25/2025	5/2/2025	N/A	1/2/2025	6/11/2025	6/11/2025	6/11/2025	7/12/2025	7/12/2025	Government of the Philippines (current year's budget)	37,572.50	37,572.50		15,075.00	15,075.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

MES2025-21C	Roundtrip Airfare ticket (DVO-MNL-DVO) on February 19 and February 22, 2025	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	2/11/2025	N/A	N/A	2/14/2025	2/18/2025	N/A	1/2/2025	2/18/2025	2/18/2025	2/19/2025	2/19/2025	Government of the Philippines (current year's budget)	14,135.00	14,135.00			14,135.00	14,135.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A		
MES2025-21C	Roundtrip Airfare ticket (COT-MNL-COT) on March 30 and April 6, 2025	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/18/2025	N/A	N/A	3/21/2025	3/25/2025	N/A	1/2/2025	3/25/2025	3/25/2025	3/25/2025	4/6/2025	4/6/2025	Government of the Philippines (current year's budget)	23,216.00	23,216.00			23,216.00	23,216.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-21C	Roundtrip Airfare ticket (COT-MNL-COT) on March 26 and March 28, 2025	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/18/2025	N/A	N/A	3/21/2025	3/25/2025	N/A	1/2/2025	3/25/2025	3/25/2025	3/25/2025	3/28/2025	3/28/2025	Government of the Philippines (current year's budget)	13,768.00	13,768.00			13,768.00	13,768.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-21C	Roundtrip Airfare ticket (COT-MNL-COT) on March 30 and April 6, 2025	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/24/2025	N/A	N/A	3/27/2025	3/28/2025	N/A	1/2/2025	3/28/2025	3/28/2025	3/28/2025	3/30/2025	3/30/2025	Government of the Philippines (current year's budget)	13,433.00	13,433.00			13,433.00	13,433.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-21C	Roundtrip Airfare ticket (COT-MNL-COT) on April 24, April 27 and May 3, 2025	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	4/15/2025	N/A	N/A	4/21/2025	4/22/2025	N/A	1/2/2025	4/22/2025	4/22/2025	4/22/2025	4/24/2025	4/24/2025	Government of the Philippines (current year's budget)	29,568.00	29,568.00			29,568.00	29,568.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-21C	Roundtrip Airfare ticket (DVO-MNL-DVO) on April 22 and April 25, 2025	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	4/11/2025	N/A	N/A	4/15/2025	4/21/2025	N/A	1/2/2025	4/21/2025	4/21/2025	4/21/2025	4/22/2025	4/22/2025	Government of the Philippines (current year's budget)	25,816.00	25,816.00			25,816.00	25,816.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-21C	Roundtrip Airfare ticket (COT-MNL-COT) on May 19 and May 22, 2025	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	4/25/2025	N/A	N/A	4/30/2025	5/2/2025	N/A	1/2/2025	5/2/2025	5/2/2025	5/2/2025	5/19/2025	5/19/2025	Government of the Philippines (current year's budget)	14,493.00	14,493.00			14,493.00	14,493.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-21C	Roundtrip Airfare ticket (COT-MNL-COT) on May 19 and May 23, 2025	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	4/25/2025	N/A	N/A	4/30/2025	5/9/2025	N/A	1/2/2025	5/9/2025	5/9/2025	5/9/2025	5/19/2025	5/19/2025	Government of the Philippines (current year's budget)	41,904.00	41,904.00			41,904.00	41,904.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-21C	Roundtrip Airfare ticket (DVO-MNL-DVO) on May 13 and May 15, 2025	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	5/8/2025	N/A	N/A	5/12/2025	5/12/2025	N/A	1/2/2025	5/12/2025	5/12/2025	5/12/2025	5/13/2025	5/13/2025	Government of the Philippines (current year's budget)	31,752.00	31,752.00			31,752.00	31,752.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-21C	Roundtrip Airfare ticket (CBO-MNL-CBO) on April 06 and April 09, 2025. One-way airfare ticket (CBO-MNL) April 6, 2025 and One-way airfare ticket (MNL-CBO) on April 20, 2025	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/25/2025	N/A	N/A	3/28/2025	3/28/2025	N/A	1/2/2025	3/31/2025	3/31/2025	3/31/2025	4/6/2025	4/6/2025	Government of the Philippines (current year's budget)	26,117.00	26,117.00			26,117.00	26,117.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-21C	Roundtrip Airfare ticket (CBO-MNL-CBO) on June 24 and June 27, 2025	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	6/10/2025	N/A	N/A	6/13/2025	6/16/2025	N/A	1/2/2025	6/17/2025	6/17/2025	6/17/2025	6/24/2025	6/24/2025	Government of the Philippines (current year's budget)	25,311.00	25,311.00			25,311.00	25,311.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-08C	Electricity Bill of the station for the period of January to June 2025	ASF,	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	829,480.27	829,480.27			829,480.27	829,480.27			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-41C	Water consumption used of PhilRice MES for the period of January to May 2025	ASF,	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	52,983.36	52,983.36			52,983.36	52,983.36			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-07C	50 % Payment for the Irrigation for the Dry Cropping season ending June 30,2025 under R&D with a total of 9.57 Hectares.	ASF,	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	11,885.94	11,885.94			11,885.94	11,885.94			N/A	N/A	N/A	N/A	N/A	N/A	N/A	

MES2025-07C	40% Payment for the Irrigation for the Dry Cropping Season Ending June 30,2025 under R&D Division with a total of 9.57 Hectares.	ASF.	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,923.96	7,923.96		7,923.96	7,923.96		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES202544C	Rental of vehicle used to fetch and ferry PhilRice CES Staff from Cotabato Airport to PhilRice Midwaypp & vice-versa in conducting of Pre-bid Conference of the Multi-Purpose Processing shed last April 7-8, 2025.	ASF.	NO	NP-53.9 - Small Value Procurement	N/A	4/1/2025	N/A	N/A	4/4/2025	4/4/2025	N/A	1/2/2025	4/4/2025	4/4/2025	4/4/2025	4/7/2025	4/7/2025	Government of the Philippines (current year's budget)	12,000.00	12,000.00		10,000.00	10,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES202544C	Vehicle rental for the period of May 12,2025 from PhilRice Midwaypp to College of Agriculture, MSU-Gensan, Brgy. Fatima, General Santos (Roundtrip) with 10 passengers.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	5/5/2025	N/A	N/A	5/8/2025	5/9/2025	N/A	1/2/2025	5/9/2025	5/9/2025	5/9/2025	5/12/2025	5/12/2025	Government of the Philippines (current year's budget)	8,000.00	8,000.00		7,500.00	7,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES202544C	Vehicle rental for the Team Building Activity 2025 of PhilRice MES Staffers on June 19-20, 2025.	ASF.	NO	NP-53.9 - Small Value Procurement	N/A	6/13/2025	N/A	N/A	6/17/2025	6/18/2025	N/A	1/2/2025	6/18/2025	6/18/2025	6/18/2025	6/19/2025	6/19/2025	Government of the Philippines (current year's budget)	60,000.00	60,000.00		59,980.00	59,980.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-13C	Aircon Cleaning for the whole year of 2025 under GAS-01D-006	ASF.	NO	NP-53.9 - Small Value Procurement	N/A	2/18/2025	N/A	N/A	2/21/2025	2/21/2025	N/A	1/2/2025	2/24/2025	2/24/2025	2/24/2025	1 year (January - December 2025)	N/A	Government of the Philippines (current year's budget)	30,700.00	30,700.00		27,400.00	27,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-09C10C	Communication allowance of Sallie E. Abula for the month of January to May 2025	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	12,500.00	12,500.00		12,500.00	12,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-41C	Procurement of Purified Water consumption of PhilRice MES for the month of January- May 2025	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	13,000.00	13,000.00		13,000.00	13,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-03C	Procurement of Snacks for Station Kapahm of Midwaypp for the period of February 10,2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,000.00	3,000.00		3,000.00	3,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-03C	Procurement of Meals and snacks during the 2nd Quarter MANCOM Meeting dated May 8,2025	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,600.00	5,600.00		5,214.82	5,214.82		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-41C	Procurement of 126 Gallons of Purified water for drinking consumption and watering	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,520.00	2,520.00		2,520.00	2,520.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-03C	Procurement of meals and snacks during the Rice ProTrek Meeting last June 23,2025 with collaborators from MSU	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,000.00	4,000.00		4,000.00	4,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-28C	Procurement of Waterproof tape to be used for the Repair of Wing Van.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	960.00	960.00		960.00	960.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-16C	Procurement of Brake pad (1 set) for Toyota Innova (L4G 1887).	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,500.00	2,500.00		2,200.00	2,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
*MES2025-03C	Procurement of snacks during the Meeting of ABE Unit last May 2,2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	500.00	500.00		346.70	346.70		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

MES2025-16C	Procurement of Brake pad (1 set) for Nissan Van (OW3969)	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,810.00	1,810.00		1,810.00	1,810.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-16C	Procurement of Wiper Blade for Wing Van (IOK324/5N45939). 24 inches (Banana Type)-2pcs.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,000.00	1,000.00		796.00	796.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-13C	Procurement of 2 (pcs) Padlock for IRBAS gate.	R&D	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	400.00	400.00		400.00	400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-16C	Procurement of 2 (pcs) Wiper Blade of Toyota Innova (LAG1881) and 1 (pc) Wedge Sub.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	830.00	830.00		830.00	830.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-13C	Procurement of Pneumatic Door Closer used in PMU Office	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,000.00	1,000.00		400.00	400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-36C	Procurement of telephone used at Guard House of PhilRice MES.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,160.00	2,160.00		2,160.00	2,160.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-16C	Procurement of Fabricated Fuel tank and Podlock for Foton Wingvan Philrice Vehicle.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,500.00	1,500.00		1,500.00	1,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-16C	Procurement of windshield sealant for PhilRice utility vehicle Nissan Van date number OW3969/030102	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	800.00	800.00		800.00	800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Procurement of 1 Roll Nylon to be used for Grass Cutter	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	750.00	750.00		750.00	750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-32C	Procurement of snacks during Kupahan Sponsor of Admin and Token giveaway to May birthday celebrants during the Flag Ceremony on May 13, 2025	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,000.00	3,000.00		2,946.96	2,946.96		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-13C	Service fee for cleaning/maintenance for 1 unit Aircon of Accounting Office.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,500.00	1,500.00		950.00	950.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-13C	Replacement of the damaged and malfunctioning exhaust fan in the Office of the Branch Director.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,500.00	1,500.00		1,450.00	1,450.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-13C	Procurement of materials used for the repair and painting of PhilRice MES guard house canopy.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,565.00	2,565.00		2,565.00	2,565.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-13C	Repair and maintenance of water line near BPI Building in PhilRice	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	435.00	435.00		375.00	375.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-16C	Procurement of materials and repair of glass windshield for Nissan Van OW3969	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	11,500.00	11,500.00		11,500.00	11,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-96C	Postage and delivery of 1 pouch document to PhilRice CES.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	243.00	243.00		243.00	243.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A

MES2025-06C	Postage and delivery of various documents under Admin for the 1st quarter of 2025.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	162.00	162.00		162.00	162.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-06C	Postage and delivery of documents under admin for the 1st quarter of 2025.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	162.00	162.00		162.00	162.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-06C	Postage and delivery of documents under admin for the 1st quarter of 2025, with waybill number 61365-2553.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	243.00	243.00		243.00	243.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-40C	Procurement of weighing scale	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,168.50	3,168.50		1,800.00	1,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-12C	Procurement of sorghum seeds	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,650.00	1,650.00		1,650.00	1,650.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-16C	Procurement of cross joint for PhilRace utility vehicle Isuzu D-Max with plate number SLC-481.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,200.00	1,200.00		1,200.00	1,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-16C	Procurement of materials for the replacement of expired parts of Pneumatic Machine and malfunctioned Tire Pressure Gauge used in the Motorpool Area.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,725.00	1,725.00		1,725.00	1,725.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-13C	Procurement of floatet valve 1" stainless for repair of water tank.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	899.00	899.00		899.00	899.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-13C	Procurement of adhesive bond used at the leaking roof in Accounting Office.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	190.00	190.00		190.00	190.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-42C	Procurement of 1 1tylender (11kg LPG Tank content only).	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,400.00	1,400.00		1,132.00	1,132.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-42C	Procurement of 1 tylander 50kg LPG content only under RiceProTek Project	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,000.00	7,000.00		4,465.00	4,465.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-28C	Procurement of various supplies of COA.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,173.00	1,173.00		1,173.00	1,173.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-28C	Procurement of various office supplies of COA.	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,542.87	2,542.87		2,542.87	2,542.87		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-04C	Procurement of 1 pc tarpaulin (4tb6ft) to be used as a backdrop for the appreciation course on occupational health and safety operations and simple maintenance with women in PhilRace MES, Social Hall on March 12,2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	800.00	800.00		800.00	800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-03C	Procurement of meals and snacks to be served during market scanning in Isuban, Sultan Kudarat on January 31,2025.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,000.00	4,000.00		1,903.00	1,903.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A

MES2025-03C	Procurement of meals and snacks during the conduct of market scanning in Midsayap, Cotabato on April 29,2025	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,000.00	2,000.00		1,598.00	1,598.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-03C	Procurement of various groceries for the Office of the Branch Director	ASF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	638.00	638.00		638.00	638.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
TRUST																																
MES2025-06T	Procurement of Office supplies under Trust funded Project OneRicePH for 2nd semester of 2024.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	11/12/2024	N/A	N/A	11/18/2024	12/3/2025	N/A	1/2/2025	2/28/2025	2/28/2025	2/28/2025	3/7/2025	3/7/2025	Government of the Philippines (current year's budget)	5,360.00	5,360.00		3,127.00	3,127.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-02T	Procurement of tarpaulin with roll up banner stand to be used for display and exhibit purposes under Malusog Rice.,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	2/6/2025	N/A	N/A	3/4/2025	3/4/2025	N/A	1/2/2025	3/20/2025	3/20/2025	3/20/2025	4/2/2025	4/2/2025	Government of the Philippines (current year's budget)	5,600.00	5,600.00		4,600.00	4,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-15T	Procurement of materials used as frame for field labels under OneRicePH for the first semester of 2025,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/26/2025	N/A	N/A	3/31/2025	N/A	N/A	1/2/2025	4/22/2025	4/22/2025	4/22/2025	4/29/2025	4/29/2025	Government of the Philippines (current year's budget)	2,300.00	2,300.00		2,001.00	2,001.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-16T	Procurement of supplies for the first semester of 2025 used for store of MR and ATI building under TRUST Fund.,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/26/2025	N/A	N/A	3/31/2025	N/A	N/A	1/2/2025	4/23/2025	4/23/2025	4/23/2025	4/25/2025	4/25/2025	Government of the Philippines (current year's budget)	1,500.00	1,500.00		802.80	802.80		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-14T	Radio advertisement/engagement program for Informing and Educating Listeners and to increase social awareness about Malusog Rice.,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/26/2025	N/A	N/A	3/31/2025	4/4/2025	N/A	1/2/2025	4/11/2025	4/11/2025	4/11/2025	4/14/2025	4/14/2025	Government of the Philippines (current year's budget)	15,000.00	15,000.00		14,534.00	14,534.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-04T	Procurement of I.T Supplies Under RTF-019-283 Project.,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/25/2025	N/A	N/A	3/31/2025	4/22/2025	N/A	1/2/2025	5/7/2025	5/7/2025	5/7/2025	5/21/2025	5/21/2025	Government of the Philippines (current year's budget)	3,000.00	3,000.00		495.00	495.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-17T	DNA sequencing service under DOST Project for the 1st semester of 2025,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	4/21/2025	N/A	N/A	4/23/2025	4/23/2025	N/A	1/2/2025	5/9/2025	5/9/2025	5/9/2025	5/16/2025	5/16/2025	Government of the Philippines (current year's budget)	40,915.02	40,915.02		40,915.02	40,915.02		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-18T	Service fee/Professional services for Soil Laboratory Analysis under DOST Project for the first semester of 2025.,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/26/2025	N/A	N/A	3/31/2025	4/29/2025	N/A	1/2/2025	5/13/2025	5/13/2025	5/13/2025	5/16/2025	5/16/2025	Government of the Philippines (current year's budget)	40,200.00	40,200.00		40,200.00	40,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-19T	Procurement of Agri inputs for HealthMin Rice for the First Semester of 2025,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	3/25/2025	N/A	N/A	3/31/2025	5/23/2025	N/A	1/2/2025	6/13/2025	6/13/2025	6/13/2025	6/16/2025	6/16/2025	Government of the Philippines (current year's budget)	6,400.00	6,400.00		2,946.00	2,946.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-02T	Tarpaulin printing to be used for billboard in PhilRice Midsayap.,	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	5/23/2025	N/A	N/A	5/27/2025	N/A	N/A	1/2/2025	6/25/2025	6/25/2025	6/25/2025	6/27/2025	6/27/2025	Government of the Philippines (current year's budget)	420.00	420.00		420.00	420.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-07T	Roundtrip Airfare Ticket (DVO MNL DVO) on January 21 and 24, 2025	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	1/13/2025	N/A	N/A	1/15/2025	1/17/2025	N/A	1/2/2025	1/20/2025	1/20/2025	1/20/2025	1/21/2025	1/21/2025	Government of the Philippines (current year's budget)	12,236.00	12,236.00		12,236.00	12,236.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-07T	Roundtrip Airfare Ticket (DVO MNL DVO) on January 21 and 24, 2025	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	1/13/2025	N/A	N/A	1/15/2025	1/17/2025	N/A	1/2/2025	1/20/2025	1/20/2025	1/20/2025	1/21/2025	1/21/2025	Government of the Philippines (current year's budget)	13,593.00	13,593.00		13,593.00	13,593.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-07T	Roundtrip Airfare ticket (COT-MNL-DVO) on May 06 and May 09, 2025	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	4/25/2025	N/A	N/A	4/29/2025	5/2/2025	N/A	1/2/2025	5/5/2025	5/5/2025	5/5/2025	5/6/2025	5/6/2025	Government of the Philippines (current year's budget)	22,836.00	22,836.00		22,836.00	22,836.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-13T	Aircon Cleaning for the whole year of 2025 under RTF-019-283	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	2/18/2025	N/A	N/A	2/21/2025	2/21/2025	N/A	1/2/2025	2/24/2025	2/24/2025	2/24/2025	1 year (January - December 2025)	N/A	Government of the Philippines (current year's budget)	22,900.00	22,900.00		19,400.00	19,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

[illegible]

MES2025-208	Harvesting of rice crop under USM Kabacan Seed Production Project WS2025 .	BDO	NO	NP-53.9 - Small Value Procurement	N/A	5/6/2025	N/A	N/A	5/9/2025	5/13/2025	N/A	1/2/2025	5/20/2025	5/21/2025	5/23/2025	6/13/2025	6/13/2025	Government of the Philippines (current year's budget)	1,056,000.00	1,056,000.00		563,904.00	563,904.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-098	Procurement of materials for the installation of placards at Lot 64 under PhilRice MES Seed Production Projects WS2025 .	BDO	NO	NP-53.9 - Small Value Procurement	N/A	5/13/2025	N/A	N/A	5/16/2025	5/21/2025	N/A	1/2/2025	6/13/2025	6/13/2025	6/13/2025	6/20/2025	6/20/2025	Government of the Philippines (current year's budget)	6,150.00	6,150.00		6,150.00	6,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-128	Procurement of materials for Repair and maintenance of eff Model 2015 Reward NP with Plate Number SAA 2294 and SIOI -205.	BDO	NO	NP-53.9 - Small Value Procurement	N/A	5/12/2025	N/A	N/A	5/15/2025	5/19/2025	N/A	1/2/2025	6/17/2025	6/17/2025	6/17/2025	7/9/2025	7/9/2025	Government of the Philippines (current year's budget)	113,100.00	113,100.00		111,900.00	111,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-098	Tarpaulin printing of placards and bill board for lot A under PhilRice MES Seed production Project WS2025 .	BDO	NO	NP-53.9 - Small Value Procurement	N/A	5/5/2025	N/A	N/A	5/8/2025	5/29/2025	N/A	1/2/2025	6/25/2025	6/25/2025	6/29/2025	6/30/2025	6/30/2025	Government of the Philippines (current year's budget)	2,040.00	2,040.00		2,040.00	2,040.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-207	Harvesting using combine harvester under PhilRice MES Seed Production Project DS2025.	BDO	NO	NP-53.9 - Small Value Procurement	N/A	1/8/2025	N/A	N/A	1/11/2025	1/11/2025	N/A	1/3/2025	1/22/2025	1/23/2025	1/25/2025	3/5/2025	4/4/2025	Government of the Philippines (current year's budget)	157,255.20	157,255.20		157,225.20	157,225.20		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CONTRACT	Arcion Cleaning for the 1st half of the year 2025 under BDO	BDO	NO	NP-53.9 - Small Value Procurement	N/A	2/18/2025	N/A	N/A	2/21/2025	2/21/2025	N/A	1/2/2025	2/24/2025	2/24/2025	2/24/2025	1 year (January-December 2025)	N/A	Government of the Philippines (current year's budget)	7,600.00	7,600.00		6,200.00	6,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-128	Reimbursement for the purchase of materials and the cost incurred for the repair of truck, tractor mower attachment and trailer attachment per AR#079, SI#00155, RER and OR#000321.	BDO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/5/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,330.00	2,330.00		2,330.00	2,330.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-108	Reimbursement for the purchase of various supplies and material for repairs for BDO operations under MES and USM per CW#299, SI#21695, SI#190, CSI#2270 and CI#103221.	BDO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/6/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	6,180.00	6,180.00		6,180.00	6,180.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-248	Reimbursement for water bill per OR# 865474 dated January 23, 2005 and OR#86260 dated February 11, 2025 at PhilRice USM Satellite Station for the period December 11, 2024 to February 11, 2025.	BDO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/7/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	560.00	560.00		560.00	560.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-108	Reimbursements for the purchase of various supplies per SI#861, CI#103140, SI#2376, RER, Wiyat#42020693618, CI#3528 and SI#6633	BDO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/8/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,490.00	3,490.00		3,460.00	3,460.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RCEF																																
MES2025-001R	Meals and snacks for the conduct of Harvest Festival for Palaysikatan 2.0: Convergence Technology Demonstration of Cluster Inbred Rice Production Sites for DS 2025 in Datu Odin Sinsuat, Maguindanao on January 21, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	1/16/2025	N/A	N/A	1/20/2025	1/20/2025	N/A	1/2/2025	N/A	1/20/2025	N/A	1/21/2025	1/21/2025	Government of the Philippines (current year's budget)	42,000.00	42,000.00		41,500.00	41,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-001R	Meals and snacks for the conduct of Harvest Festival for Palaysikatan 2.0: Convergence Technology Demonstration of Cluster Inbred Rice Production Sites for DS 2025 in Tantanjan, South Cotabato on January 28, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	1/17/2025	N/A	N/A	1/24/2025	1/24/2025	N/A	1/2/2025	1/21/2025	1/24/2025	1/27/2025	1/28/2025	1/28/2025	Government of the Philippines (current year's budget)	63,000.00	63,000.00		61,500.00	61,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

MES2025-002R	Tarpaulin printing for the conduct of Palayiskatan 2.0 Convergence Technology Demonstration of Cluster Inbred Production in Lubungan, Cotabato	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	1/20/2025	N/A	N/A	1/24/2025	N/A	N/A	1/2/2025	N/A	1/31/2025	N/A	2/1/2025	2/1/2025	Government of the Philippines (current year's budget)	6,000.00	6,000.00		5,760.00	5,760.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-003R	Flag printing for RCEF techno bierno for DS 2025 in Lubungan, Cotabato	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	1/20/2025	N/A	N/A	1/24/2025	1/24/2025	N/A	1/2/2025	N/A	1/31/2025	N/A	2/1/2025	2/1/2025	Government of the Philippines (current year's budget)	30,000.00	30,000.00		28,000.00	28,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-002R	Tarpaulin printing for the conduct of Harvest Festival for Palayiskatan 2.0: Convergence Technology Demonstration of Cluster Inbred Rice Production Sites for DS 2025 in Datu Odin Sinsuat, Magindanao on January 21, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	1/16/2025	N/A	N/A	1/20/2025	N/A	N/A	1/2/2025	N/A	1/20/2025	N/A	1/21/2025	1/21/2025	Government of the Philippines (current year's budget)	3,000.00	3,000.00		1,190.40	1,190.40		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-002R	Tarpaulin printing for the conduct of Harvest Festival for Palayiskatan 2.0: Convergence Technology Demonstration of Cluster Inbred Rice Production Sites for DS 2025 in Tantonan, South Cotabato on January 28, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	1/17/2025	N/A	N/A	1/24/2025	N/A	N/A	1/2/2025	N/A	1/24/2025	N/A	1/27/2025	1/28/2025	Government of the Philippines (current year's budget)	3,000.00	3,000.00		1,190.40	1,190.40		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-004R	Procurement of roundtrip airfare (CBO-MNL-CBO) (V/ROMAREZ Jan. 21 and 25, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	1/10/2025	N/A	N/A	1/14/2025	1/15/2025	N/A	1/2/2025	N/A	1/20/2025	N/A	1/21/2025	N/A	Government of the Philippines (current year's budget)	25,426.00	25,426.00		25,426.00	25,426.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-004R	Procurement of roundtrip airfare (PAG-MNL-PAG) (MP/AJWOM Jan. 21 and 25, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	1/10/2025	N/A	N/A	1/14/2025	1/15/2025	N/A	1/2/2025	N/A	1/20/2025	N/A	1/21/2025	N/A	Government of the Philippines (current year's budget)	13,335.80	13,335.80		13,335.80	13,335.80		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-001R	Meals and snacks for the conduct of Planning Meeting with LGUs and Implementing agency (Social Mobilization) of RCEF Seed Program for WS2025 in Cotabato City on February 21, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	2/16/2025	N/A	N/A	2/19/2025	2/19/2025	N/A	1/2/2025	N/A	2/20/2025	N/A	2/21/2025	2/21/2025	Government of the Philippines (current year's budget)	49,400.00	49,400.00		49,400.00	49,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-005R	Venue rental for the conduct of Planning Meeting with LGUs and Implementing agency (Social Mobilization) of RCEF Seed Program for WS2025 in Cotabato City on February 21, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	2/16/2025	N/A	N/A	2/19/2025	2/19/2025	N/A	1/2/2025	N/A	2/20/2025	N/A	2/21/2025	2/21/2025	Government of the Philippines (current year's budget)	15,000.00	15,000.00		15,000.00	15,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-002R	Tarpaulin for the conduct of Planning Meeting with LGUs and Implementing agency (Social Mobilization) of RCEF Seed Program for WS2025 in Cotabato City on February 21, 26-28 and March 6-7, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	2/16/2025	N/A	N/A	2/19/2025	2/19/2025	N/A	1/2/2025	N/A	2/20/2025	N/A	2/21/2025	2/21/2025	Government of the Philippines (current year's budget)	9,000.00	9,000.00		8,640.00	8,640.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-007R	Reimbursement for Token/Souvenir for the conduct of Planning Meeting with LGUs and Implementing agency (Social Mobilization) of RCEF Seed Program for WS2025 in Cotabato City on February 21, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	2/17/2025	N/A	N/A	2/19/2025	2/19/2025	N/A	1/2/2025	N/A	2/20/2025	N/A	2/21/2025	2/21/2025	Government of the Philippines (current year's and continuing budget)	10,000.00	10,000.00		10,000.00	10,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-004R	Roundtrip airfare (PAG-MNL-PAG) February 3 and 8, 2025 (MP/AJWOM	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	1/20/2025	N/A	N/A	1/24/2025	1/28/2025	N/A	1/2/2025	N/A	1/31/2025	N/A	2/3/2025	N/A	Government of the Philippines (current year's budget)	10,912.80	10,912.80		10,912.80	10,912.80		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-004R	Roundtrip airfare (PAG-MNL-PAG) February 6 and 8, 2025 (N/POJAN et al.	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	1/20/2025	N/A	N/A	1/24/2025	1/28/2025	N/A	1/2/2025	N/A	2/5/2025	N/A	2/6/2025	N/A	Government of the Philippines (current year's budget)	30,048.39	30,048.39		30,048.39	30,048.39		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-004R	Roundtrip airfare (CBO-MNL-CBO) February 6 and 8, 2025 (NM/Opatuan et al.	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	1/20/2025	N/A	N/A	1/24/2025	1/28/2025	N/A	1/2/2025	N/A	2/5/2025	N/A	2/6/2025	N/A	Government of the Philippines (current year's budget)	93,135.00	93,135.00		93,135.00	93,135.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

MES2025-004R	Roundtrip airfare (CBO-MNL-DVO) February 6 and 8, 2025 MGConcepcion et al	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	1/20/2025	N/A	N/A	1/24/2025	1/28/2025	N/A	1/2/2025	N/A	2/5/2025	N/A	2/6/2025	N/A	Government of the Philippines (current year's budget)	67,315.00	67,315.00		67,315.00	67,315.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
MES2025-006R	To serve as token/souvenir for partner agencies for the conduct of Planning Meeting with LGUs and Implementing agency (Social Mobilization) of RCEF Seed Program for WS2025 in Kidapawan City, North Cotabato on February 27, 2025. Sultan Kudarat on February 28, 2025. Surallah, South Cotabato on March 6, 2025. General Santos City, South Cotabato for Sarangani on March 7, 2025 and Marawi City, Lanao del Sur on March 11, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	2/20/2025	N/A	N/A	2/24/2025	2/27/2025	N/A	1/2/2025	N/A	2/25/2025	N/A	2/26/2025	2/26/2025	Government of the Philippines (current year's budget)	26,000.00	26,000.00		26,000.00	26,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
MES2025-001R	Meals & snacks for the conduct of Planning Meeting with LGUs and Implementing agency (Social Mobilization) of RCEF Seed Program for WS2025 in Tacurong City, Sultan Kudarat on February 28, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	2/24/2025	N/A	N/A	2/26/2025	2/26/2025	N/A	1/2/2025	N/A	2/27/2025	N/A	2/28/2025	2/28/2025	Government of the Philippines (current year's budget)	22,260.00	22,260.00			21,760.00	21,760.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-001R	Meals & snacks for the conduct of Planning Meeting with LGUs and Implementing agency (Social Mobilization) of RCEF Seed Program for WS2025 in Kidapawan City, North Cotabato on February 27, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	2/18/2025	N/A	N/A	2/21/2025	2/24/2025	N/A	1/2/2025	N/A	2/26/2025	N/A	2/27/2025	2/27/2025	Government of the Philippines (current year's budget)	26,460.00	26,460.00			24,460.00	24,460.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-009R	Venue Rental for the conduct of Planning Meeting with LGUs and Implementing agency (Social Mobilization) of RCEF Seed Program for WS2025 in Kidapawan City, North Cotabato on February 27, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	2/18/2025	N/A	N/A	2/21/2025	2/24/2025	N/A	1/2/2025	N/A	2/26/2025	N/A	2/27/2025	2/27/2025	Government of the Philippines (current year's budget)	15,000.00	15,000.00			15,000.00	15,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-001R	Meals & snacks for the conduct of Planning Meeting with LGUs and Implementing agency (Social Mobilization) of RCEF Seed Program for WS2025 in Surallah, South Cotabato on March 6, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	2/27/2025	N/A	N/A	3/3/2025	3/3/2025	N/A	1/2/2025	N/A	3/5/2025	N/A	3/6/2025	3/6/2025	Government of the Philippines (current year's budget)	27,300.00	27,300.00			26,650.00	26,650.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-001R	Meals & snacks for the conduct of Planning Meeting with LGUs and Implementing agency (Social Mobilization) of RCEF Seed Program for WS2025 in General Santos City, South Cotabato for Sarangani on March 7, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	2/27/2025	N/A	N/A	3/3/2025	3/3/2025	N/A	1/2/2025	N/A	3/6/2025	N/A	3/7/2025	3/7/2025	Government of the Philippines (current year's budget)	14,700.00	14,700.00			14,350.00	14,350.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-001R	Meals & snacks for the conduct of Planning Meeting with LGUs and Implementing agency (Social Mobilization) of RCEF Seed Program for WS2025 in Marawi City, Lanao del Sur on March 11, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	2/27/2025	N/A	N/A	3/3/2025	3/7/2025	N/A	1/2/2025	N/A	3/10/2025	N/A	3/11/2025	3/11/2025	Government of the Philippines (current year's budget)	38,640.00	38,640.00			38,180.00	38,180.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-001R	Meals & snacks for the conduct of Consultation Meeting with Local Seed Grower's Cooperatives in Social Hall, DA-PhilRice Midwayay, Bual Norte, Misamisay, Cotabato on March 13, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	3/7/2025	N/A	N/A	3/11/2025	3/11/2025	N/A	1/2/2025	N/A	3/12/2025	N/A	3/13/2025	3/13/2025	Government of the Philippines (current year's budget)	25,200.00	25,200.00			25,080.00	25,080.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

[illegible]

MES2025-28C	Procurement of supplies to be used for RiceBis activities under Corporate Fund .	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	5/16/2025	N/A	N/A	5/21/2025	5/21/2025	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	33,667.52	33,667.52			30,285.00	30,285.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-28C	Procurement of supplies under GAS-010-006 for 2nd Quarter of 2025.	ASF,	NO	NP-53.9 - Small Value Procurement	N/A	5/7/2025	N/A	N/A	5/12/2025	5/29/2025	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	16,936.40	16,936.40			16,110.00	16,110.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-28C	Procurement of office supplies to be used for Admin staffers of PhilRice MES ,	ASF,	NO	NP-53.9 - Small Value Procurement	N/A	5/6/2025	N/A	N/A	5/9/2025	5/29/2025	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	20,447.70	20,447.70			16,497.00	16,497.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-28C	Procurement of Office supplies under Trust funded Project OneRicePH for 2nd semester of 2024.	R&D,	NO	NP-53.9 - Small Value Procurement	N/A	11/12/2025	N/A	N/A	11/18/2025	12/3/2025	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,680.00	1,680.00			1,305.00	1,305.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-05B	Tarpaulin printing of placards for Lot 64 under PhilRice MES Seed Production Project WS2025.	BOD	NO	NP-53.9 - Small Value Procurement	N/A	5/13/2025	N/A	N/A	5/16/2025	5/29/2025	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,280.00	5,280.00			5,280.00	5,280.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-20T	Harvesting (FS-RS) using combine harvester under Zamboanga Seed Production Project DS2025.	BOD	NO	NP-53.9 - Small Value Procurement	N/A	5/23/2025	N/A	N/A	5/28/2025	6/2/2025	N/A	1/2/2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	22,715.00	22,715.00			22,715.00	22,715.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-009R	Procurement of PPE for field laborers under PhilRice MES Seed Production Project (field boots)	RCEF-BOD	NO	NP-53.5 Agency-to-Agency	N/A	6/13/2025	N/A	N/A	6/17/2025	N/A	N/A	1/2/2025	N/A	6/25/2025	N/A	8/6/2025	ONGOING	Government of the Philippines (current year's budget)	77,000.00	77,000.00			75,900.00	75,900.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-009R	Procurement of PPE for seed production staff under USM Kabacan (field boots)	RCEF-BOD	NO	NP-53.5 Agency-to-Agency	N/A	6/13/2025	N/A	N/A	6/17/2025	N/A	N/A	1/2/2025	N/A	6/25/2025	N/A	8/6/2025	ONGOING	Government of the Philippines (current year's budget)	35,000.00	35,000.00			34,500.00	34,500.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-009R	Procurement of PPE for seed production staff under ZAM satellite station (field boots)	RCEF-BOD	NO	NP-53.5 Agency-to-Agency	N/A	6/13/2025	N/A	N/A	6/17/2025	N/A	N/A	1/2/2025	N/A	6/25/2025	N/A	8/6/2025	ONGOING	Government of the Philippines (current year's budget)	7,000.00	7,000.00			6,900.00	6,900.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-010R	Dry Land Preparation using rotavator tractor under USM Kabacan Seed Production Project WS2025-2	RCEF-BOD	NO	NP-53.9 - Small Value Procurement	N/A	6/11/2025	N/A	N/A	6/16/2025	N/A	N/A	1/2/2025	N/A	6/25/2025	N/A	7/4/2025	ONGOING	Government of the Philippines (current year's budget)	110,000.00	110,000.00			110,000.00	110,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-010R	Land Preparation under USM Kabacan Seed Production Project WS2025-2	RCEF-BOD	NO	NP-53.9 - Small Value Procurement	N/A	6/11/2025	N/A	N/A	6/16/2025	N/A	N/A	1/2/2025	N/A	6/25/2025	N/A	7/20/2025	ONGOING	Government of the Philippines (current year's budget)	490,000.00	490,000.00			490,000.00	490,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-011R	Transplanting of rice crop under USM Kabacan Seed Production Project WS2025-2	RCEF-BOD	NO	NP-53.9 - Small Value Procurement	N/A	6/11/2025	N/A	N/A	6/16/2025	N/A	N/A	1/2/2025	N/A	6/25/2025	N/A	7/30/2025	ONGOING	Government of the Philippines (current year's budget)	475,000.00	475,000.00			475,000.00	475,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-012R	Cleaning and fixing of dikes and canals under USM Kabacan Seed Production Project WS2025-2	RCEF-BOD	NO	NP-53.9 - Small Value Procurement	N/A	6/11/2025	N/A	N/A	6/16/2025	N/A	N/A	1/2/2025	N/A	6/25/2025	N/A	7/7/2025	ONGOING	Government of the Philippines (current year's budget)	46,000.00	46,000.00			46,000.00	46,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-044R	Vehicle rental to fetch and ferry PhilRice staffers who will attend and participate in the PhilRice Midyear Annual Team Building Activity on June 19-20, 2025	RCEF-BOD	NO	NP-53.9 - Small Value Procurement	N/A	6/11/2025	N/A	N/A	6/16/2025	N/A	N/A	1/2/2025	N/A	6/18/2025	N/A	6/20/2025	6/20/2025	Government of the Philippines (current year's budget)	120,000.00	120,000.00			119,960.00	119,960.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-2R	Procurement of parts for repair of Ford Ranger (C20729) and Ford Ranger (C2P420)	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	6/23/2025	N/A	N/A	6/26/2025	6/26/2025	N/A	1/2/2025	N/A	6/30/2025	N/A	7/1/2025	ONGOING	Government of the Philippines (current year's budget)	26,900.00	26,900.00			17,900.00	17,900.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MES2025-2R	Procurement of parts for repair of Ford Ranger (C20729) and Ford Ranger (C2P420)	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	6/23/2025	N/A	N/A	6/26/2025	6/26/2025	N/A	1/2/2025	N/A	6/30/2025	N/A	7/1/2025	ONGOING	Government of the Philippines (current year's budget)	19,000.00	19,000.00			16,800.00	16,800.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	

MES2025-001R	Meals & snacks for the conduct of Ceremonial Crop Establishment in Internal Convergence Site in Sultan Masura, Maguindanao del Norte on July 1, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	6/27/2025	N/A	N/A	6/30/2025	6/30/2025	N/A	1/2/2025	N/A	6/30/2025	N/A	7/1/2025	ONGOING	Government of the Philippines (current year's budget)	40,000.00	40,000.00		40,000.00	40,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-001R	Meals & snacks and tables and chairs rental for the conduct of Ceremonial Crop Establishment in Internal Convergence Sites in Midsepap, Cotabato on July 2, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	6/27/2025	N/A	N/A	6/30/2025	6/30/2025	N/A	1/2/2025	N/A	7/1/2025	N/A	7/2/2025	ONGOING	Government of the Philippines (current year's budget)	42,300.00	42,300.00		42,300.00	42,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-002R	Tarpaulin printing for the conduct of Ceremonial Crop Establishment in Internal Convergence Sites in PalaySikatan 2.0	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	6/27/2025	N/A	N/A	6/30/2025	6/30/2025	N/A	1/2/2025	N/A	6/30/2025	N/A	7/1/2025	ONGOING	Government of the Philippines (current year's budget)	6,000.00	6,000.00		-		N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-001R	Meals and snacks to be served and Tables and chairs rental for the conduct of Ceremonial Crop Establishment for PalaySikatan 2.0: Convergence Technology Demonstration of Cluster Inbred Rice Production Sites for WS2025B in Diplahan, Zamboanga Sibugay on July 2, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	6/27/2025	N/A	N/A	6/30/2025	6/30/2025	N/A	1/2/2025	N/A	7/1/2025	N/A	7/2/2025	ONGOING	Government of the Philippines (current year's budget)	44,460.00	44,460.00		44,460.00	44,460.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
MES2025-002R	Tarpaulin printing for the conduct of Ceremonial Crop Establishment for PalaySikatan 2.0: Convergence Technology Demonstration of Cluster Inbred Rice Production Sites for WS2025B in Diplahan, Zamboanga Sibugay on July 2, 2025	RCEF	NO	NP-53.9 - Small Value Procurement	N/A	6/27/2025	N/A	N/A	6/30/2025	6/30/2025	N/A	1/2/2025	N/A	6/30/2025	N/A	7/1/2025	ONGOING	Government of the Philippines (current year's budget)	3,000.00	3,000.00		-		N/A	N/A	N/A	N/A	N/A	N/A	N/A
Total Alloted Budget of On going Procurement Activities																		1,659,136.62	1,659,136.62	-	1,624,292.00	1,624,292.00	-							

Prepared by:


RIZALYN S. ALVAREZ
BAC Secretariat

Recommended for Approval by:


GINA D. BALLERAS
BAC Chairperson

Approved:


SAJA E. ABDULA
Head of the Procuring Entity

