

MES202514R	Meals and Snacks for the conduct of Variety Field Trial Project Farmer's Field Tour in RCEF-Seed Component in Wao, Lanao del Sur on October 1, 2025.	RCEF.	NO	NP-53.9 - Small Value Procurement	N/A	9/25/2025	N/A	N/A	9/30/2025	9/30/2025	N/A	12/2025	N/A	10/1/2025	N/A	10/1/2025	10/1/2025	Government of the Philippines (current year's budget)	63,000.00	63,000.00			57,750.00	57,750.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A							
MES202520R	Tables and Chairs rental for the conduct of Varietal Field Trial Project Farmer's Field Tour in Support of RCEF-Seed Component in Bigy, Rizal Barrio 3, Banga, South Cotabato on October 8, 2025.	RCEF.	NO	NP-53.9 - Small Value Procurement	N/A	10/3/2025	N/A	N/A	10/7/2025	N/A	N/A	12/2025	N/A	10/8/2025	N/A	10/8/2025	10/8/2025	Government of the Philippines (current year's budget)	1,200.00	1,200.00			1,200.00	1,200.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A							
MES202523R	Tarpaulin Printing for the conduct of Varietal Field Trial Project Farmer's Field Tour in Support of RCEF-Seed Component in Bigy, Dajay, Sarallah, South Cotabato on October 23, 2025.	RCEF.	NO	NP-53.9 - Small Value Procurement	N/A	10/9/2025	N/A	N/A	10/14/2025	N/A	N/A	12/2025	N/A	10/22/2025	N/A	10/23/2025	10/23/2025	Government of the Philippines (current year's budget)	3,000.00	3,000.00			1,440.00	1,440.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A							
MES202520R	Tables and Chairs rental for the conduct of Varietal Field Trial Project Farmer's Field Tour in Support of RCEF-Seed Component in Bigy, New Panay Sto. Niño, South Cotabato on October 22, 2025.	RCEF.	NO	NP-53.9 - Small Value Procurement	N/A	10/9/2025	N/A	N/A	10/14/2025	N/A	N/A	12/2025	N/A	10/21/2025	N/A	10/22/2025	10/22/2025	Government of the Philippines (current year's budget)	1,200.00	1,200.00			1,200.00	1,200.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A							
MES202548R	Procurement of various laboratory supplies under NCT Project.	RCEF.	NO	NP-53.9 - Small Value Procurement	N/A	9/15/2025	N/A	N/A	9/18/2025	9/19/2025	N/A	12/2025	N/A	12/15/2025	N/A	12/26/2025	12/26/2025	Government of the Philippines (current year's budget)	21,900.00	21,900.00			18,169.00	18,169.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A							
MES202548R	Procurement of various laboratory supplies under NCT Project.	RCEF.	NO	NP-53.9 - Small Value Procurement	N/A	9/15/2025	N/A	N/A	9/18/2025	9/19/2025	N/A	12/2025	N/A	12/11/2025	N/A	12/23/2025	12/23/2025	Government of the Philippines (current year's budget)	26,160.00	26,160.00			22,680.00	22,680.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A							
																			44,200,603.94	44,100,603.94	100,000.00																				
																			Total Contract Price of Procurement Activities Conducted				38,901,208.90	38,801,213.90	99,995.00																
																			Total Savings (Total Allotted Budget - Total Contract Price)				5,299,395.04																		

Prepared by:


RIZALINA F. GALVEZ
 RAC Chairperson

Recommended for Approval by:


GINA D. BALLERAS
 BAC Chairperson

APPROVED:


SAIFULLAH E. ABDULA
 Head of the Procuring Entity