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i Philippine Rice Research Institute
Central Experiment Station

Maligaya, Science City of Mufioz, 3119 Nueva Ecija

NOTICE TO PROCEED

October 8, 2024

MR. LEONIDO DL. DE GUZMAN JR.
Owner/Manager

Greenwall Construction

Malasin, Sto. Domingo, Nueva Ecija

Dear Sir,

in accordance with our signed Purchase Order/Contract, notice is hereby given to Greenwall Construction to
proceed with the Construction of Movable High Tunnel Greenhouse Facility with Concreting of Dikes, Irrigation
and Drainage Canal at Pulido Area and Concreting of Dikes, Irrigation and Drainage Canals in the Phenotyping
and Characterization Facility at GRD Field Area (PB Infra 24-02-02) under PO/ ContractNo.2 12 4 = 1 - 133 )
We will be expecting delivery of the services indicated in the Contract/ PO not later than 150 calendar days.
Moreover, please be advised that within seven (7) calendar days upon receipt of this notice, you are responsible

for performing the services indicated.

In relation thereto, you are hereby responsible for performing the services or delivering the goods under the terms
and conditions of the PO/Contract.

Please acknowledge receipt and acceptance of this notice by signing the space provided below. Kindly retum a
signed copy thru fax (0999 224 8705), email (frederickcapinpin22@gmail.com), or courier to the Philippine Rice
Research Institute, Genetics Resources Division.

Thank you very much.

Very truly yours,

John (C:YD{ Leon

Executive Director

ACKNOWLEDGEMENT

| acknowledge receipt of this Notice on: 10~ 10 -2y
Name of the Representative of the Bidder: Leowpo D- DE GUMAN JR-

Authorized Signature: _, W
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