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Invitation to Bid  

for the  

Repair and Improvement of Farm Canals and Roads 

(including Replacement of Road Signages) 

at PhilRice Central Experiment Station 

under PB Infra 20-01-02 (Early Procurement) 

1. The Philippine Rice Research Institute, through the Corporate Fund Budget for 2020 

intends to apply the sum of ONE MILLION EIGHT HUNDRED NINETY ONE 

THOUSAND FOUR HUNDRED TWENTY EIGHT PESOS AND 47/100 only (PhP 

1,891,428.47) being the Approved Budget for the Contract (ABC) to payments under the 

contract for the Repair and Improvement of Farm Canals and Roads (including 

Replacement of Road Signages) at PhilRice Central Experiment Station under PB Infra 20-

01-02 (Early Procurement). Bids received in excess of the ABC shall be automatically rejected 

at bid opening. 

2. The Philippine Rice Research Institute now invites contractors with PCAB license of at least 

Category C & D/ Small B for the Repair and Improvement of Farm Canals and Roads 

(including Replacement of Road Signages) with the following specifications: 

A. Repair/ Removal/ Replacement of Existing Irrigation Canal   
• Along Airstrip Road (See Plan Detail) 
• Along Balatinaw Road (Block IV, Block III) (See Plan Detail) 
• Along Elon-Elon Road (Block VIII, Block VII) (See Plan Detail) 
• Along Dinorado Road (Block VI, Block V) (See Plan Detail) 
• Along Bet Dinorado-Balatinaw Road (Block III) (See Plan Detail) 
• Along Bet Dinorado-Elon Elon Road (Block V) (See Plan Detail) 
• Along Bet Elon Elon-Intan Road (Block VII) (See Plan Detail) 
• Along Bet Intan-Milagrosa Road (Block IX) (See Plan Detail) 
• Along Wag-Wag Road (Block XIV, Block IV, Block VI, Block VIII, Block X) (See 

Plan Detail) 
 

Features and Scope of Works:         
• Repair/ Removal/ Replacement of Damaged Irrigation Concrete Canals (See Plan 

Details) +/- Length = 850.0 Ln.M.        
• Fabrication and Installation of New Irrigation Concrete Canals (See Plan Details) +/- 

Length = 850.0 Ln.M.        
    

B. Fabrication and Installation of New Irrigation Canal 
• Along Wag-Wag Road (Block XIV, Block IV, Block VI, Block VIII, Block X) (See 

Plan Detail)          
 
Features and Scope of Works: 
• Repair/ Removal/Replacement of Damaged Irrigation Concrete Canals (See Plan 

Details) +/- Length = 912.0 Ln.M.        
• Fabrication and Installation of New Irrigation Concrete Canals (See Plan Details) +/- 

Length = 912.0 Ln.M.         
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• Fabrication and Installation of Fabricated Irrigation Concrete Canal 
including Control Slab for Check Gates and Canal Inlets   
     

C. Regravelling of Farm Roads Along JICA Canals    
 
Features and Scope of Works:        
• Regravelling with Compaction of Farm Road along JICA Drainage Canal (South and 
North) (See Plan Details) +/- Length = 955.0 Ln.M.     
         
D. Repair / Repainting of Existing Concrete Barriers and Existing Check/Steel Gates 
  
Features and Scope of Works:        

• Repair and Repainting of Existing Concrete Barriers Along Milagrosa Road (See Plan 
Details) +/- 210.0 sets Barriers         

• Repainting of Existing Steel and Check Gate (See Plan Details) +/- 15.0 sets steel gates 
and check gates       
 
E. Others           
          
F. Replacement of Road Signages at Farm      
 
Features      

• Signage: 3M Reflectorized Sticker Print (Lettering - Green Color with Sticker Background 
Golden Yellow) ;0.2m (0.66 ft) x 0.5m (1.64ft) Plain G.I. Sheet Ga. 18 Back panel with 1" x 
4.5mm thk. Angle Bar Framing 

• Post: 2" diam G.I. Pipe Sch.40, QDE Finished 
• Pedestal: 0.15m x 0.15m (w) x 0.30m(h), Plain Cement Finished, Traffic Painted Finish 

(Black and Golden Yellow) 
 

Completion of the Works is required within One Hundred Twenty Calendar Days (120 CD). 

Bidders should have completed a contract similar to the Project. The description of an eligible 

bidder is contained in the Bidding Documents, particularly, in Section II. Instructions to 

Bidders. 

3. Bidding will be conducted through open competitive bidding using non-discretionary “pass/fail” 

criterion as specified in the 2016 Revised Implementing Rules and Regulations (IRR) of 

Republic Act 9184 (RA 9184), otherwise known as the “Government Procurement Reform 

Act.” 

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and partnerships or 

organizations with at least seventy-five percent (75%) interest or outstanding capital stock 

belonging to citizens of the Philippines. 

4. Interested bidders may obtain further information from the Philippine Rice Research Institute 

and inspect the Bidding Documents at the address given below from 8:00 AM to 5:00 PM. 

5. A complete set of Bidding Documents may be acquired by interested bidders on 28 November-

18 December 2019 from the address below and upon payment of the applicable fee for the 

Bidding Documents, pursuant to the latest Guidelines issued by the GPPB, in the amount of 

ONE THOUSAND EIGHT HUNDRED PESOS AND 0/100 only (PhP 1,800.00). 

It may also be downloaded free of charge from the website of the Philippine Government 

Electronic Procurement System (PhilGEPS) and the website of the Procuring Entity, provided 
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that bidders shall pay the applicable fee for the Bidding Documents not later than during the 

submission of their bids. 

6. The Philippine Rice Research Institute will hold a Pre-Bid Conference on 6 December 2019; 

2:00PM at PhilRice Central Experiment Station, Maligaya, Science City of Muñoz, Nueva 

Ecija which shall be open to prospective bidders. For economic reasons, only two (2) 

representatives from each bidder are allowed to participate in the pre-bid conference. 

7. Bids must be duly received by the BAC Secretariat at the Procurement Management 

Division, PhilRice Central Experiment Station, Maligaya, Science City of Muñoz, Nueva 

Ecija on or before 18 December 2019; 12:00 NN.  All bids must be accompanied by a bid 

security in any of the acceptable forms and in the amount stated in ITB Clause 18. 

Bid opening shall be on 18 December 2019; 3:00 PM at PhilRice Central Experiment 

Station, Maligaya, Science City of Muñoz, Nueva Ecija. Bids will be opened in the presence 

of the bidders’ representatives who choose to attend at the address below. Late bids shall not be 

accepted. It is likewise requested that only two representatives from each bidder can attend the 

bid opening. 

8. The Philippine Rice Research Institute reserves the right to reject any and all bids, declare a 

failure of bidding, or not award the contract at any time prior to contract award in accordance 

with Section 41 of RA 9184 and its IRR, without thereby incurring any liability to the 

affected bidder or bidders.  

9. For further information, please refer to: 

Ms. Glenda D. Ravelo 

BAC Secretariat 

Procurement Management Division 

Science City of Munoz, Nueva Ecija 

Telefax No. (044) 456-0650 

www.philrice.gov.ph 

 

 

(Original signed) 

                                                      SOPHIA T. BORJA                                 

                                                                    BAC Chairperson-Civil Works 
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A. General 

1. Scope of Bid 

1.1. The Procuring Entity named in the BDS, invites bids for the construction of 

Works, as described in  

1.2. Section VI. Specifications.   

1.3. The name, identification, and number of lots specific to this bidding are 

provided in the BDS. The contracting strategy and basis of evaluation of lots is 

described in ITB Clause 27. 

1.4. The successful Bidder will be expected to complete the Works by the intended 

completion date specified in SCC Clause 1.17. 

2. Source of Funds 

The Procuring Entity has a budget or received funds from the Funding Source named 

in the BDS, and in the amount indicated in the BDS.  It intends to apply part of the 

funds received for the Project, as defined in the BDS, to cover eligible payments 

under the Contract for the Works. 

3. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 

3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders 

and contractors, shall observe the highest standard of ethics during the 

procurement and execution of the contract.  In pursuance of this policy, the 

Funding Source:  

(a) defines, for purposes of this provision, the terms set forth below as 

follows:  

(i) "corrupt practice" means behavior on the part of officials in the 

public or private sectors by which they improperly and 

unlawfully enrich themselves, others, or induce others to do so, 

by misusing the position in which they are placed, and includes 

the offering, giving, receiving, or soliciting of anything of value 

to influence the action of any such official in the procurement 

process or in contract execution; entering, on behalf of the 

Procuring Entity, into any contract or transaction manifestly 

and grossly disadvantageous to the same, whether or not the 

public officer profited or will profit thereby, and similar acts as 

provided in Republic Act 3019;  

(ii) "fraudulent practice" means a misrepresentation of facts in 

order to influence a procurement process or the execution of a 

contract to the detriment of the Procuring Entity, and includes 

collusive practices among Bidders (prior to or after Bid 

submission) designed to establish bid prices at artificial, non-
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competitive levels and to deprive the Procuring Entity of the 

benefits of free and open competition; 

(iii) “collusive practices” means a scheme or arrangement between 

two or more Bidders, with or without the knowledge of the 

Procuring Entity, designed to establish bid prices at artificial, 

non-competitive levels; and 

(iv) “coercive practices” means harming or threatening to harm, 

directly or indirectly, persons, or their property to influence 

their participation in a procurement process, or affect the 

execution of a contract;  

(v) “obstructive practice” is 

(aa)  deliberately destroying, falsifying, altering or 

concealing of evidence material to an administrative 

proceedings or investigation or making false statements 

to investigators in order to materially impede an 

administrative proceedings or investigation of the 

Procuring Entity or any foreign government/foreign or 

international financing institution into allegations of a 

corrupt, fraudulent, coercive or collusive practice; 

and/or threatening, harassing or intimidating any party 

to prevent it from disclosing its knowledge of matters 

relevant to the administrative proceedings or 

investigation or from pursuing such proceedings or 

investigation; or 

(bb)  acts intended to materially impede the exercise of the 

inspection and audit rights of the Procuring Entity or 

any foreign government/foreign or international 

financing institution herein. 

(b) will reject a proposal for award if it determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices 

in competing for the Contract; and  

(c) will declare a firm ineligible, either indefinitely or for a stated period 

of time, to be awarded Contract funded by the Funding Source if it at 

any time determines that the firm has engaged in corrupt or fraudulent 

practices in competing or, or in executing, a Contract funded by the 

Funding Source. 

3.2. Further, the Procuring Entity will seek to impose the maximum civil, 

administrative, and/or criminal penalties available under the applicable laws 

on individuals and organizations deemed to be involved in any of the practices 

mentioned in ITB Clause 3.1(a). 
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3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to 

inspect and audit records and accounts of a contractor in the bidding for and 

performance of a contract themselves or through independent auditors as 

reflected in the GCC Clause 34. 

4. Conflict of Interest 

4.1. All Bidders found to have conflicting interests shall be disqualified to 

participate in the procurement at hand, without prejudice to the imposition of 

appropriate administrative, civil, and criminal sanctions. A Bidder may be 

considered to have conflicting interests with another Bidder in any of the 

events described in paragraphs (a) through (c) and a general conflict of interest 

in any of the circumstances set out in paragraphs (d) through (g) below:  

(a) A Bidder has controlling shareholders in common with another Bidder;  

(b) A Bidder receives or has received any direct or indirect subsidy from 

any other Bidder;  

(c) A Bidder has the same legal representative as that of another Bidder 

for purposes of this Bid;  

(d) A Bidder has a relationship, directly or through third parties, that puts 

them in a position to have access to information about or influence on 

the bid of another Bidder or influence the decisions of the Procuring 

Entity regarding this bidding process;   

(e) A Bidder submits more than one bid in this bidding process. However, 

this does not limit the participation of subcontractors in more than one 

bid;  

(f) A Bidder who participated as a consultant in the preparation of the 

design or technical specifications of the goods and related services that 

are the subject of the bid; or 

(g) A Bidder who lends, or temporarily seconds, its personnel to firms or 

organizations which are engaged in consulting services for the 

preparation related to procurement for or implementation of the 

project, if the personnel would be involved in any capacity on the same 

project.  

4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents 

shall be accompanied by a sworn affidavit of the Bidder that it is not related to 

the Head of the Procuring Entity (HoPE), members of the Bids and Awards 

Committee (BAC), members of the Technical Working Group (TWG), 

members of the BAC Secretariat, the head of the Project Management Office 

(PMO) or the end-user unit, and the project consultants, by consanguinity or 

affinity up to the third civil degree. On the part of the Bidder, this Clause shall 

apply to the following persons: 
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(a) If the Bidder is an individual or a sole proprietorship, to the Bidder 

himself; 

(b) If the Bidder is a partnership, to all its officers and members; 

(c) If the Bidder is a corporation, to all its officers, directors, and 

controlling stockholders;  

(d) If the Bidder is a cooperative, to all its officers, directors, and 

controlling shareholders or members; and 

(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b), (c) 

or (d) of this Clause shall correspondingly apply to each of the 

members of the said JV, as may be appropriate. 

Relationship of the nature described above or failure to comply with this 

Clause will result in the automatic disqualification of a Bidder. 

5. Eligible Bidders  

5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible 

to participate in this Bidding:  

(a) Duly licensed Filipino citizens/sole proprietorships; 

(b) Partnerships duly organized under the laws of the Philippines and of 

which at least seventy five percent (75%) of the interest belongs to 

citizens of the Philippines; 

(c) Corporations duly organized under the laws of the Philippines, and of 

which at least seventy five percent (75%) of the outstanding capital 

stock belongs to citizens of the Philippines; 

(d) Cooperatives duly organized under the laws of the Philippines. 

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) 

or more persons/entities that intend to be jointly and severally 

responsible or liable for a particular contract: Provided, however, that, 

in accordance with Letter of Instructions No. 630, Filipino ownership 

or interest of the joint venture concerned shall be at least seventy five 

percent (75%): Provided, further, that joint ventures in which Filipino 

ownership or interest is less than seventy five percent (75%) may be 

eligible where the structures to be built require the application of 

techniques and/or technologies which are not adequately possessed by 

a person/entity meeting the seventy five percent (75%) Filipino 

ownership requirement: Provided, finally, that in the latter case, 

Filipino ownership or interest shall not be less than twenty five percent 

(25%). For this purpose, Filipino ownership or interest shall be based 

on the contributions of each of the members of the joint venture as 

specified in their JVA. 
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5.2. The Procuring Entity may also invite foreign bidders when provided for under 

any Treaty or International or Executive Agreement as specified in the BDS.  

5.3. Government owned or controlled corporations (GOCCs) may be eligible to 

participate only if they can establish that they (a) are legally and financially 

autonomous, (b) operate under commercial law, and (c) are not attached 

agencies of the Procuring Entity. 

5.4. (a)  The Bidder must have an experience of having completed a Single Largest 

Completed Contract (SLCC) that is similar to this Project, equivalent to at 

least fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to 

current prices using the Philippine Statistics Authority (PSA) consumer price 

index.  However, contractors under Small A and Small B categories without 

similar experience on the contract to be bid may be allowed to bid if the cost 

of such contract is not more than the Allowable Range of Contract Cost 

(ARCC) of their registration based on the guidelines as prescribed by the 

PCAB. 

(b)  For Foreign-funded Procurement, the Procuring Entity and the foreign 

government/foreign or international financing institution may agree on another 

track record requirement, as specified in the BDS. 

For this purpose, contracts similar to the Project shall be those described in the 

BDS.   

5.5. The Bidder must submit a computation of its Net Financial Contracting 

Capacity (NFCC), which must be at least equal to the ABC to be bid, 

calculated as follows: 

NFCC = [(Current assets minus current liabilities) (15)] minus the value of 

all outstanding or uncompleted portions of the projects under ongoing 

contracts, including awarded contracts yet to be started coinciding with the 

contract for this Project. 

The values of the domestic bidder’s current assets and current liabilities shall 

be based on the latest Audited Financial Statements (AFS) submitted to the 

BIR. 

For purposes of computing the foreign bidders’ NFCC, the value of the current 

assets and current liabilities shall be based on their audited financial 

statements prepared in accordance with international financial reporting 

standards. 

6. Bidder’s Responsibilities 

6.1. The Bidder or its duly authorized representative shall submit a sworn 

statement in the form prescribed in  

6.2. Section IX. Bidding Forms as required in ITB Clause 12.1(b)(iii). 
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6.3. The Bidder is responsible for the following: 

(a) Having taken steps to carefully examine all of the Bidding   

Documents; 

(b) Having acknowledged all conditions, local or otherwise, affecting the 

implementation of the contract; 

(c) Having made an estimate of the facilities available and needed for the 

contract to be bid, if any; 

(d) Having complied with its responsibility to inquire or secure 

Supplemental/Bid Bulletin/s as provided under ITB Clause 10.4. 

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GoP 

or any of its agencies, offices, corporations, or LGUs, including 

foreign government/foreign or international financing institution whose 

blacklisting rules have been recognized by the GPPB; 

(f) Ensuring that each of the documents submitted in satisfaction of the 

bidding requirements is an authentic copy of the original, complete, 

and all statements and information provided  therein are true and 

correct; 

(g) Authorizing the HoPE or its duly authorized representative/s to verify 

all the documents submitted; 

(h) Ensuring that the signatory is the duly authorized representative of the 

Bidder, and granted full power and authority to do, execute and 

perform any and all acts necessary to participate, submit the bid, and to 

sign and execute the ensuing contract, accompanied by the duly 

notarized Special Power of Attorney, Board/Partnership Resolution, or 

Secretary’s Certificate, whichever is applicable; 

(i) Complying with the disclosure provision under Section 47 of RA 9184 

and its IRR in relation to other provisions of RA 3019;  

(j) Complying with existing labor laws and standards, in the case of 

procurement of services. Moreover, bidder undertakes to: 

(i) Ensure the entitlement of workers to wages, hours of work, 

safety and health and other prevailing conditions of work as 

established by national laws, rules and regulations; or collective 

bargaining agreement; or arbitration award, if and when 

applicable. 

In case there is a finding by the Procuring Entity or the DOLE 

of underpayment or non-payment of workers’ wage and wage-

related benefits, bidder agrees that the performance security or 

portion of the contract amount shall be withheld in favor of the 
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complaining workers pursuant to appropriate provisions of 

Republic Act No. 9184 without prejudice to the institution of 

appropriate actions under the Labor Code, as amended, and 

other social legislations. 

(ii) Comply with occupational safety and health standards and to 

correct deficiencies, if any.  

In case of imminent danger, injury or death of the worker, 

bidder undertakes to suspend contract implementation pending 

clearance to proceed from the DOLE Regional Office and to 

comply with Work Stoppage Order; and 

(iii) Inform the workers of their conditions of work, labor clauses 

under the contract specifying wages, hours of work and other 

benefits under prevailing national laws, rules and regulations; 

or collective bargaining agreement; or arbitration award, if and 

when applicable, through posting in two (2) conspicuous places 

in the establishment’s premises; and 

(k) Ensuring that it did not give or pay, directly or indirectly, any 

commission, amount, fee, or any form of consideration, pecuniary or 

otherwise, to any person or official, personnel or representative of the 

government in relation to any procurement project or activity; 

Failure to observe any of the above responsibilities shall be at the risk of the 

Bidder concerned. 

6.4. The Bidder, by the act of submitting its bid, shall be deemed to have inspected 

the site, determined the general characteristics of the contract works and the 

conditions for this Project and examine all instructions, forms, terms, and 

project requirements in the Bidding Documents.   

6.5. It shall be the sole responsibility of the prospective bidder to determine and to 

satisfy itself by such means as it considers necessary or desirable as to all 

matters pertaining to this Project, including: (a) the location and the nature of 

the contract, project, or work; (b) climatic conditions; (c) transportation 

facilities; (c) nature and condition of the terrain, geological conditions at the 

site communication facilities, requirements, location and availability of 

construction aggregates and other materials, labor, water, electric power and 

access roads; and (d) other factors that may affect the cost, duration and 

execution or implementation of the contract, project, or work. 

6.6. The Procuring Entity shall not assume any responsibility regarding erroneous 

interpretations or conclusions by the prospective or eligible bidder out of the 

data furnished by the procuring entity.  However, the Procuring Entity shall 

ensure that all information in the Bidding Documents, including 

supplemental/bid bulletins issued are correct and consistent. 
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6.7. Before submitting their bids, the Bidders are deemed to have become familiar 

with all existing laws, decrees, ordinances, acts and regulations of the 

Philippines which may affect the contract in any way. 

6.8. The Bidder shall bear all costs associated with the preparation and submission 

of his bid, and the Procuring Entity will in no case be responsible or liable for 

those costs, regardless of the conduct or outcome of the bidding process.  

6.9. The Bidder should note that the Procuring Entity will accept bids only from 

those that have paid the applicable fee for the Bidding Documents at the office 

indicated in the Invitation to Bid.  

7. Origin of Goods and Services 

There is no restriction on the origin of Goods or Contracting of Works or Services 

other than those prohibited by a decision of the United Nations Security Council taken 

under Chapter VII of the Charter of the United Nations. 

8. Subcontracts 

8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions of 

the Works to an extent as may be approved by the Procuring Entity and stated 

in the BDS. However, subcontracting of any portion shall not relieve the 

Bidder from any liability or obligation that may arise from the contract for this 

Project. 

8.2. Subcontractors must submit the documentary requirements under ITB Clause 

12 and comply with the eligibility criteria specified in the BDS. In the event 

that any subcontractor is found by the Procuring Entity to be ineligible, the 

subcontracting of such portion of the Works shall be disallowed.   

8.3. The Bidder may identify the subcontractor to whom a portion of the Works 

will be subcontracted at any stage of the bidding process or during contract 

implementation.   If the Bidder opts to disclose the name of the subcontractor 

during bid submission, the Bidder shall include the required documents as part 

of the technical component of its bid. 

B. Contents of Bidding Documents 

9. Pre-Bid Conference 

9.1. (a)  If so specified in the BDS, a pre-bid conference shall be held at the venue 

and on the date indicated therein, to clarify and address the Bidders’ questions 

on the technical and financial components of this Project.  

(b) The pre-bid conference shall be held at least twelve (12) calendar days 

before the deadline for the submission of and receipt of bids, but not earlier 

than seven (7) calendar days from the posting of the Invitation to Bid/Bidding 

Documents in the PhilGEPS website. If the Procuring Entity determines that, 

by reason of the method, nature, or complexity of the contract to be bid, or 
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when international participation will be more advantageous to the GoP, a 

longer period for the preparation of bids is necessary, the pre-bid conference 

shall be held at least thirty (30) calendar days before the deadline for the 

submission and receipt of bids, as specified in the BDS. 

9.2. Bidders are encouraged to attend the pre-bid conference to  ensure that they 

fully understand the Procuring Entity’s requirements.  Non-attendance of the 

Bidder will in no way prejudice its bid; however, the Bidder is expected to 

know the changes and/or amendments to the Bidding Documents as recorded 

in the minutes of the pre-bid conference and the Supplemental/Bid Bulletin. 

The minutes of the pre-bid conference shall be recorded and prepared not later 

than five (5) calendar days after the pre-bid conference. The minutes shall be 

made available to prospective bidders not later than five (5) days upon written 

request.  

9.3. Decisions of the BAC amending any provision of the bidding documents shall 

be issued in writing through a Supplemental/Bid Bulletin at least seven (7) 

calendar days before the deadline for the submission and receipt of bids.  

10. Clarification and Amendment of Bidding Documents 

10.1. Prospective bidders may request for clarification(s) on and/or interpretation of 

any part of the Bidding Documents. Such a request must be in writing and 

submitted to the Procuring Entity at the address indicated in the BDS at least 

ten (10) calendar days before the deadline set for the submission and receipt of 

Bids.   

10.2. The BAC shall respond to the said request by issuing a Supplemental/Bid 

Bulletin, to be made available to all those who have properly secured the 

Bidding Documents, at least seven (7) calendar days before the deadline for 

the submission and receipt of Bids. 

10.3. Supplemental/Bid Bulletins may also be issued upon the Procuring Entity’s 

initiative for purposes of clarifying or modifying any provision of the Bidding 

Documents not later than seven (7) calendar days before the deadline for the 

submission and receipt of Bids.  Any modification to the Bidding Documents 

shall be identified as an amendment.   

10.4. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the 

PhilGEPS and the website of the Procuring Entity concerned, if available, and 

at any conspicuous place in the premises of the Procuring Entity concerned. It 

shall be the responsibility of all Bidders who have properly secured the 

Bidding Documents to inquire and secure Supplemental/Bid Bulletins that 

may be issued by the BAC. However, Bidders who have submitted bids before 

the issuance of the Supplemental/Bid Bulletin must be informed and allowed 

to modify or withdraw their bids in accordance with ITB Clause 23. 
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C. Preparation of Bids 

11. Language of Bids 

The eligibility requirements or statements, the bids, and all other documents to be 

submitted to the BAC must be in English. If the eligibility requirements or statements, 

the bids, and all other documents submitted to the BAC are in foreign language other 

than English, it must be accompanied by a translation of the documents in English. 

The documents shall be translated by the relevant foreign government agency, the 

foreign government agency authorized to translate documents, or a registered 

translator in the foreign bidder’s country; and shall be authenticated by the 

appropriate Philippine foreign service establishment/post or the equivalent office 

having jurisdiction over the foreign bidder’s affairs in the Philippines.  

However, for Contracting Parties to the Apostille Convention, the documents shall be 

authenticated through an apostille by the Competent Authority, except for countries1 

identified by the Department of Foreign Affairs (DFA) that will still require 

legalization (red ribbon) by the relevant Embassy or Consulate.  

A Contracting Party refers to a State that has joined the Apostille Convention, GPPB 

Resolution No. 13-2019, dated 23 May 2019 page 9 of 19 whether or not the 

Convention has entered into force for that State.  

A Competent Authority refers to the authority designated by a Contracting Party that 

is competent to issue an apostille. A Contracting Party may designate one or more 

Competent Authorities and may designate Competent Authorities that are competent 

to issue an apostille for certain categories of public documents. Information about 

designated Competent Authorities may be found on the Apostille Section of the 

Hague Conference website under “Competent Authorities”.  

The English translation shall govern, for purposes of interpretation of the bid. 

12. Documents Comprising the Bid: Eligibility and Technical 

Components  

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the 

following eligibility and technical documents: 

(a) Eligibility Documents – 

Class “A” Documents 

(i) PhilGEPS Certificate of Registration and Membership in 

accordance with Section 8.5.2 of the IRR, except for foreign 

bidders participating in the procurement by a Philippine 

Foreign Service Office or Post, which shall submit their 

eligibility documents under Section 23.1 of the IRR, provided, 

that the winning bidder shall register with the PhilGEPS in 

accordance with Section 37.1.4 of the IRR; 
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(ii) Statement of all its ongoing government and private contracts, 

including contracts awarded but not yet started, if any, whether 

similar or not similar in nature and complexity to the contract 

to be bid; and 

Statement of the Bidder’s SLCC similar to the contract to be 

bid, in accordance with ITB Clause 5.4. 

The two statements required shall indicate for each contract the 

following: 

(ii.1)  name of the contract; 

(ii.2)  date of the contract; 

(ii.3)  contract duration; 

(ii.4) owner’s name and address; 

(ii.5) nature of work; 

(ii.6)  contractor’s role (whether sole contractor, 

subcontractor, or partner in a JV) and percentage of 

participation; 

(ii.7)  total contract value at award; 

(ii.8)  date of completion or estimated completion time; 

(ii.9)  total contract value at completion, if applicable; 

(ii.10)  percentages of planned and actual accomplishments, if 

applicable; and 

(ii.11)  value of outstanding works, if applicable. 

The statement of the Bidder’s SLCC shall be supported by the 

Notice of Award and/or Notice to Proceed, Project Owner’s 

Certificate of Final Acceptance issued by the Owner other than 

the Contractor or the Constructors Performance Evaluation 

System (CPES) Final Rating, which must be at least 

satisfactory. In case of contracts with the private sector, an 

equivalent document shall be submitted; 

(iii) Unless otherwise provided in the BDS, a valid special PCAB 

License in case of joint ventures, and registration for the type 

and cost of the contract for this Project; and  

(iv) NFCC computation in accordance with ITB Clause 5.5. 

Class “B” Documents 
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(v) If applicable, Joint Venture Agreement (JVA) in accordance 

with RA 4566. 

(b) Technical Documents –   

(i) Bid security in accordance with ITB Clause 18. If the Bidder 

opts to submit the bid security in the form of:  

(i.1) a bank draft/guarantee or an irrevocable letter of credit 

issued by a foreign bank, it shall be accompanied by a 

confirmation from a Universal or Commercial Bank; or 

(i.2) a surety bond accompanied by a certification coming 

from the Insurance Commission that the surety or 

insurance company is authorized to issue such 

instruments. 

(ii) Project Requirements, which shall include the following: 

(ii.1) Organizational chart for the contract to be bid; 

(ii.2) List of contractor’s personnel (e.g., Project Manager, 

Project Engineers, Materials Engineers, and Foremen), 

to be assigned to the contract to be bid, with their 

complete qualification and experience data. These 

personnel must meet the required minimum years of 

experience set in the BDS; and 

(ii.3) List of contractor’s major equipment units, which are 

owned, leased, and/or under purchase agreements, 

supported by proof of ownership, certification of 

availability of equipment from the equipment 

lessor/vendor for the duration of the project, as the case 

may be, which must meet the minimum requirements 

for the contract set in the BDS; and 

(iii) Sworn statement in accordance with Section 25.3 of the IRR of 

RA 9184 and using the form prescribed in Section IX. Bidding 

Forms. 

13. Documents Comprising the Bid: Financial Component 

13.1. Unless otherwise stated in the BDS, the financial component of the bid shall 

contain the following: 

(a) Financial Bid Form, which includes bid prices and the bill of 

quantities, in accordance with ITB Clauses 15.1 and 15.3; and 

(b) Any other document related to the financial component of the bid as 

stated in the BDS.  
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13.2. (a) Unless otherwise stated in the BDS, all Bids that exceed the ABC shall 

not be accepted. 

(b) Unless otherwise indicated in the BDS, for foreign-funded 

procurement, a ceiling may be applied to bid prices provided the 

following conditions are met:  

(i)   Bidding Documents are obtainable free of charge on a freely 

accessible website.  If payment of Bidding Documents is required 

by the procuring entity, payment could be made upon the 

submission of bids. 

(ii)   The procuring entity has procedures in place to ensure that the 

ABC is based on recent estimates made by the engineer or the 

responsible unit of the procuring entity and that the estimates are 

based on adequate detailed engineering (in the case of 

infrastructure projects) and reflect the quality, supervision and 

risk and inflationary factors, as well as prevailing market prices, 

associated with the types of works or goods to be procured. 

(iii)  The procuring entity has trained cost estimators on estimating 

prices and analyzing bid variances. In the case of infrastructure 

projects, the procuring entity must also have trained quantity 

surveyors. 

(iv)  The procuring entity has established a system to monitor and 

report bid prices relative to ABC and engineer’s/procuring 

entity’s estimate.  

(v)  The procuring entity has established a monitoring and evaluation 

system for contract implementation to provide a feedback on 

actual total costs of goods and works. 

14. Alternative Bids 

14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer 

made by a Bidder in addition or as a substitute to its original bid which may be 

included as part of its original bid or submitted separately therewith for 

purposes of bidding. A bid with options is considered an alternative bid 

regardless of whether said bid proposal is contained in a single envelope or 

submitted in two (2) or more separate bid envelopes. 

14.2. Bidders shall submit offers that comply with the requirements of the Bidding 

Documents, including the basic technical design as indicated in the drawings 

and specifications.  Unless there is a value engineering clause in the BDS, 

alternative bids shall not be accepted. 

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a 

JV.  A Bidder who submits or participates in more than one bid (other than as 

a subcontractor if a subcontractor is permitted to participate in more than one 
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bid) will cause all the proposals with the Bidder’s participation to be 

disqualified. This shall be without prejudice to any applicable criminal, civil 

and administrative penalties that may be imposed upon the persons and 

entities concerned. 

15. Bid Prices 

15.1. The contract shall be for the whole Works, as described in ITB Clause 1.1, 

based on the priced Bill of Quantities submitted by the Bidder. 

15.2. The Bidder shall fill in rates and prices for all items of the Works described in 

the Bill of Quantities.  Bids not addressing or providing all of the required 

items in the Bidding Documents including, where applicable, Bill of 

Quantities, shall be considered non-responsive and, thus, automatically 

disqualified. In this regard, where a required item is provided, but no price is 

indicated, the same shall be considered as non-responsive, but specifying a 

zero (0) or a dash (-) for the said item would mean that it is being offered for 

free to the Government, except those required by law or regulations to be 

provided for. 

15.3. All duties, taxes, and other levies payable by the Contractor under the 

Contract, or for any other cause, prior to the deadline for submission of bids, 

shall be included in the rates, prices, and total bid price submitted by the 

Bidder. 

15.4. All bid prices for the given scope of work in the contract as awarded shall be 

considered as fixed prices, and therefore not subject to price escalation during 

contract implementation, except under extraordinary circumstances as 

specified in GCC Clause 48. Upon the recommendation of the Procuring 

Entity, price escalation may be allowed in extraordinary circumstances as may 

be determined by the National Economic and Development Authority in 

accordance with the Civil Code of the Philippines, and upon approval by the 

GPPB. Furthermore, in cases where the cost of the awarded contract is 

affected by any applicable new laws, ordinances, regulations, or other acts of 

the GoP, promulgated after the date of bid opening, a contract price 

adjustment shall be made or appropriate relief shall be applied on a no loss-no 

gain basis. 

16. Bid Currencies 

16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in 

the BDS. However, for purposes of bid evaluation, bids denominated in 

foreign currencies shall be converted to Philippine currency based on the 

exchange rate prevailing on the day of the Bid Opening. 

16.2. If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for 

purposes of bid evaluation and comparing the bid prices will convert the 

amounts in various currencies in which the bid price is expressed to Philippine 
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Pesos at the exchange rate as published in the Bangko Sentral ng Pilipinas 

(BSP) reference rate bulletin on the day of the bid opening. 

16.3. Unless otherwise specified in the BDS, payment of the contract price shall be 

made in Philippine Pesos. 

17. Bid Validity 

17.1. Bids shall remain valid for the period specified in the BDS which shall not 

exceed one hundred twenty (120) calendar days from the date of the opening 

of bids. 

17.2. In exceptional circumstances, prior to the expiration of the bid validity period, 

the Procuring Entity may request Bidders to extend the period of validity of 

their bids. The request and the responses shall be made in writing. The bid 

security described in ITB Clause 18 should also be extended corresponding to 

the extension of the bid validity period at the least. A Bidder may refuse the 

request without forfeiting its bid security, but his bid shall no longer be 

considered for further evaluation and award. A Bidder granting the request 

shall not be required or permitted to modify its bid. 

18. Bid Security  

18.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid 

Security in an amount stated in the BDS, which shall be not less than the 

percentage of the ABC in accordance with the following schedule: 

Form of Bid Security 

Amount of Bid Security 

(Not less than the  Percentage of 

the ABC) 

(a) Cash or cashier’s/manager’s 

check issued by a Universal or 

Commercial Bank. 

Two percent (2%) 

(b) Bank draft/guarantee or 

irrevocable letter of credit issued 

by a Universal or Commercial 

Bank: Provided, however, that it 

shall be confirmed or 

authenticated by a Universal or 

Commercial Bank, if issued by a 

foreign bank. 

(c) Surety bond callable upon 

demand issued by a surety or 

insurance company duly certified 

by the Insurance Commission as 

authorized to issue such security; 

and/or 

Five percent (5%) 
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The Bid Securing Declaration mentioned above is an undertaking which 

states, among others, that the Bidder shall enter into contract with the 

procuring entity and furnish the performance security required under ITB 

Clause 32.2, within ten (10) calendar days from receipt of the Notice of 

Award, and commits to pay the corresponding amount as fine, and be 

suspended for a period of time from being qualified to participate in any 

government procurement activity in the event it violates any of the conditions 

stated therein as provided in the guidelines issued by the GPPB. 

18.2. The bid security should be valid for the period specified in the BDS.  Any bid 

not accompanied by an acceptable bid security shall be rejected by the 

Procuring Entity as non-responsive.   

18.3. No bid securities shall be returned to Bidders after the opening of bids and 

before contract signing, except to those that failed or declared as post-

disqualified, upon submission of a written waiver of their right to file a request 

for reconsideration and/or protest, or lapse of the reglementary period without 

having filed a request for reconsideration or protest.  Without prejudice on its 

forfeiture, Bid Securities shall be returned only after the Bidder with the 

Lowest Calculated Responsive Bid (LCRB) has signed the contract and 

furnished the Performance Security, but in no case later than the expiration of 

the Bid Security validity period indicated in ITB Clause 18.2. 

18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and 

the posting of the performance security, pursuant to ITB Clause 32, the 

successful Bidder’s Bid Security will be discharged, but in no case later than 

the Bid Security validity period as indicated in ITB Clause 18.2. 

18.5. The bid security may be forfeited: 

(a) if a Bidder: 

(i) withdraws its bid during the period of bid validity specified in 

ITB Clause 17; 

(ii) does not accept the correction of errors pursuant to ITB Clause 

27.3(b); 

(iii) has a finding against the veracity of the required documents 

submitted in accordance with ITB Clause 28.2; 

(iv) submission of eligibility requirements containing false 

information or falsified documents; 

(v) submission of bids that contain false information or falsified 

documents, or the concealment of such information in the bids 

in order to influence the outcome of eligibility screening or any 

other stage of the public bidding; 
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(vi) allowing the use of one’s name, or using the name of another 

for purposes of public bidding; 

(vii) withdrawal of a bid, or refusal to accept an award, or enter into 

contract with the Government without justifiable cause, after 

the Bidder had been adjudged as having submitted the LCRB; 

(viii) refusal or failure to post the required performance security 

within the prescribed time; 

(ix) refusal to clarify or validate in writing its bid during post-

qualification within a period of seven (7) calendar days from 

receipt of the request for clarification; 

(x) any documented attempt by a Bidder to unduly influence the 

outcome of the bidding in his favor; 

(xi) failure of the potential joint venture partners to enter into the 

joint venture after the bid is declared successful; or 

(xii) all other acts that tend to defeat the purpose of the competitive 

bidding, such as habitually withdrawing from bidding, 

submitting late Bids or patently insufficient bid, for at least 

three (3) times within a year, except for valid reasons. 

(b) if the successful Bidder: 

(i) fails to sign the contract in accordance with ITB Clause 31; 

(ii) fails to furnish performance security in accordance with ITB 

Clause 32. 

19. Format and Signing of Bids  

19.1 Bidders shall submit their bids through their duly authorized representative 

using the appropriate forms provided in Section IX. Bidding Forms on or 

before the deadline specified in the ITB Clause 21 in two (2) separate sealed 

bid envelopes, and which shall be submitted simultaneously. The first shall 

contain the technical component of the bid, including the eligibility 

requirements under ITB Clause 12.1, and the second shall contain the financial 

component of the bid. This shall also be observed for each lot in the case of lot 

procurement. 

19.2  Forms as mentioned in ITB Clause 19.1 must be completed without any 

alterations to their format, and no substitute form shall be accepted. All blank 

spaces shall be filled in with the information requested. 

19.3  The Bidder shall prepare and submit an original of the first and second 

envelopes as described in ITB Clauses 12 and 13.  In addition, the Bidder 
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shall submit copies of the first and second envelopes.  In the event of any 

discrepancy between the original and the copies, the original shall prevail. 

19.4  Each and every page of the Bid Form, including the Bill of Quantities, under 

Section IX hereof, shall be signed by the duly authorized representative/s of 

the Bidder. Failure to do so shall be a ground for the rejection of the bid. 

19.5 Any interlineations, erasures, or overwriting shall be valid only if they are 

signed or initialed by the duly authorized representative/s of the Bidder.  

20. Sealing and Marking of Bids 

20.1. Bidders shall enclose their original eligibility and technical documents 

described in ITB Clause 12, in one sealed envelope marked “ORIGINAL - 

TECHNICAL COMPONENT,” and the original of their financial component 

in another sealed envelope marked “ORIGINAL - FINANCIAL 

COMPONENT,” sealing them all in an outer envelope marked “ORIGINAL 

BID.”  

20.2. Each copy of the first and second envelopes shall be similarly sealed duly 

marking the inner envelopes as “COPY NO. ___ - TECHNICAL 

COMPONENT” and “COPY NO. ___ – FINANCIAL COMPONENT” and 

the outer envelope as “COPY NO. ___,” respectively.  These envelopes 

containing the original and the copies shall then be enclosed in one single 

envelope.  

20.3. The original and the number of copies of the bid as indicated in the BDS shall 

be typed or written in ink and shall be signed by the Bidder or its duly 

authorized representative/s.   

20.4. All envelopes shall: 

(a) contain the name of the contract to be bid in capital letters; 

(b) bear the name and address of the Bidder in capital letters; 

(c) be addressed to the Procuring Entity’s BAC in accordance with ITB 

Clause 20.1; 

(d) bear the specific identification of this bidding process indicated in the 

ITB Clause 1.2; and 

(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for 

the opening of bids, in accordance with ITB Clause 21. 

20.5. Bid envelopes that are not properly sealed and marked, as required in the 

bidding documents, shall not be rejected, but the Bidder or its duly authorized 

representative shall acknowledge such condition of the bid as submitted. The 

BAC or the Procuring Entity shall assume no responsibility for the 
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misplacement of the contents of the improperly sealed or marked bid, or for its 

premature opening.  

D. Submission and Opening of Bids 

21. Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address and on or before 

the date and time indicated in the BDS. 

22. Late Bids 

Any bid submitted after the deadline for submission and receipt of bids prescribed by 

the Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall 

not be accepted by the Procuring Entity. The BAC shall record in the minutes of Bid 

Submission and Opening, the Bidder’s name, its representative and the time the late 

bid was submitted. 

23. Modification and Withdrawal of Bids 

23.1. The Bidder may modify its bid after it has been submitted; provided that the 

modification is received by the Procuring Entity prior to the deadline 

prescribed for submission and receipt of bids. The Bidder shall not be allowed 

to retrieve its original bid, but shall be allowed to submit another bid equally 

sealed and properly identified in accordance with Clause 20, linked to its 

original bid marked as “TECHNICAL MODIFICATION” or “FINANCIAL 

MODIFICATION” and stamped “received” by the BAC. Bid modifications 

received after the applicable deadline shall not be considered and shall be 

returned to the Bidder unopened.   

23.2. A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has 

been submitted, for valid and justifiable reason; provided that the Letter of 

Withdrawal is received by the Procuring Entity prior to the deadline 

prescribed for submission and receipt of bids. The Letter of Withdrawal must 

be executed by the authorized representative of the Bidder identified in the 

Omnibus Sworn Statement, a copy of which should be attached to the letter. 

23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be 

returned unopened to the Bidders. A Bidder, who has acquired the bidding 

documents may also express its intention not to participate in the bidding 

through a letter which should reach and be stamped by the BAC before the 

deadline for submission and receipt of bids. A Bidder that withdraws its bid 

shall not be permitted to submit another bid, directly or indirectly, for the 

same contract. 

23.4. No bid may be modified after the deadline for submission of bids. No bid may 

be withdrawn in the interval between the deadline for submission of bids and 

the expiration of the period of bid validity specified by the Bidder on the 

Financial Bid Form.  Withdrawal of a bid during this interval shall result in the 
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forfeiture of the Bidder’s bid security, pursuant to ITB Clause 18.5, and the 

imposition of administrative, civil, and criminal sanctions as prescribed by RA 

9184 and its IRR. 

24. Opening and Preliminary Examination of Bids  

24.1. The BAC shall open the Bids in public, immediately after the deadline for the 

submission and receipt of bids in public, as specified in the BDS. In case the 

Bids cannot be opened as scheduled due to justifiable reasons, the BAC shall 

take custody of the Bids submitted and reschedule the opening of Bids on the 

next working day or at the soonest possible time through the issuance of a 

Notice of Postponement to be posted in the PhilGEPS website and the website 

of the Procuring Entity concerned.  

24.2. Unless otherwise specified in the BDS, the BAC shall open the first bid 

envelopes and determine each Bidder’s compliance with the documents 

prescribed in ITB Clause 12, using a non-discretionary “pass/fail” criterion. If 

a Bidder submits the required document, it shall be rated “passed” for that 

particular requirement. In this regard, bids that fail to include any requirement 

or are incomplete or patently insufficient shall be considered as “failed”. 

Otherwise, the BAC shall rate the said first bid envelope as “passed”. 

24.3. Unless otherwise specified in the BDS, immediately after determining 

compliance with the requirements in the first envelope, the BAC shall 

forthwith open the second bid envelope of each remaining eligible Bidder 

whose first bid envelope was rated “passed.” The second envelope of each 

complying Bidder shall be opened within the same day. In case one or more of 

the requirements in the second envelope of a particular bid is missing, 

incomplete or patently insufficient, and/or if the submitted total bid price 

exceeds the ABC unless otherwise provided in ITB Clause 13.2, the BAC 

shall rate the bid concerned as “failed.” Only bids that are determined to 

contain all the bid requirements for both components shall be rated “passed” 

and shall immediately be considered for evaluation and comparison. 

24.4. Letters of Withdrawal shall be read out and recorded during bid opening, and 

the envelope containing the corresponding withdrawn bid shall be returned to 

the Bidder unopened. 

24.5. All members of the BAC who are present during bid opening shall initial 

every page of the original copies of all bids received and opened. 

24.6. In the case of an eligible foreign bidder as described in ITB Clause 5, the 

following Class “A” Documents may be substituted with the appropriate 

equivalent documents, if any, issued by the country of the foreign bidder 

concerned, which shall likewise be uploaded and maintained in the PhilGEPS 

in accordance with Section 8.5.2 of the IRR.: 

a) Registration certificate from the Securities and Exchange Commission 

(SEC), Department of Trade and Industry (DTI) for sole proprietorship, or 

CDA for cooperatives; 



 

29 

 

b) Mayor’s/Business permit issued by the local government where the 

principal place of business of the Bidder is located; and 

c) Audited Financial Statements showing, among others, the prospective 

Bidder’s total and current assets and liabilities stamped “received” by the 

Bureau of Internal Revenue or its duly accredited and authorized 

institutions, for the preceding calendar year which should not be earlier 

than two years from the date of bid submission. 

24.7. Each partner of a joint venture agreement shall likewise submit the document 

required in ITB Clause 12.1(a)(i). Submission of documents required under 

ITB Clauses 12.1(a)(ii) to 12.1(a)(iv) by any of the joint venture partners 

constitutes compliance. 

24.8. The Procuring Entity shall prepare the minutes of the proceedings of the bid 

opening that shall include, as a minimum: (a) names of Bidders, their bid price 

(per lot, if applicable, and/or including discount, if any), bid security, findings 

of preliminary examination, and whether there is a withdrawal or 

modification; and (b) attendance sheet. The BAC members shall sign the 

abstract of bids as read.  

24.8.  The Bidders or their duly authorized representatives may attend the opening of 

bids. The BAC shall ensure the integrity, security, and confidentiality of all 

submitted bids. The Abstract of Bids as read and the minutes of the Bid 

Opening shall be made available to the public upon written request and 

payment of a specified fee to recover cost of materials. 

24.9 To ensure transparency and accurate representation of the bid submission, the 

BAC Secretariat shall notify in writing all Bidders whose bids it has received 

through its PhilGEPS-registered physical address or official e-mail address. 

The notice shall be issued within seven (7) calendar days from the date of the 

bid opening. 

E. Evaluation and Comparison of Bids 

25. Process to be Confidential  

25.1. Members of the BAC, including its staff and personnel, as well as its 

Secretariat and TWG, are prohibited from making or accepting any kind of 

communication with any Bidder regarding the evaluation of their bids until the 

issuance of the Notice of Award, unless otherwise allowed in the case of ITB 

Clause 26.   

25.2. Any effort by a Bidder to influence the Procuring Entity in the Procuring 

Entity’s decision in respect of bid evaluation, bid comparison or contract 

award will result in the rejection of the Bidder’s bid. 

26. Clarification of Bids  
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To assist in the evaluation, comparison and post-qualification of the bids, the 

Procuring Entity may ask in writing any Bidder for a clarification of its bid.  All 

responses to requests for clarification shall be in writing. Any clarification submitted 

by a Bidder in respect to its bid and that is not in response to a request by the 

Procuring Entity shall not be considered  

27. Detailed Evaluation and Comparison of Bids  

27.1. The Procuring Entity will undertake the detailed evaluation and comparison of 

Bids which have passed the opening and preliminary examination of Bids, 

pursuant to ITB Clause 24, in order to determine the Lowest Calculated Bid. 

27.2. The Lowest Calculated Bid shall be determined in two steps: 

(a) The detailed evaluation of the financial component of the bids, to 

establish the correct calculated prices of the bids; and 

(b) The ranking of the total bid prices as so calculated from the lowest to 

highest. The bid with the lowest price shall be identified as the Lowest 

Calculated Bid. 

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation 

of all bids rated “passed,” using non-discretionary “pass/fail” criterion. The 

BAC shall consider the following in the evaluation of bids:  

(a) Completeness of the bid. Unless the BDS allows partial bids, bids not 

addressing or providing all of the required items in the Schedule of 

Requirements including, where applicable, bill of quantities, shall be 

considered non-responsive and, thus, automatically disqualified. In this 

regard, where a required item is provided, but no price is indicated, the 

same shall be considered as non-responsive, but specifying a zero (0) 

or a dash (-) for the said item would mean that it is being offered for 

free to the Procuring Entity, except those required by law or 

regulations to be provided for; and 

(b) Arithmetical corrections. Consider computational errors and omissions 

to enable proper comparison of all eligible bids.  It may also consider 

bid modifications. Any adjustment shall be calculated in monetary 

terms to determine the calculated prices. 

27.4. Based on the detailed evaluation of bids, those that comply with the above-

mentioned requirements shall be ranked in the ascending order of their total 

calculated bid prices, as evaluated and corrected for computational errors, 

discounts and other modifications, to identify the Lowest Calculated Bid.  

Total calculated bid prices, as evaluated and corrected for computational 

errors, discounts and other modifications, which exceed the ABC shall not be 

considered, unless otherwise indicated in the BDS. 

27.5. The Procuring Entity’s evaluation of bids shall be based on the bid price 

quoted in the Bid Form, which includes the Bill of Quantities. 
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27.6. Bids shall be evaluated on an equal footing to ensure fair competition.  For 

this purpose, all Bidders shall be required to include in their bids the cost of all 

taxes, such as, but not limited to, value added tax (VAT), income tax, local 

taxes, and other fiscal levies and duties which shall be itemized in the bid form 

and reflected in the detailed estimates.  Such bids, including said taxes, shall 

be the basis for bid evaluation and comparison.  

27.7. If so indicated pursuant to ITB Clause 1.2. Bids are being invited for 

individual lots or for any combination thereof, provided that all Bids and 

combinations of Bids shall be received by the same deadline and opened and 

evaluated simultaneously so as to determine the bid or combination of bids 

offering the lowest calculated cost to the Procuring Entity. Bid prices quoted 

shall correspond to all of the requirements specified for each lot. Bid Security 

as required by ITB Clause 18 shall be submitted for each contract (lot) 

separately. The basis for evaluation of lots is specified in BDS Clause 27.3. 

28. Post Qualification  

28.1. The BAC shall determine to its satisfaction whether the Bidder that is 

evaluated as having submitted the Lowest Calculated Bid complies with and is 

responsive to all the requirements and conditions specified in ITB Clauses 5, 

12, and 13.  

28.2. Within a non-extendible period of five (5) calendar days from receipt by the 

Bidder of the notice from the BAC that it submitted the Lowest Calculated 

Bid, the Bidder shall submit its latest income and business tax returns filed and 

paid through the BIR Electronic Filing and Payment System (eFPS) and other 

appropriate licenses and permits required by law and stated in the BDS.  

Failure to submit any of the post-qualification requirements on time, or a 

finding against the veracity thereof, shall disqualify the Bidder for award.  

Provided in the event that a finding against the veracity of any of the 

documents submitted is made, it shall cause the forfeiture of the bid security in 

accordance with Section 69 of the IRR of RA 9184. 

28.3. The determination shall be based upon an examination of the documentary 

evidence of the Bidder’s qualifications submitted pursuant to ITB Clauses 12 

and 13, as well as other information as the Procuring Entity deems necessary 

and appropriate, using a non-discretionary “pass/fail” criterion, which shall be 

completed within a period of twelve (12) calendar days. 

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes 

all the criteria for post-qualification, it shall declare the said bid as the LCRB, 

and recommend to the HoPE the award of contract to the said Bidder at its 

submitted price or its calculated bid price, whichever is lower, subject to ITB 

Clause 30.3. 

28.5. A negative determination shall result in rejection of the Bidder’s bid, in which 

event the Procuring Entity shall proceed to the next Lowest Calculated Bid, 

with a fresh period to make a similar determination of that Bidder’s 
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capabilities to perform satisfactorily. If the second Bidder, however, fails the 

post qualification, the procedure for post qualification shall be repeated for the 

Bidder with the next Lowest Calculated Bid, and so on until the LCRB is 

determined for recommendation of contract award. 

28.6. Within a period not exceeding fifteen (15) calendar days from the 

determination by the BAC of the LCRB and the recommendation to award the 

contract, the HoPE or his duly authorized representative shall approve or 

disapprove the said recommendation.  

28.7. In the event of disapproval, which shall be based on valid, reasonable, and 

justifiable grounds as provided for under Section 41 of the IRR of RA 9184, 

the HoPE shall notify the BAC and the Bidder in writing of such decision and 

the grounds for it. When applicable, the BAC shall conduct a post-

qualification of the Bidder with the next Lowest Calculated Bid. A request for 

reconsideration may be filed by the Bidder with the HoPE in accordance with 

Section 37.1.3 of the IRR of RA 9184. 

 

29. Reservation Clause 

29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring 

Entity concerned reserves the right to review its qualifications at any stage of 

the procurement process if it has reasonable grounds to believe that a 

misrepresentation has been made by the said Bidder, or that there has been a 

change in the Bidder’s capability to undertake the project from the time it 

submitted its eligibility requirements.  Should such review uncover any 

misrepresentation made in the eligibility and bidding requirements, statements 

or documents, or any changes in the situation of the Bidder which will affect 

its capability to undertake the project so that it fails the preset eligibility or bid 

evaluation criteria, the Procuring Entity shall consider the said Bidder as 

ineligible and shall disqualify it from submitting a bid or from obtaining an 

award or contract. 

29.2. Based on the following grounds, the Procuring Entity reserves the right to 

reject any and all Bids, declare a Failure of Bidding at any time prior to the 

contract award, or not to award the contract, without thereby incurring any 

liability, and make no assurance that a contract shall be entered into as a result 

of the bidding:  

(a) If there is prima facie evidence of collusion between appropriate public 

officers or employees of the Procuring Entity, or between the BAC and 

any of the Bidders, or if the collusion is between or among the Bidders 

themselves, or between a Bidder and a third party, including any act 

which restricts, suppresses or nullifies or tends to restrict, suppress or 

nullify competition; 

(b) If the Procuring Entity’s BAC is found to have failed in following the 

prescribed bidding procedures; or 
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(c) For any justifiable and reasonable ground where the award of the 

contract will not redound to the benefit of the GOP as follows:  

(i) If the physical and economic conditions have significantly 

changed so as to render the project no longer economically, 

financially or technically feasible as determined by the HoPE;  

(ii) If the project is no longer necessary as determined by the 

HoPE; and  

(iii) If the source of funds for the project has been withheld or 

reduced through no fault of the Procuring Entity. 

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding 

when: 

(a) No bids are received; 

(b) All prospective Bidders are declared ineligible;  

(c) All bids fail to comply with all the bid requirements, fail post-

qualification; or 

(d) The Bidder with the LCRB refuses, without justifiable cause, to accept 

the award of contract, and no award is made in accordance with 

Section 40 of the IRR of RA 9184. 

F. Award of Contract 

30. Contract Award  

30.1. Subject to ITB Clause 28, the HoPE or its duly authorized representative shall 

award the contract to the Bidder whose bid has been determined to be the 

LCRB. 

30.2. Prior to the expiration of the period of bid validity, the Procuring Entity shall 

notify the successful Bidder in writing that its bid has been accepted, through a 

Notice of Award duly received by the Bidder or its representative personally 

or by registered mail or electronically, receipt of which must be confirmed in 

writing within two (2) days by the Bidder with the LCRB and submitted 

personally or sent by registered mail or electronically to the Procuring Entity. 

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall 

be subject to the following conditions: 

(a) Submission of the following documents within ten (10) calendar days 

from receipt of the Notice of Award: 
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(i) In the case of procurement by a Philippine Foreign Service 

Office or Post, the PhilGEPS Registration Number of the 

winning foreign Bidder; or 

(ii) Valid PCAB license and registration for the type and cost of the 

contract to be bid for foreign bidders when the Treaty or 

International or Executive Agreement expressly allows 

submission of the PCAB license and registration for the type 

and cost of the contract to be bid as a pre-condition to the 

Award;  

(b) Posting of the performance security in accordance with ITB Clause 32; 

(c) Signing of the contract as provided in ITB Clause 31; and 

(d) Approval by higher authority, if required, as provided in Section 37.3 

of the IRR of RA 9184.  

31. Signing of the Contract 

31.1. At the same time as the Procuring Entity notifies the successful Bidder that its 

bid has been accepted, the Procuring Entity shall send the Contract Form to 

the Bidder, which Contract has been provided in the Bidding Documents, 

incorporating therein all agreements between the parties. 

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the 

successful Bidder shall post the required performance security, sign and date 

the contract and return it to the Procuring Entity. 

31.3. The Procuring Entity shall enter into contract with the successful Bidder 

within the same ten (10) calendar day period provided that all the documentary 

requirements are complied with. 

31.4. The following documents shall form part of the contract: 

(a) Contract Agreement; 

(b) Bidding Documents; 

(c) Winning Bidder’s bid, including the Technical and Financial 

Proposals, and all other documents/statements submitted (e.g., 

Bidder’s response to request for clarifications on the bid), including 

corrections to the bid, if any, resulting from the Procuring Entity’s bid 

evaluation; 

(d) Performance Security; 

(e) Notice of Award of Contract; and 
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(f) Other contract documents that may be required by existing laws and/or 

specified in the BDS. 

32. Performance Security  

32.1. To guarantee the faithful performance by the winning Bidder of its obligations 

under the contract, it shall post a performance security within a maximum 

period of ten (10) calendar days from the receipt of the Notice of Award from 

the Procuring Entity and in no case later than the signing of the contract. 

32.2. The Performance Security shall be denominated in Philippine Pesos and 

posted in favor of the Procuring Entity in an amount not less than the 

percentage of the total contract price in accordance with the following 

schedule: 

Form of Performance Security 

Amount of Performance Security 

(Not less than the Percentage of the 

Total Contract Price) 

(a) Cash or cashier’s/manager’s 

check issued by a Universal or 

Commercial Bank. 

Ten percent (10%) 

(b) Bank draft/guarantee or 

irrevocable letter of credit 

issued by a Universal or 

Commercial Bank: Provided, 

however, that it shall be 

confirmed or authenticated by a 

Universal or Commercial Bank, 

if issued by a foreign bank. 

(c) Surety bond callable upon 

demand issued by a surety or 

insurance company duly 

certified by the Insurance 

Commission as authorized to 

issue such security. 

 

Thirty percent (30%) 

32.3. Failure of the successful Bidder to comply with the above-mentioned 

requirement shall constitute sufficient ground for the annulment of the award 

and forfeiture of the bid security, in which event the Procuring Entity shall 

have a fresh period to initiate and complete the post qualification of the second 

Lowest Calculated Bid. The procedure shall be repeated until LCRB is 

identified and selected for recommendation of contract award. However, if no 

Bidder passed post-qualification, the BAC shall declare the bidding a failure 

and conduct a re-bidding with re-advertisement, if necessary. 

33. Notice to Proceed 

Within seven (7) calendar days from the date of approval of the Contract by the 

appropriate government approving authority, the Procuring Entity shall issue the 
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Notice to Proceed (NTP) together with a copy or copies of the approved contract to 

the successful Bidder. All notices called for by the terms of the contract shall be 

effective only at the time of receipt thereof by the successful Bidder.  

34. Protest Mechanism 

Decision of the procuring entity at any stage of the procurement process may be 

questioned in accordance with Sections 55 of the IRR of RA 9184. 
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Section III. Bid Data Sheet 

ITB Clause 
 

1.1 The Procuring Entity is the Philippine Rice Research Institute. 

The name of the Contract is Repair and Improvement of Farm Canals 

and Roads (including Replacement of Road Signages). 

The identification number of the Contract is PB Infra 20-01-02 (Early 

Procurement). 

2 

 

The Funding Source is: 

The Government of the Philippines (GoP) Corporate Fund Budget 2020 in 

the amount of ONE MILLION EIGHT HUNDRED NINETY ONE 

THOUSAND FOUR HUNDRED TWENTY EIGHT PESOS AND 47/100 

only (PhP 1,891,428.47). 

The name of the project is Repair and Improvement of Farm Canals and 

Roads (including Replacement of Road Signages). 

3.1 No further instructions. 

5.1 No further instructions. 

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1. 

5.4(a) No further instructions. 

5.4(b) 
No further instructions. 

8.1 Subcontracting is not allowed. 

8.2 Not applicable. 

9.1 The Procuring Entity will hold a pre-bid conference for this Project on 6 

December 2019; 2:00PM at PhilRice Central Experiment Station, 

Maligaya, Science City of Muñoz, Nueva Ecija.  

10.1 

 

The Procuring Entity’s address is: 

Philippine Rice Research Institute 

Maligaya, Science City of Munoz, Nueva Ecija 

 

The name and designation of the contact person is: 

 

Ms. Glenda D. Ravelo 

Division Head-PMD/BAC Secretariat 
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Telefax No. (044) 456-0650 

 

10.4 No further instructions. 

12.1 No further instructions. 

12.1(a)(iii) No further instructions. 

12.1(b)(ii.2) The minimum work experience requirements for key personnel are the 

following: 

Key Personnel                 General Experience         Relevant Experience 

Project Manager                Project Management                 5 years 

Project Engineer                General Construction                5 years 

Materials Engineer            Materials Testing                      15 years 

In-house Health &              Occupational Health 

Safety Officer                    and Safety Standard                   5 years     

Foreman                             General Construction                10 years 

12.1(b)(iii.3) The minimum major equipment requirements are the following: 

Equipment                              Capacity (min)         Number of Units 

Mini - Excavator/Backhoe      0.4 - 0.5 cu.m. bucket                        1 

One-Bagger Mixer                                                                2 

Concrete Vibrator                                                                 1 

Cut-Off Machine       1 

Bar Cutter        1 

Vibratory Plate Compactor                 1 ton                          1 

Welding Machine                            300 amp                        2 

Acetylene/Oxygen                  1(pair) 

Grinder                                                                                 2 

Electric Drill                                                                          2    

Submersible Pump/                          10-12 lps   2 

Centrifugal Pump                                                                  

Air Compressor          1 hp   1 

Mini Dump Truck/Elf                         3 - 6 cu. m.                       1 

12.1(b) Refer to Checklist of Requirements attached in Section IX. Bidding 

Forms for the complete list of documents required in proper order.  

13.1 No additional Requirements. 

13.1(b) This shall include all of the following documents: 

1) Bid prices in the Bill of Quantities; 

2) Detailed estimates, including a summary sheet indicating the unit 

prices of construction materials, labor rates, and equipment rentals 

used in coming up with the Bid; and  

3) Cash flow by quarter or payment schedule. 

13.2 The ABC is ONE MILLION EIGHT HUNDRED NINETY ONE 

THOUSAND FOUR HUNDRED TWENTY EIGHT PESOS AND 47/100 
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only (PhP 1,891,428.47). 

Any bid with a financial component exceeding this amount shall not be 

accepted. 

14.2 No further instructions. 

15.4 No further instructions. 

16.1 The bid prices shall be quoted in Philippine Pesos. 

16.3 No further instructions. 

17.1 Bids will be valid for a period of 120 calendar days from the date of bid 

opening. 

18.1 The bid security shall be in the form of a Bid Securing Declaration or any of 

the following forms and amounts: 

1. The amount of not less than 2% of the ABC, if bid security is in cash, 

cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of 

credit; 

2. The amount of not less than 5% of the ABC if bid security is in Surety 

Bond. 

18.2 The bid security shall be valid for a period of 120 calendar days from the 

date of bid opening. 

20.1 The Bidder shall submit in ONE ENVELOPE the following envelopes 

containing the following: 

 

1st Envelope, marked “ORIGINAL BID”, containing the following with 

corresponding labels: 

 

➢ Original – Technical Component. All pages must be signed by the 

authorized bidder. This shall be put in an envelope with the label 

“Original – Technical Component”. 

 

➢ Original – Financial Component. All pages must be signed by the 

authorized bidder.  This shall be put in an envelope with the label 

“Original – Financial Component”. 

 

2nd Envelope, marked “COPY NO. 1”, containing the following with 

corresponding labels: 

 

➢ Copy No. 1 – Technical Component. All pages must be signed by 

the authorized bidder. This shall be put in an envelope with the label 

“Copy No. 1 – Technical Component”. 
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➢ Copy No. 1 – Financial Component. All pages must be signed by 

the authorized bidder. This shall be put in an envelope with the label 

“Copy No. 1 – Financial Component”. 

 

3rd Envelope, marked “COPY NO. 2”, containing the following with 

corresponding labels: 

 

➢ Copy No. 2 – Technical Component. All pages must be signed by 

the authorized bidder. This shall be put in an envelope with the label 

“Copy No. 2 – Technical Component”. 

 

➢ Copy No. 2 – Financial Component. All pages must be signed by 

the authorized bidder. This shall be put in an envelope with the label 

“Copy No. 2 – Financial Component”. 

 

Note: 

The documents submitted in the technical and financial components are 

to be arranged chronologically and provided with a tab to facilitate 

assessment of presence or absence of each document required. 

Documents in each component shall be bound (fastened) or contained in 

a folder before inserting in the corresponding envelope. 

 

Labeling/Marking of the envelopes shall be referred to Sec. 20 of the 

Instructions to Bidders, “Sealing and Marking of Bids”. 

20.3 Each Bidder shall submit one (1) original and two (2) copies of the first and 

second components of its bid. 

21 The address for submission of bids is at the Procurement Management 

Division, PhilRice Central Experiment Station, Maligaya, Science City 

of Muñoz, Nueva Ecija. 

The deadline for submission of bids is on 18 December 2019; 12:00 NN. 

24.1 The place of bid opening is at PhilRice Central Experiment Station, 

Maligaya, Science City of Muñoz, Nueva Ecija. 

The date and time of bid opening is on 18 December 2019; 3:00 PM. 

24.2 No further instructions. 

24.3 No further instructions. 

27.3 
Partial bid is not allowed. The infrastructure project is packaged in a single 

lot and the lot shall not be divided into sub-lots for the purpose of bidding, 

evaluation, and contract award. 

27.4 No further instructions. 
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28.2 Only tax returns filed and taxes paid through the BIR Electronic Filing and 

Payment System (EFPS) shall be accepted. 

 

NOTE: The latest income and business tax returns are those within the last 

six months preceding the date of bid submission. 

The winning bidder shall be responsible in securing licenses and permits 

relevant to the Projects, which include but not limited to the following: 

 

1. Building Permit 

2. Occupancy Permit 

31.4(f) 

 

The following shall be submitted before contract signing: 

1. Construction Safety and Health Program approved by the Department 

of Labor and Employment  

2. Construction Schedule and S-Curve  

3. PERT/CPM  

4. Manpower Utilization Schedule 

5. Equipment Utilization Schedule 

6. Construction Methods or other acceptable tools of project scheduling. 
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1. Definitions  

For purposes of this Clause, boldface type is used to identify defined terms. 

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the 

Contractor to resolve disputes in the first instance, as provided for in GCC 

Clause 21. 

1.2. Bill of Quantities refers to a list of the specific items of the Work and their 

corresponding unit prices, lump sums, and/or provisional sums. 

1.3. The Completion Date is the date of completion of the Works as certified by 

the Procuring Entity’s Representative, in accordance with GCC Clause 49. 

1.4. The Contract is the contract between the Procuring Entity and the Contractor 

to execute, complete, and maintain the Works. 

1.5 The Contract Effectivity Date is the date of signing of the Contract.  

However, the contractor shall commence execution of the Works on the Start 

Date as defined in GCC Clause 1.28. 

1.6 The Contract Price is the price stated in the Notice of Award and thereafter to 

be paid by the Procuring Entity to the Contractor for the execution of the 

Works in accordance with this Contract 

1.7 Contract Time Extension is the allowable period for the Contractor to 

complete the Works in addition to the original Completion Date stated in this 

Contract. 

1.8  The Contractor is the juridical entity whose proposal has been accepted by 

the Procuring Entity and to whom the Contract to execute the Work was 

awarded. 

1.9  The Contractor’s Bid is the signed offer or proposal submitted by the 

Contractor to the Procuring Entity in response to the Bidding Documents. 

1.10 Days are calendar days; months are calendar months. 

1.11 Dayworks are varied work inputs subject to payment on a time basis for the 

Contractor’s employees and Equipment, in addition to payments for associated 

Materials and Plant. 

1.12 A Defect is any part of the Works not completed in accordance with the 

Contract. 

1.13  The Defects Liability Certificate is the certificate issued by Procuring 

Entity’s Representative upon correction of defects by the Contractor. 

1.14 The Defects Liability Period is the one-year period between contract 

completion and final acceptance within which the Contractor assumes the 
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responsibility to undertake the repair of any damage to the Works at his own 

expense. 

1.15 Drawings are graphical presentations of the Works. They include all 

supplementary details, shop drawings, calculations, and other information 

provided or approved for the execution of this Contract. 

1.16 Equipment refers to all facilities, supplies, appliances, materials or things 

required for the execution and completion of the Work provided by the 

Contractor and which shall not form or are not intended to form part of the 

Permanent Works. 

1.17 The Intended Completion Date refers to the date specified in the SCC when 

the Contractor is expected to have completed the Works.  The Intended 

Completion Date may be revised only by the Procuring Entity’s 

Representative by issuing an extension of time or an acceleration order. 

1.18 Materials are all supplies, including consumables, used by the Contractor for 

incorporation in the Works. 

1.19 The Notice to Proceed is a written notice issued by the Procuring Entity or the 

Procuring Entity’s Representative to the Contractor requiring the latter to 

begin the commencement of the work not later than a specified or 

determinable date. 

1.20 Permanent Works are all permanent structures and all other project features 

and facilities required to be constructed and completed in accordance with this 

Contract which shall be delivered to the Procuring Entity and which shall 

remain at the Site after the removal of all Temporary Works. 

1.21 Plant refers to the machinery, apparatus, and the like intended to form an 

integral part of the Permanent Works. 

1.22 The Procuring Entity is the party who employs the Contractor to carry out 

the Works stated in the SCC. 

1.23 The Procuring Entity’s Representative refers to the Head of the Procuring 

Entity or his duly authorized representative, identified in the SCC, who shall 

be responsible for supervising the execution of the Works and administering 

this Contract. 

1.24  The Site is the place provided by the Procuring Entity where the Works shall 

be executed and any other place or places which may be designated in the 

SCC, or notified to the Contractor by the Procuring Entity’s Representative as 

forming part of the Site. 

1.25  Site Investigation Reports are those that were included in the Bidding 

Documents and are factual and interpretative reports about the surface and 

subsurface conditions at the Site. 
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1.26  Slippage is a delay in work execution occurring when actual accomplishment 

falls below the target as measured by the difference between the scheduled and 

actual accomplishment of the Work by the Contractor as established from the 

work schedule. This is actually described as a percentage of the whole Works.  

1.27 Specifications means the description of Works to be done and the qualities of 

materials to be used, the equipment to be installed and the mode of 

construction. 

1.28  The Start Date, as specified in the SCC, is the date when the Contractor is 

obliged to commence execution of the Works.  It does not necessarily coincide 

with any of the Site Possession Dates.  

1.29  A Subcontractor is any person or organization to whom a part of the Works 

has been subcontracted by the Contractor, as allowed by the Procuring Entity, 

but not any assignee of such person.  

1.30 Temporary Works are works designed, constructed, installed, and removed 

by the Contractor that are needed for construction or installation of the 

Permanent Works. 

1.31 Work(s) refer to the Permanent Works and Temporary Works to be executed 

by the Contractor in accordance with this Contract, including (i) the furnishing 

of all labor, materials, equipment and others incidental, necessary or 

convenient to the complete execution of the Works; (ii) the passing of any 

tests before acceptance by the Procuring Entity’s Representative; (iii) and the 

carrying out of all duties and obligations of the Contractor imposed by this 

Contract as described in the SCC. 

2. Interpretation 

2.1. In interpreting the Conditions of Contract, singular also means plural, male 

also means female or neuter, and the other way around.  Headings have no 

significance.  Words have their normal meaning under the language of this 

Contract unless specifically defined.  The Procuring Entity’s Representative 

will provide instructions clarifying queries about the Conditions of Contract. 

2.2. If sectional completion is specified in the SCC, references in the Conditions of 

Contract to the Works, the Completion Date, and the Intended Completion Date 

apply to any Section of the Works (other than references to the Completion Date 

and Intended Completion Date for the whole of the Works). 

2.3. The documents forming this Contract shall be interpreted in the following order 

of priority: 

a) Contract Agreement; 

b) Bid Data Sheet; 

c) Instructions to Bidders; 
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d) Addenda to the Bidding Documents; 

e) Special Conditions of Contract; 

f) General Conditions of Contract; 

g) Specifications; 

h) Bill of Quantities; and 

i) Drawings. 

3. Governing Language and Law 

3.1. This Contract has been executed in the English language, which shall be the 

binding and controlling language for all matters relating to the meaning or 

interpretation of this Contract.  All correspondence and other documents 

pertaining to this Contract which are exchanged by the parties shall be written 

in English. 

3.2. This Contract shall be interpreted in accordance with the laws of the Republic 

of the Philippines. 

4. Communications 

Communications between parties that are referred to in the Conditions shall be 

effective only when in writing.  A notice shall be effective only when it is received by 

the concerned party. 

5. Possession of Site 

5.1. On the date specified in the SCC, the Procuring Entity shall grant the 

Contractor possession of so much of the Site as may be required to enable it to 

proceed with the execution of the Works. If the Contractor suffers delay or 

incurs cost from failure on the part of the Procuring Entity to give possession 

in accordance with the terms of this clause, the Procuring Entity’s 

Representative shall give the Contractor a Contract Time Extension and certify 

such sum as fair to cover the cost incurred, which sum shall be paid by 

Procuring Entity. 

5.2. If possession of a portion is not given by the date stated in the SCC Clause 5.1, 

the Procuring Entity will be deemed to have delayed the start of the relevant 

activities.  The resulting adjustments in contract time to address such delay 

shall be in accordance with GCC Clause 47. 

5.3. The Contractor shall bear all costs and charges for special or temporary right-

of-way required by it in connection with access to the Site. The Contractor 

shall also provide at his own cost any additional facilities outside the Site 

required by it for purposes of the Works. 
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5.4. The Contractor shall allow the Procuring Entity’s Representative and any 

person authorized by the Procuring Entity’s Representative access to the Site 

and to any place where work in connection with this Contract is being carried 

out or is intended to be carried out. 

6. The Contractor’s Obligations 

6.1. The Contractor shall carry out the Works properly and in accordance with this 

Contract. The Contractor shall provide all supervision, labor, Materials, Plant 

and Contractor's Equipment, which may be required. All Materials and Plant 

on Site shall be deemed to be the property of the Procuring Entity. 

6.2. The Contractor shall commence execution of the Works on the Start Date and 

shall carry out the Works in accordance with the Program of Work submitted 

by the Contractor, as updated with the approval of the Procuring Entity’s 

Representative, and complete them by the Intended Completion Date. 

6.3. The Contractor shall be responsible for the safety of all activities on the Site. 

6.4. The Contractor shall carry out all instructions of the Procuring Entity’s 

Representative that comply with the applicable laws where the Site is located. 

6.5. The Contractor shall employ the key personnel named in the Schedule of Key 

Personnel, as referred to in the SCC, to carry out the supervision of the 

Works. The Procuring Entity will approve any proposed replacement of key 

personnel only if their relevant qualifications and abilities are equal to or 

better than those of the personnel listed in the Schedule. 

6.6. If the Procuring Entity’s Representative asks the Contractor to remove a 

member of the Contractor’s staff or work force, for justifiable cause, the 

Contractor shall ensure that the person leaves the Site within seven (7) days 

and has no further connection with the Work in this Contract. 

6.7. During Contract implementation, the Contractor and his subcontractors shall 

abide at all times by all labor laws, including child labor related enactments, 

and other relevant rules. 

6.8. The Contractor shall submit to the Procuring Entity for consent the name and 

particulars of the person authorized to receive instructions on behalf of the 

Contractor. 

6.9. The Contractor shall cooperate and share the Site with other contractors, 

public authorities, utilities, and the Procuring Entity between the dates given 

in the schedule of other contractors particularly when they shall require access 

to the Site.  The Contractor shall also provide facilities and services for them 

during this period.  The Procuring Entity may modify the schedule of other 

contractors, and shall notify the Contractor of any such modification thereto. 

6.10. Should anything of historical or other interest or of significant value be 

unexpectedly discovered on the Site, it shall be the property of the Procuring 
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Entity.  The Contractor shall notify the Procuring Entity’s Representative of 

such discoveries and carry out the Procuring Entity’s Representative’s 

instructions in dealing with them. 

7. Performance Security 

7.1. Within ten (10) calendar days from receipt of the Notice of Award from the 

Procuring Entity but in no case later than the signing of the contract by both 

parties, the Contractor shall furnish the performance security in any of the 

forms prescribed in ITB Clause 32.2. 

7.2. The performance security posted in favor of the Procuring Entity shall be 

forfeited in the event it is established that the Contractor is in default in any of 

its obligations under the Contract.  

7.3. The performance security shall remain valid until issuance by the Procuring 

Entity of the Certificate of Final Acceptance. 

7.4. The performance security may be released by the Procuring Entity and 

returned to the Contractor after the issuance of the Certificate of Final 

Acceptance subject to the following conditions: 

(a) There are no pending claims against the Contractor or the surety 

company filed by the Procuring Entity; 

(b) The Contractor has no pending claims for labor and materials filed 

against it; and 

(c) Other terms specified in the SCC. 

7.5. The Contractor shall post an additional performance security following the 

amount and form specified in ITB Clause 32.2 to cover any cumulative 

increase of more than ten percent (10%) over the original value of the contract 

as a result of amendments to order or change orders, extra work orders and 

supplemental agreements, as the case may be.  The Contractor shall cause the 

extension of the validity of the performance security to cover approved 

contract time extensions. 

7.6. In case of a reduction in the contract value or for partially completed Works 

under the contract which are usable and accepted by the Procuring Entity the 

use of which, in the judgment of the implementing agency or the Procuring 

Entity, will not affect the structural integrity of the entire project, the 

Procuring Entity shall allow a proportional reduction in the original 

performance security, provided that any such reduction is more than ten 

percent (10%) and that the aggregate of such reductions is not more than fifty 

percent (50%) of the original performance security. 

7.7. Unless otherwise indicated in the SCC, the Contractor, by entering into the 

Contract with the Procuring Entity, acknowledges the right of the Procuring 

Entity to institute action pursuant to  Act 3688 against any subcontractor be 
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they an individual, firm, partnership, corporation, or association supplying the 

Contractor with labor, materials and/or equipment for the performance of this 

Contract. 

8. Subcontracting 

8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract 

Works more than the percentage specified in BDS Clause 8.1. 

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of 

any liability or obligation under this Contract.  The Contractor will be 

responsible for the acts, defaults, and negligence of any subcontractor, its 

agents, servants or workmen as fully as if these were the Contractor’s own 

acts, defaults, or negligence, or those of its agents, servants or workmen. 

8.3. If subcontracting is allowed. The contractor may identify its subcontractor 

during contract implementation stage. Subcontractors disclosed and identified 

during the bidding may be changed during the implementation of this 

Contract. In either case, subcontractors must submit the documentary 

requirements under ITB Clause 12 and comply with the eligibility criteria 

specified in the BDS. In the event that any subcontractor is found by any 

Procuring Entity to be eligible, the subcontracting of such portion of the 

Works shall be disallowed. 

9. Liquidated Damages 

9.1. The Contractor shall pay liquidated damages to the Procuring Entity for each 

day that the Completion Date is later than the Intended Completion Date. The 

applicable liquidated damages is at least one-tenth (1/10) of a percent of the 

cost of the unperformed portion for every day of delay. The Procuring Entity 

shall deduct liquidated damages from payments due to the Contractor. 

Payment of liquidated damages shall not affect the Contractor’s liabilities. 

Once the cumulative amount of liquidated damages reaches ten percent (10%) 

of the amount of this Contract, the Procuring Entity may rescind or terminate 

this Contract, without prejudice to other courses of action and remedies 

available under the circumstances. 

9.2. If the Intended Completion Date is extended after liquidated damages have 

been paid, the Engineer of the Procuring Entity shall correct any overpayment 

of liquidated damages by the Contractor by adjusting the next payment 

certificate.  

10. Site Investigation Reports 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 

referred to in the SCC supplemented by any information obtained by the Contractor. 
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11. The Procuring Entity, Licenses and Permits 

The Procuring Entity shall, if requested by the Contractor, assist him in applying for 

permits, licenses or approvals, which are required for the Works. 

12. Contractor’s Risk and Warranty Security 

12.1. The Contractor shall assume full responsibility for the Works from the time 

project construction commenced up to final acceptance by the Procuring 

Entity and shall be held responsible for any damage or destruction of the 

Works except those occasioned by force majeure. The Contractor shall be 

fully responsible for the safety, protection, security, and convenience of his 

personnel, third parties, and the public at large, as well as the Works, 

Equipment, installation, and the like to be affected by his construction work.  

12.2. The defects liability period for infrastructure projects shall be one year from 

contract completion up to final acceptance by the Procuring Entity.  During 

this period, the Contractor shall undertake the repair works, at his own 

expense, of any damage to the Works on account of the use of materials of 

inferior quality within ninety (90) days from the time the HoPE has issued an 

order to undertake repair.  In case of failure or refusal to comply with this 

mandate, the Procuring Entity shall undertake such repair works and shall be 

entitled to full reimbursement of expenses incurred therein upon demand. 

12.3. Unless otherwise indicated in the SCC, in case the Contractor fails to comply 

with the preceding paragraph, the Procuring Entity shall forfeit its 

performance security, subject its property(ies) to attachment or garnishment 

proceedings, and perpetually disqualify it from participating in any public 

bidding. All payables of the GoP in his favor shall be offset to recover the 

costs.  

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor 

shall be held responsible for “Structural Defects,” i.e., major 

faults/flaws/deficiencies in one or more key structural elements of the project 

which may lead to structural  failure of the completed elements or structure, or 

“Structural Failures,” i.e., where one or more key structural elements in an 

infrastructure facility fails or collapses, thereby rendering the facility or part 

thereof incapable of withstanding the design loads, and/or endangering the 

safety of the users or the general public: 

(a) Contractor – Where Structural Defects/Failures arise due to faults 

attributable to improper construction, use of inferior 

quality/substandard materials, and any violation of the contract plans 

and specifications, the contractor shall be held liable; 

(b) Consultants – Where Structural Defects/Failures arise due to faulty 

and/or inadequate design and specifications as well as construction 

supervision, then the consultant who prepared the design or undertook 

construction supervision for the project shall be held liable; 
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(c) Procuring Entity’s Representatives/Project Manager/Construction 

Managers and Supervisors – The project owner’s representative(s), 

project manager, construction manager, and supervisor(s) shall be held 

liable in cases where the Structural Defects/Failures are due to his/their 

willful intervention in altering the designs and other specifications; 

negligence or omission in not approving or acting on proposed changes 

to noted defects or deficiencies in the design and/or specifications; and 

the use of substandard construction materials in the project; 

(d) Third Parties - Third Parties shall be held liable in cases where 

Structural Defects/Failures are caused by work undertaken by them 

such as leaking pipes, diggings or excavations, underground cables and 

electrical wires, underground tunnel, mining shaft and the like, in 

which case the applicable warranty to such structure should be levied 

to third parties for their construction or restoration works. 

(e) Users - In cases where Structural Defects/Failures are due to 

abuse/misuse by the end user of the constructed facility and/or non–

compliance by a user with the technical design limits and/or intended 

purpose of the same, then the user concerned shall be held liable. 

12.5. The warranty against Structural Defects/Failures, except those occasioned on 

force majeure, shall cover the period specified in the SCC reckoned from the 

date of issuance of the Certificate of Final Acceptance by the Procuring Entity.  

12.6. The Contractor shall be required to put up a warranty security in the form of 

cash, bank guarantee, letter of credit, GSIS or surety bond callable on demand, 

in accordance with the following schedule: 

Form of Warranty 

Amount of Warranty Security 

 Not less than the Percentage 

(%) of Total Contract Price 

(a) Cash or letter of credit issued by 

Universal or Commercial bank: 

provided, however, that the letter of 

credit shall be confirmed or 

authenticated by a Universal or 

Commercial bank, if issued by a 

foreign bank 

Five Percent (5%) 

(b) Bank guarantee confirmed by 

Universal or Commercial bank: 

provided, however, that the letter of 

credit shall be confirmed or 

authenticated by a Universal or 

Commercial bank, if issued by a 

foreign bank 

Ten Percent (10%) 

(c) Surety bond callable upon demand 

issued by GSIS or any surety or 

insurance company duly certified by 

Thirty Percent (30%) 
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the Insurance Commission 

12.7. The warranty security shall be stated in Philippine Pesos and shall remain 

effective for one year from the date of issuance of the Certificate of Final 

Acceptance by the Procuring Entity, and returned only after the lapse of said 

one-year period. 

12.8. In case of structural defects/failure occurring during the applicable warranty 

period provided in GCC Clause 12.5, the Procuring Entity shall undertake the 

necessary restoration or reconstruction works and shall be entitled to full 

reimbursement by the parties found to be liable for expenses incurred therein 

upon demand, without prejudice to the filing of appropriate administrative, 

civil, and/or criminal charges against the responsible persons as well as the 

forfeiture of the warranty security posted in favor of the Procuring Entity. 

13. Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 

under this Contract shall be as provided by the laws of the Republic of the 

Philippines. 

14. Procuring Entity’s Risk 

14.1. From the Start Date until the Certificate of Final Acceptance has been issued, 

the following are risks of the Procuring Entity: 

(a) The risk of personal injury, death, or loss of or damage to property 

(excluding the Works, Plant, Materials, and Equipment), which are due 

to: 

(i) any type of use or occupation of the Site authorized by the 

Procuring Entity after the official acceptance of the works; or 

(ii) negligence, breach of statutory duty, or interference with any 

legal right by the Procuring Entity or by any person employed 

by or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to 

the extent that it is due to a fault of the Procuring Entity or in the 

Procuring Entity’s design, or due to war or radioactive contamination 

directly affecting the country where the Works are to be executed. 

15. Insurance 

15.1. The Contractor shall, under his name and at his own expense, obtain and 

maintain, for the duration of this Contract, the following insurance coverage: 

(a) Contractor’s All Risk Insurance; 
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(b) Transportation to the project Site of Equipment, Machinery, and 

Supplies owned by the Contractor; 

(c) Personal injury or death of Contractor’s employees; and 

(d) Comprehensive insurance for third party liability to Contractor’s direct 

or indirect act or omission causing damage to third persons. 

15.2. The Contractor shall provide evidence to the Procuring Entity’s 

Representative that the insurances required under this Contract have been 

effected and shall, within a reasonable time, provide copies of the insurance 

policies to the Procuring Entity’s Representative.  Such evidence and such 

policies shall be provided to the Procuring Entity’s through the Procuring 

Entity’s Representative. 

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or 

program for the execution of the Works and ensure the adequacy of the 

insurances at all times in accordance with the terms of this Contract and shall 

produce to the Procuring Entity’s Representative the insurance policies in 

force including the receipts for payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance 

company approved by the Procuring Entity’s Representative. 

15.4. If the Contractor fails to obtain and keep in force the insurances referred to 

herein or any other insurance which he may be required to obtain under the 

terms of this Contract, the Procuring Entity may obtain and keep in force any 

such insurances and pay such premiums as may be necessary for the purpose.  

From time to time, the Procuring Entity may deduct the amount it shall pay for 

said premiums including twenty five percent (25%) therein from any monies 

due, or which may become due, to the Contractor, without prejudice to the 

Procuring Entity exercising its right to impose other sanctions against the 

Contractor pursuant to the provisions of this Contract. 

15.5. In the event the Contractor fails to observe the above safeguards, the 

Procuring Entity may, at the Contractor’s expense, take whatever measure is 

deemed necessary for its protection and that of the Contractor’s personnel and 

third parties, and/or order the interruption of dangerous Works.  In addition, 

the Procuring Entity may refuse to make the payments under GCC Clause 40 

until the Contractor complies with this Clause. 

15.6. The Contractor shall immediately replace the insurance policy obtained as 

required in this Contract, without need of the Procuring Entity’s demand, with 

a new policy issued by a new insurance company acceptable to the Procuring 

Entity for any of the following grounds: 

(a) The issuer of the insurance policy to be replaced has:  

(i) become bankrupt;  
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(ii) been placed under receivership or under a management 

committee;  

(iii) been sued for suspension of payment; or 

(iv) been suspended by the Insurance Commission and its license to 

engage in business or its authority to issue insurance policies 

cancelled; or  

(v) Where reasonable grounds exist that the insurer may not be 

able, fully and promptly, to fulfill its obligation under the 

insurance policy. 

16. Termination for Default of Contractor 

16.1. The Procuring Entity shall terminate this Contract for default when any of the 

following conditions attend its implementation: 

(i) Due to the Contractor’s fault and while the project is on-going, it has 

incurred negative slippage of fifteen percent (15%) or more in 

accordance with Presidential Decree 1870, regardless of whether or not 

previous warnings and notices have been issued for the Contractor to 

improve his performance; 

(ii) Due to its own fault and after this Contract time has expired, the 

Contractor incurs delay in the completion of the Work after this 

Contract has expired; or 

(iii) The Contractor: 

(i) abandons the contract Works, refuses or fails to comply with a 

valid instruction of the Procuring Entity or fails to proceed 

expeditiously and without delay despite a written notice by the 

Procuring Entity; 

(ii) does not actually have on the project Site the minimum 

essential equipment listed on the bid necessary to prosecute the 

Works in accordance with the approved Program of Work and 

equipment deployment schedule as required for the project; 

(iii) does not execute the Works in accordance with this Contract or 

persistently or flagrantly neglects to carry out its obligations 

under this Contract; 

(iv) neglects or refuses to remove materials or to perform a new 

Work that has been rejected as defective or unsuitable; or 

(v) sub-lets any part of this Contract without approval by the 

Procuring Entity. 
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16.2. All materials on the Site, Plant, Works, including Equipment purchased and 

funded under the Contract shall be deemed to be the property of the Procuring 

Entity if this Contract is rescinded because of the Contractor’s default. 

17. Termination for Default of Procuring Entity 

The Contractor may terminate this Contract with the Procuring Entity if the works are 

completely stopped for a continuous period of at least sixty (60) calendar days 

through no fault of its own, due to any of the following reasons: 

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, 

materials, right-of-way, or other items it is obligated to furnish under the terms 

of this Contract; or 

(b) The prosecution of the Work is disrupted by the adverse peace and order 

situation, as certified by the Armed Forces of the Philippines Provincial 

Commander and approved by the Secretary of National Defense. 

18. Termination for Other Causes 

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any 

time for its convenience.  The HoPE may terminate this Contract for the 

convenience of the Procuring Entity if he has determined the existence of 

conditions that make Project Implementation economically, financially or 

technically impractical and/or unnecessary, such as, but not limited to, 

fortuitous event(s) or changes in law and National Government policies. 

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other 

party causes a fundamental breach of this Contract. 

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the 

following: 

(a) The Contractor stops work for twenty eight (28) days when no 

stoppage of work is shown on the current Program of Work and the 

stoppage has not been authorized by the Procuring Entity’s 

Representative; 

(b) The Procuring Entity’s Representative instructs the Contractor to delay 

the progress of the Works, and the instruction is not withdrawn within 

twenty eight (28) days; 

(c) The Procuring Entity shall terminate this Contract if the Contractor is 

declared bankrupt or insolvent as determined with finality by a court of 

competent jurisdiction.  In this event, termination will be without 

compensation to the Contractor, provided that such termination will 

not prejudice or affect any right of action or remedy which has accrued 

or will accrue thereafter to the Procuring Entity and/or the Contractor.  

In the case of the Contractor's insolvency, any Contractor's Equipment 
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which the Procuring Entity instructs in the notice is to be used until the 

completion of the Works; 

(d) A payment certified by the Procuring Entity’s Representative is not 

paid by the Procuring Entity to the Contractor within eighty four (84) 

days from the date of the Procuring Entity’s Representative’s 

certificate; 

(e) The Procuring Entity’s Representative gives Notice that failure to 

correct a particular Defect is a fundamental breach of Contract and the 

Contractor fails to correct it within a reasonable period of time 

determined by the Procuring Entity’s Representative; 

(f) The Contractor does not maintain a Security, which is required;  

(g) The Contractor has delayed the completion of the Works by the 

number of days for which the maximum amount of liquidated damages 

can be paid, as defined in the GCC Clause 9; and 

(h) In case it is determined prima facie by the Procuring Entity that the 

Contractor has engaged, before or during the implementation of the 

contract, in unlawful deeds and behaviors relative to contract 

acquisition and implementation, such as, but not limited to, the 

following:  

(i) corrupt, fraudulent, collusive, coercive, and obstructive  

practices as defined in ITB Clause 3.1(a), unless otherwise 

specified in the SCC;  

(ii) drawing up or using forged documents;  

(iii) using adulterated materials, means or methods, or engaging in 

production contrary to rules of science or the trade; and  

(iv) any other act analogous to the foregoing. 

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to 

impose the maximum civil, administrative and/or criminal penalties available 

under the applicable law on individuals and organizations deemed to be 

involved with corrupt, fraudulent, or coercive practices. 

18.5. When persons from either party to this Contract gives notice of a fundamental 

breach to the Procuring Entity’s Representative  in order to terminate the 

existing contract for a cause other than those listed under GCC Clause 18.3, 

the Procuring Entity’s Representative shall decide whether the breach is 

fundamental or not. 

18.6. If this Contract is terminated, the Contractor shall stop work immediately, 

make the Site safe and secure, and leave the Site as soon as reasonably 

possible. 
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19. Procedures for Termination of Contracts 

19.1. The following provisions shall govern the procedures for the termination of 

this Contract: 

(a) Upon receipt of a written report of acts or causes which may constitute 

ground(s) for termination as aforementioned, or upon its own initiative, 

the Procuring Entity shall, within a period of seven (7) calendar days, 

verify the existence of such ground(s) and cause the execution of a 

Verified Report, with all relevant evidence attached; 

(b) Upon recommendation by the Procuring Entity, the HoPE shall 

terminate this Contract only by a written notice to the Contractor 

conveying the termination of this Contract. The notice shall state: 

(i) that this Contract is being terminated for any of the ground(s) 

afore-mentioned, and a statement of the acts that constitute the 

ground(s) constituting the same; 

(ii) the extent of termination, whether in whole or in part;  

(iii) an instruction to the Contractor to show cause as to why this 

Contract should not be terminated; and 

(iv) special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the 

Verified Report; 

(c) Within a period of seven (7) calendar days from receipt of the Notice 

of Termination, the Contractor shall submit to the HoPE a verified 

position paper stating why the contract should not be terminated.  If the 

Contractor fails to show cause after the lapse of the seven (7) day 

period, either by inaction or by default, the HoPE shall issue an order 

terminating the contract;  

(d) The Procuring Entity may, at anytime before receipt of the 

Contractor’s verified position paper described in item (c) above 

withdraw the Notice to Terminate if it is determined that certain items 

or works subject of the notice had been completed, delivered, or 

performed before the Contractor’s receipt of the notice;  

(e) Within a non-extendible period of ten (10) calendar days from receipt 

of the verified position paper, the HoPE shall decide whether or not to 

terminate this Contract.  It shall serve a written notice to the Contractor 

of its decision and, unless otherwise provided in the said notice, this 

Contract is deemed terminated from receipt of the Contractor of the 

notice of decision.  The termination shall only be based on the 

ground(s) stated in the Notice to Terminate; and 
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(f) The HoPE may create a Contract Termination Review Committee 

(CTRC) to assist him in the discharge of this function.  All decisions 

recommended by the CTRC shall be subject to the approval of the 

HoPE. 

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition 

of additional administrative sanctions as the internal rules of the agency may 

provide and/or further criminal prosecution as provided by applicable laws, 

the procuring entity shall impose on contractors after the termination of the 

contract the penalty of suspension for one (1) year for the first offense, 

suspension for two (2) years for the second offense from participating in the 

public bidding process, for violations committed during the contract 

implementation stage, which include but not limited to the following: 

(a) Failure of the contractor, due solely to his fault or negligence, to 

mobilize and start work or performance within the specified period in 

the Notice to Proceed (“NTP”); 

(b) Failure by the contractor to fully and faithfully comply with its 

contractual obligations without valid cause, or failure by the contractor 

to comply with any written lawful instruction of the procuring entity or 

its representative(s) pursuant to the implementation of the contract.  

For the procurement of infrastructure projects or consultancy contracts, 

lawful instructions include but are not limited to the following: 

(i) Employment of competent technical personnel, competent 

engineers and/or work supervisors; 

(ii) Provision of warning signs and barricades in accordance with 

approved plans and specifications and contract provisions; 

(iii) Stockpiling in proper places of all materials and removal from 

the project site of waste and excess materials, including broken 

pavement and excavated debris in accordance with approved 

plans and specifications and contract provisions; 

(iv) Deployment of committed equipment, facilities, support staff 

and manpower; and 

(v) Renewal of the effectivity dates of the performance security 

after its expiration during the course of contract 

implementation. 

(c) Assignment and subcontracting of the contract or any part thereof or 

substitution of key personnel named in the proposal without prior 

written approval by the procuring entity. 

(d) Poor performance by the contractor or unsatisfactory quality and/or 

progress of work arising from his fault or negligence as reflected in the 

Constructor's Performance Evaluation System (“CPES”) rating sheet.  
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In the absence of the CPES rating sheet, the existing performance 

monitoring system of the procuring entity shall be applied.  Any of the 

following acts by the Contractor shall be construed as poor 

performance: 

(i) Negative slippage of 15% and above within the critical path of 

the project due entirely to the fault or negligence of the 

contractor; and 

(ii) Quality of materials and workmanship not complying with the 

approved specifications arising from the contractor's fault or 

negligence. 

(e) Willful or deliberate abandonment or non-performance of the project 

or contract by the contractor resulting to substantial breach thereof 

without lawful and/or just cause. 

In addition to the penalty of suspension, the performance security posted by 

the contractor shall also be forfeited. 

20. Force Majeure, Release From Performance 

20.1. For purposes of this Contract the terms “force majeure” and “fortuitous event” 

may be used interchangeably.  In this regard, a fortuitous event or force 

majeure shall be interpreted to mean an event which the Contractor could not 

have foreseen, or which though foreseen, was inevitable.  It shall not include 

ordinary unfavorable weather conditions; and any other cause the effects of 

which could have been avoided with the exercise of reasonable diligence by 

the Contractor. 

20.2. If this Contract is discontinued by an outbreak of war or by any other event 

entirely outside the control of either the Procuring Entity or the Contractor, the 

Procuring Entity’s Representative shall certify that this Contract has been 

discontinued.  The Contractor shall make the Site safe and stop work as 

quickly as possible after receiving this certificate and shall be paid for all 

works carried out before receiving it and for any Work carried out afterwards 

to which a commitment was made. 

20.3. If the event continues for a period of eighty four (84) days, either party may 

then give notice of termination, which shall take effect twenty eight (28) days 

after the giving of the notice. 

20.4. After termination, the Contractor shall be entitled to payment of the unpaid 

balance of the value of the Works executed and of the materials and Plant 

reasonably delivered to the Site, adjusted by the following: 

(a) any sum to which the Contractor is entitled under GCC Clause 28; 

(b) the cost of his suspension and demobilization; 
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(c) any sum to which the Procuring Entity is entitled. 

20.5. The net balance due shall be paid or repaid within a reasonable time period 

from the time of the notice of termination. 

21. Resolution of Disputes 

21.1. If any dispute or difference of any kind whatsoever shall arise between the 

parties in connection with the implementation of the contract covered by the 

Act and this IRR, the parties shall make every effort to resolve amicably such 

dispute or difference by mutual consultation. 

21.2. If the Contractor believes that a decision taken by the Procuring Entity’s 

Representative was either outside the authority given to the Procuring Entity’s 

Representative by this Contract or that the decision was wrongly taken, the 

decision shall be referred to the Arbiter indicated in the SCC within fourteen 

(14) days of the notification of the Procuring Entity’s Representative’s 

decision. 

21.3. Any and all disputes arising from the implementation of this Contract covered 

by the R.A. 9184 and its IRR shall be submitted to arbitration in the 

Philippines according to the provisions of Republic Act No. 876, otherwise 

known as the “ Arbitration Law” and Republic Act 9285, otherwise known as 

the “Alternative Dispute Resolution Act of 2004”: Provided, however, That, 

disputes that are within the competence of the Construction Industry 

Arbitration Commission to resolve shall be referred thereto.  The process of 

arbitration shall be incorporated as a provision in this Contract that will be 

executed pursuant to the provisions of the Act and its IRR: Provided, further, 

That, by mutual agreement, the parties may agree in writing to resort to other 

alternative modes of dispute resolution.   

22. Suspension of Loan, Credit, Grant, or Appropriation 

In the event that the Funding Source suspends the Loan, Credit, Grant, or 

Appropriation to the Procuring Entity, from which part of the payments to the 

Contractor are being made: 

(a) The Procuring Entity is obligated to notify the Contractor of such suspension 

within seven (7) days of having received the suspension notice. 

(b) If the Contractor has not received sums due it for work already done within 

forty five (45) days from the time the Contractor’s claim for payment has been 

certified by the Procuring Entity’s Representative, the Contractor may 

immediately issue a suspension of work notice in accordance with GCC 

Clause 45.2. 
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23. Procuring Entity’s Representative’s Decisions 

23.1. Except where otherwise specifically stated, the Procuring Entity’s 

Representative will decide contractual matters between the Procuring Entity 

and the Contractor in the role representing the Procuring Entity.  

23.2. The Procuring Entity’s Representative may delegate any of his duties and 

responsibilities to other people, except to the Arbiter, after notifying the 

Contractor, and may cancel any delegation after notifying the Contractor. 

24. Approval of Drawings and Temporary Works by the Procuring 

Entity’s Representative 

24.1. All Drawings prepared by the Contractor for the execution of the Temporary 

Works, are subject to prior approval by the Procuring Entity’s Representative 

before its use.  

24.2. The Contractor shall be responsible for design of Temporary Works. 

24.3. The Procuring Entity’s Representative’s approval shall not alter the 

Contractor’s responsibility for design of the Temporary Works. 

24.4. The Contractor shall obtain approval of third parties to the design of the 

Temporary Works, when required by the Procuring Entity. 

25. Acceleration and Delays Ordered by the Procuring Entity’s 

Representative 

25.1. When the Procuring Entity wants the Contractor to finish before the Intended 

Completion Date, the Procuring Entity’s Representative will obtain priced 

proposals for achieving the necessary acceleration from the Contractor.  If the 

Procuring Entity accepts these proposals, the Intended Completion Date will 

be adjusted accordingly and confirmed by both the Procuring Entity and the 

Contractor. 

25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the 

Procuring Entity, they are incorporated in the Contract Price and treated as a 

Variation. 

26. Extension of the Intended Completion Date 

26.1. The Procuring Entity’s Representative shall extend the Intended Completion 

Date if a Variation is issued which makes it impossible for the Intended 

Completion Date to be achieved by the Contractor without taking steps to 

accelerate the remaining work, which would cause the Contractor to incur 

additional costs.  No payment shall be made for any event which may warrant 

the extension of the Intended Completion Date. 
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26.2. The Procuring Entity’s Representative shall decide whether and by how much 

to extend the Intended Completion Date within twenty-one (21) days of the 

Contractor asking the Procuring Entity’s Representative for a decision thereto 

after fully submitting all supporting information.  If the Contractor has failed 

to give early warning of a delay or has failed to cooperate in dealing with a 

delay, the delay by this failure shall not be considered in assessing the new 

Intended Completion Date. 

27. Right to Vary 

27.1. The Procuring Entity’s Representative with the prior approval of the Procuring 

Entity may instruct Variations, up to a maximum cumulative amount of ten 

percent (10%) of the original contract cost. 

27.2. Variations shall be valued as follows: 

(a) At a lump sum price agreed between the parties;  

(b) where appropriate, at rates in this Contract; 

(c) in the absence of appropriate rates, the rates in this Contract shall be 

used as the basis for valuation; or failing which 

(d) at appropriate new rates, equal to or lower than current industry rates 

and to be agreed upon by both parties and approved by the HoPE. 

28. Contractor's Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the 

Contractor shall be entitled to the amount of such cost. If as a result of any of the said 

events, it is necessary to change the Works, this shall be dealt with as a Variation. 

29. Dayworks 

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated 

in the SCC, the Dayworks rates in the Contractor’s bid shall be used for small 

additional amounts of work only when the Procuring Entity’s Representative 

has given written instructions in advance for additional work to be paid for in 

that way. 

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on 

forms approved by the Procuring Entity’s Representative.  Each completed 

form shall be verified and signed by the Procuring Entity’s Representative 

within two days of the work being done. 

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed 

Dayworks forms. 
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30. Early Warning 

30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest 

opportunity of specific likely future events or circumstances that may 

adversely affect the quality of the work, increase the Contract Price, or delay 

the execution of the Works.  The Procuring Entity’s Representative may 

require the Contractor to provide an estimate of the expected effect of the 

future event or circumstance on the Contract Price and Completion Date.  The 

estimate shall be provided by the Contractor as soon as reasonably possible. 

30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in 

making and considering proposals for how the effect of such an event or 

circumstance can be avoided or reduced by anyone involved in the work and 

in carrying out any resulting instruction of the Procuring Entity’s 

Representative. 

31. Program of Work 

31.1. Within the time stated in the SCC, the Contractor shall submit to the 

Procuring Entity’s Representative for approval a Program of Work showing 

the general methods, arrangements, order, and timing for all the activities in 

the Works. 

31.2. An update of the Program of Work shall show the actual progress achieved on 

each activity and the effect of the progress achieved on the timing of the 

remaining work, including any changes to the sequence of the activities. 

31.3. The Contractor shall submit to the Procuring Entity’s Representative for 

approval an updated Program of Work at intervals no longer than the period 

stated in the SCC.  If the Contractor does not submit an updated Program of 

Work within this period, the Procuring Entity’s Representative may withhold 

the amount stated in the SCC from the next payment certificate and continue 

to withhold this amount until the next payment after the date on which the 

overdue Program of Work has been submitted. 

31.4. The Procuring Entity’s Representative’s approval of the Program of Work 

shall not alter the Contractor’s obligations.  The Contractor may revise the 

Program of Work and submit it to the Procuring Entity’s Representative again 

at any time.  A revised Program of Work shall show the effect of any approved 

Variations. 

31.5. When the Program of Work is updated, the Contractor shall provide the 

Procuring Entity’s Representative with an updated cash flow forecast.  The 

cash flow forecast shall include different currencies, as defined in the 

Contract, converted as necessary using the Contract exchange rates. 

31.6. All Variations shall be included in updated Program of Work produced by the 

Contractor. 
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32. Management Conferences 

32.1. Either the Procuring Entity’s Representative or the Contractor may require the 

other to attend a Management Conference.  The Management Conference shall 

review the plans for remaining work and deal with matters raised in 

accordance with the early warning procedure. 

32.2. The Procuring Entity’s Representative shall record the business of 

Management Conferences and provide copies of the record to those attending 

the Conference and to the Procuring Entity.  The responsibility of the parties 

for actions to be taken shall be decided by the Procuring Entity’s 

Representative either at the Management Conference or after the Management 

Conference and stated in writing to all who attended the Conference. 

33. Bill of Quantities 

33.1. The Bill of Quantities shall contain items of work for the construction, 

installation, testing, and commissioning of work to be done by the Contractor. 

33.2. The Bill of Quantities is used to calculate the Contract Price.  The Contractor 

is paid for the quantity of the work done at the rate in the Bill of Quantities for 

each item. 

33.3. If the final quantity of any work done differs from the quantity in the Bill of 

Quantities for the particular item and is not more than twenty five percent 

(25%) of the original quantity, provided the aggregate changes for all items do 

not exceed ten percent (10%) of the Contract price, the Procuring Entity’s 

Representative shall make the necessary adjustments to allow for the changes 

subject to applicable laws, rules, and regulations. 

33.4. If requested by the Procuring Entity’s Representative, the Contractor shall 

provide the Procuring Entity’s Representative with a detailed cost breakdown 

of any rate in the Bill of Quantities. 

34. Instructions, Inspections and Audits 

34.1. The Procuring Entity’s personnel shall at all reasonable times during 

construction of the Work be entitled to examine, inspect, measure and test the 

materials and workmanship, and to check the progress of the construction.  

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a 

test not specified in the Specification to check whether any work has a defect 

and the test shows that it does, the Contractor shall pay for the test and any 

samples.  If there is no defect, the test shall be a Compensation Event. 

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect 

the Contractor’s accounts and records relating to the performance of the 

Contractor and to have them audited by auditors appointed by the Funding 

Source, if so required by the Funding Source. 
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35. Identifying Defects 

The Procuring Entity’s Representative shall check the Contractor’s work and notify 

the Contractor of any defects that are found.  Such checking shall not affect the 

Contractor’s responsibilities.  The Procuring Entity’s Representative may instruct the 

Contractor to search uncover defects and test any work that the Procuring Entity’s 

Representative considers below standards and defective. 

36. Cost of Repairs 

Loss or damage to the Works or Materials to be incorporated in the Works between 

the Start Date and the end of the Defects Liability Periods shall be remedied by the 

Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s 

acts or omissions. 

37. Correction of Defects 

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of 

any defects before the end of the Defects Liability Period, which is One (1) 

year from project completion up to final acceptance by the Procuring Entity’s 

Representative.   

37.2. Every time notice of a defect is given, the Contractor shall correct the notified 

defect within the length of time specified in the Procuring Entity’s 

Representative’s notice. 

37.3. The Contractor shall correct the defects which he notices himself before the 

end of the Defects Liability Period. 

37.4. The Procuring Entity shall certify that all defects have been corrected. If the 

Procuring Entity considers that correction of a defect is not essential, he can 

request the Contractor to submit a quotation for the corresponding reduction in 

the Contract Price. If the Procuring Entity accepts the quotation, the 

corresponding change in the SCC is a Variation. 

38. Uncorrected Defects 

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days 

notice of his intention to use a third party to correct a Defect. If the Contractor 

does not correct the Defect himself within the period, the Procuring Entity 

may have the Defect corrected by the third party. The cost of the correction 

will be deducted from the Contract Price. 

38.2. The use of a third party to correct defects that are uncorrected by the 

Contractor will in no way relieve the Contractor of its liabilities and warranties 

under the Contract. 
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39. Advance Payment 

39.1. The Procuring Entity shall, upon a written request of the contractor which 

shall be submitted as a contract document, make an advance payment to the 

contractor in an amount not exceeding fifteen percent (15%) of the total 

contract price, to be made in lump sum or, at the most two, installments 

according to a schedule specified in the SCC. 

39.2. The advance payment shall be made only upon the submission to and 

acceptance by the Procuring Entity of an irrevocable standby letter of credit of 

equivalent value from a commercial bank, a bank guarantee or a surety bond 

callable upon demand, issued by a surety or insurance company duly licensed 

by the Insurance Commission and confirmed by the Procuring Entity. 

39.3. The advance payment shall be repaid by the Contractor by an amount equal to 

the percentage of the total contract price used for the advance payment. 

39.4. The contractor may reduce his standby letter of credit or guarantee instrument 

by the amounts refunded by the Monthly Certificates in the advance payment. 

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price 

as stipulated in the Conditions of Contract, subject to the maximum amount 

stated in SCC Clause 39.1. 

40. Progress Payments 

40.1. The Contractor may submit a request for payment for Work accomplished.  

Such request for payment shall be verified and certified by the Procuring 

Entity’s Representative/Project Engineer.  Except as otherwise stipulated in 

the SCC, materials and equipment delivered on the site but not completely put 

in place shall not be included for payment.   

40.2. The Procuring Entity shall deduct the following from the certified gross 

amounts to be paid to the contractor as progress payment: 

(a) Cumulative value of the work previously certified and paid for. 

(b) Portion of the advance payment to be recouped for the month. 

(c) Retention money in accordance with the condition of contract. 

(d) Amount to cover third party liabilities. 

(e) Amount to cover uncorrected discovered defects in the works. 

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance 

payments and retention.  The Procuring Entity shall pay the Contractor the 

amounts certified by the Procuring Entity’s Representative within twenty eight 

(28) days from the date each certificate was issued.  No payment of interest for 

delayed payments and adjustments shall be made by the Procuring Entity. 
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40.4. The first progress payment may be paid by the Procuring Entity to the 

Contractor provided that at least twenty percent (20%) of the work has been 

accomplished as certified by the Procuring Entity’s Representative. 

40.5. Items of the Works for which a price of “0” (zero) has been entered will not be 

paid for by the Procuring Entity and shall be deemed covered by other rates 

and prices in the Contract. 

41. Payment Certificates 

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly 

statements of the estimated value of the work executed less the cumulative 

amount certified previously. 

41.2. The Procuring Entity’s Representative shall check the Contractor’s monthly 

statement and certify the amount to be paid to the Contractor. 

41.3. The value of Work executed shall: 

(a) be determined by the Procuring Entity’s Representative; 

(b) comprise the value of the quantities of the items in the Bill of 

Quantities completed; and 

(c) include the valuations of approved variations. 

41.4. The Procuring Entity’s Representative may exclude any item certified in a 

previous certificate or reduce the proportion of any item previously certified in 

any certificate in the light of later information. 

42. Retention 

42.1. The Procuring Entity shall retain from each payment due to the Contractor an 

amount equal to a percentage thereof using the rate as specified in GCC Sub-

Clause 42.2. 

42.2. Progress payments are subject to retention of ten percent (10%), referred to as 

the “retention money.”  Such retention shall be based on the total amount due 

to the Contractor prior to any deduction and shall be retained from every 

progress payment until fifty percent (50%) of the value of Works, as 

determined by the Procuring Entity, are completed.  If, after fifty percent 

(50%) completion, the Work is satisfactorily done and on schedule, no 

additional retention shall be made; otherwise, the ten percent (10%) retention 

shall again be imposed using the rate specified therefor. 

42.3. The total “retention money” shall be due for release upon final acceptance of 

the Works.  The Contractor may, however, request the substitution of the 

retention money for each progress billing with irrevocable standby letters of 

credit from a commercial bank, bank guarantees or surety bonds callable on 

demand, of amounts equivalent to the retention money substituted for and 
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acceptable to the Procuring Entity, provided that the project is on schedule and 

is satisfactorily undertaken.  Otherwise, the ten (10%) percent retention shall 

be made.  Said irrevocable standby letters of credit, bank guarantees and/or 

surety bonds, to be posted in favor of the Government shall be valid for a 

duration to be determined by the concerned implementing office/agency or 

Procuring Entity and will answer for the purpose for which the ten (10%) 

percent retention is intended, i.e., to cover uncorrected discovered defects and 

third party liabilities. 

42.4. On completion of the whole Works, the Contractor may substitute retention 

money with an “on demand” Bank guarantee in a form acceptable to the 

Procuring Entity. 

43. Variation Orders 

43.1. Variation Orders may be issued by the Procuring Entity to cover any 

increase/decrease in quantities, including the introduction of new work items 

that are not included in the original contract or reclassification of work items 

that are either due to change of plans, design or alignment to suit actual field 

conditions resulting in disparity between the preconstruction plans used for 

purposes of bidding and the “as staked plans” or construction drawings 

prepared after a joint survey by the Contractor and the Procuring Entity after 

award of the contract, provided that the cumulative amount of the Variation 

Order does not exceed ten percent (10%) of the original project cost. The 

addition/deletion of Works should be within the general scope of the project as 

bid and awarded. The scope of works shall not be reduced so as to 

accommodate a positive Variation Order. A Variation Order may either be in 

the form of a Change Order or Extra Work Order. 

43.2. A Change Order may be issued by the Procuring Entity to cover any 

increase/decrease in quantities of original Work items in the contract. 

43.3. An Extra Work Order may be issued by the Procuring Entity to cover the 

introduction of new work necessary for the completion, improvement or 

protection of the project which were not included as items of Work in the 

original contract, such as, where there are subsurface or latent physical 

conditions at the site differing materially from those indicated in the contract, 

or where there are duly unknown physical conditions at the site of an unusual 

nature differing materially from those ordinarily encountered and generally 

recognized as inherent in the Work or character provided for in the contract. 

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of 

another contract to be bid out if the works are separable from the original 

contract.  In exceptional cases where it is urgently necessary to complete the 

original scope of work, the HoPE may authorize a positive Variation Order go 

beyond ten percent (10%) but not more than twenty percent (20%) of the 

original contract price, subject to the guidelines to be determined by the 

GPPB: Provided, however, That appropriate sanctions shall be imposed on the 

designer, consultant or official responsible for the original detailed 
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engineering design which failed to consider the Variation Order beyond ten 

percent (10%). 

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) 

calendar days after such work has been commenced or after the circumstances 

leading to such condition(s) leading to the extra cost, and within twenty-eight 

(28) calendar days deliver a written communication giving full and detailed 

particulars of any extra cost in order that it may be investigated at that time. 

Failure to provide either of such notices in the time stipulated shall constitute a 

waiver by the contractor for any claim. The preparation and submission of 

Variation Orders are as follows: 

(a) If the Procuring Entity’s representative/Project Engineer believes that a 

Change Order or Extra Work Order should be issued, he shall prepare 

the proposed Order accompanied with the notices submitted by the 

Contractor, the plans therefore, his computations as to the quantities of 

the additional works involved per item indicating the specific stations 

where such works are needed, the date of his inspections and 

investigations thereon, and the log book thereof, and a detailed 

estimate of the unit cost of such items of work, together with his 

justifications for the need of such Change Order or Extra Work Order, 

and shall submit the same to the HoPE for approval. 

(b) The HoPE or his duly authorized representative, upon receipt of the 

proposed Change Order or Extra Work Order shall immediately 

instruct the appropriate technical staff or office of the Procuring Entity 

to conduct an on-the-spot investigation to verify the need for the Work 

to be prosecuted and to review the proposed plan, and prices of the 

work involved.  

(c) The technical staff or appropriate office of the Procuring Entity shall 

submit a report of their findings and recommendations, together with 

the supporting documents, to the Head of Procuring Entity or his duly 

authorized representative for consideration. 

(d) The HoPE or his duly authorized representative, acting upon the 

recommendation of the technical staff or appropriate office, shall 

approve the Change Order or Extra Work Order after being satisfied 

that the same is justified, necessary, and in order. 

(e) The timeframe for the processing of Variation Orders from the 

preparation up to the approval by the Procuring Entity concerned shall 

not exceed thirty (30) calendar days. 

44. Contract Completion 

Once the project reaches an accomplishment of ninety-five (95%) of the total contract 

amount, the Procuring Entity may create an inspectorate team to make preliminary 

inspection and submit a punch-list to the Contractor in preparation for the final 

turnover of the project. Said punch-list will contain, among others, the remaining 
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Works, Work deficiencies for necessary corrections, and the specific duration/time to 

fully complete the project considering the approved remaining contract time. This, 

however, shall not preclude the claim of the Procuring Entity for liquidated damages. 

45. Suspension of Work 

45.1. The Procuring Entity shall have the authority to suspend the work wholly or 

partly by written order for such period as may be deemed necessary, due to 

force majeure or any fortuitous events or for failure on the part of the 

Contractor to correct bad conditions which are unsafe for workers or for the 

general public, to carry out valid orders given by the Procuring Entity or to 

perform any provisions of the contract, or due to adjustment of plans to suit 

field conditions as found necessary during construction. The Contractor shall 

immediately comply with such order to suspend the work wholly or partly. 

45.2. The Contractor or its duly authorized representative shall have the right to 

suspend work operation on any or all projects/activities along the critical path 

of activities after fifteen (15) calendar days from date of receipt of written 

notice from the Contractor to the district engineer/regional director/consultant 

or equivalent official, as the case may be, due to the following: 

(a) There exist right-of-way problems which prohibit the Contractor from 

performing work in accordance with the approved construction 

schedule. 

(b) Requisite construction plans which must be owner-furnished are not 

issued to the contractor precluding any work called for by such plans. 

(c) Peace and order conditions make it extremely dangerous, if not 

possible, to work. However, this condition must be certified in writing 

by the Philippine National Police (PNP) station which has 

responsibility over the affected area and confirmed by the Department 

of Interior and Local Government (DILG) Regional Director. 

(d) There is failure on the part of the Procuring Entity to deliver 

government-furnished materials and equipment as stipulated in the 

contract. 

(e) Delay in the payment of Contractor’s claim for progress billing beyond 

forty-five (45) calendar days from the time the Contractor’s claim has 

been certified to by the procuring entity’s authorized representative 

that the documents are complete unless there are justifiable reasons 

thereof which shall be communicated in writing to the Contractor. 

45.3. In case of total suspension, or suspension of activities along the critical path, 

which is not due to any fault of the Contractor, the elapsed time between the 

effectivity of the order suspending operation and the order to resume work 

shall be allowed the Contractor by adjusting the contract time accordingly. 
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46. Payment on Termination 

46.1. If the Contract is terminated because of a fundamental breach of Contract by 

the Contractor, the Procuring Entity’s Representative shall issue a certificate 

for the value of the work done and Materials ordered less advance payments 

received up to the date of the issue of the certificate and less the percentage to 

apply to the value of the work not completed, as indicated in the SCC. 

Additional Liquidated Damages shall not apply.  If the total amount due to the 

Procuring Entity exceeds any payment due to the Contractor, the difference 

shall be a debt payable to the Procuring Entity. 

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because 

of a fundamental breach of Contract by the Procuring Entity, the Procuring 

Entity’s Representative shall issue a certificate for the value of the work done, 

Materials ordered, the reasonable cost of removal of Equipment, repatriation 

of the Contractor’s personnel employed solely on the Works, and the 

Contractor’s costs of protecting and securing the Works, and less advance 

payments received up to the date of the certificate. 

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from 

the notice of termination. 

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the 

Procuring Entity shall promptly return the Performance Security to the 

Contractor. 

47. Extension of Contract Time 

47.1. Should the amount of additional work of any kind or other special 

circumstances of any kind whatsoever occur such as to fairly entitle the 

contractor to an extension of contract time, the Procuring Entity shall 

determine the amount of such extension; provided that the Procuring Entity is 

not bound to take into account any claim for an extension of time unless the 

Contractor has, prior to the expiration of the contract time and within thirty 

(30) calendar days after such work has been commenced or after the 

circumstances leading to such claim have arisen, delivered to the Procuring 

Entity notices in order that it could have investigated them at that time. Failure 

to provide such notice shall constitute a waiver by the Contractor of any claim. 

Upon receipt of full and detailed particulars, the Procuring Entity shall 

examine the facts and extent of the delay and shall extend the contract time 

completing the contract work when, in the Procuring Entity’s opinion, the 

findings of facts justify an extension. 

47.2. No extension of contract time shall be granted the Contractor due to (a) 

ordinary unfavorable weather conditions and (b) inexcusable failure or 

negligence of Contractor to provide the required equipment, supplies or 

materials. 



 

73 

 

47.3. Extension of contract time may be granted only when the affected activities 

fall within the critical path of the PERT/CPM network. 

47.4. No extension of contract time shall be granted when the reason given to 

support the request for extension was already considered in the determination 

of the original contract time during the conduct of detailed engineering and in 

the preparation of the contract documents as agreed upon by the parties before 

contract perfection. 

47.5. Extension of contract time shall be granted for rainy/unworkable days 

considered unfavorable for the prosecution of the works at the site, based on 

the actual conditions obtained at the site, in excess of the number of 

rainy/unworkable days pre-determined by the Procuring Entity in relation to 

the original contract time during the conduct of detailed engineering and in the 

preparation of the contract documents as agreed upon by the parties before 

contract perfection, and/or for equivalent period of delay due to major 

calamities such as exceptionally destructive typhoons, floods and earthquakes, 

and epidemics, and for causes such as non-delivery on time of materials, 

working drawings, or written information to be furnished by the Procuring 

Entity, non-acquisition of permit to enter private properties or non-execution 

of deed of sale or donation within the right-of-way resulting in complete 

paralyzation of construction activities, and other meritorious causes as 

determined by the Procuring Entity’s Representative and approved by the 

HoPE. Shortage of construction materials, general labor strikes, and peace and 

order problems that disrupt construction operations through no fault of the 

Contractor may be considered as additional grounds for extension of contract 

time provided they are publicly felt and certified by appropriate government 

agencies such as DTI, DOLE, DILG, and DND, among others. The written 

consent of bondsmen must be attached to any request of the Contractor for 

extension of contract time and submitted to the Procuring Entity for 

consideration and the validity of the Performance Security shall be 

correspondingly extended. 

48. Price Adjustment 

Except for extraordinary circumstances as determined by NEDA and approved by the 

GPPB, no price escalation shall be allowed.  Nevertheless, in cases where the cost of 

the awarded contract is affected by any applicable new laws, ordinances, regulations, 

or other acts of the GoP, promulgated after the date of bid opening, a contract price 

adjustment shall be made or appropriate relief shall be applied on a no loss-no gain 

basis. 

49. Completion 

The Contractor shall request the Procuring Entity’s Representative to issue a 

certificate of Completion of the Works, and the Procuring Entity’s Representative will 

do so upon deciding that the work is completed. 
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50. Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days 

from the date the Procuring Entity’s Representative issues a certificate of Completion. 

51. Operating and Maintenance Manuals 

51.1. If “as built” Drawings and/or operating and maintenance manuals are required, 

the Contractor shall supply them by the dates stated in the SCC. 

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates 

stated in the SCC, or they do not receive the Procuring Entity’s 

Representative’s approval, the Procuring Entity’s Representative shall 

withhold the amount stated in the SCC from payments due to the Contractor. 
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Section V. Special Conditions of Contract 

GCC Clause  

1.17 The Intended Completion Date is One Hundred Twenty Calendar 

Days (120 CD). 

1.22 The Procuring Entity is the Philippine Rice Research Institute, 

Maligaya, Science City of Muñoz, Nueva Ecija. 

1.23 The Procuring Entity’s Representative is Ar. Renato B. Bajit, Physical 

Plant Division Head or his authorized representative. 

1.24 The Site is located at PhilRice Central Experiment Station, Maligaya, 

S. C. Muñoz, Nueva Ecija and is defined in the attached plan. 

1.28 The Start Date is seven (7) calendar days upon receipt of the Notice 

to Proceed. 

1.31 The Works consist of Repair and Improvement of Farm Canals and 

Roads (including Replacement of Road Signages). 

2.2 No further instructions. 

5.1 The Procuring Entity shall give possession of all parts of the Site to the 

Contractor immediately upon receipt of the Notice to Proceed. 

6.5 The Contractor shall employ the following Key Personnel:   

(Please refer to Section III. Bid Data Sheet, Clause 12.1(b) (ii.2)) 

 

NOTE: The names of the Key Personnel and their designation shall be 

filled out by winning contractor prior to contract signing. 

7.4(c) No further instructions. 

7.7 No further instructions. 

8.1 No further instructions. 

10 None. 

12.3 No further instructions. 

12.5 Select one, delete the other. 

In case of permanent structures, such as buildings of types 4 and 5 as 

classified under the National Building Code of the Philippines and other 

structures made of steel, iron, or concrete which comply with relevant 

structural codes (e.g., DPWH Standard Specifications), such as, but not 

limited to, steel/concrete bridges, flyovers, aircraft movement areas, 

ports, dams, tunnels, filtration and treatment plants, sewerage systems, 

power plants, transmission and communication towers, railway system, 

and other similar permanent structures: Fifteen (15) years. 

In case of semi-permanent structures, such as buildings of types 1, 2, and 
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3 as classified under the National Building Code of the Philippines, 

concrete/asphalt roads, concrete river control, drainage, irrigation lined 

canals, river landing, deep wells, rock causeway, pedestrian overpass, 

and other similar semi-permanent structures: Five (5) years. 

In case of other structures, such as Bailey and wooden bridges, shallow 

wells, spring developments, and other similar structures: Two (2) years. 

13 If the Contractor is a joint venture, “All partners to the joint venture 

shall be jointly and severally liable to the Procuring Entity.” 

18.3(h)(i) No further instructions. 

21.2 The Arbiter is: Construction Industry Arbitration Commission. 

29.1 No daywork rates are applicable to the contract. 

31.1 The Contractor shall submit the Program of Work to the Procuring 

Entity’s Representative within seven (7) days of delivery of the Notice 

of Award. 

31.3 The period between Program of Work updates is six (6) days. 

The amount to be withheld for late submission of an updated Program of 

Work is 1% of the amount of progress billing. 

34.3 The Funding Source is the Government of the Philippines.  

39.1 The amount of the advance payment is 15% of the total contract price. 

40.1 No further instructions.  

51.1 The date by which operating and maintenance manuals are required is 

upon project completion. 

The date by which “as built” drawings are required is upon project 

completion. 

51.2 The amount to be withheld for failing to produce “as built” drawings 

and/or operating and maintenance manuals by the date required is PhP 

15,000.00. 

 

A Close-Out Report is required upon completion which includes the 

following: 

 

As-Built Plans (3 copies A3-print and CD for AutoCAD file); 

Materials Book (including all Materials Sample Approval forms); 

Manuals/ Warranty Certificates for equipment/ appliances (if 

applicable); 

Pictures of Work Progress (in print and in CD for electronic copy) 

Refer to Section VI for complete details of the Close-Out Report. 
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Section VI. Specifications 

I. GENERAL REQUIREMENTS       

 

A. SUMMARY OF WORKS 

 

1. General - All provisions of the “General Conditions of Contract” shall form part 

of this section. All general requirements contained in the Bidding Documents and 

other Contract Documents shall likewise apply. 

 

2. Scope - The work includes the furnishing of all materials, labor, tools and 

equipment and the performance of all operations necessary for the Repair and 

Improvement of Farm Canals and Roads (including Replacement of Road 

Signages) all in accordance with the Plans and Specifications, and subject to the 

terms and conditions of the Contract Documents. 

 

3. Location - The proposed work is located at the PhilRice Central Experiment 

Station, Maligaya, S. C. Muñoz, Nueva Ecija. 

 

B. COORDINATION 

 

Supervision 

 

1. The contractor must employ only competent and efficient key personnel 

experienced in their specialization. 

 

1. Submission of the complete list of ALL personnel/laborers employed is 

required before commencement of Works. 

 

2. All personnel/laborers shall wear proper uniform and IDs when entering and 

when within PhilRice Campus. 

 

2.  Construction Safety and Health/Safety Management 

 

The contractor shall put up and continuously maintain adequate safety 

measures that shall prevent undue loss, damages and injury on workers, or loss of 

properties. 

 

The contractor shall, at his own expense, furnish his workers with protective 

equipment for eyes, face, hands and feet, lifeline, safety belt/harness, protective 

shields and barriers whenever necessary by reason of the hazardous work process 

or environment, chemical or radiological or other mechanical irritants of hazards 

capable of causing injury or impairment in the function of any part of the body 

through absorption, inhalation or physical agent. 

 

C. REGULATORY AND OTHER REQUIREMENTS 

1.  Other Requirements 
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All requirements described in detail in the General Requirements shall be 

provided and shall be the sole responsibility of the Contractor in the execution of 

the work. These are, among others: 

 

1. Permits and Fees 

2. Materials Testing 

3. Project/Technical Meetings and Conferences 

 

The Contractor and others working under his jurisdiction shall perform work in 

compliance with the rules and regulations and ordinances of any kind required by the 

governmental authority or other agency having jurisdiction over his work.  

 

He shall also comply with the Integrated Management System (IMS) Policy of 

PhilRice. 

 

D. PROJECT/TECHNICAL MEETINGS 

 

1.  Pre-Construction Conferences 

 

A pre-construction meeting between the Implementing Office, end user, 

project engineer and other representatives designated by PhilRice, and the 

Contractor shall be held at the site prior to the commencement of Works.  

 

This meeting shall be for the purpose of: 

 

a. resolving current problems; 

b. further orienting the Contractor to the requirements of the Drawings and 

Specifications; 

c. informing the Contractor of the Implementing Office’s responsibility to 

PhilRice for the supervision; and  

d. working out with the Contractor a general schedule of supervision. 

 

2.  Progress Meetings 

 

The Contractor shall meet with the Implementing Office weekly or as required 

to verify the progress of the work. 

 

E. SUBMITTALS 

 

1.  Construction Schedules 

 

The Contractor shall contact the Implementing Office before covering up any 

work so that proper inspection may be made. 

 

2.  Network Analysis Schedules 

 

The Contractor shall prepare a PERT-CPM Construction Schedule to indicate 

the following: 
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a. All activities necessary to complete the project; 

b. Monthly value of each activity. 

 

3.  Shop Drawings, Product Data and Samples 

 

The Contractor shall review, stamp with his approval, and submit shop 

drawings and submittals for approval of the Implementing Office for conformance 

of the design concept and information given in the Contract Documents. The 

work shall be in accordance with the Drawings and Specifications. 

 

Where specified or required, the Contractor shall submit samples to the end 

user/project engineer with the bill of materials as reference, together with 

specification material, affidavits and other documentation as may be required by 

the PhilRice. It is the Contractor’s specific responsibility to ascertain that the 

samples submitted have been checked and approved. The cost of the samples 

together with the transportation, delivery and any other costs shall be borne by the 

Contractor. 

 

Where samples are specifically required to be submitted for approval, no 

work involving the samples/materials shall proceed until written approval 

has been obtained. 

 

 4. Close-Out Report 

 

Upon completion of the Works the Contractor shall furnish PhilRice the 

required Close-Out Report as indicated in SCC Clause 51.2 which shall be a 

prerequisite for the processing of the final payment. 

 

The Close-Out Report shall include, but not limited to, the following: 

  

a. “AS-BUILT” Plans - three (3) copies in print (A3-size), and CD for 

AutoCAD file; 

 

The “AS-BUILT” Plans shall reflect all pertinent information, complete 

in all aspects of the actual installation, and all new information not 

originally shown in the contract drawings. 

 

b. Materials Book containing Materials Sample Approval forms, and list of 

all materials used, with corresponding pictures and description; 

 

c. All Operating and Maintenance Manuals and Warranty Certificates for 

equipment/appliances, if applicable; 

 

d. Pictures of Work Progress (in print and in CD for electronic copy); 

 

e. Other compiled pertinent documents such as notices issued by PhilRice or 

requests forwarded by the Contractor, etc.  
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The Contractor shall produce and submit the required Close-Out Report, at his own 

expense, for approval of the institute. 

 

F. CLEANING 

 

Demobilization and Clean-Up 

 

The Contractor shall be responsible for the general cleaning and demobilization of 

all tools, surplus materials and equipment used in the execution of the work. 

 

 

II. SITEWORK       

 

A. SITE PREPARATION 

 

a. General 

 

a. Scope - This section includes labor, materials, equipment, plant and other 

facilities and the satisfactory performance of all work necessary to complete 

clearing, grubbing, stripping, and all other site preparation works. 

 

b. Protection 

 

▪ Workmen: Provide adequate measures to protect workmen and public in 

the site. 

 

▪ Surrounding Area: Protect existing buildings and other structures from 

damage, and repair damage caused by this work at no additional cost to 

PhilRice. 

 

▪ Utility Lines: Existing utility lines indicated or locations of which are 

made known to the Contractor prior to excavation, and that which are 

indicated to be retained, as well as utility lines constructed during 

excavation operations, shall be protected from damage during excavating 

and backfilling, and if damaged, shall be repaired at no extra cost. Site 

survey shall be conducted by the Contractor to acquaint with existing 

utility lines. Proper measures shall be taken and immediate information 

forwarded to the Implementing Office when utility lines are encountered 

within the area of operation. 

 

Where utility lines are encountered within the area of operations, the 

Contractor shall notify the Implementing Office in ample time for the 

necessary measures to be taken interruption of the service. 

 

▪ Survey and Grades: The drawings indicate layout of grounds and 

building and existing and final site grades. Contractor shall be responsible 

for laying out site and buildings and setting stakes in complete conformity 

with the drawings. 
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▪ Disposal of Cleared Materials: Dismantled materials and other refuse 

resulting from the clearing operations shall be disposed of by removing 

from the site at the Contractor’s expense. Materials shall be disposed 

outside the limits of the project site. 

 

III. CONCRETE AND REINFORCED CONCRETE 

 

A. GENERAL 

 

Unless otherwise specified herein, concrete works shall conform to the 

requirements of the ACI Building Code. Full cooperation shall be given other trades 

to install embedded items. Provisions shall be made for setting items not placed in the 

forms. Before concrete is placed, embedded items shall have been inspected and 

tested for concrete aggregates and other materials shall have been done.  

 

B. MATERIALS 

 

1. Cement for the concrete shall conform to the requirements of specifications for 

Portland Cement (ASTM C-150) (Union, Republic, Pacific Cement only). 

 

2. Water used in mixing concrete shall be clean and free from other injurious 

amounts of oils, acids, alkaline, organic materials or other substances that may be 

deleterious to concrete or steel.  

 

3. Fine Aggregates/Sand shall consist of hard, tough, durable, uncoated, and 

clean particles, or S-1. The shape of the particles shall be generally rounded or 

cubicle and reasonably free from flat or elongated particles. The stipulated 

percentages of fines in the sand shall be obtained either by the processing of 

natural sand or by the production of a suitably graded manufactured sand. Signs of 

more than 10% soil content for every delivery shall be rejected. 

 

4. Coarse Aggregates shall consist of WASHED AGGREGATES. Coarse aggregates 

shall consist of hard, tough, durable, clean particles. The size of coarse aggregates 

to be used in the various parts of the work shall be ¾” for all concreting work.  

 

5. Gravel base for footings, footing tie beams, shall be compacted and could be 

bigger (1” and above) in size.  

 

 

Gravel bedding shall be 0.05 m. thick, and 1” in size. 

 

C. PROPORTIONING AND MIXING  

 

1. Proportions of all materials entering into the concrete shall be as follows: 

            

Mix Cement Sand Gravel 

Class AA 1 2 3 
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Class A 1 2 4 

Class B 1 2 - 1/2 5 

Class C 1 3 6 

 

2.  Class of Concrete – unless otherwise specified/indicated in the plans, concrete 

mix shall be Class A, and shall have a 28-day strength of 3000 psi, for all concrete 

work (with “fly ash” additive).  

 

3.   Mixing – concrete shall be machine mixed. Mixing shall begin within 30 minutes 

after the cement has been added to the aggregates. In the absence of a concrete 

mixer, manual mixing is allowed, provided sampling shall be done 3 days before 

pouring (to attain good result). 

 

4.  Slump Test & Cylinder Samples. Slump test shall be conducted before pouring 

of mixed concrete. Use standard slump mold, taken in 3 layers, rodded separately 

by a 6 mm rod 25 times. Slump should be within 15 cm (max) and 7.5 cm (min). 

Concrete samples in cylinders shall be taken for every batch of concrete mix 

(footing, columns, beams, and slabs) taken in three (3) samples each. Sampling 

shall be taken by trained engineers and subsequently cured and dried properly (in 

a moist atmosphere at not more than 21o C to attain accurate results). Test should 

be done at 7 and 28 day-period.  

 

D.  FORMS 

 

1. General – Forms shall be used wherever necessary to confine the concrete and 

shape it to the required lines, or to prevent the concrete of contamination with 

materials caving from the adjacent, excavated surfaces. Forms shall have 

sufficient strength to withstand the pressure resulting from placement of the 

concrete, and shall be maintained rigidly in correct position. Forms shall be 

sufficiently tight to prevent loss of mortar from the concrete. Nine (9) mm form 

grade plywood is recommended for all forming works to prevent defects during 

concrete pouring. 

 

2. Cleaning and Oiling of Forms. Before placing the concrete, the contact 

surfaces of the form shall be cleansed from encrustations of mortar, the grout of 

other foreign materials, and shall be coated with a commercial form of oil that will 

effectively prevent sticking and will not stain the concrete surfaces. 

3. Removal of Forms. Forms shall be removed in a manner, which will prevent 

damage to the concrete. Forms shall not be removed without approval from the 

Owner. Any repair to the surface imperfections shall be performed at once and airing 

shall be started as soon as the surface is sufficiently hard to prevent further damage. 

 

E.  PLACING REINFORCEMENT 

 

Steel reinforcement shall be provided as indicated, together with all necessary 

wire ties, chairs, spacers, supported and other devices necessary to install and secure 

the reinforcement properly. All reinforcement, when placed, shall be free from loose, 
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flaky rust and scale, oil, grease, clay, and other coating and foreign substances that 

would reduce or destroy its bond with concrete. 

 

As a rule, all concrete hollow blocks partitions/walls shall be reinforced with a 

minimum size of 10 mm deformed bars spaced at 600 mm on center both ways. All 

reinforcement shall be placed accurately and secured in place by use of metal or 

concrete supports, spacers, and ties. Such supports shall be of sufficient strength to 

maintain the operation, or contribute in any way, to the discoloration or deterioration 

of the concrete. All structural steel support shall conform to the approved plans. 

Design shown in the bid bulletins shall prevail over those of the previously issued 

original plans.  

 

F. CONVEYING AND PLACING CONCRETE 

 

1. Conveying Concrete. Concrete shall be conveyed form mixer to forms as rapidly 

as practicable by methods, which will prevent segregation, or loss of ingredients. 

There will be no vertical drop greater than 1.5 meters except where suitable 

equipment is provided to prevent segregation and where specifically authorized. 

 

2. Placing. Placing concrete shall be worked readily into the corners and angles of 

the forms and around all reinforcement and embedded items without permitting 

the material to segregate. Concrete shall be deposited as close as possible to its 

final position in the forms so that flow within the mass does not exceed two (2) 

meters and consequent segregation is reduced to a minimum near forms or 

embedded items, or elsewhere as directed. The discharge shall be so controlled 

that the concrete may be effectively compacted into horizontal layers not 

exceeding 30 centimeters in depth within the maximum lateral movement 

specified. 

3. Time Interval Between Mixing and Placing. Concrete shall be placed before 

initial set has occurred and before it has contained its water content for more than 

45 minutes. 

 

4. Consolidation of Concrete. Concrete shall be consolidated with the aid of 

mechanical vibrating equipment and supplemented by hand spading and tamping. 

Vibrators shall not be inserted into lower course that have commenced initial set; 

and reinforcement embedded in concrete beginning to set or already set shall not 

be disturbed by vibrators. Consolidation around major embedded parts shall be by 

hand spading, and tamping, and vibrators shall not be used. 

 

5. Placing Concrete. Through Reinforcement. In placing concrete through 

reinforcement, care shall be taken that no segregation of the coarse aggregate 

occurs. On the bottom of beams and slabs, where the congestion of steel near the 

form makes placing difficult, a layer of mortar of the same cement-sand ratios as 

used in concrete shall be first deposited to cover the surface. 

 

6. During the pouring of concrete, the Owner’s Representatives shall be present. 

 

G. CURING 
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1. General. All concrete shall be moist cured for a period not less than 7 consecutive 

days by an approved method or combination applicable to local conditions. 

 

2. Moist curing. The surface of the concrete shall be kept continuously wet by 

covering with burlap, plastic, or other approved materials thoroughly saturated 

with water and covering wet spraying or intermittent hosing. 

 

H. FINISHING 

 

1. Concrete surfaces shall be plastered unless otherwise indicated. Exposed 

concrete surfaces shall be formed with plywood, and after removal of forms, the 

surfaces shall be smooth, true to line, and shall produce correct appearance except 

for minor defects which can be easily corrected. 

2. Concrete Slabs on Fill. Concrete slabs on fill shall be laid on a prepared 

foundation consisting of sub grade and granular fill with thickness equal to the 

thickness of overlaying slab except as otherwise indicated. 

I.  

J. POURING PERMIT REQUIRED 

 

All concrete pouring shall be approved by the project engineer/Implementing 

Office. The Contractor must accomplish the prescribed form indicating the details of 

the pouring, date, time, duration, list of manpower, engineer-in-charge, psi 

requirement, quantity and position of rebars, etc. Pouring permit must be approved by 

the Project Engineer before any pouring activity is made. No permit, no pouring.  

 

IV. STEEL/STEEL WORKS & REINFORCEMENTS 

 

1.  Markings.  Reinforcing steel bars to be used for PhilRice Projects shall bear the 

distinctive markings identifying the manufacturer by their initials, bar size number, 

including the type of steel such as:  

 

N =  for Billet 

A =  for Axial 

R =  for rail steel 

                         

2. Reinforcing Bars shall conform to the requirements of the ASTM standard 

specifications for Billet Steel Bars for concrete reinforcement (A15-625) and to 

specifications for minimum requirements for the deformed steel bars for concrete 

reinforcement (A 305-56).  

 

All secondary ties such, as stirrups, spirals and inserts may be plain bars. The 

main reinforcing bars shall be as follows: 

 

No. 3 (3/8”)  10mm  (275 MPa) 40,000 psi min. yield strength 

No. 4 (½”)     12mm  (275 MPa) 40,000 psi min. yield strength 

No. 5 (5/8”)  16mm  (414 MPa) 60,000 psi min. yield strength 
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No. 6 (3/8”)  20mm  - do - 

No. 7 (7/8”)  22mm  - do - 

No. 8 (1”)      25mm  - do - 

 

3.  Bar Spacing.  The ACI Code on bar spacing specifically provides that: 

 

a. The minimum clear distances between the adjacent steel bars shall not be less than 

the normal diameter of the bars or 25 mm for column. This requirement was 

increased to 1-1/2 bar diameter or 4 centimeters. 

 

b. Where beam reinforcements are placed in 2 or more layers, the clear distance 

between layers must not be less than 25 mm or 1 inch and the bars in the upper 

layer should be placed directly above those in the bottom layers. 

 

c. In walls and slabs, other than the concrete joist construction, the principal 

reinforcement shall be spaced not farther apart than three times the wall or slab 

thickness, nor more than 45 cm.  

 

d. The clear spacing between spirals shall not exceed 7.5 centimeters or less than 25 

cm having a minimum diameter of 10 mm. Spiral splices shall be 48 bar diameter 

minimum but not less than 30 centimeters or welded. Lateral ties shall be at least 

10 mm spaced not to exceed 16 times the longitudinal bar diameter or 48 ties bar 

diameter or the least dimension of the column. 

 

e. Shrinkage and temperature reinforcement shall not be placed farther apart than 5 

times the slab thickness nor more than 45 cm.  

 

4.  Minimum Covering of Bars 

 

a.  For concrete slabs permanently in contact with the earth: maximum of 80mm; 

minimum of 75mm.  

 

b.  Exposed to earth or weather:  maximum of 50mm, minimum of 40mm. 

 

c.  Not exposed to weather nor in contact with the ground: 

 

Slab, walls, and joists – maximum 40mm, minimum 20mm; 

Beams, girders, and columns – minimum 40mm.  

 

5.  Number of Reinforcements 

 

Refer to the structural schedule of reinforcements, schedule of beams, footings, 

columns, and slabs.  

 

As a rule, the ground floor concrete slab shall be reinforced with 10 mm - 

deformed bars spaced at 450 mm on center both ways. It shall be connected to the 

walls with 10 mm dowels spaced at 600 mm on center.   
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6.  Materials Testing  

 

All structural steel reinforcement shall be taken every batch of delivery and shall 

be subject to tensile strength by Government Testing Laboratories or from private 

testing laboratories (Geotechniks, etc.) accredited by the DPWH. 

 

Steel bars must pass the standard test before any steel works shall be commenced. 

All billings submitted by the Contractor for all civil works must be accompanied by a 

certificate of laboratory test for all structural steel, with passing mark.  

 

V.  METAL WORKS 

 

A.  SCOPE of WORK 

 

The work consists of furnishing of all materials and labor, tools and equipment, 

and all necessary services to complete all structural steel works for the footings and 

columns, roof framings, structural web beams, and other reinforcements.  

 

B. MATERIALS and WORKMANSHIP 

 

1. Certified mill test reports or certified reports of tests made by the fabricators in 

accordance with ASTM A6 and the governing specifications shall constitute 

sufficient evidence of conformity with ASTM specifications. Additionally, the 

fabricator shall, if requested, provide as affidavit stating that the structural steel 

furnished meets the requirements of the grade specified. 

  

2. Unidentified steel, if free from surface imperfections, may be used for parts of 

minor importance, or for unimportant details, where the precise physical 

properties of the steel and its weld ability would not affect the strength of the 

structure. 

  

3. Other Metals. Galvanized Iron treated pipes shall conform to standard 

specifications and shall bear the manufacturer’s mill test report. 

  

4. Filler Metal for Welding. Welding electrodes for manual shielded metal arch 

welding shall conform to the Specification for Mild Steel Covered Arc Welding 

Electrodes, AWS A5.1, latest edition, or the Specification for Low-Alloy Steel 

Covered Arc-Welding Electrodes, AWS A5.5. latest edition. Bare electrodes and 

granular flux used in the submerged-arc process shall conform to F60 or F70 

AWS-flux classifications of the Specification for Bars Mild Steel Electrodes and 

Fluxes for Submerged Arc Welding, AWS A5.17, latest edition. 

  

5. All materials shall conform to the requirement in terms of size, mill test reports 

and quality test certificate issued by “Geotechniks” and other material testing 

laboratories accredited by the Bureau of Standards and the DPWH. Only certified 

welders shall perform all welding works. A certified welder’s certificate shall be 

presented to the Owner's Representative for approval before welding works shall 

commence. 
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6. All metal and steel supplies shall be stored in elevated platforms, and covered to 

protect the material from rain and other materials/liquids, which may cause rust 

and corrosion. 

  

7. All metal parts shall be properly cleaned and rough welding marks must be 

removed by grinding to remove rough and uneven surfaces. Primer painting shall 

follow using epoxy paint.  

 

VI. CARPENTRY      

 

A.  ROUGH CARPENTRY 

 

1.  General 

 

a. Scope - This section includes all labor, materials and equipment and 

satisfactory performance of all operations necessary to complete rough 

carpentry, bracing and framing works as indicated in drawings and these 

specifications. 

 

Include in the work, plates, straps, joints, hangers, rods, dowels, rough 

hardware, fasteners and other miscellaneous iron and steel items pertinent to 

rough carpentry work. 

 

b. Storage and Protection - Stack framing lumber and plywood to ensure against 

deformation and maintain proper ventilation. Protect lumber and plywood 

from dampness and other elements. Lumber in contact with concrete or 

masonry shall be coated with approved preservative. 

 

c.  General Requirements  

 

▪ Quality of Lumber: Use lumber of best grade available for the respective 

kinds for various parts of work. Lumber must be well-seasoned, 

thoroughly dry and free from loose or unsound knots, cups, shakes and 

other imperfections. 

 

▪ Substitution of Lumber: Written approval from the Implementing Office 

is required in substituting the kind of lumber specified on plans. 

Substitution made without prior approval will be rejected, removed 

and changed at the Contractor’s expense. 

 

 2.  Products 

  

a.  Lumber - Use as specified on plans/drawings. 

 

b.  Fasteners 

 

▪ Nails - Use locally manufactured common wire nails, smooth shank and 

zinc-coated. 
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▪ Screws - Use the best available commercial quality, brass or chromium 

plated. 

 

▪ Metal Anchors - Use as indicated in the plans. 

  

3.  Execution 

  

Installation - Framing shall be cut square on bearings, closely fitted accurately set 

to required lines and levels and rigidly secured in place.  

 

 

  

B.  FINISHING CARPENTRY 

 

1.  General 

 

a.  Scope - This section includes all labor, materials, equipment and satisfactory 

performance of all operations necessary to complete all finishing carpentry 

and millwork indicated on plans and specifications. 

 

b.  General Requirements 

 

▪ Delivery and Storage: Deliver materials to site in undamaged condition. 

Stack lumber and millwork to ensure proper ventilation and drainage. 

Protect materials against dampness during and after delivery. Store under 

cover in well-ventilated enclosure, not exposed to extreme changes of 

temperature and humidity. Do not store finished lumber and millwork in 

buildings until concrete, masonry and plaster are dry. 

 

▪ Sizes and Pattern: Work lumber to patter or shapes indicated. Shaped 

material shall conform to the standard patterns indicated in current grading 

rules for the species. Coordinate work with all other related trades. 

 

2.  Products 

 

Lumber, plywood/plyboard used shall be as indicated in the plans/drawings. 

 

3.  Execution 

 

a.  Workmanship: All wood finish and millwork panel door shall be true to 

details, clean and sharply defined. Panels must be set to allow for free 

movement in case of swelling and shrinkage. Means of fastening various parts 

together shall be concealed.  

 

b.  Finish: 
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Mill, fabricate and erect interior finish as indicated on the drawings. 

Machine-sand at the mill and hand-sand smooth at the job site. 

 

Interior trim set against concrete, masonry or wood shall be separated with 

six (6) millimeters (1/4 inch) stone cut joints. 

 

Intersecting plywood veneers or plywood panels shall be finished with a 

corner trim of wood with same species and finish as the plywood. 

 

Make joints tight and in a manner to conceal shrinkage. Secure trim with 

fine finishing nails, screws or glue where required. 

 

Set nails for putty stopping. 

 

Window and door trim shall be single length. 

 

Miter mouldings at corners, cope at angles. 

 

c.  Wood Door Jambs and Heads: Set door frames plumb and level and brace 

until built-in. 

 

Anchor wood frames to masonry with approved metal anchors on each 

side of the jamb. Place top and bottom anchors 20 centimeters (8 inches) from 

head to floor. 

 

d.  Hardware Installation: Accurately fit and install all finished hardware items 

required. If surface-applied hardware is fitted and applied before painting, 

remove all such item, except burrs, and re-install after painting is complete. 

 

VII. DOORS AND WINDOWS    

 

A.  GENERAL 

 

1. Scope - This section includes all labor, materials, equipment and the performance 

of all operations necessary to complete fabrication and installation of all doors and 

windows as indicated on drawings and specifications. 

 

2.  Submittals 

 

a.  Shop Drawings: Before placing orders and start of fabrication and when 

called for by the Implementing Office, the Contractor shall submit to the 

Implementing Office for approval, shop drawings of all wooden doors and 

windows including details of section and hardware. 

 

b.  Cuts and Samples: Furnish for approval, cuts, descriptive material and 

samples showing each type of door and window included. Show sizes, 

thickness, construction, methods of assembly, sticking and all other necessary 

information.  
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3.  General Requirements 

 

a.  Storage and Protection: Protect doors, windows and frames against damage 

and dampness. Store them under cover in a well-ventilated place where they 

will not be exposed to extreme changes in temperature and humidity. Do not 

store doors, windows and frames in any place under construction until 

concrete, masonry work and plaster are dry. Adequately protect doors from 

scratches and other stains with heavy building paper. 

 

b.  Designs, Sizes, and Thickness: Use door and window designs, sizes and 

thickness as indicated or scheduled. Wood doors shall have an overall 

thickness of 50 mm unless otherwise specified by the Implementing Office. 

 

B. PRODUCTS 

 

Refer to the Schedule of Doors and Windows for materials to be used. 

 

 

C.  HARDWARE    

 

1.  General 

 

a. Scope – This section includes all materials, labor, equipment and performance 

of all operations necessary to complete furnish and installation of all building 

hardware required to:  

 

▪ ensure rigidity of joints/connections of the different parts of the structure; 

and  

 

▪ equip in a satisfactory operating condition parts of the structure such as 

doors, windows, cabinets, lockers and other similar operating parts as 

indicated in the plans/drawings  

 

b.  Submittals – The Contractor shall submit all necessary information to the 

Implementing Office prior to placing of order. 

 

▪ Manufacturer Data such as catalog for every hardware item to be 

furnished, showing all finishes, sizes, catalog numbers and pictures, with 

all abbreviations fully explained shall be submitted as general information 

and reference. 

 

▪ Hardware Templates for fabricated doors and windows shall be 

furnished to each fabricator to confirm that adequate provision will be 

done for proper installation of the hardware. 

 

▪ Operation and Maintenance Data shall be provided and submitted to 

PhilRice showing all the hardware component part lists and maintenance 

instructions for each type supplied including the necessary wrenches of 

tools required. 
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c.  Packaging and Marking – Each article shall be individually packaged in the 

manufacturer’s commercial carton/container properly marked or labeled so as 

to be readily identified and delivered to the project site in the original 

manufacturer’s container/package. All hardware shall be provided with 

fasteners necessary for the installation packed in the same container with the 

hardware. 

 

d.  Storage and Protection – Hardware shall be properly stored in a dry and 

secured place. It shall be protected from damage at all times prior to and after 

installation. 

 

2.  Products 

 

a.  Materials 

 

▪ Rough Hardware: All rough hardware such as nails, expansion bolts, lag 

screws and other related fasteners required for carpentry work shall be first 

class quality and locally available. 

 

b. Finishing Hardware: All finishing hardware consisting of locksets, latches, 

bolts, and other devices, hinges and other similar hardware shall be first class 

quality available locally and conforming with the following specifications. 

 

▪ Cylindrical Lockset: Door locks appropriate for particular functions shall 

be of durable construction, preferably the product of single reputable 

manufacturer for consistent quality and master keying. Cylindrical lockset 

for swing wood door shall of sturdy construction and knob design. The 

cylindrical case shall be made of steel, zinc-coated and dichromate dip. 

 

The knobs, latch, strike and pin tumbler assembly shall be cast brass or 

bronze. The spring and spindle shall be steel, zinc-coated. The pins and the 

key, shall be nickel-silver. The latch, with a minimum throw of 16mm, 

shall be retracted by knob from either side except when the outside knob is 

locked by key in the outside knob or by the turn/push button on the inside 

knob. 

 

▪ Hinge: Unless otherwise indicated in the plans/drawings, hinge shall be 

brass coated wrought iron steel for interior doors and wrought bronze for 

exterior doors with non-rising loose steel pins with button tips and 

mounting screws of the same materials. 

 

3.  Execution 

 

a.  Installation 

 

All hardware shall be installed in a neat workmanship manner following 

the manufacturer’s instructions manual to fit details as indicated in the plans. 
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Except as indicated or specified otherwise, fasteners furnished with the 

hardware shall be used to fasten hardware in place. 

 

After installation works are completed the hardware shall be protected 

from paints, stains, blemishes and other damage until the work are properly 

turned over and accepted. 

 

All hardware shall be properly checked and adjusted in the presence of the 

Implementing Office representative/Project Supervisor and all hinges, locks, 

catches, bolts, pulls, closers and other miscellaneous items shall properly 

operate. 

 

After hardware are properly checked and adjusted, keys shall be properly 

identified with key tags and turned over to the Implementing Office. 

 

b.  Keying – Locks shall be keyed in sets and subsets. Furnish a total of four (4) 

keys for each set. 

 

VIII. ROOFING AND TINSMITHRY WORKS 

 

A.  MATERIALS  

 

 0.50mm thk. Pre-painted Long Span Rib Type Roofing and 0.50mm thk. Pre-

insulated Rib type, long span, pre-painted roofing 

 

 B.  INSTALLATION WORKMANSHIP 

 

1.  Sheathing. Roofing sheets shall be connected to the steel purlins by using self-

tapping roof metal screws or “Tekscrews”. Spacing of roof screws shall be for 

every corrugation of the roof. Installation of roof metal screws shall be 

mechanized, using power drill, or as recommended by the roofing manufacturer. 

Seal all other punctures w/ “VulcaSeal” and Sealant retouch with roof retouching 

paint. 

 

2. Flashings and Fascia. Shall be prefabricated fascia as per design in the drawings. 

It shall be installed at the edge of the roofing.  

IX. METAL WORKS 

 

 A.  SCOPE of WORK 

 

The work consists of furnishing of all materials and labor, tools and equipment, 

and all necessary services to complete all structural steel works for the footings and 

columns, roof framings, structural web beams, and other reinforcements.  

 

 

B. MATERIALS and WORKMANSHIP 

 

1.  Certified mill test reports or certified reports of tests made by the fabricators in 

accordance with ASTM A6 and the governing specifications shall constitute 
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sufficient evidence of conformity with ASTM specifications. Additionally, the 

fabricator shall, if requested, provide as affidavit stating that the structural steel 

furnished meets the requirements of the grade specified.  

 

2.  Unidentified steel, if free from surface imperfections, may be used for parts of 

minor importance, or for unimportant details, where the precise physical 

properties of the steel and its weld ability would not affect the strength of the 

structure.  

 

3. Other Metals. Galvanized Iron treated pipes shall conform to standard 

specifications and shall bear the manufacturer’s mill test report.  

 

4.  Filler Metal for Welding. Welding electrodes for manual shielded metal arch 

welding shall conform to the Specification for Mild Steel Covered Arc Welding 

Electrodes, AWS A5.1, latest edition, or the Specification for Low-Alloy Steel 

Covered Arc-Welding Electrodes, AWS A5.5. latest edition. Bare electrodes and 

granular flux used in the submerged-arc process shall conform to F60 or F70 

AWS-flux classifications of the Specification for Bars Mild steel Electrodes and 

Fluxes for Submerged Arc Welding, AWS A5.17, latest edition.  

 

5.  All materials shall conform to the requirement in terms of size, mill test reports 

and quality test certificate issued by “Geotechniks” and other material testing 

laboratories accredited by the Bureau of Standards and the DPWH. Only certified 

welders shall perform all welding works. A certified welder’s certificate shall be 

presented to the Owner's Representative for approval before welding works shall 

commence.  

 

6.  All metal and steel supplies shall be stored in elevated platforms, and covered to 

protect the material from rain and other materials/liquids, which may cause rust 

and corrosion. 7.   

All metal parts shall be properly cleaned and rough welding marks must be removed 

by grinding to remove rough and uneven surfaces. Primer painting shall follow 

using epoxy paint.  

 

X. FINISHES 

 

A.  PAINTING 

 

1.  General 

  

a.  Scope – This includes all materials, labor, equipment and performance of all 

operations to complete painting and varnishing work as indicated on drawings 

and specifications herein. 

 

b.  Submittals 

 

▪ Samples and Color Scheme: Submit each kind of materials to the 

Implementing Office for approval at least ten (10) days before painting 
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works. Match these samples with the delivered materials prior to use. 

Reject said materials if found inferior with respect to approved samples. 

▪ Test Panels: Sample panels of selected color or shade shall be prepared on 

30cm × 30 cm (1’×1’) plywood panels for approval of the Implementing 

Office. 

 

▪ Certificate: Submit to the Implementing Office the manufacturer’s 

certificate of origin, quality of paints including quantity purchased and 

instructions, if any. 

 

c.  Delivery and Storage – Deliver at job site in original containers with label 

containing manufacturer’s name, color of paint and manufacturer’s 

instructions, if any, intact and seals unbroken. Storage of paints and paint 

materials at the site shall be restricted to locations designated by the 

Implementing Office representative/Project Supervisor and such place shall be 

kept neat and clean at all time. Necessary precaution to avoid fire must be 

observed by removing oily rags, waste, etc. at the end of daily work. 

 

d.  Protection – Provide all drop cloth and other coverings requisite to protection 

of floors, walls, aluminum, glass finishes and other works. 

 

2.  Products 

 

a.  Materials 

 

▪ Painting Materials shall conform to requirements of the standard 

specifications of the Standardization Committee on Supplies and the 

National Institute of Science and Technology. All paint and paint materials 

shall be BOYSEN, DAVIES, or any approved equal. 

 

▪ Tinting Colors shall be first grade quality, pigment ground in alkyd resin 

that disperses and mixes easily with paint to produce the color desired. Use 

the same brand of paint and tinting color to effect good paint body. 

 

▪ Concrete Neutralizer shall be first grade quality concentrate diluted with 

clean water and applied as surface conditioner of new interior and exterior 

walls thus improving paint adhesion and durability. 

 

▪ Silicon Water Repellant shall be transparent water shield especially 

formulated to repel rain and moisture on exterior masonry surfaces. 

 

▪ Patching Compound shall be the fine powder type material like 

calciumine that can be mixed into putty consistency, with oil base primers 

and paints to fill minor surface dents and imperfections. 

 

▪ Varnish shall be a homogenous solution of resin, drying oil, drier and 

solvent. It shall be extremely durable clear coating, highly resistant to wear 

and tear without cracking, peeling, whitening, spotting, etc. with minimum 

loss of gloss for a maximum period of time. 
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▪ Lacquer shall be any type of organic coating that dries rapidly and solely 

by evaporation of the solvent. Typical solvents are acetates, alcohols and 

ketones. Although lacquers were generally based on intrecellulose, 

manufacturers currently use vinyl resin, plasticizers and reacted drying oils 

to improve adhesion and elasticity. 

 

 

▪ Shellac shall be a solution of refined lac resin in denatured alcohol. It dries 

by evaporation of the alcohol. The resin is generally furnished in orange 

and bleached grades. 

 

▪ Sanding Sealer shall be quick drying lacquer, formulated to provide quick 

dry, good holdout of succeeding coats, and containing sanding agents such 

as zinc stearate to allow dry sanding of sealer. 

 

▪ Glazing Putty shall be alkyd-type product for filling minor surface 

unevenness. 

 

▪ Natural Wood Filler: Wood paste filler shall be quality filler for filling 

and sealing open grain of interior wood. It shall produce a level finish for 

following coats of paint varnish/lacquer and other related products. 

 

b.  Schedule 

 

▪ Concrete walls (interior and exterior) 

One coat flat latex 

Two coats semi-gloss latex 

 

▪ Metal surfaces 

Two coats epoxy primer 

One coat quick drying enamel 

 

 

▪ Ceiling  

Three coats flat wall enamel 

 

3.  Execution 

 

a.  Preparation of Surfaces – All surfaces shall be in proper condition to receive 

the finish. 

 

▪ Woodwork Surfaces shall be hand-sanded smooth and dusted clean. All 

knotholes, pitch pockets or sappy portions shall be sealed with natural 

wood filler. Nail holes, cracks or defects shall be carefully puttied after the 

first coat, matching the color of paint. 

 

▪ Interior Woodwork: Surfaces shall be sandpapered between coats. Dust 

off thoroughly afterwards. Areas affected by molds, mildew and fungus 
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should be treated with a bleaching solution and dried overnight. Cracks, 

holes of imperfections in plaster shall be filled with patching compound 

and smoothed off to match adjoining surfaces. 

 

▪ Concrete and Masonry Surfaces: Surfaces must be removed of all loose 

grid or mortar, contaminants, dirt, grease, oil, dust and other deposits. 

Surfaces shall be coated with concrete neutralizer, apply either with brush 

or spray solution of one kilogram of zinc sulfate to four and one-half liters 

(1 gallon) of water. Allow to dry before any painting primer coat is 

applied. When surface is dried apply first coating. Hairline cracks and 

unevenness shall be patched and sealed with approved putty or patching 

compound. After defects are corrected apply the finish coats as specified 

on the Plans (color scheme approved). 

 

▪ Metal: Metal surfaces shall be clean, dry and free from millscale and rust. 

Remove all grease and oil from surfaces. Rusty metal exposed to 

weathering for some time must be sanded, wire brushed or scraped. Wash 

unprimed galvanized metal with etching solution and allow it to dry. Metal 

must be completely dry before application of applicable primer. 

 

In addition, the Contractor shall undertake the following: 

 

• Voids, cracks, nick etc. will be repaired with proper patching 

material and finished flushed with surrounding surfaces.  

 

• Marred or damaged shop coats on metal shall be spot primed with 

appropriate metal primer. 

 

• Painting and varnishing works shall not commence when it is too 

hot or cold. 

 

• Allow appropriate ventilation during application and drying period. 

 

• All hardware will be fitted and removed or protected prior to 

painting and varnishing works. 

 

b.  Application 

 

▪ Paints when applied by brush shall become non-fluid, thick enough to lay 

down as adequate film of wet paint. Brush marks shall flaw out after 

application of paint. 

 

▪ Paints made for application by roller must be similar to brushing paint. It 

must be non-sticky when thinned to spraying viscosity so that it will break 

up easily into droplets. 

 



 

97 

 

▪ Paint is atomized by high pressure pumping rather than broken up by the 

large volume of air mixed with it. This procedure changes the required 

properties of paint. 

 

c.  Mixing and Thinning – At the time of application, paint shall show no sign 

of deterioration. Paint shall be thoroughly stirred, strained and kept at a 

uniform consistency during application. Paints of different manufacture shall 

not be mixed together. When thinning is necessary, this may be done 

immediately prior to application in accordance with the manufacturer’s 

directions, but not in excess of one (1) pint of suitable thinner per gallon of the 

paint 

 

d.  Workmanship – All paints shall be evenly applied. Coats shall be of proper 

consistency and well brushed out so as to show a minimum of brush marks. 

All coats shall be thoroughly dry before the succeeding coat is applied. Where 

surfaces are not fully covered or cannot be satisfactorily finished in the 

number of coats as may be required shall be applied to attain the desired 

evenness of surface without extra cost to PhilRice. Where surface is not in 

proper condition to receive the coat, the Implementing Office shall be notified 

immediately. Work on the questioned portion(s) shall not start until clearance 

to proceed is ordered by the Implementing Officer. Hardware, lighting fixture 

and other similar item shall be removed or protected during the painting, 

varnishing and related work operations and re-installed after completion of the 

work. 

 

e.  Cleaning – All cloths and cotton waste, which constitute fire hazards shall be 

placed in metal containers or destroyed at the end of daily works. Upon 

completion of the work, all staging, scaffolding and paint containers shall be 

removed. Paint drips, oil, or stains on adjacent surfaces shall be removed 

and the entire job left clean and acceptable to the Implementing Office. 

 

XI. ELECTRICAL WORKS 

 

A.  GENERAL 

  

1.  Scope – The work under this section consists of the furnishing of all materials, 

labor, equipment, tools and all services necessary to complete and make ready for 

operation electrical works as indicated on electrical plans and in accordance with 

the Drawings, Specifications and the Contract. 

 

The work shall include the furnishing and installing of the following each 

complete and in proper operating condition unless otherwise stated in this 

specification: 

 

a. Wiring system for branch circuits, signal circuits feeder wires, sub feeders 

including respective conduits, fitting wire gutters, pull boxes, junction boxes, 

utility boxes and any other type of box and supports and accessories required 

and/or as indicated on the Drawings; 
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b. All the necessary feeder and branch circuit with all the necessary conductors, 

conduits, fittings and other items as indicated on the Drawings; 

 

c. All the necessary wiring devices, such as utilization outlets, wall switches, 

receptacles all complete with their appropriate cover plates; 

 

d. All defective lighting fixtures and accessories including necessary supports; 

 

e. All conduits, boxes, wires and equipment; 

 

f. Grounding system as show on the Drawings; 

 

g. Supply and installation of all materials not shown on the Drawings nor 

mentioned in this Specification but are necessary to complete the project. 

 

2.  Codes and Regulations 

 

a. The Work under this section shall be executed in accordance with the latest 

requirements of the Building Code of the Philippines, Philippine Electric 

Code, rules and regulations of local ordinances, power utility company, rules 

and regulations of other governing authorities and with Republic Act No. 7920 

as applied or enforced in the locality. 

 

b. The requirements of the above-mentioned governing codes and the 

requirements of the companies having involvement or participation are hereby 

made part of this specification and the Contractor is required to comply with 

the same. This does not relieve the Contractor from complying with the 

requirements of the specification or drawings in excess of the above laws and 

ordinances, codes and requirements, which are not prohibited by the same. 

 

3.  Guarantee 

 

a. The Contractor shall guarantee that the electrical system is free from all 

grounds and defective materials and workmanship for a period of one (1) year 

from the date of acceptance of the work. All defects arising within the 

guarantee period shall be remedied by the Contractor at his own expense. 

 

b. The Contractor shall indemnify and save harmless the Implementing Office 

and PhilRice from all claims, suit actions, liabilities for damages arising from 

injuries, disabilities or loss of life to persons or damage to public or private 

properties resulting from fault or any act of Contractor or his representative in 

the execution of this work. 

 

c. The partial acceptance of the work for the purpose of making partial 

payments, based on the estimated cost satisfactorily completed by the 

Electrical Contractor, shall not be considered as final acceptance of that 

portion of the work. 

 

4.  Drawings and Specifications 
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a. The Drawings and Specifications are meant to be complementary to each other 

and what is called for by one shall be binding as if called for by both. 

 

b. Any apparent conflict between the Drawings and Specifications and any 

controversial or unclear points in either shall be referred to the Implementing 

Office for final decision. 

 

c. All dimensions and locations shown on the Plans are approximate and 

shall be verified in the field, as actual locations, distances and levels are 

governed by actual conditions. 

 

d. No deviation from the plans shall be made unless with written consent or 

approval from the Implementing Office and/or PhilRice. 

 

e. The Contractor shall keep an active record of the actual installation 

works during the progress of the job.  

 

This shall become the reference for the preparation of the “AS-BUILT” 

Plans, which shall include all pertinent information, complete in all aspects 

of the actual installation, and all new information not originally shown in 

the contract drawings. 

 

The “AS-BUILT” plans shall be prepared by the Contractor at his expense 

and shall be submitted to the Implementing Office for approval upon the 

completion of the work. 

 

Upon completion of work as described herein, the Contractor shall furnish 

PhilRice three (3) copies of the “AS BUILT” plans, signed and sealed by the 

Contractor’s Registered Professional Electrical Engineer, for future reference 

and maintenance purpose. 

 

5.  Samples – The Contractor shall submit a sample of any item he intends to 

install or use in this project to the Implementing Office for approval. 

 

B.  PRODUCTS 

 

Materials – All materials shall be unused, brand new and shall be of the approved 

type meeting all the requirements of the Philippine Electrical Code and bearing the 

Philippine Standard Agency (PSA) mark. 

 

a. Conduits shall be PVC Schedule 40. Enamel coated steel conduits and 

conduits with rough inner surfaces are not acceptable. 

▪ All boxes including junction and pull boxes shall be of sufficient sizes to 

provide free space for all conductors enclosed in the box, in addition to the 

fittings, such as switch mechanism and receptacles that may be contained 

in the box. 

 

▪ All junction boxes shall be fitted with standard flat metal box covers. 
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b. Conduit Boxes shall be code gauge steel and galvanized. Outlet boxes shall 

be galvanized pressed steel of standard make. In general, outlet boxes shall be 

at least 100 mm square or octagonal, 53 mm deep and 16 mm minimum 

gauge. 

 

▪ Convenience and wall switch outlet boxes shall be gauge #16 of the 101 

mm rectangular, deep, flush type, except in case where 10-amp., or 20-

amps., switches shall be mounted in gangs of two or three therefore, the 

proper sizes of boxes and cover plates shall be used. 

 

c. Conduit Fittings: All conduit fittings such as locknuts and bushings shall be 

galvanized of standard make. Under no condition shall black enamel conduit 

fittings be permitted in any part of the installation. 

 

d. Wires: All wires shall be copper, soft drawn and annealed, smooth and of 

cylindrical form and shall be centrally located inside the insulation. 

 

e. Wiring Devices: All wiring devices shall be standard products of reputable 

electrical manufacturers. Wall switches shall be rated at least 10A, 250 volts 

and shall be spring operated, flush, tumbler type. Duplex convenience 

receptacles shall be rated at least 15A, 250 volts, flush, parallel slots. Single 

heavy-duty receptacles shall be rated at least 20A 250 volts, 3-wire, flush, 

polarized type. Only one (1) brand wiring devices shall be used for the project. 

 

Suitable single-pole and three-way switches of the flush tumbler type with 

appropriate bakelite cover plates shall be furnished and installed as indicated 

on the Drawings. Wall switches intended to control more than eleven or 40-

watt fluorescent lamps using high power factor ballasts shall be rated no less 

than 5-amp., 250 volts. All duplex receptacles shall be rated no less than 10-

amps., 250 volts A.C. grounding type and shall be for flush mounting. 

Interchangeable type receptacles shall not be acceptable. 

 

f. Lighting Fixtures: Lighting outlets unless otherwise specified shall be 

furnished and installed by the Contractor. All fixtures installed shall be as 

required on Plans, of good quality materials and approved by the Bureau of 

Product Standards (BPS). 

g. Insulation: All splices shall be properly insulated using 3M Brand electrical 

type. Application of insulation tape shall be equivalent to the insulation of the 

wire concerned. 

 

C.  EXECUTION 

  

1.  Workmanship – All works throughout shall be executed in the best practice in a 

workmanlike manner by qualified and experienced electricians under the 

immediate supervision of a duly licensed Electrical Engineer. 

 

a. Conduits 
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▪ Conduits should be cut square with a hacksaw and reamed. Bends shall be 

made with the required radius. In making bends, only conduit bending 

apparatus will be used. The use of a pipe tee or vise for bending conduits 

shall not be permitted. Conduits, which have been crushed, deformed, or 

flattened, shall not be installed. No running thread shall be allowed. 

Conduit runs crossing construction joints of the building shall be provided 

with standard expansion fittings of the approved type. 

▪ No conduits shall be used in any system smaller than 15 mm diameter 

electric trade size nor shall have more than four (4) 90-degree bends in any 

one run and where necessary, pull boxes shall be provided. 

 

▪ All ends of conduits, which are left empty in cabinets and conduit boxes 

shall be plugged with lead or approved pipe caps so as to prevent the 

entrance of white ants and dirt within the conduit system. Pull wires shall 

be inserted in the empty ducts before they are closed with lead or pipe caps 

and shall be left therein for future use. 

 

▪ All splices, taps and junctions, except those for feeder and service 

conductors, shall be soldered or provided with spring lock type connectors, 

with rubber tape and protected with friction tape. 

 

b. Conduit Boxes and Fittings 

 

▪ Provide conduit boxes for pulling and splicing wires and outlet boxes for 

installation of wiring devices. 

 

▪ As a rule, provide junction boxes or pull boxes in all runs greater than 30 

meters in length, for horizontal runs. For other lengths, provide boxes as 

required for splices or pulling. Pull boxes shall be installed in 

inconspicuous but accessible locations. 

 

▪ Support boxes independently of conduits entering by means of bolts, red 

hangers or other suitable means. 

 

▪ Conduit boxes shall be installed plumb and securely fastened. They shall 

be set flushed with the surface of the structure in which they are installed 

where conduits are run concealed. 

 

▪ All convenience and wall switch outlet boxes for concealed conduit work 

shall be deep, rectangular flush type boxes. Four-inch octagonal flush type 

boxes shall be used for all ceiling light outlets and shall be of the deep type 

where three (3) or more conduits connect to a single box. 

 

▪ All boxes shall be painted with antirust red lead paint after installation. 

 

▪ All conduits shall be lifted with approved standard galvanized bushing and 

locknuts where they enter cabinets and conduit boxes. 
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▪ Junction and pull boxes of code gauge steel shall be provided as indicated 

or as required to facilitate pulling of wires and cables. 

 

c. Wires and Wiring Devices 

 

▪ Conductors or wires shall not be drawn in conduits until after the cement 

plaster is dry and the conduits are thoroughly cleaned and free from dirt 

and moisture. In drawing wires into conduits, sufficient slack shall be 

allowed to permit easy connections for fixtures, switches, receptacles and 

other wiring devices without the use of additional splices. 

 

▪ All conductors of convenience outlets and lighting branch circuit 

homeruns shall be wired with a minimum of 3.5 mm in size. Circuit 

homeruns to panelboards shall not be smaller than 3.5 mm but all 

homeruns to panelboard more than 30 meters shall not be smaller than 5.5 

mm. No conductor shall be less than 2 mm in size. 

 

▪ All joints, taps and splices on wires larger than 14 mm shall be made of 

suitable solderless connectors of the approved type and size. They shall be 

taped with rubber and PVC tapes providing insulation not less than that of 

the conductors. 

 

▪ No splices or joints shall be permitted in either feeder or branch 

conductors except within outlet boxes or accessible junction boxes or pull 

boxes. All joints in branch circuit wiring shall be made mechanically and 

electrically secured by approved splicing devices and taped with rubber 

and PVC tapes in a manner, which will make their insulation as that of the 

conductor. 

 

▪ All wall switches and receptacles shall be fitted with standard bakelite face 

plate covers. Device plates for flush mounting shall be installed with all 

four (4) edges in continuous contact with finished wall surfaces without 

the use of coiled wire or similar devices. Plaster filling will not be 

permitted. Plates installed in wet locations shall be gasketed. 

 

▪ When more than one switch or device is indicated in a single location, 

gang plate shall be used. 

 

d. Grounding System: All grounding system installation shall be executed in 

accordance with the approved plans. Grounding system shall include building 

perimeter ground wires, ground rods, clamps, connectors, ground wells and 

ground wire taps as shown in the approved design. 

 

e. Panelboards: Standard panels and cabinets shall be used and assembled on 

the job. All panels shall be of dead front construction furnished with trims for 

flush or surface mounting as required. The Contractor shall install as indicated 

in the Drawings the necessary panelboards on the multibreaker type including 

the breaker and using copper bus bars. 
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A panel directory shall be provided for each panel board complete with 

necessary data. All circuit breakers of panelboards shall be marked to its 

actual phase connection. Directory shall be typewritten and placed inside of 

panel door. 

 

f. Lighting System: Install as indicated on the drawings. 

 

2.  Test and Guarantee 

 

a. Upon completion of the electrical construction work, the Contractor shall 

provide all test equipment and personnel and to submit written copies of all 

test results. 

 

b. The Contractor shall guarantee the electrical installation are done and in 

accordance with the approved plans and specifications. The Contractor shall 

guarantee that the electrical systems are free from all grounds and from all 

defective workmanship and materials and will remain for a period of one year 

from the date of acceptance of works. Any defect shall be remedied by the 

Contractor at his own expense. 
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Section VII. Drawings 
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Section VIII. Bill of Quantities 

 

BID PROPOSAL 
 

 

 

PROJECT:       Repair and Improvement of Farm Canals and Roads  

(including Replacement of Road Signages) 

LOCATION:   PhilRice Central Experiment Station, Maligaya, S. C. Muñoz, Nueva Ecija 

 

 

____________________________ 

Company Name 

 

______________________________________________________ 

Name of Bidder 

 

______________________________________________________ 

Position 

 

______________________________________________________ 

Address of Bidder 

 

______________________________________________________ 

Signature of Bidder 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Submit in Duplicate)   

 

___________________ 

               Date                
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JOHN C. DE LEON 

Acting Executive Director 

PhilRice Central Experiment Station,  

Maligaya, Science City of Muñoz, Nueva Ecija 

 

Sir: 

        

In accordance with your Invitation to Bid on the above captioned project, we - (or I) 

propose to furnish, deliver, place and complete any and all necessary materials, labor, plant, 

tools, appliances and equipment, supplies, utilities, transportation, superintendence, supervision 

and other facilities in connection therewith subject to all the conditions and requirements 

thereof, and to perform all operations necessary to complete for use the project within 

____________________________________ CALENDAR DAYS ( ____ CD) at our (my) 

expense, at the following  Total Lump Sum Bid Price,   in Philippine currency : 

                   

____________________________________________________________________________

__________                                                         

(In words) 

(P__________________). 

     

We (or I) make this proposal knowing that all provisions under the General 

Specifications applicable to the work unless otherwise specified and in so far as they do not 

conflict with the provisions in the contract drawing shall form an essential part of this proposal. 

 

We (or I) make this proposal with a full knowledge of the kinds, quantity and quality of 

articles and services required, and if said proposal is accepted, we (or I) will, after receiving 

notice of acceptance, enter into contract with PHILRICE with good and sufficient securities for 

the faithful performance thereof.         

                              

We (or I) will complete the work in accordance with the plans, specifications, and 

related contract documents, within the stipulated construction contract period, and reckoned 

five (5) days from the date of our (my) receipt from PHILRICE of a Notice to Proceed.      

 

 

 

We (or I) shall not request for any extension of time due to delay in the procurement of 

any materials needed in the construction. 
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We (or I) understand that time is an essential part of this proposed contract and that 

upon our (my) failure to complete the work within the stipulated completion time we   (or I) 

agree to pay PHILRICE liquidated damages as stipulated in the IRR of RA 9184 to be 

computed for each and every day of delay  (including Saturdays, Sundays, and legal holidays) 

until the project is completed, as herein stated. 

 

We (or I) understand that the proposed amount submitted herein included provisions for 

the payment of all applicable taxes (Contractor’s, and other taxes) with the provision however, 

that should there be any exemption in the payment of these taxes, such exemptions shall be 

credited to PHILRICE.  

 

We (or I) enclose Bidder’s Bond equivalent to ______% of the total bid price in the 

form of (   ) Cash, (   ) Cashier’s Check or (   ) Manager’s Check in the amount of 

_________________________________________________________(PHP _____________) 

as bid bond which is to be returned if   this proposal is rejected, or retained if accepted, as 

security until the execution and delivery of the Performance Bond in favor of  PHILRICE. 

 

We (or I) hereby certify that we (or I) have prepared and/or checked and reviewed the 

construction procedures, and prices   in this proposal; and under complete supervision, said 

construction procedures, schedule, and prices are adequate for the proper performance and 

successful prosecution of the work required herein. 

 

Period of Maintenance  ....................  … 365 Calendar days 

 

Percentage of Retention ........................ Ten percent (10%) up to fifty percent (50%) 

 of the billing 
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PROJECT:       Repair and Improvement of Farm Canals and Roads  

(including Replacement of Road Signages)   

LOCATION:   PhilRice Central Experiment Station, Maligaya, S. C. Muñoz, Nueva Ecija 

SUBJECT: SUMMARY OF BID PROPOSAL/BREAKDOWN OF VALUES OF WORK 

 

 
ITEM 

 
SCOPE OF WORKS 

DIRECT COST 
 

INDIRECT 
COST 

(Profit, 
Tax, 

OCM) 

TOTAL COST 
(Direct + 

Indirect Cost) Materials Labor 

A. REPAIR/ REMOVAL/ REPLACEMENT OF EXISTING IRRIGATION CANAL    

I  SITE WORKS      

II  CONCRETE WORKS      

III  REINFORCING STEEL BARS      

IV  FORMWORKS      

V  MASONRY WORKS      

 SUB-TOTAL A     

B. FABRICATION AND INSTALLATION OF NEW IRRIGATION CANAL    

I  SITE WORKS      

II  CONCRETE WORKS      

III  REINFORCING STEEL BARS      

IV  FORMWORKS      

V  MASONRY WORKS      

 SUB-TOTAL B     

C. REGRAVELLING OF FARM ROADS ALONG JICA CANALS    

I SITE WORKS     

 SUB-TOTAL C     

D. REPAIR / REPAINTING OF EXISTING CONCRETE BARRIERS AND EXISTING CHECK/ STEEL GATES 
   

I  CONCRETE AND MASONRY WORKS      
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II  PAINTING WORKS      

 SUB-TOTAL D     

E. OTHERS    

I  TEMPORARY FACILITIES, ELECTRICAL 
AND WATER CONSUMPTION  

    

II 
 TESTING, PPE’S, BILLBOARD /SIGNAGES 
AND OTHER FEES, 

    

 SUB-TOTAL E     

F. REPLACEMENT OF ROAD SIGNAGES AT FARM  

 
I SITE WORKS     

II CONCRETE WORKS     

III REINFORCING STEEL BARS     

IV FORMWORKS AND SCAFFOLDINGS     

V PAINTING WORKS     

VI METAL WORKS     

VII MISCELLANEOUS     

 SUB-TOTAL F     

 TOTAL PROJECT COST     

 
Breakdown of Indirect Cost (%): 

 
 OCM (   %)  ____________________ 

 Profit (   %)  ____________________ 

 Tax (5%)  ____________________ 

 Others (Specify) ____________________ 

  TOTAL   ____________________ 
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PROJECT:       Repair and Improvement of Farm Canals and Roads  

(including Replacement of Road Signages)  

LOCATION:   PhilRice Central Experiment Station, Maligaya, S. C. Muñoz, Nueva Ecija 

SUBJECT: BILL OF QUANTITIES 

• BILL OF QUANTITIES 
 

QUANTITY UNIT PARTICULARS  MATERIALS 

LABOR +  

AMOUNT EQUIPMENT 

COST COST 

 

A. REPAIR/ REMOVAL/ REPLACEMENT OF EXISTING IRRIGATION CANAL 
• Along Airstrip Road (See Plan Detail) 
• Along Balatinaw Road (Block IV, Block III) (See Plan Detail) 
• Along Elon-Elon Road (Block VIII, Block VII) (See Plan Detail) 
• Along Dinorado Road (Block VI, Block V) (See Plan Detail) 
• Along Bet Dinorado-Balatinaw Road (Block III) (See Plan Detail) 
• Along Bet Dinorado-Elon Elon Road (Block V) (See Plan Detail) 
• Along Bet Elon Elon-Intan Road (Block VII) (See Plan Detail) 
• Along Bet Intan-Milagrosa Road (Block IX) (See Plan Detail) 
• Along Wag-Wag Road (Block XIV, Block IV, Block VI, Block VIII, Block X) (See Plan Detail) 

Features and Scope of Works:    

1. Repair/ Removal/ Replacement of Damaged Irrigation Concrete Canals (See Plan Details) +/- Length = 
850.0 Ln.M. 
2. Fabrication and Installation of New Irrigation Concrete Canals (See Plan Details) +/- Length = 850.0 Ln.M.
            

I. SITE WORKS     

128.00 cu.m. Structural Excavation     

26.00 cu.m. Backfill     

1.00 lot Demolition Works     

Total – I Php       

 

II. CONCRETE WORKS     

127.50 cu.m. Concrete Works: (Portland 
Cement, Sand and Crashed 
3/4 Gravel) 

    

Total – II Php       

 

III. REINFORCING STEEL BARS    

3,040.33 kgs. Reinforcing Steel Bars (RSB), 
8 mm dia DRSB x 6.0m 
(Grade 33) and Tie Wire 
Ga.16 and Consumables 

    

Total – III Php       
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IV. FORMWORKS    

1.00 L.S. Forms (Phenolic Board 
Forms 1/2" thk, Forms 
Lumber 2" x 2" and 2" x 3" 
and Assorted CWN etc.) 

    

Total – IV Php       

 

V. MASONRY WORKS     

35.00 sq.m. Masonry Works: Plastering     

Total – V Php       

 

Sub-Total A Php       

B. FABRICATION AND INSTALLATION OF NEW IRRIGATION CANAL  
• Along Wag-Wag Road (Block XIV, Block IV, Block VI, Block VIII, Block X) (See Plan Detail)   

Features and Scope of Works: 

3. Repair/ Removal/Replacement of Damaged Irrigation Concrete Canals (See Plan Details) +/- Length = 
912.0 Ln.M. 
4. Fabrication and Installation of New Irrigation Concrete Canals (See Plan Details) +/- Length = 912.0 Ln.M 
5. Fabrication and Installation of Fabricated Irrigation Concrete Canal including Control Slab for Check Gates 
and Canal Inlets         

I. SITE WORKS     

92.00 cu.m. Structural Excavation     

19.00 cu.m. Backfill     

1.00 lot Demolition Works     

Total – I Php       

 

II. CONCRETE WORKS     

91.80 cu.m. Concrete Works (Portland 
Cement, Sand and Crashed 
3/4 Gravel) 

    

Total – II Php       

 

III. REINFORCING STEEL BARS    

2,187.66 kgs. Reinforcing Steel Bars (RSB), 
8 mm dia DRSB x 6.0m 
(Grade 33) and Tie Wire 
Ga.16 and Consumables 

    

Total – III Php       

 

IV. FORMWORKS    

1.00 L.S. Forms (Phenolic Board 
Forms 1/2" thk., Forms 
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Lumber 2" x 2" and 2" x 3" 
and Assorted CWN etc.) 

Total – IV Php       

 

V. MASONRY WORKS     

25.00 sq.m. Masonry Works: Plastering     

Total – V Php       

 

Sub-Total B Php       

C. REGRAVELLING OF FARM ROADS ALONG JICA CANALS 

Features and Scope of Works:        

6. Regravelling with Compaction of Farm Road along JICA Drainage Canal (South and North) (See Plan 
Details) +/- Length = 955.0 Ln.M.     
 

I. SITE WORKS     

230.00 cu.m. Gravelling with Compaction 
Item 201 

    

Total – I Php       

 

Sub-Total C Php       

D. REPAIR / REPAINTING OF EXISTING CONCRETE BARRIERS AND EXISTING CHECK/ STEEL GATES 

Features and Scope of Works:        

7. Repair and Repainting of Existing Concrete Barriers Along Milagrosa Road (See Plan Details) +/- 210.0 sets 
Barriers         
8. Repainting of Existing Steel and Check Gate (See Plan Details) +/- 15.0 sets steel gates and check gates
       

I. CONCRETE AND MASONRY WORKS    

1.00 lot Concrete and Masonry 
Works (Portland Cement, 
Sand and Crashed 3/4 
Gravel) and Plastering 

    

Total – I Php       

 

II. PAINTING WORKS     

451.50 sq.m. Painting Works: Flat Latex 
Paint "Boysen”, Reflectorized 
Paint " Boysen", Acri-color / 
Tinting Color, Assorted 
Sandpaper, Assorted Paint 
Brush, Newspaper, Assorted 
Paint Roller with Tray, 
Painting Consumables 

    

Total – II Php       
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Sub-Total D Php       

E. OTHERS 

I. TEMPORARY FACILITIES, ELECTRICAL AND WATER CONSUMPTION     

1.00  Lot  Temporary Facilities     

1.00  Lot  Electrical Consumption     

1.00  Lot  Water Consumption     

Total – I Php       

 

II. TESTING, PPE’S, BILLBOARD /SIGNAGES AND OTHER FEES,     

1.00  Lot  PPE’S, Testing and Other 
Fees 

    

1.00  Lot  Billboard and Signages     

Total – II Php       

 

Sub-Total E Php       

F. REPLACEMENT OF ROAD SIGNAGES AT FARM 

Features      

9. Signage: 3M Reflectorized Sticker Print (Lettering - Green Color with Sticker Background Golden Yellow) 
;0.2m (0.66 ft) x 0.5m (1.64ft) Plain G.I. Sheet Ga. 18 Back panel with 1" x 4.5mm thk. Angle Bar Framing 
10. Post: 2" diam G.I. Pipe Sch.40, QDE Finished 
11. Pedestal: 0.15m x 0.15m (w) x 0.30m(h), Plain Cement Finished, Traffic Painted Finish (Black and Golden 
Yellow) 

I. SITE WORKS     

4.00 cu.m. A. Excavation and Removal 
of Existing Signages 

    

Total – I Php       

 

II. CONCRETE WORKS      

1.65 cu.m. A. Column Footing/Column 
Pedestal 

    

Total – II Php       

 

III. REINFORCING STEEL BARS    

258.40 kgs Reinforcing Steel Bars (RSB), 
12 mm dia DRSB x 6.0m 
(Grade 40), 10 mm dia DRSB 
x 6.0m (Grade 33) 

    

Total – III Php       

 

IV. FORMWORKS AND SCAFFOLDINGS    

1.00 L.S. Forms and Scaffoldings     
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(Marine Plywood Forms 
1/4" thk., Forms Lumber 2" x 
2" and Assorted CWN etc.) 

Total – IV Php       

 

V. PAINTING WORKS     

1.00 sq.m. Epoxy Primer White w/ 
Catalyst "Boysen",Quick Dry 
Enamel White and Yellow, 
Paint Thinner ,Painting 
Consumables 

    

Total – V Php       

 

VI. METAL WORKS     

1.00  L.S.  Ga. 16 GI Sheet, MS Plate 
5.0mm thk.., 2" Ø GI Pipes S-
40, 1-1/2" x 4.5mm Angle 
Bar, 12 mm Ø x 6" Machine 
Bolt, Blind Rivet 1/4" x 1-
1/2", Consumables (welding 
rod, cutting disk, grinding 
disk, etc.) 

    

Total – VI Php       

 

VII. MISCELLANEOUS     

1.00  L.S.  3M Reflectorized Sticker 
Print (Lettering - Green 
Color with Sticker 
Background Golden Yellow) 
;0.2m (0.66 ft) x 0.5m 
(1.64ft) 

    

Total – VII Php       

 

Sub-Total F Php       

SUMMARY OF COST 

Direct Cost       

Material Cost +  PhP   

Labor Cost + Equipment Rental Cost PhP   

        

Indirect Cost   

                             OCM   (   )% PhP   

 PROFIT  (   )% PhP   

 TAX  5% PhP   

OTHERS (Specify) (   )% PhP   
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TOTAL PROJECT COST PhP 
                                                                
-    

              

                    

 TOTAL PROJECT COST in figures PhP  

TOTAL PROJECT COST in words  

___________________________________ 

 

___________________________________ 

Prepared by: 

 

_____________________________________________ 

Approved for bidding by: 

 

_____________________________________________ 
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Bid Form 

 

Date:  _______________________  

IB1 No:  _____________________  

 

To: [name and address of PROCURING ENTITY] 

Address: [insert address] 

 

We, the undersigned, declare that:  

(a) We have examined and have no reservation to the Bidding Documents, including 

Addenda, for the Contract [insert name of contract]; 

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data 

Sheet, General and Special Conditions of Contract accompanying this Bid; 

The total price of our Bid, excluding any discounts offered below is: [insert 

information]; 

The discounts offered and the methodology for their application are: [insert 

information]; 

(c) Our Bid shall be valid for a period of [insert number] days from the date fixed for the 

Bid submission deadline in accordance with the Bidding Documents, and it shall remain 

binding upon us and may be accepted at any time before the expiration of that period; 

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of  

[insert percentage amount] percent of the Contract Price for the due performance of the 

Contract; 

(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have 

nationalities from the following eligible countries: [insert information]; 

(f) We are not participating, as Bidders, in more than one Bid in this bidding process, other 

than alternative offers in accordance with the Bidding Documents; 

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any 

part of the Contract, has not been declared ineligible by the Funding Source; 

 

1 If ADB, JICA and WB funded projects, use IFB. 
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(h) We understand that this Bid, together with your written acceptance thereof included in 

your notification of award, shall constitute a binding contract between us, until a formal 

Contract is prepared and executed; and 

(i) We understand that you are not bound to accept the Lowest Calculated Bid or any other 

Bid that you may receive. 

(j) We likewise certify/confirm that the undersigned, is the duly authorized 

representative of the bidder, and granted full power and authority to do, execute 

and perform any and all acts necessary to participate, submit the bid, and to sign 

and execute the ensuing contract for the [Name of Project] of the [Name of the 

Procuring Entity]. 

(k) We acknowledge that failure to sign each and every page of this Bid Form, 

including the Bill of Quantities, shall be a ground for the rejection of our bid. 

 

 

Name:   

In the capacity of:   

Signed:   

Duly authorized to sign the Bid for and on behalf of:   

Date:  ___________ 
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Form of Contract Agreement 

 

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year] 

between [name and address of PROCURING ENTITY] (hereinafter called the“Entity”) and 

[name and address of Contractor] (hereinafter called the “Contractor”). 

WHEREAS, the Entity is desirous that the Contractor execute [name and 

identification number of contract] (hereinafter called “the Works”) and the Entity has 

accepted the Bid for [insert the amount in specified currency in numbers and words] by the 

Contractor for the execution and completion of such Works and the remedying of any defects 

therein. 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter 

referred to. 

2. The following documents shall be attached, deemed to form, and be read and 

construed as integral part of this Agreement, to wit: 

(a) General and Special Conditions of Contract; 

(b) Drawings/Plans; 

(c) Specifications; 

(d) Invitation to Bid; 

(e) Instructions to Bidders; 

(f) Bid Data Sheet; 

(g) Addenda and/or Supplemental/Bid Bulletins, if any; 

(h) Bid form, including all the documents/statements contained in the 

Bidder’s bidding envelopes, as annexes, and all other documents 

submitted (e.g., Bidder’s response to request for clarifications on the 

bid), including corrections to the bid, if any, resulting from the 

Procuring Entity’s bid evaluation; 

(i) Eligibility requirements, documents and/or statements; 

(j) Performance Security; 

(k) Notice of Award of Contract and the Bidder’s conforme thereto; 

(l) Other contract documents that may be required by existing laws and/or 

the Entity. 

3. In consideration of the payments to be made by the Entity to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Entity to 

execute and complete the Works and remedy any defects therein in conformity 

with the provisions of this Contract in all respects. 
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4. The Entity hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying of defects wherein, 

the Contract Price or such other sum as may become payable under the 

provisions of this Contract at the times and in the manner prescribed by this 

Contract. 

IN WITNESS whereof the parties thereto have caused this Agreement to be executed 

the day and year first before written. 

Signed, sealed, delivered by  the   (for the Entity) 

Signed, sealed, delivered by  the  (for the Contractor). 

Binding Signature of Procuring Entity  

________________________________________________ 

Binding Signature of Contractor  

_____________________________________________ 

 

[Addendum showing the corrections, if any, made during the Bid evaluation should be 

attached with this agreement] 
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Omnibus Sworn Statement 

 

REPUBLIC OF THE PHILIPPINES ) 

CITY/MUNICIPALITY OF ______ ) S.S. 

 

A F F I D A V I T  

 

 

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of 

Affiant], after having been duly sworn in accordance with law, do hereby depose and state 

that: 

 

1. Select one, delete the other: 

 

If a sole proprietorship: I am the sole proprietor or authorized representative of 

[Name of Bidder] with office address at [address of Bidder]; 

 

If a partnership, corporation, cooperative, or joint venture: I am the duly authorized 

and designated representative of [Name of Bidder] with office address at [address of 

Bidder]; 

 

2. Select one, delete the other: 

 

If a sole proprietorship: As the owner and sole proprietor or authorized representative 

of [Name of Bidder], I have full power and authority to do, execute and perform any 

and all acts necessary to participate, submit the bid, and to sign and execute the 

ensuing contract for [Name of the Project] of the [Name of the Procuring Entity] 

[insert “as shown in the attached duly notarized Special Power of Attorney” for the 

authorized representative]; 

 

If a partnership, corporation, cooperative, or joint venture: I am granted full power 

and authority to do, execute and perform any and all acts necessary to participate, 

submit the bid, and to sign and execute the ensuing contract for [Name of the Project] 

of the [Name of the Procuring Entity], accompanied by the duly notarized Special 

Power of Attorney, Board/Partnership Resolution, or Secretary’s Certificate, 

whichever is applicable;  

 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of 

the Philippines or any of its agencies, offices, corporations, or Local Government 

Units, foreign government/foreign or international financing institution whose 

blacklisting rules have been recognized by the Government Procurement Policy 

Board; 

 

4. Each of the documents submitted in satisfaction of the bidding requirements is an 

authentic copy of the original, complete, and all statements and information provided 

therein are true and correct; 
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5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly 

authorized representative(s) to verify all the documents submitted; 
 

6. Select one, delete the rest: 
 

If a sole proprietorship: The owner or sole proprietor is not related to the Head of the 

Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical 

Working Group, and the BAC Secretariat, the head of the Project Management Office 

or the end-user unit, and the project consultants by consanguinity or affinity up to the 

third civil degree; 
 

If a partnership or cooperative: None of the officers and members of [Name of 

Bidder] is related to the Head of the Procuring Entity, members of the Bids and 

Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat, 

the head of the Project Management Office or the end-user unit, and the project 

consultants by consanguinity or affinity up to the third civil degree; 
 

If a corporation or joint venture: None of the officers, directors, and controlling 

stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, 

members of the Bids and Awards Committee (BAC), the Technical Working Group, 

and the BAC Secretariat, the head of the Project Management Office or the end-user 

unit, and the project consultants by consanguinity or affinity up to the third civil 

degree; 
 

7. [Name of Bidder] complies with existing labor laws and standards; and 

 

8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a 

Bidder: 

 

a) Carefully examine all of the Bidding Documents; 
 

b) Acknowledge all conditions, local or otherwise, affecting the implementation of 

the Contract; 
 

c) Made an estimate of the facilities available and needed for the contract to be bid, 

if any; and 
 

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the 

Project]. 
 

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, 

fee, or any form of consideration, pecuniary or otherwise, to any person or official, 

personnel or representative of the government in relation to any procurement project 

or activity. 
 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at 

____________, Philippines. 

      _____________________________________ 

      Bidder’s Representative/Authorized Signatory 
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SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place 

of execution], Philippines. Affiant/s is/are personally known to me and was/were identified 

by me through competent evidence of identity as defined in the 2004 Rules on Notarial 

Practice (A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government 

identification card used], with his/her photograph and signature appearing thereon, with no. 

________ and his/her Community Tax Certificate No. _______ issued on ____ at ______. 

 

 Witness my hand and seal this ___ day of [month] [year].   

 

 

 

      NAME OF NOTARY PUBLIC 

      Serial No. of Commission _______________ 

      Notary Public for _______ until __________ 

      Roll of Attorneys No. __________________ 

      PTR No. ______ [date issued], [place issued] 

      IBP No. ______ [date issued], [place issued] 

 

 

 

Doc. No. _____ 

Page No. _____ 

Book No. _____ 

Series of _____ 

 

 

* This form will not apply for WB funded projects. 
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Bid-Securing Declaration  

 

(REPUBLIC OF THE PHILIPPINES)  

CITY OF _______________________) S.S.  

x-------------------------------------------------------x  

 

 

Invitation to Bid [Insert reference number]  

 

To: [Insert name and address of the Procuring Entity] 

I/We, the undersigned, declare that:  

1. I/We understand that, according to your conditions, bids must be supported by a Bid Security, 

which may be in the form of a Bid-Securing Declaration.  

 

2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract 

with any procuring entity for a period of two (2) years upon receipt of your Blacklisting 

Order; and, (b) I/we will pay the applicable fine provided under Section 6 of the Guidelines on 

the Use of Bid Securing Declaration, within fifteen (15) days from receipt of written demand 

by the procuring entity for the commission of acts resulting to the enforcement of the bid 

securing declaration under Sections 23.1(b), 34.2, 40.1 and 69.1, except 69.1 (f), of the IRR of 

RA 9184; without prejudice to other legal action the government may undertake.  

 

3. I/We understand that this Bid-Securing Declaration shall cease to be valid on the following 

circumstances:  

 

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your 

request;  

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to such 

effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a 

waiver to avail of said right;  

c. I am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and I/we 

have furnished the performance security and signed the Contract.  
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IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month] 

[year] at [place of execution].  

[Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE]  

[Insert signatory’s legal capacity]  

 

Affiant  

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of 

execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me 

through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. 

No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card 

used], with his/her photograph and signature appearing thereon, with no. ______.  

 

Witness my hand and seal this ___ day of [month] [year].  

 

 

 

 

NAME OF NOTARY PUBLIC 

 

 

  

Serial No. of Commission ___________  

Notary Public for ______ until _______  

Roll of Attorneys No. _____  

PTR No. __, [date issued], [place issued]  

IBP No. __, [date issued], [place issued]  

Doc. No. ___  

Page No. ___  

Book No. ___ 

Series of ____. 
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STATEMENT OF AVAILABILITY OF KEY PERSONNEL AND EQUIPMENT 

 

 

 

(Date of Issuance) 

 

 

Name of the Head of the Procuring Entity 

Position of the Head of the Procuring Entity 

(Name of Procuring Entity) 

(Address of Procuring Entity) 

 

 

Attention : The Chairman 

   Bids and Awards Committee 

 

 

Dear Sir / Madame: 

 

In compliance with the requirements of the (Name of the Procuring Entity) BAC for the bidding 

of the (Name of the Contract), we certify that (Name of the Bidder) has in its employ key 

personnel, such as project managers, project engineers, materials engineers and foremen, who 

may be engaged for the construction of the said contract.  

 

Further, we likewise certify the availability of equipment that (Name of the Bidder) owns, has 

under lease, and/or has under purchase agreements, that may be used for the construction 

contracts. 

 

Very truly yours, 

 

 

(Name of Representative) 

(Position) 

(Name of Bidder) 
 

 

 

 

 

 

 

 

 

 

 

 

 
Standard Form Number: SF-INFR-20 

Revised on: July 29, 2004 
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JOINT VENTURE AGREEMENT 

 

 

 

KNOW ALL MEN BY THESE PRESENTS: 

 

That this JOINT VENTURE AGREEMENT is entered into by and between: ___________, of 

legal age, __(civil status)__, owner/proprietor of _________________________ and a 

resident of ________________________. 

 

- and - 

 

_______________________, of legal age, __(civil status)__, owner/proprietor of 

____________________ a resident of ____________________________________. 

 

That both parties agree to join together their capital, manpower, equipment, and other 

resources and efforts to enable the Joint Venture to participate in the Eligibility Check, Bidding 

and Undertaking of the hereunder stated Contract of the __(Name of the Procuring Entity)__. 

 

NAME OF PROJECT CONTRACT AMOUNT 

  

  

  

 

 That both parties agree to be jointly and severally liable for the their participation in the 

Eligibility Check, Bidding and Undertaking of the said contract. 

 

That both parties agree that ___________________ and/or __________________ shall be the 

Official Representative of the Joint Venture, and are granted full power and authority to do, 

execute and perform any and all acts necessary and/or to represent the Joint Venture in the 

Eligibility Check, Bidding and Undertaking of the said contract, as fully and effectively and 

the Joint Venture may do and if personally present with full power of substitution and 

revocation. 

 

That this Joint Venture Agreement shall remain in effect only for the above stated 

Contracts until terminated by both parties. 

 

Done this _____ day of ______, in the year of our Lord _____. 

 

 

 
Standard Form Number: SF-INFR-44 

Revised on: August 11, 2004 
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CONTRACTOR’S ORGANIZATIONAL CHART FOR THE CONTRACT 

 

 

Submit Copy of the Organizational Chart that the Contractor intends to use to execute the 

Contract if awarded to him.  Indicate in the chart the names of the Project Manager, Project 

Engineer, Bridge Engineer, Structural Engineer, Materials and Quality Control Engineer, 

Foreman and other Key Engineering Personnel. 

 

 

 

 

 

1. This organization chart should represent the “Contractor’s Organization” required for the 

Project, and not the organizational chart of the entire firm. 

2. The Bidders shall comply with and submit sample form SF-INFR-46 for each of such key 

personnel. 

3. Each such nominated engineer/key personnel shall comply with and submit sample forms SF-

INFR-47 and SF-INFR-48.  

4. All these are required to be in the Technical Envelope of the Bidder. 

 

 

 

 

 

 

 

 
Standard Form Number: SF-INFR-45 

Revised on: August 11, 2004 

 

 

 

 

 

 

 

Attach the required Proposed Organizational Chart for the Contract as stated above 
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CONTRACTOR’S LETTER - CERTIFICATE TO PROCURING ENTITY 

 

 

 

Date of Issuance: 

 

 

Name of the Head of the Procuring Entity 

Position of the Head of the Procuring Entity 

Name of the Procuring Entity 

Address of the Procuring Entity 

 

 

Dear Sir / Madame: 

 

Supplementing our Organizational Chart for the Contract, we have the honor to submit herewith, 

and to certify as true and correct, the following pertinent information: 

 

1. That I/we have engaged the services of ___(Name of Employee)___, to be the 

___(Designation)___ of the ________(Name of Contract)____________, who is a 

___(Profession)____ with Professional License Certificate No. _______ issued on 

____________________ and who has performed the duties in the construction of the 

Contracts enumerated in the duly filled Form _____. 

 

2. The said Engineer shall be designated by us as our (Designation) to personally perform the 

duties of the said position in the above-mentioned Project, if and when the same is 

awarded in our favor. 

 

3. That said Engineer shall employ the best care, skill and ability in performing his duties in 

accordance with the Contract Agreement, Conditions of Contract, Plans, Specifications, 

Special Provisions, and other provisions embodied in the proposed contract. 

 

4. That said Engineer shall be personally present at the jobsite to supervise the phase of the 

construction work pertaining to this assignment as (Designation), all the time. 

 

5. That, in order to guarantee that said Engineer shall perform his duties properly and be 

personally present in the Job Site, he is hereby required to secure a certificate of 

appearance for the Procuring Entity Engineer at the end of every month. 

 

That, in the event that I/we elect or choose to replace said (Designation) with another 

Engineer, the Procuring Entity will be accordingly notified by us in writing at least twenty 

one (21) days before making the replacement. We will submit to the Procuring Entity, for 

prior approval, the name of the proposed new (Designation), his qualifications, 

experience, list of projects undertaken and other relevant information. 

 

6. That any willful violation on my/our part of the herein conditions may prejudice my/our 

standing as a reliable contractor in future bidding of the Procuring Entity. 
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Very truly yours, 

 

 

 

_______________________________ 

(Authorized Representative of Bidder) 

 

 

 

 

CONCURRED IN: 

 

 

 

 

_____________________________ 

 (Name of Engineer) 

 

 

 

_____________________________ 

       (Address) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Standard Form Number: SF-INFR-46 

Revised on: August 11, 2004 
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KEY PERSONNEL’S CERTIFICATE OF EMPLOYMENT 

 

 

Issuance Date 

 

 

Name of the Head of the Procuring Entity 

Position of the Head of the Procuring Entity 

Name of the Procuring Entity 

Address of the Procuring Entity 

 

 

Dear Sir / Madame: 

 

I am  __(Name of Nominee)_____ a Licensed _____ Engineer with Professional License 

No. ______________ issued on __(date of issuance)__ at __(place of issuance)__. 

 

I hereby certify that ___(Name of Bidder)  has engaged my services as (Designation)  for 

(Name of the Contract), if awarded to it. 

 

As ___(Designation)___, I supervised the following completed projects similar to the 

contract under bidding): 

 

NAME OF PROJECT    OWNER                 COST           DATE 

              COMPLETED 

 

       

       

       

       

 

 

 

At present, I am supervising the following projects: 

 

NAME OF PROJECT    OWNER                   COST             DATE 

               COMPLETED 
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In case of my separation for any reason whatsoever from the above-mentioned Contractor, 

I shall notify the __(Name of the Procuring Entity)__ at least twenty one (21) days before the 

effective date of my separation. 

 

As    (Designation)   , I know I will have to stay in the job site all the time to supervise and 

manage the Contract works to the best of my ability, and aware that I am authorized to handle 

only one (1) contract at a time. 

 

 

I do not allow the use of my name for the purpose of enabling the above-mentioned 

Contractor to qualify for the Contract without any firm commitment on my part to assume the 

post of    (Designation)    therefor, if the contract is awarded to him since I understand that to do 

so will be a sufficient ground for my disqualification as    (Designation)    in any future       (Name 

of the Procuring Entity)   bidding or employment with any Contractor doing business with the    

(Name of the Procuring Entity)   . 

 

       _____________________________ 

                     (Signature of Engineer) 

 

 

DRY SEAL 

 

 

 

Republic of the Philippines ) 

____________________ ) S.S. 

 

 

SUBSCRIBED AND SWORN TO before me this _________ day of _________ 2012 

affiant exhibiting to me his Residence Certificate No. _________ issued on _____________ at 

_______________. 

 

 

 

Notary Public 

Until December 31, 20___ 

 

 

Doc. No.  ________; 

Page No.  ________; 

Book No.  ________; 

Series of _________; 
 
 

Standard Form Number: SF-INFR-47 
Revised on: August 11, 2004 
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KEY PERSONNEL 

(FORMAT OF BIO-DATA) 

 

 

 

Give the detailed information of the following personnel who are scheduled to be assigned as full-

time field staff for the project.  Fill up a form for each person. 

 

- Authorized Managing Officer / Representative 

 

- Sustained Technical Employee 

 

 

1. Name    :____________________________________________ 

 

2. Date of Birth   :____________________________________________ 

 

3. Nationality   :____________________________________________ 

 

4. Education and Degrees  :___________________________________________ 

 

5. Specialty    :____________________________________________ 

 

6. Registration   :____________________________________________ 

 

7. Length of Service with the Firm :_____ Year from____ (months)  _____  (year) 

        To   ____ (months)  _____  (year) 

 

8. Years of Experience  :____________________________________________ 

 

9. If Item 7 is less than ten (10) years, give name and length of service with previous employers 

for a ten (10)-year period (attached additional sheet/s), if necessary: 

 

 

Name and Address of Employer   Length of Service 

 

 

_________________________  _____ year(s) from _______ to ______ 

_________________________  _____ year(s) from _______ to ______ 

_________________________  _____ year(s) from _______ to ______ 

 

 

10. Experience: 

 

This should cover the past ten (10) years of experience.  (Attached as many pages as 

necessary to show involvement of personnel in projects using the format below). 
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1. Name    :____________________________________________ 

 

2. Name and Address of Owner :____________________________________________ 

 

3. Name and Address of the  

Owner’s Engineer  :____________________________________________ 

(Consultant) 

 

4. Indicate the Features of Project 

(particulars of the project 

components and any other particular 

interest connected with the project):__________________________________________ 

 

5. Contract Amount Expressed in 

Philippine Currency  :____________________________________________ 

 

6. Position    :____________________________________________ 

 

7. Structures for which the employee 

was responsible   :____________________________________________ 

 

8. Assignment Period  : from _______ (months) _______  (years) 

  : to _______ (months) _______  (years) 

 

 

 

___________________________ 

Name and Signature of Employee 

 

 

 

It is hereby certified that the above personnel can be assigned to this project, if the contract is 

awarded to our company. 

 

 

 

 

 

_______________________________         _______________________________ 

    (Place and Date)     (The Authorized Representative) 

 

 
 

Standard Form Number: SF-INFR-48 
Revised on: August 11, 2004 
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QUALIFICATION OF KEY PERSONNEL PROPOSED 

TO BE ASSIGNED TO THE CONTRACT 

Business Name : 

__________________________________________________

_ 

   
Business Address : 

__________________________________________________

_ 

   
   

__________________________________________________

_ 

   
     

 

 

Project Manager 

/ Engineer 

Materials 

Engineer 
Foreman 

Construction 

Safety and 

Health 

Personnel 

Other positions 

deemed 

required by 

the Applicant 

for this project 

1 

 

Name 

 

     

2 

 

Address 

 

     

3 

 

Date of Birth 

 

     

4 

 

Employed 

Since 

 

     

5 

 

Experience 

 

     

6 

 

Previous 

Employment 
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Standard Form Number: SF-INFR-49 

Revised on: August 11, 2004 

 
 

 

 
 

 

 
 

 

7 

 

Education 

 

     

8 

 

PRC License 

 

     

 
Minimum  : Project Manager / Engineer   
Requirements : Materials Engineer    

 : Foreman    
 : Safety and Security Officer   
  

Note : Attach individual resume and PRC License of the (professional) personnel.   
  

Submitted by : _________________________  
  (Printed Name & Signature) 

Designation : _________________________  
Date : _________________________  
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LIST OF EQUIPMENT, OWNED OR LEASED AND/OR UNDER PURCHASE AGREEMENTS, 

PLEDGED TO THE PROPOSED CONTRACT 

 

Business Name : ___________________________________________________ 

Business 

Address 

: ___________________________________________________ 

   ___________________________________________________ 

 

Description Model/Year 

Capacity/ 

Performance/ 
Size 

Plate No. 
Motor No./ 

Body No. 
Location Condition 

Proof of 

Ownership/ Lessor 
or Vendor 

A. Owned        

i.        

ii.        

iii.        

iv.        

v.        

        

B. Leased        

i.        

ii.        

iii.        

iv.        

v.        

C. Under Purchase Agreements       

i.        

ii.        

iii.        

iv.        

v.        

 
List of minimum equipment required for the project: 

 

Submitted by : ___________________________________________________ 

               (Printed Name & Signature) 

Designation : ___________________________________________________ 

Date : ___________________________________________________ 

 
 

 

 
 

 

 

 

 

 
 

 
Standard Form Number: SF-INFR-51 

Revised on: August 11, 2004 
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CHECKLIST OF BID REQUIREMENTS  

To facilitate evaluation, each requirement submitted in the technical and financial components should be arranged 

chronologically and provided with a tab. Documents in each component shall be bound (with fastener) or contained 

in a folder before inserting in the corresponding envelope. 

 

I. ELIGIBILITY & TECHNICAL COMPONENT (1st Envelope)  

Please prepare in three (3) copies, one original & two (2) duplicate copies 

 

i. Eligibility Documents 

 

Class “A” Documents 

 

1. PhilGEPS Registration Certificate (Platinum Membership) (Photocopy) 

 

2. Statement of all its ongoing government and private contracts, including contracts 

awarded but not yet started, if any, whether similar or not similar in nature and 

complexity to the contract to be bid 

*The statement must be signed by the duly authorized signatory of the company. 

If no ongoing contract, bidders shall state “NONE”. 

 

3. Statement of the Bidder’s Single Largest Completed Contract (SLCC) similar to the 

contract to be bid, in accordance with ITB Clause 5.4 

*The statement must be signed by the duly authorized signatory of the company.  

 

*The two statements required shall indicate for each contract the following: 

(1)  name of the contract; 

(2)  date of the contract; 

(3)  contract duration; 

(4) owner’s name and address; 

(5) nature of work; 

(6)  contractor’s role (whether sole contractor, subcontractor, or partner in a JV) and 

percentage of participation; 

(7)  total contract value at award; 

(8)  date of completion or estimated completion time; 

(9)  total contract value at completion, if applicable; 

(10)  percentages of planned and actual accomplishments, if applicable; and 

(11)     value of outstanding works, if applicable. 

 

4. NFCC computation in accordance with ITB Clause 5.5. 

 

Class “B” Documents 

 

1. If applicable, valid Joint Venture Agreement (JVA) or, in lieu thereof, notarized 

statements from all the potential joint venture partners stating that they will enter into 

and abide by the provisions of the JVA in the instance that the bid is successful shall 

be included in the bid. 
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ii. Technical Documents 

 

1. Bid Security (Bid Validity 120 CD) 

 

Form of Bid Security 

Amount of Bid Security 

(Not less than the Percentage of 

the ABC) 

Cash or cashier’s/manager’s check 

issued by a Universal or Commercial 

Bank. 

 

 

 

Two percent (2%) 

 

 

 

 

 

Bank draft/guarantee or irrevocable 

letter of credit issued by a Universal or 

Commercial Bank: Provided, however, 

that it shall be confirmed or 

authenticated by a Universal or 

Commercial Bank, if issued by a 

foreign bank. 

Surety bond callable upon demand 

issued by a surety or insurance 

company duly certified by the 

Insurance Commission as authorized to 

issue such security; and/or 

Five percent (5%) 

Bid Securing Declaration  

 

2. Project Requirements, which shall include the following: 

 

a. Organizational chart for the contract to be bid; 

 

b. List of contractor’s key personnel, with their complete qualification and experience 

data (BDS 12.1(b) (ii.2)); 

 

c. List of contractor’s equipment units, which are owned, leased, and/or under 

purchase agreements, supported by certification of availability of equipment from 

the equipment lessor/vendor for the duration of the project (BDS 12.1(b) (iii.3)). 

 

3. Omnibus Sworn Statement in accordance with Section 25.2 (b)(iv) of the IRR of RA 

9184 using the prescribed form. 

 

II. FINANCIAL COMPONENT (2nd Envelope) 

Please prepare in three (3) copies, one original & two (2) duplicate copies 

 

i. Financial Components 

 

1. Financial Bid Form in accordance with the prescribed form  

 

      2.  Bid Prices in the Bill of Quantities/Materials 

 

      3.  Detailed Estimates 
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      4.  Cash Flow by Quarter or Payment Schedule. 

 

      ii. Post-Qualification Requirements  

Bidders, please SUBMIT the following documents DURING the Bid Opening (to be 

included in the envelope for Financial Component): 

 

1. Latest Income and Business Tax Returns (within the last six months preceding the date of 

bid submission) filed and paid through the BIR Electronic Filing and Payment System 

(eFPS)  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



 

 

 
 


