



Philippine Rice Research Institute
Central Experiment Station
Maligaya, Science City of Muñoz, 3119 Nueva Ecija

NOTICE TO PROCEED

September 13, 2023

MR. MARCO FELI L. DE LEON

Vice President

Asia Electric Technical Marketing Corporation

115 B Levitown Ave., Betterliving Subd., Paranaque City

Dear Sir/Madam,


In accordance with our signed Purchase Order/Contract, notice is hereby given to Asia Electric Technical Marketing Corporation to proceed with the Construction of Cistern and Installation of the Fire Pump for the Crop Biotechnology Center at PhilRice-CES (PB Infra 23-03-04) under PO # 3 - 09 - 0840. We will be expecting delivery of the items indicated in the PO not later than 7 days after receipt of this document.

In relation thereto, you are hereby responsible for performing the services or delivering the goods under the terms and conditions of the PO.

Please acknowledge receipt and acceptance of this notice by signing the space provided below. Kindly return a signed copy thru fax ((044) 456-0650), email (frederickcapinpin22@gmail.com), or courier to the Philippine Rice Research Institute, Physical Plant Division.

Thank you very much.

Very truly yours,


Sophia T. Borja
OIC, ODEDASF

ACKNOWLEDGEMENT

I acknowledge receipt of this Notice on: SEPT. 21, 2023

Name of the Representative of the Bidder: MARCO FELI L. DE LEON

Authorized Signature: 

For Contract Management Use Only

☐ Issued/Served

☐ Conformed

☐ Delivery Confirmed

☐ Database Updated

Better PhilRice. Better Rice Communities.

Email: prri.mail@mail.philrice.gov.ph Text Center: (+63) 917-111-7423

Websites: www.philrice.gov.ph, www.pinoyrice.com

Liaison Office: 3rd Floor, ATI building, Elliptical Road, Diliman, Quezon City

Mobile No.: (+63)928-915-9628

