| Philippine Rice Research Institute
Central Experiment Station
Maligaya, Science City of Mufioz, 3119 Nueva Ecija

NOTICE TO PROCEED
July 1, 2022

MR. REYNALDO D. BALANON, CE
Proprietor / Manager

ECDI Engineering & Construction
Brgy. Biday, City of San Fernando
La Union

Dear Mr. Balanon,

In accordance with our signed Purchase Order/Contract, notice is hereby given to ECDI Engineering

& Construction to proceed with CONSTRUCTION OF SEED WAREHOUSE OF DA-PHILRICE BATAC (PB

Infra 22-01-01) under Contract no. d033-098 . We will be expecting to start the

implementation of the project indicated in the PO/Construction Contract not later than 7 days after
of this do

In relation thereto, you are hereby responsible for performing the services or delivering the goods
under the terms and conditions of the PO.

Please acknowledge receipt and acceptance of this notice by signing the space provided below. Kindly
return a signed copy thru fax (044-456-0650), email (frederickcapinpin22@gmail.com), or courier
to the Philippine Rice Research Institute, Procurement Management Division.

Thank you very much.

Very truly yours, :

@Y% 4
JOHN C. DE LEON 7

Executive Director
/ .
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