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Central Experiment Station s - S ARl
Maligaya, Science City of Mufoz, 3119 Nueva Ecija

NOTICE TO PROCEED
March 23, 2023

MR. ENRICO A. DOCULAN

President

Aeraka Construction & Supply Corp.
Brgy. Abar 1%, San Jose City, Nueva Ecija

Dear Mr. Doculan,

In accordance with our signed Purchase Order/Contract, notice is hereby given to Aeraka
Construction & Supply Corp. to proceed with Repair and Improvement of Future Rice
Greenhouse and Buffer Stock Seed Warehouse Ramp and Additional Rat and Bird Protection
at Basic Seed Production Post Harvest Facility at DA-PhilRice CES (PR# 2023-02-0230, 2023-
02-0229, 2023-02-0228) under PO # 2023-03-0/44¢C. We will be expecting to start the
implementation of the project indicated in the Construction Contract not later than 7 days after

receipt of this document.

In relation thereto, you are hereby responsible for performing the services or delivering the goods
under the terms and conditions of the PO.

Please acknowledge receipt and acceptance of this notice by signing the space provided below. Kindly
return a signed copy thru fax (044-456-0650), email (mcjtibayan@philrice.gov.ph), or courier to the
Philippine Rice Research Institute, Procurement Management Division.

Thank you very much.

Very truly yours,

SOPHIA T. BORJA
MC, DED for Admin Services and Finance
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ACKNOWLEDGEMENT

I acknowledge receipt of this Notice on: NMLeeH 277 2023

Name of the Representative of the Bidder: __ ENRICSO A - Docyt i

oy}

Authorized Signature:
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Websites: www.philrice_gov.ph, www.pmoyrice.cam
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